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MSU Permit Notice PN-1

UNIVERSITY FACILITIES MANAGEMENT
 Sixth Avenue and Grant Street 

P.O. Box 172760  • Bozeman, Montana  59717-2760 
Phone: (406) 994-5413  •  Fax: (406) 994-5665

PERMIT NOTICE

At the time of Bidding, the City of Bozeman, Building Inspection Division, has determined 
that this project does not require building permits of any kind as the work is considered 
Repair and Maintenance.  Prior to the pre-construction meeting, the successful bidder 
must obtain a street cut permit and shall have submitted a traffic plan to the city. Should 
the scope of the project change in the future, additional building permits may be required. 
Bidders are encouraged to contact the City of Bozeman, Building Inspection Division, for 
further information regarding permits. 

CITY OF BOZEMAN 
BUILDING INSPECTION DIVISION 
20 EAST OLIVE STREET 
SUITE 208 
BOZEMAN, MONTANA  59715 
(406) 582-2375



UNIVERSITY  FACILITIES MANAGEMENT 
Sixth Avenue and Grant Street 

P.O. Box 172760  • Bozeman, Montana  59717-2760 
Phone: (406) 994-5413  •  Fax: (406) 994-5665 

Page 1 of 1 

INVITATION TO BID 

Sealed bids will be received until 2:00 PM on Tuesday, April 15, 2025, and will 
be publicly opened and read aloud in the offices of MSU University Facilities 
Management, Plew Building, 6th & Grant, Bozeman, Montana, for: College & 
11th Water Main Replacement, PPA No. 22-0543. 

Bids shall be submitted on the form provided within the Contract Documents.  Contract 
documents may be obtained at the offices of: 

Montana State University      On the web at: 
UNIVERSITY FACILITIES MANAGEMENT   http://www.montana.edu/pdc/bids.html 
Plew Building, 6th & Grant  
PO Box 172760 
Bozeman, Montana 59717-2760 

A PRE-BID WALK-THROUGH IS SCHEDULED FOR Monday, April 7, 2025, AT 
10:00 AM PARTICIPANTS SHOULD MEET AT THE PLEW BUILDING.    
ATTENDANCE IS STRONGLY RECOMMENDED. QUESTIONS RECEIVED AFTER 
APRIL 7, 2025, WILL BE RESPONDED TO AT THE OWNER’S DISCRETION. 
Bidders should thoroughly review the contract documents before the pre-bid 
conference. 

Bids equal to or greater than $150,000 must be accompanied by a bid security 
meeting the requirements of the State of Montana in the amount of 10% of the total 
bid.  After award, the successful bidder must furnish an approved Performance Security 
and a Labor & Material Payment Security each in the amount of 100% of the contract 
for contracts equal to or greater than $150,000. 

No bidder may withdraw his bid for at least thirty (30) calendar days after the 
scheduled time for receipt of bids except as noted in the Instructions to Bidders. 

The Owner reserves the right to reject any or all bids and to waive any and all 
irregularities or informalities and the right to determine what constitutes any and all 
irregularities or informalities. 

Time of Completion 
Bidder agrees to commence work after receipt of the Contract for Construction, on 
the specified date of commencement, and to substantially complete the project by 
AUGUST 8, 2025. 

The State of Montana makes reasonable accommodations for any known disability that may interfere with an applicant’s ability to 
compete in the bidding and/or selection process.  In order for the state to make such accommodations, applicants must make known 
any needed accommodation to the individual project managers or agency contacts listed in the contract documents. 

State of Montana - Montana State University 

http://www.montana.edu/pdc/bids.html
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UNIVERSITY FACILITIES MANAGEMENT 
Sixth Avenue and Grant Street 

PO Box 172760  • Bozeman, Montana  59717-2760 
Phone: (406) 994-5413  •  Fax: (406) 994-5665 

INSTRUCTIONS TO BIDDERS 
1. Table of Contents

Provided in the Printed Project Manual: 
Invitation to Bid 
Instruction to Bidders 
Bid Proposal, Form 098 
Sample Standard Form of Contract 
State of Montana General Conditions  
MSU Supplementary Conditions 
Specifications 
Drawings 

These additional forms can be found on our website or 
will be provided upon request:  
http://www.montana.edu/pdc/docs/index.html   
Substitution Request, Form 99 
Schedule of Values, Form 100 

Periodic Estimate for Partial Payment, Form 101 
Acknowledgement of Subcontractors, Form 102 
Consent of Surety to Final Payment, Form 103 
Contract Change Order, Form 104 
Contractor’s Affidavit, Form 106 
Certificate of Substantial Completion, Form 107 
Construction Change Directive, Form 109 
Request for Information, Form 111 
Performance Bond, Form 112 
Labor and Material Payment Bond, Form 113 
Certificate of Final Acceptance, Form 118 
Buy-Safe Montana Form 

For most current Montana Prevailing Wage Rates applicable to this project download 
from this site:  http://erd.dli.mt.gov/labor-standards/state-prevailing-wage-rates 

2. Viewing of Contract Documents
2.1. The Contract Documents may be viewed at the following locations:

Builders Exchange of Billings 
2050 Broadwater   STE A 
Billings MT 59102  
406/652-1311 
bbx@billingsplanroom.com  

Bozeman Builders Exchange 
1105 Reeves RD W   STE 800 
Bozeman MT 59718 
406/586-7653 
exchange@bozemanplanroom.com 

Butte Builders Exchange 
4801 Hope Road 
Butte MT 59701  
406/782-5433 
butteplans@gmail.com  

NW MT - Flathead Builders 
Exchange 
2303 Hwy 2 E 
Kalispell, MT 59901 
406/755-5888 
planex@kalcopy.com  

Great Falls Builders Exchange 
202 2ND Avenue S 
Great Falls MT 59401 
406/453-2513 
gfbe@greatfallsplans.com  

Helena Plans Exchange 
1530 Cedar Street Suite C 
Helena MT 59601  
406/457-2679 
helenaplanex@helenacopycenter.co
m  

Missoula Plans Exchange 
201 N Russell ST    
Missoula MT 59801 
406/549-5002 
mpe@vemcoinc.com  

3. Borrowing of Documents:  Up to two hard copy sets may be obtained for General Contractors.
Additionally, Contract Documents will be available electronically. If shipping of hard copies is
required, it will be at the contractor’s expense.

3.1. Contract Documents may be obtained at the office of: 
MONTANA STATE UNIVERSITY  
UNIVERSITY FACILITIES MANAGEMENT 
PLEW BUILDING  1st FLOOR 
6TH AND GRANT 
BOZEMAN, MONTANA 59717-2760 
406/994-5413 

3.2. All borrowed Contract Documents shall be returned to University Facilities Management within 
ten (10) calendar days after the bid opening for the deposit refund (if deposit was required).  
However, if the Contract Documents are not in a condition where they can be reused by the 

http://www.montana.edu/pdc/docs/index.html
http://erd.dli.mt.gov/labor-standards/state-prevailing-wage-rates
mailto:bbx@billingsplanroom.com
mailto:exchange@bozemanplanroom.com
mailto:butteplans@gmail.com
mailto:planex@kalcopy.com
mailto:gfbe@greatfallsplans.com
mailto:helenaplanex@helenacopycenter.com
mailto:helenaplanex@helenacopycenter.com
mailto:mpe@vemcoinc.com
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Owner to construct the project, the Owner may at its sole discretion may retain the deposit or 
levy costs to contractor in order to reproduce a replacement set. 

4. Visits to Site

4.1. Prospective bidders are requested to contact the following for inspection of the site:

Ken Chase, Project Manager 
Montana State University 
University Facilities Management 
6th and Grant, PO Box 172760 
Bozeman, Montana 59717-2760 
Ph: 406/994-4480; Fax: 406/994-5665 

4.2. Failure to visit site will not relieve the Contractor of the conditions of the contract. 

5. Requests for Substitution

5.1 Any requests for product substitutions must be submitted on the “Substitution Request” Form
099, to the Architect/Engineer at least ten (10) days prior to the date of the bid opening for 
consideration by the Architect/Engineer.  Any request for substitution made after this time 
restriction, including those made after award during project construction may be rejected without 
consideration by either the Architect/Engineer or the Owner. 

6. Bids/Proposals

6.1. The bidder shall submit his bid on the Bid Proposal Form furnished with the Contract
Documents. 

6.2. DO NOT send the Contract Documents with the Proposal.  The Contract Documents shall be 
returned as noted in Article 3.2 of the Instructions to Bidders. 

6.3. If the project is funded by any portion of federal funds, the following may apply:  on Federally-
funded projects, a "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion" form must be submitted with the bid proposal.  If the debarment form is not included 
within the Construction Documents, federal funds (if included) do not require the form or are not 
included in the project and the debarment form is not required. 

6.4. Proposals shall be in a sealed envelope and addressed to: 
 

STATE OF MONTANA, MONTANA STATE UNIVERSITY 
UNIVERSITY FACILITIES MANAGEMENT 
PLEW BUILDING 1ST FLOOR 
6TH AND GRANT 
PO BOX 172760, BOZEMAN, MONTANA 59717-2760 

6.5. The envelope shall state that it contains a “BID PROPOSAL” and indicate the following 
information: 

Name of Project: College & 11th Water Main Replacement 
Location: Montana State University Bozeman Campus 
MSU PPA Project Number: 22-0543 
Name of Bidder: 
Acknowledge Addendum Number: __, __, __, __ 

6.6. It is the bidder’s responsibility to deliver or ensure delivery of the bid proposal to Montana State 
University, University Facilities Management.  Proposals received after the scheduled closing 
time for bids by either the bidder, a delivery service (e.g. Federal Express, U.S. Postal Service, 
United Parcel Service, etc.), or the state’s own mail delivery system, will be rejected.  Proposals 
entitled for consideration must be time-stamped in the Owner’s office prior to the closing time 
for receipt of bids. The official time clock for receipt of bids and fax modifications is the Owner's 
time and date stamp clock located in the reception area of the Owner’s office.  No other clocks, 
calendars or timepieces are recognized.  All bidders are responsible to ensure all bids and fax 
modifications are received in the Owner’s office prior to the scheduled closing time. 
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6.7. If requested on the Bid Proposal, any person making a bid to perform the Work shall, as a 
requirement of a responsible bid, set forth the name of each subcontractor specified in the "List 
of Subcontractors" which is part of the bid proposal.  The bidder shall list only one 
subcontractor for each such portion or work listed.  The bidder whose bid is accepted shall not: 

6.7.1. Substitute any other subcontractor in place of the subcontractor listed in the original bid, 
except by specific consent of the Owner.  The Owner, at its sole discretion, may grant 
substitution with consent of the originally listed subcontractor, or in consideration of 
other factor(s) involved if deemed relevant to the successful performance of the 
Contract. 

6.7.2. Permit any such subcontract to be voluntarily assigned, transferred or allow it to be 
performed by any party other than the subcontractor listed in the original bid without the 
consent of the Owner. 

6.8. Bid Proposals entitled to consideration shall be made in accordance with the following 
instructions: 

6.8.1. Made upon form provided; 
6.8.2. All blank spaces properly filled; 
6.8.3. All numbers stated in both writing and in figures; 
6.8.4. Shall contain no additions, conditional or alternate bids, erasures or other irregularities; 
6.8.5. Shall acknowledge receipt of all addenda issued. 

6.9. Bid Proposals entitled to consideration shall be signed by the proper representative of the firm 
submitting the proposal as follows: 

6.9.1. The principal of a single owner firm; 
6.9.2. A principal of a partnership firm; 
6.9.3. An officer of an incorporated firm, or an agent whose signature is accompanied by a 

certified copy of the resolution of the Board of Directors authorizing that agent to sign; 
or, 

6.9.4. Other persons signing for a single-owner firm or a partnership shall attach a power-of-
attorney evidencing his authority to sign for that firm. 

6.10. Unit Prices:  When a Bid Proposal Form contains unit prices, any errors discovered in the 
extension of those unit prices will be corrected by the Owner using the unit price figures. The 
adjusted extended amount will then be used to determine the correct total bid.  Only after the 
amounts have been checked and adjusted, if necessary, will the valid low bid be determined. 

6.11. Estimated Quantities:  All estimated quantities stipulated in the Bid Proposal and other Contract 
Documents are approximate and are to be used only as a basis for estimating the probable 
cost of the work and for the purpose of comparing proposals submitted for the work.  It is 
understood and agreed that the actual amounts of work done, and materials furnished under 
unit price items may vary from such estimated quantities.  The actual quantities will depend on 
the conditions encountered at the time the work is performed. 

6.12. Any bidder may modify his bid by fax communication only. 
6.12.1 It is the bidder’s responsibility to ensure that the entire modification is received at the bid 

opening location prior to the scheduled closing time for receipt of bids.  The modification 
shall not reveal the bid price but shall only provide the ADDITION or SUBTRACTION 
from the original proposal. 

6.12.2 The Owner is not responsible for the performance of the facsimile/printer machine, 
maintaining adequate paper levels, toner levels, the telephone connection, quality of the 
facsimile, or any other factors affecting receipt of the fax.  Unreadable or difficult-to-read 
facsimiles may be rejected at the sole discretion of the Owner. 

6.12.3 Changes in the listed subcontractors, if any, shall also be provided. 
6.12.4 Bid modifications must be verified by hard copy provided to the Owner within two (2) 

business days after the bid opening. 
6.12.5 Bid modifications shall be directed to fax phone (406) 994-5665. 
6.12.6 All facsimiles shall be date and time stamped on the same time-stamp clock in the 

Owner’s office that is used for receipt of bids in order to be considered valid.  The Owner 
may also use the date and time on the automatically-generated email notification of 
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facsimile receipt as generated by the State’s system.  Any date and time indicated at the 
top of the facsimile on either the bidder’s or the Owner’s facsimile/printer machine will not 
be used in determining time of arrival of the modification. 

6.13. The Owner reserves the sole right to reject any or all bids and to waive any irregularities or 
informalities.  The Owner also reserves the sole right to determine what constitutes 
irregularities or informalities and/or what is material and/or immaterial to the bids received. 

7. Bid Security

7.1. IF THE PROJECT COST IS LESS THAN $25,000, AT ITS SOLE DISCRETION THE STATE 
OF MONTANA MAY OR MAY NOT REQUIRE BID SECURITY (18-2-302 MCA). 

7.2. Proposals over $150,000 shall be accompanied by a bid security in the amount of 10% of the 
bid price, as evidence of good faith (18-2-302 MCA). 

7.3. Bid security shall be in the form of lawful moneys of the United States, cashier's check, certified 
check, bank money order or bank draft, bid bond or bonds payable to the State of Montana (18-
2-302 MCA).

7.4. If the bidder, to whom a contract is awarded, fails to enter into and execute the proposed 
contract within fifteen (15) calendar days of award, the bidder shall forfeit the bid security (18-1-
204 MCA). 

7.5. The bid security of unsuccessful bidders will be returned when the contract has been awarded 
to the successful bidder or when all bids have been rejected (18-1-205 MCA). 

7.6. Execution of and entering into a contract includes providing all necessary insurance certificates, 
bonds, signed contract and current copy of the construction contractor registration certificate. 

7.7. NOTE:  PER STATE POLICY, IF CASH, CHECK, MONEY ORDER, OR BANK DRAFT ARE 
PROVIDED AS BID SECURITY, IT WILL BE DEPOSITED IN THE TREASURY.  
UNSUCCESSFUL BIDDERS WILL HAVE THEIR SECURITY RETURNED UPON CONTRACT 
AWARD.  THE SUCCESSFUL BIDDER’S SECURITY MAY BE RETURNED UPON THE 
SIGNATURE BY BOTH CONTRACTOR AND OWNER ON THE CONTRACT FOR 
CONSTRUCTION. 

8. Withdrawal of Bids

8.1. Any bidder may withdraw his bid proposal at any time prior to the scheduled closing time for the 
receipt of bids. 

8.2. Once the closing time for the receipt of bids is reached, a bid may not be withdrawn for a period 
of thirty (30) calendar days. 

9. Interpretation of Contract Documents

9.1. Bidders shall promptly notify the Architect/Engineer of any ambiguity, inconsistency, or error 
which they may discover upon examination of the Contract Documents or of the site and local 
conditions. 

9.2. Bidders requiring clarification or interpretation of the Contract Documents shall request, in 
writing, clarification from the Architect/Engineer at least ten (10) calendar days prior to the date 
set for receipt of bids. 

9.3. Any interpretations, corrections, or change in the Contract Documents prior to the bid opening 
will be made by written addendum issued by the Architect/Engineer.  The Architect/Engineer 
will endeavor to notify all plan holders of any addenda issued but it shall be the responsibility of 
the individual bidders to insure they have received all addenda prior to the submission of their 
bid. 

9.4. All written addenda issued by the Architect/Engineer will become part of the Contract 
Documents and all bidders shall be bound by such addenda whether or not received and/or 
acknowledged by the bidder.  No oral or telephone modifications of the Contract Documents 
will be considered or allowed. 
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10. Award of Bids

10.1. All bids received by the stated hour will be opened and publicly read aloud.

10.2. The Owner reserves the right to reject any and all bids and to waive any informality or
irregularity in any bid received. Owner reserves the right to determine what constitutes material 
and/or immaterial informalities and/or irregularities. 

10.3. The low bid shall be determined on the basis of the lowest Base Bid or the lowest combination 
of Base Bid and Alternate Bids, accepted in consecutive order. 

10.4. The Owner shall award such contract to the lowest responsible bidder (18-1-102 MCA). 

10.4.1. The Owner may make such investigations as it deems necessary to determine whether 
or not any or all bidders are responsible. 

10.4.2. The term “responsible” does not refer to pecuniary ability only, nor the ability to tender 
sufficient performance and payment bonds. 

10.4.3. The term “responsible” includes, but is not limited to: 
10.4.3.1. Having adequate financial resources to perform the contract or the ability to 

obtain them; 
10.4.3.2. Being able to comply with the required delivery, duration, and performance 

schedule; 
10.4.3.3. Having a satisfactory record of integrity and business ethics; 
10.4.3.4. Having the necessary organization, experience, accounting, and 

operational controls; 
10.4.3.5. Having the necessary production, construction, technical equipment, and 

facilities; and, 
10.4.3.6. Having the technical skill, ability, capacity, integrity, performance, 

experience, lack of claims and disputes, lack of actions on bonds, lack of 
mediations, arbitrations and/or lawsuits related to construction work or 
performance, and such like. 

10.4.4. Bidders shall furnish to the Owner all information and data for this purpose as the 
Owner may request. 

10.4.5. The Owner reserves the right to reject any bid if the investigation or evidence of any 
Bidder fails to satisfy the Owner that such Bidder is properly and adequately qualified to 
suitably perform and satisfactorily execute the obligations of the Contract and Work 
defined in the Contract Documents. 

10.5. The Owner shall award such contract to the lowest responsible bidder without regard to 
residency except on a reciprocal basis:  a resident bidder will be allowed a preference on a 
contract against the bid of any non-resident bidder from any state or country that enforces a 
preference for resident bidders.  The preference given to resident bidders of the State of 
Montana must be equal to the preference given in the other state or country (18-1-102, MCA).  
This does not apply when prohibited by Federal requirements. 

10.6. The State of Montana may negotiate deductive changes, not to exceed 15% of the total cost of 
the project, with the lowest responsible bidder when the lowest responsible bids causes the 
project cost to exceed the appropriation; or with the lowest responsible bidders if multiple 
contracts will be awarded on the projects when the total of the lowest responsible bids causes 
the project cost to exceed the appropriation.  A bidder is not required to negotiate his bid but is 
required to honor his bid for the time specified in the bidding documents.  The Owner may 
terminate negotiations at any time (18-2-105(7) MCA). 

11. Contract

11.1. The sample Standard Form of Contract between Contractor and Owner, as issued by the
Owner, will be used as the contracting instrument and is bound within the Contract Documents. 

11.2. The form shall be signed by a proper representative of the bidder as defined above in these 
instructions. 

11.3. The contractor shall also complete and return a federal form W-9 with the Contract. 
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12. Performance, Labor and Material Payment Security

12.1. IF THE PROJECT COST IS LESS THAN $150,000, AT ITS SOLE DISCRETION THE STATE
OF MONTANA MAY OR MAY NOT REQUIRE A PERFORMANCE OR LABOR AND 
MATERIAL PAYMENT SECURITY (18-2-201 MCA). (MSU REQUIRES BONDS ON ALL 
PROJECTS ABOVE $150,000.)  

12.2. THE CONTRACTOR SHALL PROVIDE BOTH SECURITIES FOR THIS PROJECT AS 
SPECIFIED BELOW, UNLESS SPECIFICALLY DIRECTED THAT THIS REQUIREMENT HAS 
BEEN WAIVED ELSEWHERE IN THESE DOCUMENTS. 

12.3. The Owner shall require the successful bidder to furnish a Performance Bond in the amount of 
100% of the contract price as security for the faithful performance of his contract (18-2-201, 
MCA). 

12.4. The Owner shall require the successful bidder to furnish a Labor and Material Payment Bond in 
the amount of 100% of the contract price as security for the payment of all persons performing 
labor and furnishing materials in connection therewith (18-2-201 MCA). 

12.5. The bonds shall be executed on forms furnished by the Owner.  No other forms will be 
acceptable. 

12.6. The bonds shall be signed in compliance with State statutes (33-17-111 MCA). 

12.7. Bonds shall be secured from a State licensed bonding company. 

12.8. Power of Attorney 

12.8.1. Attorneys-in-fact who sign contract bonds must file with each bond a certified and 
effectively dated copy of their power of attorney; 

12.8.2. One original copy shall be furnished with each set of bonds. 
12.8.3. Others furnished with a set of bonds may be copies of that original. 

13. Notice To Proceed

13.1. The successful bidder who is awarded the contract for construction will NOT be issued a Notice
to Proceed document for this project. The contract for construction shall include the dates for 
project commencement and completion and shall serve as a Notice to Proceed for the outlined 
work.  

14. Laws and Regulations

14.1. The bidders' attention is directed to the fact that all applicable federal and state laws, municipal
ordinances, and the rules and regulations of all authorities having jurisdiction over the project 
shall apply to the contract throughout and will be deemed to be included in this contract as if 
bound herein in full. 

15. Payments

15.1. NOTICE OF APPROVAL OF PAYMENT REQUEST PROVISION.  Per Title 28, Chapter 2, Part
21, this contract allows the Owner to change the number of days to approve a Contractor’s 
payment request.  This contract allows the Owner to approve the Contractor’s payment request 
within thirty-five (35) calendar days after it is received by the Owner without being subject to the 
accrual of interest. 

16. Buy Safe Montana Provisions

16.1. The successful bidder who is awarded the contract for construction shall provide their incident
rate, experience modification ratio (EMR) and loss ratio via the Buy-Safe Montana form with the 
Award documents. 
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17. Time of Completion

17.1. Bidder agrees to commence work after receipt of the Standard Form of Contract Between
Owner and Contractor for Construction upon the specified date of commencement, and to 
substantially complete the project by August 8, 2025. 

17.2. If liquidated damages are assessed for exceeding the completion date, they shall accrue at the 
rate of ONE HUNDRED AND NO/100 ($100.00) DOLLARS per calendar day.  Liquidated 
damages charges will be deducted from the amount due the Contractor 

~END OF INSTRUCTIONS~ 



MSU Bid Proposal Long Form 098 

UNIVERSITY FACILITIES MANAGEMENT 
Sixth Avenue and Grant Street   

PO Box 172760  • Bozeman, Montana • 59717-2760 
Phone: (406) 994-5413 •  Fax: (406) 994-5665 

BID PROPOSAL 
College & 11th Water Main Replacement 

PPA No. 22-0543 

TO: 
State of Montana, Montana State University 
University Facilities Management 
Attn: Contract Administrator 
Plew Building, 6th & Grant,  
PO Box 172760 
Bozeman, Montana 59717-2760 

Prospective Bidders: 

The undersigned, having familiarized themselves with the Contract Documents, site, 
location, and conditions of the Work as prepared by Allied Engineering Services, Inc., 
32 Discovery Drive, Bozeman, MT 59718, 406-582-0221, by submission of this Bid 
Proposal, hereby agrees to provide all materials, systems, equipment and labor 
necessary to complete the Work for the total sum as follows: 

BASE BID: ABANDON AND REPLACEMENT OF EXISTING WATER MAIN AND 
ANY OTHER CHANGES AS INDICATED ON THE PLANS. 

 and ______ /100 DOLLARS 
(ALPHA notation) $ 

(NUMERIC notation) 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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LIST OF SUBCONTRACTORS 

This section must be completed to meet the requirements of a responsive bid (The 
Owner still retains the right to determine whether or not this requirement is an 
irregularity or informality in the bids submitted). If work will be performed by the General 
Contractor, enter the name of the General Contractor. Should Alternates be included in 
the bid proposal, and the listed subcontractors change based upon the pricing of the 
alternates, the General Contractor shall provide a listing or notation of the change in 
subcontractors for each alternate for each description of the work. 

DESCRIPTION OF WORK SUBCONTRACTOR 

[i.e. Mechanical insert here] 

[i.e. Electrical insert here] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 

[Description of Work] 



MSU Bid Proposal Long Form 098 
 

 

 

 

 

 
 
This bidder acknowledges receipt of the following addenda: 
 
ADDENDUM No.:   Dated:   
ADDENDUM No.:   Dated:   
ADDENDUM No.:   Dated:   
 
 
By signing below, the bidder agrees to all terms specified and AGREES TO fulfill the 
requirements of the CONTRACT in strict accordance with the bidding documents. 
 

 Company Name:   
 
 Business Address:   
 
    
 
    
 

 Construction Contractor 
 Registration No.:   
 
 Phone No.:   
 
 Fax No.:   
 
 Email:   
 
 Date:   
 
Bid Proposals entitled to consideration shall be signed by the proper representative of the firm submitting 
the proposal as follows (Initial which requirement you meet): 
 
              The principal of a single owner firm; 
 
    A principal of a partnership firm; 
 
              An officer of an incorporated firm, or an agent whose signature is accompanied by a certified  
              copy of the resolution of the Board of Directors authorizing that agent to sign; or (attach a copy  
              of the resolution), 
 
              Other persons signing for a single-owner firm or a partnership shall attach a power-of-attorney 
              evidencing his authority to sign for that firm. 
 
 Signature:   
 
 Print Name:   
 

 Title:   
 
 
Contract documents should be sent to the firm representative with information as follows: 
 
 Signature:   
 
 Print Name:   
 
 Email:   
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GENERAL CONDITIONS 
OF THE CONTRACT FOR CONSTRUCTION 

(Form Revision Date:  February 2025) 

ARTICLE 1 – GENERAL PROVISIONS 

1.1. BASIC DEFINITIONS 

1.1.1. CONTRACT DOCUMENTS.  The Contract Documents consist of the Contract between Owner and 
Contractor (hereinafter the “Contract”), Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other 
documents listed in the Contract and Modifications issued after execution of the Contract.  A Modification 
is:  (1) a written amendment to the Contract signed by both parties; (2) a Change Order; (3) a Construction 
Change Directive; or, (4) a written order for a minor change in the Work issued by the Architect/Engineer.  
The Contract Documents shall include the bidding documents and any alterations made thereto by 
addenda.  In the event of a conflict, discrepancy, contradiction, or inconsistency within the Contract 
Documents and for the resolution of same, the following order of hierarchy and control shall apply and 
prevail: 

1) Contract; 2) Addenda; 3) Supplementary General Conditions; 4) General Conditions; 5)
Specifications; 6) Drawings; 7) Instructions to Bidders; 8) Invitation To Bid; 9) Sample Forms.

1.1.1.1. If a conflict, discrepancy, contradiction, or inconsistency occurs within or between the 
Specifications and the Drawings, resolution shall be controlled by the following: 

1.1.1.1.1. As between figures, dimensions, or numbers given on drawings and any scaled 
measurements, the figures, dimensions, or numbers shall govern; 

1.1.1.1.2. As between large scale drawings and small scale drawings, the larger scale 
drawings shall govern; 

1.1.1.1.3. As between the technical specifications and drawings; the technical specifications 
shall govern. 

1.1.1.1.4. Shop Drawings and Submittals:  Shop drawings and other submittals from the 
Contractor, subcontractors, or suppliers do not constitute a part of the Contract 
Documents. 

1.1.1.2. The Contractor acknowledges, understands and agrees that the Contract Documents cannot 
be changed except as provided herein by the terms of the Contract.  No act(s), action(s), 
omission(s), or course of dealing(s) by the Owner or Architect/Engineer with the Contractor 
shall alter the requirements of the Contract Documents and that alteration can be accomplished 
only through a written Modification process defined herein. 

1.1.2. THE DRAWINGS.  The Drawings are the graphic and pictorial portions of the Contract Documents 
showing the design, intent, location, and dimensions of the Work, generally including plans, elevations, 
sections, details, schedules and diagrams. 

1.1.3. THE SPECIFICATIONS.  The Specifications are that portion of the Contract Documents consisting of the 
written requirements for materials, equipment, systems, standards and workmanship for the Work, and 
performance of related services. 

1.1.4. THE CONTRACT.  The entire Contract for Construction is formed by the Contract Documents.  The 
Contract represents the entire, complete, and integrated agreement between the Owner and Contract 

FACILITIES SERVICES 
Sixth Avenue and Grant Street •  PO Box 172760 •  Bozeman, Montana 59717-2760 

Phone: (406) 994-5413 •  Fax: (406) 994-5665 
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hereto and supersedes prior negotiations, representations or agreements, either written or oral. The 
Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind between:  (1) the Architect/Engineer and 
Contractor; (2) the Owner and any Subcontractor, Sub-subcontractor, or Supplier; (3) the Owner and 
Architect/Engineer; or, (4) between any persons or entities other than the Owner and Contractor.  
However, the Architect/Engineer shall at all times be permitted and entitled to performance and 
enforcement of its obligations under the Contract intended to facilitate performance of the 
Architect/Engineer's duties. 

 
1.1.5. THE WORK.  The term “Work” means the construction and services required by the Contract Documents, 

whether completed or partially completed, and includes all other labor, materials, equipment and services 
provided or to be provided by the Contractor to completely fulfill the Contract and the Contractor's 
obligations. The Work may constitute the whole or a part of the Project. 

 
1.1.6. THE PROJECT.  The Project is the total construction of which the Work performed under the Contract 

Documents may be the whole or a part and which may include construction by the Owner or by separate 
contractors. 

 
1.1.7. TIME.  Time is of the essence in performance, coordination, and completion of the Work contemplated 

herein.  The Owner may suffer damages if the Work is not completed as specified herein.  When any 
duration or time period is referred to in the Contract Documents by days, the first day of a duration or time 
period shall be determined as the day following the current day of any event or notice starting a specified 
duration.  All durations in the Contract Documents are calendar days unless specifically stated otherwise. 

 
1.2. CORRELATION, INTER-RELATIONSHIP, AND INTENT OF THE CONTRACT DOCUMENTS 
 

1.2.1. The intent of the Contract Documents is to include all items and all effort necessary for the proper 
execution and completion of the Work by the Contractor. The Contract Documents are complementary 
and inter-related, and what is required by one shall be as binding as if required by all.  Performance by 
the Contractor shall be required to the extent consistent with the Contract Documents and reasonably 
inferable from them as being necessary to produce the indicated results. 

 
1.2.2. Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall 

not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work 
to be performed by any trade.  It is the Contractor’s responsibility to control the Work under the Contract. 

 
1.2.3. Unless otherwise stated in the Contract Documents, words which have well-known technical or 

construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanings. 

 
1.3. CAPITALIZATION 

 
1.3.1. Terms capitalized in these General Conditions include those which are: (1) specifically defined; and, (2) 

the titles of numbered articles and identified references to Paragraphs, Subparagraphs and Clauses in 
the document. 

 
1.4. INTERPRETATION 

 
1.4.1. In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" 

and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement 
and appears in another is not intended to affect the interpretation of either statement. 

 
1.5. EXECUTION OF THE CONTRACT AND CONTRACT DOCUMENTS 
 

1.5.1. The Contract shall be signed by the Owner and Contractor.  Execution of the Contract by the Contractor 
constitutes the complete and irrevocable binding of the Contractor and his Surety to the Owner for 
complete performance of the Work and fulfillment of all obligations.  By execution of the Contract, the 
Contractor acknowledges that it has reviewed and familiarized itself with all aspects of the Contract 
Documents and agrees to be bound by the terms and conditions contained therein. 
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1.5.2. Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed, and correlated 
personal observations with requirements of the Contract Documents. 

 
1.5.3. The Contractor acknowledges that it has taken all reasonable actions necessary to ascertain the nature 

and location of the work, and that it has investigated and satisfied itself as to the general and local 
conditions which can affect the work or its cost, including but not limited to: (1) conditions bearing upon 
transportation, disposal, handling, and storage of materials;  (2) the availability of labor, water, gas, 
electric power, phone service, and roads;  (3) uncertainties of weather, river stages, tides, or similar 
physical conditions at the site;  (4) the conformation, topography, and conditions of the ground; and, (5) 
the character of equipment and facilities needed for performance of the Work.  The Contractor also 
acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and 
subsurface materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory geotechnical work done by the 
Owner, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the action described and acknowledged in this paragraph will not relieve the Contractor 
from responsibility for properly ascertaining and estimating the difficulty and cost of successfully 
performing the Work or for proceeding to successfully perform the Work without additional expense to 
the Owner. 

 
1.5.4. The Owner assumes no responsibility for any conclusions or interpretations made by the Contractor 

based on the information made available by the Owner, nor does the Owner assume responsibility for 
any understanding reached or representation made by any of its officers, agents, or employees 
concerning conditions which can affect the Work unless that understanding or representation is expressly 
stated in the Contract Documents. 

 
1.5.4.1. Performance of any portion of the Work beyond that required for complying with the 

specifications and all other requirements of the Contract, shall be deemed to be for the 
convenience of the Contractor and shall be at the Contractor's sole expense.  

 
1.5.4.2. There shall be no increase in the contract price or time allowed for performance which is for 

the convenience of the Contractor. 
 

1.6. OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS, AND OTHER INSTRUMENTS OF SERVICE 
 

1.6.1. The Drawings, Specifications and other documents, including those in electronic form, prepared by the 
Architect/Engineer and the Architect/Engineer's consultants are Instruments of Service through which the 
Work to be executed by the Contractor is described. The Contractor may retain one record set. Neither 
the Contractor nor any Subcontractor, Sub-subcontractor or material or equipment supplier shall own or 
claim a copyright in the Drawings, Specifications and other documents prepared by the Architect/Engineer 
or the Architect/Engineer's consultants.  Unless otherwise indicated, the Architect/Engineer and the 
Architect/Engineer's consultants shall be deemed the authors of them and will retain all common law, 
statutory and other reserved rights, in addition to the copyrights except as defined in the Owner’s Contract 
with the Architect/Engineer.  All copies of Instruments of Service, except the Contractor's record set, shall 
be returned or suitably accounted for to the Architect/Engineer upon completion of the Work. The 
Drawings, Specifications and other documents prepared by the Architect/Engineer and the 
Architect/Engineer's consultants, and copies thereof furnished to the Contractor, are for use solely with 
respect to this Project. They are not to be used by the Contractor or any Subcontractor, Sub-subcontractor 
or material or equipment supplier on other projects or for additions to this Project outside the scope of the 
Work without the specific written consent of the Owner, Architect/Engineer, and the Architect/Engineer's 
consultants. The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers 
are authorized to use and reproduce applicable portions of the Drawings, Specifications and other 
documents prepared by the Architect/Engineer and the Architect/Engineer's consultants appropriate to 
and for use in the execution of their Work under the Contract Documents. All copies made under this 
authorization shall bear the statutory copyright notice, if any, shown on the Drawings Specifications and 
other documents prepared by the Architect/Engineer and the Architect/Engineer's consultants. Submittal 
or distribution to meet official regulatory requirements or for other purposes in connection with this Project 
is not to be construed as publication in derogation of the Architect/Engineer's or Architect/Engineer's 
consultants' copyrights or other reserved rights. 

 



GC General Conditions of the Contract for Construction Page 4 of 54 
 

1.6.2. Owner’s Disclaimer of Warranty:  The Owner has requested the Architect/Engineer prepare the Contract 
Documents for the Project which are adequate for bidding and constructing the Project.  However, the 
Owner makes no representation, guarantee, or warranty of any nature whatsoever to the Contractor 
concerning such documents.  The Contractor hereby acknowledges and represents that it has not, does 
not, and will not rely upon any such representation, guarantee, or warranty concerning the Contract 
Documents as no such representation, guarantee, or warranty have been or are hereby made. 

 
ARTICLE 2 – THE OWNER 
 

2.1. THE STATE OF MONTANA 
 

2.1.1. The Owner is the State of Montana and is the sole entity to be identified as Owner in the Contract and as 
referred to throughout the Contract Documents as if singular in number. 

 
2.1.2. Except as otherwise provided in Subparagraph 4.2.1, the Architect/Engineer does not have authority to 

bind the Owner.  The observations and participations of the Owner or its authorized representative do not 
alleviate any responsibility on the part of the Contractor.  The Owner reserves the right to observe the 
work and make comment.  Any action or lack of action by the Owner shall not be construed as approval 
of the Contractor's performance. 

 
2.1.3. The Owner reserves the right to require the Contractor, all sub-contractors and material suppliers to 

provide lien releases at any time.  The Owner reserves the right to withhold progress payments until such 
lien releases are received for all work for which prior progress payments have been made.  Upon the 
Owner’s demand for lien releases (either verbally or written), the Contractor, all sub-contractors and 
material suppliers shall provide such releases with every subsequent application for payment through 
Final Acceptance of the Project. 

 
2.1.4. Except for permits and fees, including those required under Subparagraph 3.7.1, which are the 

responsibility of the Contractor under the Contract Documents, the Owner shall secure and pay for 
necessary approvals, easements, assessments and charges required for construction, use or occupancy 
of permanent structures or for permanent changes in existing facilities. 

 
2.1.5. Information or services required of the Owner by the Contract Documents shall be furnished by the Owner 

with reasonable promptness. Any other information or services relevant to the Contractor's performance 
of the Work under the Owner’s control shall be furnished by the Owner after receipt from the Contractor 
of a written request for such information or services. 

 
2.1.6. Unless otherwise provided in the Contract Documents, the Contractor will be furnished electronic copies 

of Drawings and Specifications as are reasonably necessary for execution of the Work. 
 

2.2. OWNER’S RIGHT TO STOP WORK 
 

2.2.1. If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract 
Documents as required by Paragraph 12.2 or persistently fails to carry out Work in accordance with the 
Contract Documents, the Owner may issue a written order to the Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated.  However, the right of the Owner to 
stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of 
the Contractor or any other person or entity, except to the extent required by Subparagraph 6.1.3.  The 
issuance of a stop work order by the Owner shall not give rise to a claim by the Contractor or any 
subcontractor for additional cost, time, or other adjustment. 

 
2.3. OWNER’S RIGHT TO CARRY OUT THE WORK 

 
2.3.1. If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents 

and fails within a seven-day period after receipt of written notice from the Owner to commence and 
continue correction of such default or neglect with diligence and promptness, the Owner may after such 
seven-day period give the Contractor a second written notice to correct such deficiencies within a three-
day period.  If the Contractor within such three-day period after receipt of such second notice fails to 
commence and continue to correct any deficiencies, the Owner may, without prejudice to other remedies 
the Owner may have, correct such deficiencies.  In such case an appropriate Change Order shall be 
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issued deducting from payments then or thereafter due the Contractor the reasonable cost of correcting 
such deficiencies, including Owner's expenses and increased costs, and compensation for the 
Architect/Engineer's additional services made necessary by such default, neglect, or failure.  If payments 
then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay 
the difference to the Owner. 

2.4. OWNER’S RIGHT TO PERSONNEL 

2.4.1. The Owner reserves the right to have the Contractor and/or subcontractors remove person(s) and/or 
personnel from any and all work on the project with cause but without cost to the Owner.  Such requests 
from the Owner may be made verbally or in writing and may be done directly with the Contractor or 
indirectly through the Architect/Engineer. Cause may be, but not limited to, any of the following: 
incompetence, poor workmanship, poor scheduling abilities, poor coordination, disruption to the facility 
or others, poor management, causes delay or delays, disruption of the Project, will not strictly adhere to 
facility procedures and Project requirements either knowingly or unknowingly, insubordination, 
drug/alcohol use, possession of contraband, belligerent acts or actions, etc. The Contractor shall provide 
replacement person(s) and/or personnel acceptable to the Owner at no cost to the Owner. 

2.4.2. Any issue or circumstance relating to or resulting out of this clause shall not be construed or interpreted 
to be interference with or impacting upon the Contractor’s responsibilities and liabilities under the Contract 
Documents. 

2.4.3. Person(s) and/or personnel who do not perform in accordance with the Contract Documents, shall be 
deemed to have provided the Owner with cause to have such persons removed from any and all 
involvement in the Work. 

2.4.4. The Contractor agrees to indemnify and hold harmless the Owner from any and all causes of action, 
demands, claims, damages, awards, attorneys’ fees, and other costs brought against the Owner and/or 
Architect/Engineer by any and all person(s) or personnel as a result of actions under this clause. 

ARTICLE 3 – THE CONTRACTOR 

3.1. GENERAL 

3.1.1. The Contractor is the person or entity identified as such in the Contract and is referred to throughout the 
Contract Documents as if singular in number. The term “Contractor” means the Contractor or the 
Contractor's authorized representative. 

3.1.2. Construction Contractor Registration: The Contractor is required to be registered with the Department of 
Labor and Industry under 39-9-201 and 39-9-204 MCA prior to the Contract being executed by the Owner. 
A bidder must demonstrate that it has registered or promises that it will register immediately upon notice 
of award and prior to the commencement of any work.  If the prevailing bidder cannot or does not register 
in time for the Owner to execute the Contract within fifteen (15) days of the date on the notice of award, 
the Owner may award, at its sole discretion, to the next lowest responsible bidder who meets this 
requirement.  The Owner will not execute a contract for construction to a Contractor who is not 
registered per 39-9-401(a) MCA.  It is solely the Contractor’s responsibility to ensure that all 
Subcontractors are registered in accordance with Title 39, Chapter 9, MCA. 

3.1.3. The Owner’s engagement of the Contractor is based upon the Contractor’s representations by 
submission of a bid to the Owner that it: 

3.1.3.1. has the requisite skills, judgment, capacity, expertise, and financial ability to perform the Work; 

3.1.3.2. is experienced in the type of labor and services the Owner is engaging the Contractor to 
perform; 

3.1.3.3. is authorized, licensed and registered to perform the type of labor and services for which it is 
being engaged in the State and locality in which the Project is located; 
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3.1.3.4. is qualified, willing and able to perform the labor and services for the Project in the manner and 
scope defined in the Contract Documents; and, 

 
3.1.3.5. has the expertise and ability to provide labor and services that will meet the Owner’s objectives, 

intent and requirements, and will comply with the requirements of all governmental, public, and 
quasi-public authorities and agencies having or asserting jurisdiction over the Project. 

 
3.1.4. The Contractor shall perform the Work in accordance with the Contract Documents. 

 
3.1.5. The Contractor shall provide on minimum of a bi-weekly basis the onsite Superintendent’s daily 

reports/logs 
 
3.1.6. The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Architect/Engineer in the Architect/Engineer's 
administration of the Contract, or by tests, inspections or approvals required or performed by persons 
other than the Contractor. 

 
3.1.7. Quality Control (i.e. ensuring compliance with the Contract Documents) and Quality Assurance (i.e. 

confirming compliance with the Contract Documents) are the responsibility of the Contractor.  Testing, 
observations, and/or inspections performed or provided by the Owner are solely for the Owner’s own 
purposes and are for the benefit of the Owner.  The Owner is not liable or responsible in any form or 
fashion to the Contractor regarding quality control or assurance or extent of such assurances.  The 
Contractor shall not, under any circumstances, rely upon the Owner’s testing or inspections as a 
substitute or in lieu of its own Quality Control or Assurance programs. 

 
3.1.8. Buy-Safe Montana Provision: The Owner shall review the Buy-Safe Montana Form provided by the Bidder 

under Articles 16 of the Instructions to Bidders. To promote a safe work environment, the Owner 
encourages an incidence rate less than the latest average for non-residential building construction for 
Montana as established by the federal Bureau of Labor Statistics for the prior year; an experience 
modification rating (EMR) less than 1.0; and a loss ratio of less than 100%.  The Contractor with a greater-
than-average incidence rate, an EMR greater than 1.0, and  a loss ratio of more than 100% shall schedule 
and obtain a Comprehensive Safety Consultation from the Montana Department of Labor & Industry, 
Employment Relations Division, Safety Bureau before the Owner grants Substantial Completion of the 
Work. For assistance in obtaining the Comprehensive Safety Consultation, visit 
http://erd.dli.mt.gov/safety-health/onsite-consultation.    

 
3.2. REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
 

3.2.1. Since the Contract Documents are complementary and inter-related, before starting each portion of the 
Work, the Contractor shall carefully study and compare the various Drawings and other Contract 
Documents relative to that portion of the Work, shall take field measurements of any existing conditions 
related to that portion of the Work and shall observe any conditions affecting the Work. These obligations 
are for the purpose of facilitating construction by the Contractor and are not for the purpose of discovering 
errors, omissions, or inconsistencies in the Contract Documents.  However, any errors, inconsistencies 
or omissions discovered by the Contractor shall be reported promptly to the Architect/Engineer as a 
request for information in such form as the Architect/Engineer may require. 

 
3.2.2. Any errors or omissions noted by the Contractor during this review shall be reported promptly to the 

Architect/Engineer, but it is recognized that the Contractor's review is made in the Contractor's capacity 
as a contractor and not as a licensed design professional unless otherwise specifically provided in the 
Contract Documents. 

 
3.2.3. If the Contractor believes that additional cost or time is involved because of clarifications or instructions 

issued by the Architect/Engineer in response to the Contractor's notices or requests for information 
pursuant to Subparagraphs 3.2.1 and 3.2.2, the Contractor shall make Claims as provided in 
Subparagraphs 4.3.4 and 4.3.5. If the Contractor fails to perform the obligations of Subparagraphs 3.2.1 
and 3.2.2, the Contractor shall pay such costs and damages to the Owner as would have been avoided 
if the Contractor had performed such obligations. The Contractor shall not be liable to the Owner or 
Architect/Engineer for damages resulting from errors, inconsistencies, or omissions in the Contract 
Documents or for differences between field measurements or conditions and the Contract Documents 

http://erd.dli.mt.gov/safety-health/onsite-consultation
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unless the Contractor recognized such error, inconsistency, omission or difference and failed to report it 
to the Architect/Engineer. 

 
3.2.4. Except as otherwise expressly provided in this Contract, the Contractor assumes all risks, liabilities, costs, 

and consequences of performing any effort or work in accordance with any written or oral order (including 
but not limited to direction, instruction, interpretation, or determination) of a person not authorized in 
writing by the Owner to issue such an order. 

 
3.2.5. By entering into this Contract, the Contractor acknowledges that it has informed itself fully regarding the 

requirements of the Drawings and Specifications, the General Conditions, the Supplementary General 
Conditions, all other documents comprising a part of the Contract Documents and all applicable laws, 
building codes, ordinances and regulations.  Contractor hereby expressly acknowledges, guarantees, 
and warrants to the Owner that: 

 
3.2.5.1. the Contract Documents are sufficient in detail and scope to enable Contractor to construct the 

finished project; 
 
3.2.5.2. no additional or further work should be required by Owner at the time of Owner's acceptance 

of the Work; and, 
 
3.2.5.3. when the Contractor's work is finished and the Owner accepts, the Work will be complete and 

fit for the purpose intended by the Contract Documents.  This acknowledgment and guarantee 
does not imply that the Contractor is assuming responsibilities of the Architect/Engineer. 

 
3.2.6. Sufficiency of Contract Documents:  Prior to submission of its bid, and in all events prior to and upon 

signing the Contract, the Contractor certifies, warrants and guarantees that it has received, carefully 
reviewed, and evaluated all aspects of the Contract Documents and agrees that said Documents are 
adequate, consistent, coordinated, and sufficient for bidding and constructing the Work requested, 
intended, conceived, and contemplated therein. 

 
3.2.6.1. The Contractor further acknowledges its continuing duty to review and evaluate the Contract 

Documents during the performance of its services and shall immediately notify the 
Architect/Engineer of any problems, conflicts, defects, deficiencies, inconsistencies, errors, or 
omissions it discovers in the Contract Documents and the Work to be constructed; and, any 
variances it discovers between the Contract Documents and applicable laws, statutes, building 
codes, rules or regulations. 

 
3.2.6.2. If the Contractor performs any Work which it knows or should have known due to its experience, 

ability,  qualifications, and expertise in the construction industry, that involves problems, 
conflicts, defects, deficiencies, inconsistencies, errors, or omissions in the Contract Documents 
and the Work to be constructed and, any variances between the Contract Documents and 
applicable laws, statutes, building codes, rules or regulations, without prior written notification 
to the Architect/Engineer and without prior authorization to proceed from the 
Architect/Engineer, the Contractor shall be responsible for and bear the costs and delays 
(including costs of any delay) of performing such Work and all corrective actions as directed by 
the Architect/Engineer. 

 
3.2.6.3. Any and all claims resulting from the Contractor’s failure, including those of any subcontractor 

or supplier, to carefully review, evaluate, and become familiar with all aspects of the Contract 
Documents shall be deemed void and waived by the Contractor.  

 
3.2.7. Sufficiency of Site Conditions:    Prior to submission of its bid, and in all events prior to and upon signing 

the Contract, the Contractor certifies, warrants and guarantees that it has visited, carefully reviewed, 
evaluated, and become familiar with all aspects of the site and local conditions at which the Project is to 
be constructed.  The Contractor agrees that the Contract Documents are an adequate, consistent, 
coordinated, and sufficient representation of the site and local conditions for the Work. 

 
3.2.7.1. The Contractor has reviewed and become familiar with all aspects with the Site Survey and 

Geotechnical Report for the Project and has a full understanding of the information provided 
therein. 
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3.2.7.2. If the Work involves modifications, renovations, or remodeling of an existing structure(s) or 
other man-made feature(s), the Contractor certifies, warrants and guarantees that it has 
reviewed, evaluated, and become familiar with all available as-built and record drawings, plans 
and specifications, and has thoroughly inspected and become familiar with the structure(s) or 
man-made feature(s). 

3.2.7.3. Any and all claims resulting from the Contractor’s failure, including those of any subcontractor 
or supplier, to visit, carefully review, evaluate, and become familiar with all aspects of the site, 
available geotechnical information, and local conditions at which the Project is to be 
constructed shall be deemed void and waived by the Contractor. 

3.3. SUPERVISION AND CONSTRUCTION PROCEDURES 

3.3.1. The Contractor shall supervise and direct the Work using the Contractor's best skill and attention 
recognizing that time and quality are of the essence of the Work. The Contractor shall be solely 
responsible for and have control over construction means, methods, techniques, sequences and 
procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters.  It is the responsibility of and 
incumbent upon the Contractor to ensure, confirm, coordinate, inspect and oversee all Work (which is 
inclusive of but not limited to all submittals, change orders, schedules, workmanship, and appropriate 
staffing with enough competent and qualified personnel) so that the Work is not impacted in terms of any 
delays, costs, damages, or additional time, or effort on the part Architect/Engineer or Owner. If the 
Contract Documents give specific instructions concerning construction means, methods, techniques, 
sequences or procedures, the Contractor shall evaluate the jobsite safety thereof and, except as stated 
below, shall be fully and solely responsible for the jobsite safety of such means, methods, techniques, 
sequences or procedures. If the Contractor determines that such means, methods, techniques, 
sequences or procedures may not be safe, the Contractor shall give timely written notice to the Owner 
and Architect/Engineer and shall not proceed with that portion of the Work without further written 
instructions from the Architect/Engineer. If the Contractor is then instructed to proceed with the required 
means, methods, techniques, sequences or procedures without acceptance of changes proposed by the 
Contractor, the Architect/Engineer or Owner as appropriate shall be solely responsible for any resulting 
loss or damage. The Contractor will be required to: review any specified construction or installation 
procedure; advise the Architect/Engineer if the specified procedure deviates from good construction 
practice; to advise the Architect/Engineer if following the procedure will affect any warranties, including 
the Contractor's general warranty, or of any objections the Contractor may have to the procedure and 
shall propose any alternative procedure which the Contractor will warrant and guarantee.  The Contractor 
is required to: review any specified construction or installation procedure; advise the Architect/Engineer 
if the specified procedure deviates from good construction practice; to advise the Architect/Engineer if 
following the procedure will affect any warranties, including the Contractor's general warranty, or of any 
objections the Contractor may have to the procedure and to propose any alternative procedure which the 
Contractor will warrant.  

3.3.2. The Contractor shall furnish management, supervision, coordination, labor and services that: (1) 
expeditiously, economically, and properly completes the Work; (2) comply with all requirements of the 
Contract Documents; and, (3) are performed in a quality workmanlike manner and in accordance with the 
standards currently practiced by persons and entities performing or providing comparable management, 
supervision, labor and services on projects of similar size, complexity, cost, and nature to this Project. 
However, the standards currently practiced within the construction industry shall not relieve the Contractor 
of the responsibility to perform the Work to the level of quality, detail, and excellence defined and intended 
by the Contract Documents as interpreted by the Architect/Engineer. 

3.3.3. All services and labor rendered by the Contractor, including any subcontractors or suppliers, shall be 
performed under the immediate supervision at the site of persons possessing expertise and the requisite 
knowledge in the discipline or trade of service being rendered.  The Contractor shall maintain such 
supervision and personnel at all times that the Contractor’s personnel, subcontractors, and/or suppliers 
are at the site.  The Contractor shall never be absent from the site during performance of any portion of 
the Work by any entity under the supervision and direction of the Contractor.  Full time attendance by the 
Contractor from the date of project commencement through Final Acceptance is an explicit requirement 
of this Contract. 
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3.3.4. The Contractor shall be responsible to the Owner for acts, damages, errors, and omissions of the 
Contractor's employees, subcontractors and their agents and employees, and other persons or entities 
performing portions of the Work for or on behalf of the Contractor or any of its Subcontractors. 

 
3.3.5. The Contractor shall be responsible for inspection of portions of Work already performed to determine 

that such portions are in proper condition to receive subsequent Work. 
 

3.4. LABOR, WAGES, AND MATERIALS 
 

3.4.1. Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, permits, licenses, goods, products, equipment, tools, construction equipment and machinery, 
water, heat, all utilities, transportation, and other facilities and services necessary for proper execution 
and completion of the Work in accordance with the Contract Documents, whether temporary or 
permanent and whether or not incorporated or to be incorporated in the Work. 

 
3.4.2. The Contractor may make substitutions only with the consent of the Owner, after evaluation by the 

Architect/Engineer and in accordance with a Change Order.  This opportunity to request substitutions 
does not negate or waive any requirement for the Contractor to follow a pre-bidding “prior approval” 
requirement nor obligate the Owner to approve any substitution request. 

 
3.4.3. The Contractor shall enforce strict discipline, appropriate behavior, and good order among the 

Contractor's employees, subcontractors at every tier and level, and other persons carrying out the 
Contract. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks 
assigned to them. 

 
3.4.4. Prevailing Wages and Montana Residents. 

 
3.4.4.1. The Contractor and all subcontractors at any level or tier of the Work shall give preference to 

the employment of bona fide Montana residents in the performance of the Work and shall pay 
the standard prevailing rate of wages, including fringe benefits for health and welfare and 
pension contributions and travel allowance provisions in effect and applicable to the county or 
locality in which the work is being performed. (18-2-403, MCA) 

 
3.4.4.2. At least 50% of the workers, as defined by the Department of Labor & Industry (DOLI), must 

be bona fide Montana residents. (18-2-401, 18-2-402, MCA) 
 
3.4.4.3. Indian Employment Preference within the Boundaries of an Indian Reservation.  All contractors 

that are awarded a state agency construction contract within the exterior boundaries of an 
Indian Reservation shall extend a hiring preference to qualified Indians as provided herein: 

 
3.4.4.3.1. “State agency” means a department, office, board, bureau, commission, agency, 

or other instrumentality of the executive or judicial branches of the government of 
this State.  “Indian” means a person who is enrolled or who is a lineal descendent 
of a person enrolled in an enrollment listing of the Bureau of Indian Affairs or in the 
enrollment listing of a recognized Indian tribe domiciled in the United States. 

3.4.4.3.2. Qualified Indians – Employment Criteria:  An Indian shall be qualified for 
employment in a permanent, temporary, or seasonal position if he or she has 
substantially equal qualifications for any position and resides on the reservation 
where the construction contract is to be performed. 

3.4.4.3.3. Non-Applicability:  The Indian Employment Preference Policy does not apply to a 
project partially funded with federal-aid money from the United States Department 
of Transportation or when residency preference laws are specifically prohibited by 
federal law.  It does not apply to independent contractors and their employees, 
student interns, elected officials, or appointed positions. 

 
3.4.4.4. The Commissioner of The Montana Department of Labor and Industry (DOLI) has established 

the standard prevailing rate of wages in accordance with 18-2-401 and 18-2-402, MCA.  A copy 
of the Rates entitled "State of Montana, Prevailing Wage Rates" are bound herein.  The 
Commissioner of the Montana DOLI has established the resident requirements in accordance 
with 18-2-409, MCA.  The Contractor and all subcontractors at any level or tier of the Work 
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shall direct any and all questions concerning prevailing wage and Montana resident issues for 
all aspects of the Work to DOLI. 

 
3.4.4.5. The Contractor and all subcontractors at any tier or level of the Work, and as determined by 

the Montana DOLI, shall classify all workers in the project in accordance with the State of 
Montana, Prevailing Wage Rates.  In the event the Contractor is unable to classify a worker in 
accordance with these rates he shall contact DOLI for a determination of the classification and 
the prevailing wage rate to be paid. 

 
3.4.4.6. The Contractor and all subcontractors at any tier or level of the Work shall be responsible for 

obtaining wage rates for all workers prior to their performing any work on the project.  The 
Contractor is required to pay and insure that its subcontractors at any tier or level and others 
also pay the prevailing wage determined by the DOLI, insofar as required by Title 18 of the 
MCA and the pertinent rules and standards of DOLI. 

 
3.4.4.7. It is not the responsibility of the Owner to determine who classifies as a subcontractor, sub-

subcontractor, material man, supplier, or any other person involved in any aspect of the Work 
at any tier or level.  All such determinations shall be the sole responsibility of the Contractor, 
subcontractors, sub-subcontractors, material men, suppliers and others involved in the project 
at any tier or level.  The Contractor, subcontractors, sub-subcontractors, material men, 
suppliers and others involved in the project shall indemnify and hold harmless the Owner from 
all claims, attorneys’ fees, damages and/or awards involving prevailing wage or Montana 
resident issues.  Any changes to wages or penalties for failure to pay the correct wages will be 
the sole responsibility of the Contractor and/or his subcontractors and no further charges or 
claims shall be made to the Owner.  If the parties mutually agree or an arbitrator or court 
determines that any change in wages is due and any part is attributable to the Owner, the 
Owner's sole liability shall be for the amount of wages ordered only and not for other expenses, 
charges, penalties, overhead, profit or other mark-ups. 

 
3.4.4.8. In accordance with 18-2-422(1) MCA, each job classification’s standard prevailing wage rate, 

including fringe benefits, that the contractors and employers shall pay during construction of 
the project is included herein by both reference to DOLI’s  “Building” or ‘Heavy/Highway” 
schedules and as part of these Contract Documents. 

 
3.4.4.9. The Contractor and every employer, including all subcontractors at any tier or level, is required 

by 18-2-422(2) MCA to maintain payroll records in a manner readily capable of being certified 
for submission under 18-2-423 MCA, for a period of not less than 3 years after the contractor's, 
subcontractor’s, or employer's completion of work on the project or the Final Acceptance by 
the Owner, whichever is later. 

 
3.4.4.10. Each contractor is required by 18-2-422(3) MCA to post in a visible and accessible location a 

statement of all wages and fringe benefits in compliance with 18-2-423. 
 

3.4.4.11. The contractor and all subcontractors are required by MCA 18-2-417 to make wage rate 
adjustments for projects with a construction duration exceeding 30 months.  

 
3.5. WARRANTY AND GUARANTEE 
 

3.5.1. The Contractor warrants to the Owner and Architect/Engineer that materials and equipment furnished 
under the Contract will be new and of good quality unless otherwise required or permitted by the Contract 
Documents, that the Work will be free from defects not inherent in the quality required or permitted, and 
that the Work will conform to the requirements of the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved and authorized, may be considered defective 
and rejected.  The Contractor's warranty excludes remedy for damage or defect caused by abuse, 
modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, 
or normal wear and tear and normal usage. If required by the Architect/Engineer, the Contractor shall 
furnish satisfactory evidence as to the kind and quality of materials and equipment. 

 
3.5.2. The Contractor shall and does hereby warrant and guarantee all work, workmanship, and materials for 

the full warranty period as specified in the Contract Documents.  The warranty period shall be defined as 
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commencing with Substantial Completion (or with each Substantial Completion if there is more than one) 
of the Project, or any portion thereof, and continuing for one (1) calendar year from the date of Final 
Acceptance of the entire project by the Owner. The date of Final Acceptance shall be the date of the 
Architect/Engineer’s signature on the final request for payment unless otherwise agreed upon in writing 
for the entire project or any portion thereof, by the Owner, Architect/Engineer and Contractor. 

 
3.5.3. In addition to the one (1) calendar year warranty and guarantee specified in this herein above, the 

Contractor warrants and guarantees all materials and workmanship for the roofing system for a period of 
two (2) calendar years from the date of Final Acceptance.  This warranty shall cover all labor and materials 
for roof and roofing finish systems (e.g. flashing, terminations, parapet caps, etc.) repairs from moisture 
penetration and/or defects in workmanship. 

 
3.5.4. Manufacturer and product warranties and guarantees, as provided by the manufacturer or as specified in 

the Contract Documents, are in addition to the Contractor’s warranty. 
 
3.6. TAXES 
 

3.6.1. The Contractor is responsible for and shall pay all sales, consumer, use, and similar taxes for the Work 
provided by the Contractor which are legally enacted when bids are received or negotiations concluded, 
whether or not yet effective or merely scheduled to go into effect. 

 
3.6.2. In compliance with 15-50-206 MCA, the Contractor will have 1% of his gross receipts withheld by the 

Owner from all payments due and sent to the Montana Department of Revenue.  Each subcontractor who 
performs work greater than $80,000 shall have 1% of its gross receipts withheld by the Contractor and 
sent to the Montana Department of Revenue.  The Contractor shall notify the Department of Revenue on 
the Department’s prescribed form. 

 
3.7. PERMITS, FEES, AND NOTICES 
 

3.7.1. Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the 
building permit and other permits and governmental fees, licenses and inspections necessary for proper 
execution and completion of the Work which are customarily secured after execution of the Contract, 
including but not limited to, the building permit fee, electrical, plumbing, sewer connection fee and 
mechanical permit fee, and any required impact fees and which are legally required when bids are 
received or negotiations concluded. 

 
3.7.2. The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and 

lawful orders of public authorities applicable to performance of the Work. 
 
3.7.3. If the Contractor performs Work knowing it to be contrary to laws, statutes, ordinances, building codes, 

and rules and regulations, and does so without providing notice to the Architect/Engineer and Owner, the 
Contractor shall assume responsibility for such Work and shall bear the costs attributable to correction. 
The Contractor shall be solely responsible to insure that all work it performs is in full compliance with all 
prevailing and applicable codes and regulations. 

 
3.7.4. Incident Reporting:  The Contractor shall immediately notify the Owner and Architect/Engineer, both orally 

and in writing, of the nature and details of all incidents which may adversely affect the quality or progress 
of the Work, including, but not limited to, union disputes, accidents, delays, damages to Work, and other 
significant occurrences.  Such notices are in addition to any other notices required regarding claims. 

 
3.8. ALLOWANCES 
 

3.8.1. The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner 
may direct.   

 
3.8.2. Unless otherwise provided in the Contract Documents: 

 
3.8.2.1. allowances shall cover the cost to the Contractor of materials and equipment delivered at the 

site and all required taxes, less applicable trade discounts; 
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3.8.2.2. Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, 

profit and other expenses contemplated for stated allowance amounts shall be included by the 
Contractor in the Contract Sum but not in the allowances; 

 
3.8.2.3. whenever costs are more than or less than stated allowances, the Contract Sum shall be 

adjusted accordingly by Change Order. The amount of the Change Order shall reflect: (1) the 
difference between actual costs and the allowances under Clause 3.8.2.1; and, (2) changes in 
Contractor's costs under Clause 3.8.2.2. 

 
3.8.3. Materials and equipment under an allowance shall be selected by the Owner.  

 
3.9. CONTRACTOR’S PERSONNEL 
 

3.9.1. The Contractor shall employ competent personnel, supervisors, project managers, project engineers, 
project superintendent, and all others who shall be assigned to the Work throughout its duration.  
Contractor’s personnel extend to those employed by the Contractor whether at the site or not.  The Owner 
shall have right to review and approve or reject all replacement of Contractor’s personnel.  All personnel 
assigned by the Contractor to the Work shall possess the requisite experience, skills, abilities, knowledge, 
and integrity to perform the Work. 

 
3.9.2. The superintendent and others as assigned shall be in attendance at the Project site during the 

performance of any and all Work.  The superintendent shall represent the Contractor.  All communications 
given to the Contractor’s personnel such as the project manager or the superintendent, whether verbal, 
electronic or written, shall be as binding as if given to the Contractor. 

 
3.9.3. It is the Contractor’s responsibility to appropriately staff, manage, supervise and direct the Work which is 

inclusive of the performance, acts, and actions of his personnel and subcontractors.  As such, the 
Contractor further agrees to indemnify and hold harmless the Owner and the Architect/Engineer, and to 
protect and defend both from and against all claims, attorneys’ fees, demands, causes of action of any 
kind or character, including the cost of defense thereof, arising in favor of or against the Owner, 
Architect/Engineer, Contractor, their agents, employees, or any third parties on account of the 
performance, behavior, acts or actions of the Contractor’s personnel or subcontractors. 

 
3.9.4. Prior to the commencement of any work, the Contractor shall prepare and submit a personnel listing and 

organizational chart in a format acceptable to the Owner which lists by name, phone number (including 
cell phone), job category, and responsibility the Contractor’s key/primary personnel who will work on the 
Project.  The Contractor shall promptly inform the Owner in writing of any proposed replacements, the 
reasons therefore, and the name and qualifications of any proposed replacements.  The Owner shall 
have the right to reject any proposed replacements without cost or claim being made by the Contractor. 
The chart shall be provided to the Owner at the time of the pre-construction conference. 

 
3.9.5. The Contractor shall immediately remove for the duration of the Project, any person making an 

inappropriate racial, sexual, or ethnic comment, statement, joke, or gesture toward any other individual. 
 
3.9.6. The Contractor shall immediately remove for the duration of the Project, any person who is incompetent, 

careless, disruptive, or not working in harmony with others. 
 

3.10. CONSTRUCTION SCHEDULES 
 

3.10.1. The Contractor shall, promptly after being awarded the Contract, prepare and submit for the Owner's and 
Architect/Engineer's information a Contractor's construction schedule for the Work. The schedule shall 
not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals as 
required by the conditions of the Work and per the requirements of the Contract Documents, shall be 
related to the entire Project to the extent required by the Contract Documents, and shall provide for 
expeditious and practicable execution of the Work. The Contractor’s schedule shall be in the “Critical 
Path Method” and shall show the Critical Path of the Work in sufficient detail to evaluate the Contractor’s 
progress.  A request for time extension by the Contractor will not be allowed unless a change in the Work 
is approved by the Owner and materially affects the Critical Path.  It is the Contractor’s responsibility to 
demonstrate that any time extensions requests materially affect the Critical Path. 
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3.10.2. The Contractor shall prepare and keep current, for the Architect/Engineer's approval, a schedule of 

submittals which is coordinated with the Contractor's Construction Schedule and allows the 
Architect/Engineer reasonable time to review submittals. 

 
3.10.3. The Contractor shall perform the Work in accordance with the most recent schedule submitted to the 

Owner and Architect/Engineer. 
 
3.10.4. The Contractor's operations (including but not limited to the Contractor's forces employed, sequences of 

operations, and methods of operation) at all times during the performance of the contract shall be: (a) 
subject to the review of the Owner or the Architect/Engineer; and, (b) sufficient to insure the completion 
of the Work within the specified performance period. 

 
3.10.5. The Critical Path Method Construction Schedule prepared by the Contractor must be in a form that is 

acceptable to both the Architect/Engineer and the Owner. 
 

3.10.5.1. The Schedule shall show the estimated progress of the entire Project through the individual 
time periods allowed for completion of each discipline, trade, phase, section, and aspect of the 
Work.   
 

3.10.5.2. The Schedule shall show percent complete, progress to date, project work, and projected time 
to complete the work for all activities.  The percent complete and minor schedule changes, 
including additions of activities, change orders, construction change directives, changes to 
sequences of activities and significant changes in activity demands must be shown by a revised 
Schedule.  A written report providing details about the changes and what actions are 
anticipated to get the work completed in the contractual time period shall be submitted with the 
revised schedule. 

 
3.10.5.3. The Construction Schedule shall include coordinate dates for performance of all divisions of 

the Work, including shipping and delivery, off-site requirements and tasks, so the Work can be 
completed in a timely and orderly fashion consistent with the required dates of Substantial 
Completion and Final Acceptance. 

 
3.10.5.4. The Construction Schedule shall include: (i) the required commencement date, the required 

dates of Substantial Completion(s) and Final Acceptance for the complete Project  and all 
phases (if any); (ii) any guideline and milestone dates required by the Owner or the Contract 
Documents; (iii) subcontractor and supplier schedules; (iv) a submittal schedule which allows 
sufficient time for review and action by the Architect/Engineer; (v) the complete sequence of all 
construction activities with start and completion dates; and, (vi) required decision dates. 

 
3.10.5.5. By receiving, reviewing, and/or commenting on the Construction Schedule or any portion 

thereof (including logic and resource loading), neither the Owner or Architect/Engineer assume 
any of the Contractor’s responsibility or liability that the Schedule be coordinated or complete, 
or for timely and orderly completion of the Work. 

 
3.10.5.6. Receiving, reviewing, and/or commenting on the Schedule, any portion thereof, or any revision 

thereof, does not constitute an approval, acknowledgement, or acceptance of any duration, 
dates, milestones, or performance indicated therein. 

 
3.10.5.7. A printout of the Schedule’s logic showing all activities is required with the Schedule and with 

all updates to the Schedule. 
 

3.10.6. The Contractor shall review and compare, at a minimum on a weekly basis, the actual status of the Work 
against its Construction Schedule. 

 
3.10.7. The Contractor shall routinely, frequently, and periodically (but not less than monthly) update and/or 

revise its Construction Schedule to show actual progress of the Work through the date of the update or 
revision, projected level of completion of each remaining activity, activities modified since the previous 
update or revision, and major changes in scope or logic.  The updated/revised Schedule shall be 
accompanied by a narrative report which: (1) states and explains any modifications of the critical path, if 
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any, including any changes in logic; (2) defines problem areas and lists areas of anticipated delays; (3) 
explains the anticipated impact the change in the critical path or problems and delays will have on the 
entire Schedule and the completion of the Work; (4) provides corrective action taken or proposed; and, 
(5) states how problems or delays will be resolved in order to deliver the Work by the required phasing 
milestones (if any),  Substantial Completion(s), and Final Acceptance dates. 

 
3.10.8. Delay in Performance:  If at any time the Contractor anticipates that performance of the Work will be 

delayed or has been delayed, the Contractor shall: (1) immediately notify the Architect/Engineer by 
separate and distinct correspondence of the probable cause and effect of the delay, and possible 
alternatives to minimize the delay; and, (2) take all corrective action reasonably necessary to deliver the 
Work by the required dates. Nothing in this paragraph or the Contract Documents shall be construed by 
the Contractor as a granting by the Architect/Engineer or Owner of constructive acceleration.  The results 
of failure to anticipate delays, or to timely notify the Owner and Architect/Engineer of an anticipated or 
real delay, are entirely the responsibility of the Contractor whether compensable or not. 

 
3.10.9. Early Completion:  The Contractor may attempt to achieve Substantial Completion(s) on or before the 

date(s) required in the Contract.  However, such early completion shall be for the Contractor’s sole 
convenience and shall not create any real or implied additional rights to Contractor or impose any 
additional obligations on the Owner or Architect/Engineer.  The Owner will not be liable for nor pay any 
additional compensation of any kind to the Contractor for achieving Substantial Completion(s) or Final 
Acceptance prior to the required dates as set forth in the Contract.  The Owner will not be liable for nor 
pay any additional compensation of any kind should there by any cause whatsoever that the Contractor 
is not able to achieve Substantial Completion(s) earlier than the contractually required dates of 
Substantial Completion(s) or Final Acceptance. 

 
3.10.10. Float in Schedule.  Any and all float time in the Contractor’s schedule, regardless of the path or 

activity, shall accrue to the benefit of the Owner and the Work, and not to the Contractor.  Float also 
includes any difference shown between any early completion dates shown on the Contractor’s Schedule 
for any phasing milestone(s), Substantial Completion(s) or Final Acceptance and the dates or durations 
as required by the Contract Documents. 

 
3.10.11. Modification of Required Substantial Completion(s) or Final Acceptance Dates:  Modification of the 

required dates shall be accomplished only by duly authorized, accepted, and approved change orders 
stating the new date(s) with specificity on the change order form.  All rights, duties, and obligations, 
including but not limited to the Contractor’s liability for actual, delay, and/or liquidated damages, shall be 
determined in relation to the date(s) as modified.  

 
3.11. DOCUMENTATION AND AS-BUILT CONDITIONS AT THE SITE 
 

3.11.1. The Contractor shall maintain at the site for the Owner one record copy of the Drawings, Specifications, 
Addenda, Change Orders and other Modifications, in good order and accurately marked to record current 
field changes and selections made during construction, and one record copy of approved Shop Drawings, 
Product Data, Samples and similar required submittals. These shall be available to the Architect/Engineer 
or Owner at any time and shall be delivered to the Architect/Engineer for submittal to the Owner upon 
completion of the Work. 

 
3.11.2. The Owner shall not be required to process final payment until all documentation and data required by 

the Contract Documents is submitted to and approved by the Architect/Engineer including, but not limited 
to, the As-Built Drawings. The Owner will not process any final request for payment until the 
Architect/Engineer has received and verified that the Contractor has performed the requirements 
pertaining to the as-built drawings. 

 
3.11.3. The as-built drawings shall be neatly and clearly marked during construction to record all deviations, 

variations, changes, and alterations as they occur during construction along with such supplementary 
notes and details necessary to clearly and accurately represent the as-built condition.  The as-built 
drawings shall be available at all times to the Owner, Architect/Engineer and Architect/Engineer’s 
consultants. 

 
3.12. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
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3.12.1. Definitions: 

3.12.1.1. Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the 
Work by the Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or 
distributor to illustrate some portion of the Work. 

3.12.1.2. Product Data are illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams and other information furnished by the Contractor to illustrate materials or 
equipment for some portion of the Work. 

3.12.1.3. Samples are physical examples which illustrate materials, equipment or workmanship and 
establish standards by which the Work will be judged. 

3.12.2. Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The purpose 
of their submittal is to demonstrate for those portions of the Work for which submittals are required by the 
Contract Documents the way by which the Contractor proposes to conform to the information given and 
the design concept expressed in the Contract Documents. Review by the Architect/Engineer is subject to 
the limitations of Subparagraph 4.2.7. Informational submittals upon which the Architect/Engineer is not 
expected to take responsive action may be so identified in the Contract Documents. Submittals which are 
not required by the Contract Documents may be returned by the Architect/Engineer without action. 

3.12.3. The Contractor shall review, approve, and submit to the Architect/Engineer, Shop Drawings, Product 
Data, Samples and similar submittals required by the Contract Documents within sixty (60) calendar days 
of the project commencement date unless noted otherwise and shall do so in such sequence as to 
cause no delay in the Work or in the activities of the Owner or of separate contractors.  Any and all items 
submitted by the Contractor which are not marked as reviewed for compliance with the Contract 
Documents and approved by the Contractor, or in the opinion of the Architect/Engineer, have not been 
reviewed for compliance by the Contractor even if marked as such, may be returned by the 
Architect/Engineer without action and shall not result in any accusation or claim for delay or cost by the 
Contractor.  Any submittal that, in the opinion of the Architect/Engineer, is incomplete in any area or detail 
may be rejected and returned to the Contractor.  It is the responsibility of and incumbent upon the 
Contractor to ensure and confirm that all submittals are complete, accurate, and in conformance to the 
Contract Documents prior to submission. 

3.12.4. By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the 
Contractor represents and guarantees to the Architect/Engineer and Owner that the Contractor has 
determined and verified materials, field measurements and field construction criteria related thereto, or 
will do so, and has checked and coordinated the information contained within such submittals with the 
requirements of the Work and of the Contract Documents. 

3.12.5. The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal 
has been approved by the Architect/Engineer. Should the Contractor, Subcontractors or Sub-
subcontractors install, construct, erect or perform any portion of the Work without approval of any requisite 
submittal, the Contractor shall bear the costs, responsibility, and delay for removal, replacement, and/or 
correction of any and all items, material, and /or labor. 

3.12.6. The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 
of responsibility for deviations from requirements of the Contract Documents by the Architect/Engineer's 
approval of Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has 
specifically informed the Architect/Engineer in writing of such deviation at the time of submittal and: (1) 
the Architect/Engineer has given written approval to the specific deviation as a minor change in the Work; 
or, (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The 
Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, 
Samples or similar submittals by the Architect/Engineer's approval thereof. 

3.12.7. The Contractor shall direct specific attention, in writing or on re-submitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Architect/Engineer on 
previous submittals. In the absence of such written notice the Architect/Engineer's approval of a re-
submission shall not apply to such revisions. 
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3.12.8. The Contractor shall not be required to provide professional services which constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for 
a portion of the Work or unless the Contractor needs to provide such services in order to carry out the 
Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. 
The Contractor shall not be required to provide professional services in violation of applicable law. If 
professional design services or certifications by a design professional related to systems, materials or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the 
Architect/Engineer will specify all performance and design criteria that such services must satisfy. The 
Contractor shall cause such services or certifications to be provided by a properly licensed design 
professional, whose signature and seal shall appear on all drawings, calculations, specifications, 
certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and 
other submittals related to the Work designed or certified by such professional, if prepared by others, 
shall bear such professional's written approval when submitted to the Architect/Engineer. The Owner and 
the Architect/Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the 
services, certifications or approvals performed by such design professionals, provided the Owner and 
Architect/Engineer have specified to the Contractor all performance and design criteria that such services 
must satisfy. Pursuant to this subparagraph, the Architect/Engineer will review, approve or take other 
appropriate action on submittals only for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Contract Documents. The Contractor shall not be 
responsible for the adequacy of the performance or design criteria required by the Contract Documents 
but shall be responsible and held liable for review and verification of all performance or design criteria as 
required by Paragraph 3.2. 

3.12.9. Unless noted otherwise in the Contract Documents, the Contractor shall submit to the Architect/Engineer 
within sixty (60) days from the date of project commencement electronic copies of all shop/setting 
drawings, schedules, cut sheets, products, product data, and samples required for the complete Work. 
Copies shall be reviewed, marked, stamped and approved on each and every copy by the Contractor 
prior to submission to the Architect/Engineer or they shall be returned without review or action.  The 
Architect/Engineer shall review with reasonable promptness, making corrections, rejections, or other 
actions as appropriate. The Architect/Engineer’s approval or actions on shop/setting drawings, 
schedules, cut sheets, products, product data, or samples shall not relieve the Contractor from 
responsibility for, nor deviating from, the requirements of the plans and specifications.  Any deviations 
from the plans and specifications requested or made by the Contractor shall be brought promptly to the 
attention of the Architect/Engineer. 

3.12.10. Cost for Re-Submissions:  the Contractor is responsible for ensuring that all shop drawings, product 
data, samples, and submittals contain all information required by the Contract Documents to allow the 
Architect/Engineer to take action.  The costs and expenses to the Architect/Engineer for making 
exhaustive reviews of each Shop Drawing, Product Data item, sample, or submittal of the Contractor may 
be billed by the Architect/Engineer directly to the Contractor or, if otherwise agreed by the Owner in 
writing, may be reimbursed by the Owner to the Architect/Engineer and deducted from the Contractor’s 
contract via change order by the Owner.  The Owner will not be liable to the Architect/Engineer for multiple 
reviews. 

3.13. USE OF SITE 

3.13.1. The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the 
Contract Documents and shall not unreasonably encumber the site with materials or equipment. 

3.13.2. The Contractor shall not damage, endanger, compromise or destroy any part of the Project or the site, 
including but not limited to work performed by others, monuments, stakes, bench marks, survey points, 
utilities, existing features or structures.  The Contractor shall be fully and exclusively responsible for and 
bare all costs and delays (including and costs of delay) for any damage, endangerment, compromise, or 
destruction of any part of the Project or site. 

3.14. CUTTING AND PATCHING 
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3.14.1. The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to 
make its parts fit together properly. 

 
3.14.2. The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or separate contractors by cutting, patching or otherwise altering such 
construction, or by excavation. The Contractor shall not cut or otherwise alter such construction by the 
Owner or a separate contractor except with written consent of the Owner and of such separate contractor; 
such consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold from 
the Owner or a separate contractor the Contractor's consent to cutting or otherwise altering the Work. 

 
3.15. CLEAN UP AND SITE CONTROL 
 

3.15.1. The Contractor shall keep the premises and surrounding area free from accumulation of waste materials 
or rubbish caused by operations under the Contract during performance of the Work and at the direction 
of the Owner or Architect/Engineer. At completion of the Work, the Contractor shall remove from and 
about the Project waste materials, rubbish, the Contractor's tools, construction equipment, machinery 
and surplus materials. 

 
3.15.2. If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 

cost thereof shall be charged to the Contractor. 
 

3.16. ACCESS TO WORK 
 

3.16.1. The Contractor shall provide the Owner and Architect/Engineer access to the Work at all times wherever 
located. 

 
3.17. ROYALTIES, PATENTS AND COPYRIGHTS 
 

3.17.1. The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for 
infringement of copyrights and patent rights and shall hold the Owner and Architect/Engineer harmless 
from loss on account thereof, but shall not be responsible for such defense or loss when a particular 
design, process or product of a particular manufacturer or manufacturers is required by the Contract 
Documents or where the copyright violations are contained in Drawings, Specifications or other 
documents prepared by the Owner or Architect/Engineer. However, if the Contractor has reason to 
believe that the required design, process or product is an infringement of a copyright or a patent, the 
Contractor shall be responsible for such loss unless such information is promptly furnished to the 
Architect/Engineer. 

 
3.18. INDEMNIFICATION 
 

3.18.1. To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 
Architect/Engineer, Architect/Engineer's consultants, and agents and employees of any of them from and 
against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of 
or resulting from performance of the Work to the extent caused by the negligent acts or omissions of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts 
they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part 
by a party indemnified hereunder.  Such obligation shall not be construed to negate, abridge, or reduce 
other rights or obligations of indemnity which would otherwise exist as to a party or person described in 
this Paragraph.  The Contractor agrees that it will defend, protect, indemnify and save harmless the State 
of Montana and the Owner against and from all claims, liabilities, demands, causes of action, judgments 
(including costs and reasonable attorneys’ fees), and losses from any cause whatever (including patent, 
trademark and copyright infringement) except the Owner’s sole or partial negligence.  This includes any 
suits, claims, actions, losses, costs, damages of any kind, including the State and Owner’s legal 
expenses, arising out of, in connection with, or incidental to the Contract, but does not include any such 
suits, claims, actions, losses, costs or damages which are the result of the negligent acts, actions, losses, 
costs, or damages which are acts, omissions or misconduct of the Owner if they do not arise out of, 
depend upon or relate to a negligent act, omission or misconduct of the Contractor in whole or in part. 

 
3.18.2. In claims against any person or entity indemnified under this Paragraph 3.18 by an employee of the 

Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts 
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they may be liable, the indemnification obligation under Subparagraph 3.18.1 shall not be limited by a 
limitation on amount or type of damages, compensation or benefits payable by or for the Contractor or a 
Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts. 

 
ARTICLE 4 – ADMINISTRATION OF THE CONSTRUCTION CONTRACT 
 

4.1. THE ARCHITECT/ENGINEER 
 

4.1.1. The Architect/Engineer is the person lawfully licensed to practice or an entity lawfully practicing identified 
as such in the Agreement with the Owner and is referred to throughout the Contract Documents as if 
singular in number.  The term “Architect/Engineer” means the Architect/Engineer’s duly authorized 
representative. 

 
4.1.2. Duties, responsibilities and limitations of authority of the Architect/Engineer as set forth in the Contract 

Documents shall not be restricted, modified or extended without written consent of the Owner. 
 
4.1.3. If the employment of the Architect/Engineer is terminated, the Owner shall employ a new 

Architect/Engineer at the sole choice and discretion of the Owner, whose status under the Contract 
Documents shall be that of the former Architect/Engineer. 

 
4.2. ARCHITECT/ENGINEER’S ADMINISTRATION OF THE CONSTRUCTION CONTRACT 

 
4.2.1. The Architect/Engineer will provide administration of the Contract as described in the Contract 

Documents, and will be an Owner's representative throughout the complete duration of the Project, 
including the warranty period. The Architect/Engineer will have authority to act on behalf of the Owner 
only to the extent provided in the Contract Documents, unless otherwise modified in writing in accordance 
with the Architect/Engineer Contract. 

 
4.2.2. The Architect/Engineer, as a representative of the Owner, will visit the site at intervals appropriate to the 

stage of the Contractor's operations to: (1) become generally familiar with and to keep the Owner informed 
about the progress and quality of the portion of the Work completed; (2) endeavor to guard the Owner 
against defects and deficiencies in the Work; and, (3) to determine in general if the Work is being 
performed in a manner indicating that the Work, when fully completed, will be in accordance with the 
Contract Documents. However, the Owner and Architect/Engineer will not be required to make exhaustive 
or continuous on-site inspections to check the quality or quantity of the Contractor’s Work. The Owner 
and Architect/Engineer will neither have control over or charge of, nor be responsible for, the construction 
means, methods, techniques, sequences or procedures, for the safety of any person involved in the work, 
or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor's rights and responsibilities under the Contract Documents. 

 
4.2.3. The Architect/Engineer will not be responsible for the Contractor's failure to perform the Work in 

accordance with the requirements of the Contract Documents. The Architect/Engineer will not have 
control over or charge of and will not be responsible for acts or omissions of the Contractor, 
Subcontractors, or their agents or employees, or any other persons or entities performing portions of the 
Work. 

 
4.2.4. Communications Facilitating Contract Administration.  Except as otherwise provided in the Contract 

Documents or when direct communications have been specially authorized, the Owner and Contractor 
shall endeavor to communicate with each other through the Architect/Engineer about matters arising out 
of or relating to the Contract. Communications by and with the Architect/Engineer's consultants shall be 
through the Architect/Engineer. Communications by and with Subcontractors and material suppliers shall 
be through the Contractor to the Architect/Engineer. Communications by and with separate contractors 
shall be through the Owner to the Architect/Engineer. 

 
4.2.5. Based on the Architect/Engineer's evaluations of the Contractor's Applications for Payment, the 

Architect/Engineer will review and certify the amounts due the Contractor and will issue Certificates for 
Payment in such amounts.  The Contractor is fully aware that the Owner (i.e. the State of Montana) has 
established a billing cycle for processing payments in Article 9 of these General Conditions.  The 
Contractor and all Subcontractors are subject to all provisions of Title 28, Chapter 2, Part 21 MCA 
regarding all aspects of the Work. 
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4.2.6. The Architect/Engineer will have authority to reject Work that does not conform to the Contract 

Documents. Whenever the Architect/Engineer considers it necessary or advisable, the Architect/Engineer 
will have authority to require inspection or testing of the Work in accordance with the General Conditions 
and any applicable technical specification requirements, whether or not such Work is fabricated, installed 
or completed. However, neither this authority of the Architect/Engineer nor a decision made in good faith 
either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the 
Architect/Engineer to the Contractor, Subcontractors, material and equipment suppliers, their agents or 
employees, or other persons or entities performing portions of the Work. 

 
4.2.7. The Architect/Engineer will review and approve or take other appropriate action upon the Contractor's 

submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of 
checking for conformance with information given and the design concept expressed in the Contract 
Documents. The Architect/Engineer's action will be taken with such reasonable promptness as to cause 
no delay in the Work or in the activities of the Owner, Contractor or separate contractors, while allowing 
sufficient time in the Architect/Engineer's professional judgment to permit adequate review.  Review of 
such submittals is not conducted for the purpose of determining the accuracy and completeness of other 
details such as dimensions and quantities, or for substantiating instructions for installation or performance 
of equipment or systems, all of which remain the responsibility of the Contractor as required by the 
Contract Documents. The Architect/Engineer's review of the Contractor's submittals shall not relieve the 
Contractor of the obligations under Paragraphs 3.3, 3.5 and 3.12. The Architect/Engineer's review shall 
not constitute approval of safety precautions or, unless otherwise specifically stated by the 
Architect/Engineer, of any construction means, methods, techniques, sequences or procedures. The 
Architect/Engineer's approval of a specific item shall not indicate approval of an assembly of which the 
item is a component. 

 
4.2.8. The Architect/Engineer will prepare Change Orders and Construction Change Directives, and may 

authorize minor changes in the Work as provided in Paragraph 7.4. 
 
4.2.9. The Architect/Engineer will conduct inspections to determine the date or dates of Substantial 

Completion(s) and the date of Final Acceptance, will receive and forward to the Owner, for the Owner's 
review and records, written warranties and related documents required by the Contract and assembled 
by the Contractor, and will issue a final Certificate for Payment upon compliance with the requirements 
of the Contract Documents. 

 
4.2.10. If the Owner and Architect/Engineer agree, the Architect/Engineer will provide one or more project 

representatives to assist in carrying out the Architect/Engineer's responsibilities. The duties, 
responsibilities and limitations of authority of such project representatives shall be as set forth in the 
Owner’s Agreement with the Architect/Engineer. 

 
4.2.11. The Architect/Engineer will interpret and decide matters concerning performance under and requirements 

of the Contract Documents on written request of either the Owner or Contractor. The Architect/Engineer's 
response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If no agreement is made concerning the time within which interpretations 
required of the Architect/Engineer shall be furnished in compliance with this Paragraph 4.2, then delay 
shall not be recognized on account of failure by the Architect/Engineer to furnish such interpretations until 
15 days after written request is made for them. 

 
4.2.12. Interpretations and decisions of the Architect/Engineer will be consistent with the intent of and reasonably 

inferable from the Contract Documents and will be in writing or in the form of drawings. When making 
such interpretations and initial decisions, the Architect/Engineer will endeavor to secure faithful 
performance by both Owner and Contractor, will not show partiality to either and will render such 
interpretations and decisions in good faith. 

 
4.2.13. The Architect/Engineer's decisions on matters relating to aesthetic effect will be final if consistent with the 

intent expressed in the Contract Documents. 
 
4.2.14. The Architect/Engineer's or Owner's observations or inspections do not alleviate any responsibility on the 

part of the Contractor.  The Architect/Engineer and the Owner reserves the right to observe and inspection 
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the work and make comment.  Action or lack of action following observation or inspection is not to be 
construed as approval of Contractor's performance.  

 
4.3. CLAIMS AND DISPUTES 
 

4.3.1. Definition.  A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment 
or interpretation of Contract terms, payment of money, extensions of time or other relief with respect to 
the terms of the Contract. The term "Claim" also includes other disputes, controversies, and matters in 
question between the Owner and Contractor arising out of or relating to the Contract. Claims must be 
initiated by written notice. The responsibility to substantiate Claims shall rest solely with the party making 
the Claim. 

 
4.3.1.1. Time Limits on Claims. Claims by either party must be initiated within 21 calendar days after 

occurrence of the event giving rise to such claim.  The following shall apply to the initiation of 
a claim: 

 
4.3.1.1.1. A written notice of a claim must be provided to the Architect/Engineer and the other 

party within 21 calendar days after the occurrence of the event or the claim is 
waived by the claiming party and void in its entirety. 

4.3.1.1.2.  Claims must be initiated by separate, clear, and distinct written notice within the 
21 calendar day time frame to the Architect/Engineer and the other party and must 
contain the notarized statement in Sub-Paragraph 4.3.1.5 when the claim is made 
by the Contractor. Discussions in any form with the Architect/Engineer or Owner, 
whether at the site or not, do not constitute initiation of a claim.  Notes in project 
meeting minutes, email correspondence, change order proposals, or any other 
form of documentation does not constitute initiation of a claim.  The written notice 
must be a separate and distinct correspondence provided in hardcopy to both the 
Architect/Engineer and Owner and must delineate the specific event and outline 
the causes and reasons for the claim whether or not cost or time have been fully 
determined.  Written remarks or notes of a generic nature are invalid in their 
entirety.  Comments made at progress meetings, project site visits, inspections, 
emails, voice mails, and other such communications do not meet the requirement 
of providing notice of claim. 

4.3.1.1.3. Physical Injury or Physical Damage.  Should the Owner or Contractor suffer 
physical injury or physical damage to person or property because of any error, 
omission, or act of the other party or others for whose acts the other party is legally 
and contractually liable, claim will be made in writing to the other party within a 
reasonable time of the first observance of such physical injury or physical damage 
but in no case beyond 30 calendar days of the first observance.  The notice shall 
provide sufficient detail to enable the other party to investigate the matter.  The 
provisions of this paragraph shall not be construed as a substitute for or a waiver 
of the provisions of any applicable statute of limitations or repose.  In all such 
cases, the indemnification provisions of the Contract shall be effectual and the 
Contractor’s insurance shall be primary and in full effect. 

 
4.3.1.2. All Claims must contain sufficient justification and substantiation with the written notice or they 

may be rejected without consideration by the Architect/Engineer or other party with no 
additional impact or consequence to the Contract Sum, Contract Time, or matter(s) in question 
in the Claim. 

 
4.3.1.3. If additional compensation is claimed, the exact amount claimed and a breakdown of that 

amount into the following categories shall be provided with each and every claim: 
 

4.3.1.3.1. Direct costs (as listed in Subparagraph 7.3.9.1 through 7.3.9.5); 
4.3.1.3.2. Indirect costs (as defined in Paragraph 7.2.5); and, 
4.3.1.3.3. Consequential items (i.e. time extensions, credits, logic, reasonableness, impacts, 

disruptions, dilution) for the change. 
 

4.3.1.4. If additional time is claimed the following shall be provided with each and every claim: 
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4.3.1.4.1. The specific number of days and specific dates for which the additional time is 
sought; 

4.3.1.4.2. The specific reasons, causes, and/or effects whereby the Contractor believes that 
additional time should be granted; and, 

4.3.1.4.3. The Contractor shall provide analyses, documentation, and justification of its claim 
for additional time in accordance with the latest Critical Path Method schedule in 
use at the time of event giving rise to the claim. 

 
4.3.1.5. With each and every claim, the Contractor shall submit to the Architect/Engineer and Owner a 

notarized statement containing the following language: 
 

“Under penalty of law (including perjury and/or false/fraudulent claims against the State), the 
undersigned, 
 
     ,       
(Name)     (Title) 
 
Of       ______________________________ 
    (Company)     (Date) 

 
hereby certifies, warrants, and guarantees that this claim made for Work on this Contract is a 
true statement of the costs, adjustments and/or time sought and is fully documented and 
supported under the contract between the parties.   
 
       ,     
(Signature)       (Date)” 

 
4.3.2. Continuing Contract Performance. 

 
4.3.2.1. Pending final resolution of a Claim except as otherwise agreed in writing or as provided in 

Subparagraph 9.7.1 and Article 14, the Contractor shall proceed diligently with performance of 
the Contract and the Owner shall continue to make payments in accordance with the Contract 
Documents on the portion of the Work not involved in a Claim. 

 
4.3.3. Claims for Cost or Time for Concealed or Unknown Conditions. 

 
4.3.3.1. If conditions are encountered at the site which are:  (1) subsurface or otherwise concealed 

physical conditions which differ materially from those indicated in the Contract Documents; or, 
(2) unknown physical conditions of an unusual nature, which differ materially from those 
ordinarily found to exist and generally recognized as inherent in construction activities of the 
character provided for in the Contract Documents, then notice by the observing party shall be 
given to the other party promptly before conditions are disturbed. 

 
4.3.3.2. The Architect/Engineer will promptly investigate such conditions and, if they differ materially 

and cause an increase or decrease in the Contractor's cost of, or time required for, performance 
of any part of the Work, will recommend an equitable adjustment in the Contract Sum or 
Contract Time, or both. If the Architect/Engineer determines that the conditions at the site are 
not materially different from those indicated in the Contract Documents and that no change in 
the terms of the Contract is justified, the Architect/Engineer shall so notify the Owner and 
Contractor in writing, stating the reasons.  Claims by either party in opposition to such 
determination must be made within 21 days after the date of the Architect/Engineer’s decision. 

 
4.3.3.3. If the conditions encountered are materially different, the Contract Sum and Contract Time shall 

be equitably adjusted, but if the Owner and Contractor cannot agree on an adjustment in the 
Contract Sum or Contract Time, the adjustment shall be referred to the Architect/Engineer for 
initial determination, subject to further proceedings pursuant to Paragraph 4.4. 

 
4.3.3.4. Nothing in this paragraph shall relieve the Contactor of its obligation to adequately and 

sufficiently investigate, research, and examine the site, the site survey, topographical 
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information, and the geotechnical information available whether included by reference or fully 
incorporated in the Contract Documents. 

 
4.3.4. Claims for Additional Cost. 

 
4.3.4.1. If the Contractor wishes to make Claim for an increase in the Contract Sum, written notice as 

provided herein shall be given before proceeding to execute the Work. Prior notice is not 
required for Claims relating to an emergency endangering life or property arising under 
Paragraph 10.6. 

 
4.3.4.2. If the Contractor believes additional cost is involved for reasons including but not limited to: (1) 

a written interpretation from the Architect/Engineer; (2) an order by the Owner to stop the Work 
solely for the Owner’s convenience or where the Contractor was not at least partially at fault; 
(3) a written order for a minor change in the Work issued by the Architect/Engineer; (4) failure 
of payment by the Owner per the terms of the Contract; (5) termination of the Contract by the 
Owner; or, (6) other reasonable grounds, Claim must be filed in accordance with this Paragraph 
4.3. 

 
4.3.5. Claims for Additional Time 

 
4.3.5.1. If the Contractor wishes to make Claim for an increase in the Contract Time, written notice as 

specified in these General Conditions shall be provided along with the notarized certification. 
The Contractor's Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay for the same event or cause only one 
Claim is necessary.  However, separate and distinct written notice is required for each separate 
event. 

 
4.3.5.2. Weather Delays: 

 
4.3.5.2.1. If adverse weather conditions are the basis for a Claim for additional time, such 

Claim shall be documented by data substantiating that weather conditions were 
abnormal for the period of time, could not have been reasonably anticipated, and 
had an adverse effect on the scheduled construction activities. 

4.3.5.2.2. Inclement or adverse weather shall not be a prima facie reason for the granting of 
an extension of time, and the Contractor shall make every effort to continue work 
under prevailing conditions.  The Owner may grant an extension of time if an 
unavoidable delay occurs as a result of inclement/severe/adverse weather and 
such shall then be classified as a “Delay Day”.  Any and all delay days granted by 
the Owner are and shall be non-compensable in any manner or form.  The 
Contractor shall comply with the notice requirements concerning instances of 
inclement/severe/adverse weather before the Owner will consider a time 
extension.  Each day of inclement/severe/adverse weather shall be considered a 
separate instance or event and as such, shall be subject to the notice 
requirements. 

4.3.5.2.3. An “inclement”, “severe”, or “adverse” weather delay day is defined as a day on 
which the Contractor is prevented by weather or conditions caused by weather 
resulting immediately there from, which directly impact the current controlling 
critical-path operation or operations, and which prevent the Contractor from 
proceeding with at least 75% of the normal labor and equipment force engaged on 
such critical path operation or operations for at least 60% of the total daily time 
being currently spent on the controlling operation or operations. 

4.3.5.2.4. The Contractor shall consider normal/typical/seasonal weather days and 
conditions caused by normal/typical/seasonal weather days for the location of the 
Work in the planning and scheduling of the Work to ensure completion within the 
Contract Time.  No time extensions will be granted for the Contractor’s failure to 
consider and account for such weather days and conditions caused by such 
weather for the Contract Time in which the Work is to be accomplished.  

4.3.5.2.5. A “normal”, “typical”, or “seasonal” weather day shall be defined as weather that 
can be reasonably anticipated to occur at the location of the Work for each 
particular month involved in the Contract Time.  Each month involved shall not be 
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considered individually as it relates to claims for additional time due to 
inclement/adverse/severe weather but shall consider the entire Contract Time as 
it compares to normal/typical/seasonal weather that is reasonably anticipated to 
occur.  Normal/typical/seasonal weather days shall be based upon U.S. National 
Weather Service climatic data for the location of the Work or the nearest location 
where such data is available. 

4.3.5.2.6. The Contractor is solely responsible to document, prepare and present all data 
and justification for claiming a weather delay day.  Any and all claims for weather 
delay days shall be tied directly to the current critical-path operation or operations 
on the day of the instance or event which shall be delineated and described on the 
Critical-Path Schedule and shall be provided with any and all claims.  The 
Contractor is solely responsible to indicate and document why the weather delay 
day(s) claimed are beyond those weather days which are reasonably anticipated 
to occur for the Contract Time.  Incomplete or inaccurate claims, as determined by 
the Architect/Engineer or Owner, may be returned without consideration or 
comment. 

 
4.3.5.3. Where the Contractor is prevented from completing any part of the Work with specified 

durations or phases due to delay beyond the control of both the Owner and the Contractor, an 
extension of the contract time or phase duration in an equal amount to the time lost due to such 
delay shall be the Contractor’s sole and exclusive remedy for such delay. 

 
4.3.5.4. Delays attributable to and/or within the control of subcontractors and suppliers are deemed to 

be within the control of the Contractor. 
 
4.3.5.5. In no event shall the Owner be liable to the Contractor, any subcontractor, any supplier, 

Contractor’s surety, or any other person or organization, for damages or costs arising out of or 
resulting from:  (1) delays caused by or within the control of the Contractor which include but 
are not limited to labor issues or labor strikes on the Project, federal, state, or local jurisdiction 
enforcement actions related directly to the Contractor’s Work (e.g. safety or code violations, 
etc.); or, (2) delays beyond the control of both parties including but not limited to fires, floods, 
earthquakes, abnormal weather conditions, acts of God, nationwide material shortages, actions 
or inaction by utility owners, emergency declarations by federal, state, or local officials enacted 
in the immediate vicinity of the project, or other contractors performing work for the Owner. 

 
4.3.6. Claims for Consequential Damages 

 
4.3.6.1. The Contractor and Owner waive Claims against each other for consequential damages arising 

out of or relating to this Contract. This mutual waiver includes: 
 

4.3.6.1.1. damages incurred by the Owner for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or 
of the services of such persons; and, 

4.3.6.1.2. damages incurred by the Contractor for principal office expenses including the 
compensation of personnel stationed there, for losses of financing, business and 
reputation, income, and for loss of profit. 

 
4.3.6.2. This mutual waiver is applicable, without limitation, to all consequential damages due to either 

party's termination in accordance with Article 14.  Nothing contained in this waiver of 
consequential damages shall be deemed to preclude an award of liquidated or actual damages, 
when applicable, in accordance with the requirements of the Contract Documents. 

 
4.4. RESOLUTION OF CLAIMS, DISPUTES, AND CONTROVERSIES 
 

4.4.1. Decision of Architect/Engineer. Claims, including those alleging an error or omission by the 
Architect/Engineer, shall be referred initially to the Architect/Engineer for decision.  A decision by the 
Architect/Engineer shall be required as a condition precedent to mediation, arbitration or litigation of all 
Claims between the Contractor and Owner arising prior to the date of Final Acceptance, unless 30 days 
have passed after the Claim has been referred to the Architect/Engineer with no decision having been 
rendered by the Architect/Engineer. The Architect/Engineer will not decide disputes between the 
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Contractor and persons or entities other than the Owner.  Any Claim arising out of or related to the 
Contract, except those already waived in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4 and 9.10.5 shall, 
pending compliance with Subparagraph 4.4.5, be subject to mediation, arbitration, or the institution of 
legal or equitable proceedings.  Claims waived in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4, and 9.10.5 
are deemed settled, resolved, and completed. 

 
4.4.2. The Architect/Engineer will review Claims and within ten (10) days of the receipt of the Claim take one or 

more of the following actions: (1) request additional supporting data from the claimant or a response with 
supporting data from the other party; (2) reject the Claim in whole or in part; (3) approve the Claim; (4) 
suggest a compromise; or (5) advise the parties that the Architect/Engineer is unable to resolve the Claim 
if the Architect/Engineer lacks sufficient information to evaluate the merits of the Claim or if the 
Architect/Engineer concludes that, in the Architect/Engineer's sole discretion, it would be inappropriate 
for the Architect/Engineer to resolve the Claim. 

 
4.4.3. If the Architect/Engineer requests a party to provide a response to a Claim or to furnish additional 

supporting data, such party shall respond within ten (10) days after receipt of such request and shall 
either provide a response on the requested supporting data, advise the Architect/Engineer when the 
response or supporting data will be furnished, or advise the Architect/Engineer that no supporting data 
will be furnished. Upon either no response or receipt of the response or supporting data, the 
Architect/Engineer will either reject or approve the Claim in whole or in part. 

 
4.4.4. The Architect/Engineer will approve or reject Claims by written decision, which shall state the reasons 

therefore and which shall notify the parties of any change in the Contract Sum or Contract Time or both.  
The approval or rejection of a Claim by the Architect/Engineer shall be final and binding on the parties 
but subject to mediation and arbitration. 

 
4.4.5. When 30 days have passed upon submission of a Claim without decision or action by the 

Architect/Engineer, or the Architect/Engineer has rendered a decision or taken any of the actions 
identified in Subparagraph 4.4.2, a demand for arbitration of a Claim covered by such decision or action 
must be made within 30 days after the date of expiration of Subparagraph 4.4.1 or within 30 days of the 
Architect/Engineer’s decision or action.  Failure to demand arbitration within said 30 day period shall 
result in the Architect/Engineer's decision becoming final and binding upon the Owner and Contractor 
whenever such decision is rendered. 

 
4.4.6. If the Architect/Engineer renders a decision after arbitration proceedings have been initiated, such 

decision may be entered as evidence but shall not supersede arbitration proceedings unless the decision 
is acceptable to all parties concerned. 

 
4.4.7. Upon receipt of a Claim against the Contractor or at any time thereafter, the Architect/Engineer or the 

Owner may, but is not obligated to, notify the surety, if any, of the nature and amount of the Claim. If the 
Claim relates to a possibility of a Contractor's default, the Architect/Engineer or the Owner may, but is 
not obligated to, notify the surety and request the surety's assistance in resolving the controversy. 

 
4.4.8. A Claim subject to or related to liens or bonds shall be governed by applicable law regarding notices, 

filing deadlines, and resolution of such Claim prior to any resolution of such Claim by the 
Architect/Engineer, by mediation, or by arbitration, except for claims made by the Owner against the 
Contractor’s bonds. 

 
4.5. MEDIATION 
 

4.5.1. Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except 
those waived as provided for in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4 and 9.10.5 shall, after initial 
decision by the Architect/Engineer or 30 days after submission of the Claim to the Architect/Engineer, be 
subject to mediation as a condition precedent to arbitration or the institution of legal or equitable 
proceedings by either party. 

 
4.5.2. The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 

otherwise, shall be in accordance with the Construction Industry Mediation Rules of the American 
Arbitration Association currently in effect and/or those rules specified in the contract documents or 
separately agreed upon between the parties.  Construction Industry Mediation Rule M-2 (filing with AAA) 
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is void.  The parties shall mutually agree upon a mediator who shall then take the place of AAA in the 
Construction Industry Mediation Rules.  The parties must mutually agree to use AAA and no filing of a 
request for mediation shall be made to AAA by either party until such mutual agreement has been made.  
Request for mediation shall be filed in writing with the other party to the Contract and with the American 
Arbitration Association. The request may be made concurrently with the filing of a demand for arbitration 
but, in such event, mediation shall proceed in advance of arbitration or legal or equitable proceedings, 
which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed for 
a longer period by agreement of the parties or court order. 

 
4.5.3. The parties shall share the mediator's fee and any filing fees equally. The mediation shall be held in the 

place where the Project is located, unless another location is mutually agreed upon. Agreements reached 
in mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 

 
4.6. ARBITRATION   
 

4.6.1. Any controversy or Claim arising out of or related to this Contract or the breach thereof shall be settled 
by arbitration in accordance with the Montana Uniform Arbitration Act (MUAA).  To the extent it does not 
conflict with the MUAA, the Construction Industry Arbitration Rules of the American Arbitration 
Association shall apply except as modified herein.  The parties to the arbitration shall bear their own costs 
and expenses for participating in the arbitration.  Costs of the Arbitration panel shall be borne equally 
between the parties except those costs awarded by the Arbitration panel (including costs for the 
arbitration itself). 

 
4.6.2. Prior to the arbitration hearing all parties to the arbitration may conduct discovery subject to the provisions 

of Montana Rules of Civil Procedure.  The arbitration panel may award actual damages incurred if a party 
fails to provide full disclosure under any discovery request.  If a party claims a right of information privilege 
protected by law, the party must submit that claim to the arbitration panel for a ruling, before failing to 
provide information requested under discovery or the arbitration panel may award actual damages. 

 
4.6.3. The venue for all arbitration proceedings required by this Contract shall be the seat of the county in which 

the work occurs or the First Judicial District, Lewis & Clack County, as determined solely by the Owner. 
Arbitration shall be conducted by a panel comprised of three members with one selected by the 
Contractor, one selected by the Owner, and one selected by mutual agreement of the Owner and the 
Contractor. 

 
4.6.4. Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except 

those waived as provided for in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4 and 9.10.5, shall, after decision 
or action by the Architect/Engineer or 30 days after submission of the Claim to the Architect/Engineer, be 
subject to arbitration provided a demand for arbitration is made within the time frame provided in 
Subparagraph 4.4.5.  If such demand is not made with the specified time frame, the Architect/Engineer’s 
decision or action is final.  Prior to arbitration, the parties shall endeavor to resolve disputes by mediation 
in accordance with the provisions of Paragraph 4.5. 

 
4.6.5. Claims not resolved by mediation shall be decided by arbitration which, unless the parties mutually agree 

otherwise, shall be in accordance with the Construction Industry Arbitration Rules of the American 
Arbitration Association currently in effect and/or those rules specified in the Contract Documents or 
separately agreed upon between the parties. Construction Industry Arbitration Rule R-3 (filing with AAA) 
is void.  The parties shall mutually agree upon an arbitrator or arbitrators who shall then take the place of 
AAA in the Construction Industry Arbitration Rules.  The parties must mutually agree to use AAA and no 
filing of a demand for arbitration shall be made to AAA by either party until such mutual agreement has 
been made. The demand for arbitration shall be filed in writing with the other party to the Contract and a 
copy shall be filed with the Architect/Engineer. 

 
4.6.6. A demand for arbitration shall be made within the time limits specified in Subparagraphs 4.4.5 and in no 

event shall it be made after the date when institution of legal or equitable proceedings based on such 
Claim would be barred by the applicable statute of limitations as determined pursuant to Paragraph 13.7. 

 
4.6.7. Pending final resolution of a Claim including arbitration, unless otherwise mutually agreed in writing, the 

Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to 
make payments in accordance with the Contract on Work or amounts not in dispute. 
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4.6.8. Limitation on Consolidation or Joinder. Arbitration arising out of or relating to the Contract may include 

by consolidation or joinder the Architect/Engineer, the Architect/Engineer's employees or consultants, 
except by written consent containing specific reference to the Agreement and signed by the 
Architect/Engineer, Owner, Contractor and any other person or entity sought to be joined. No arbitration 
shall include, by consolidation or joinder or in any other manner, parties other than the Owner, 
Architect/Engineer, Contractor, a separate contractor as described in Article 6 and other persons 
substantially involved in a common question of fact or law whose presence is required if complete relief 
is to be accorded in arbitration. No person or entity other than the Owner, Architect/Engineer, Contractor 
or a separate contractor as described in Article 6 shall be included as an original third party or additional 
third party to an arbitration whose interest or responsibility is insubstantial.   The foregoing agreement to 
arbitrate and other agreements to arbitrate with an additional person or entity duly consented to by parties 
to the Agreement shall be specifically enforceable under applicable law in any court having jurisdiction 
thereof. 

 
4.6.9. Claims and Timely Assertion of Claims.  The party filing a demand for arbitration must assert in the 

demand all Claims then known to that party on which arbitration is permitted to be demanded. 
 
4.6.10. Judgment on Final Award. The award rendered by the arbitrator or arbitrators shall be final, and 

judgment may be entered upon it in accordance with applicable law in any court having jurisdiction 
thereof.  The parties agree that the costs of the arbitrator(s’) compensation and expenses shall be borne 
equally.  The parties further agree that the arbitrator(s) shall have authority to award to either party some 
or all of the costs and expenses involved, including attorney’s fees. 

 
ARTICLE 5 – SUBCONTRACTORS 
 

5.1. DEFINITIONS 
 

5.1.1. A Subcontractor is a person or entity who has a direct or indirect contract at any tier or level with the 
Contractor or any Subcontractor to the Contractor to perform a portion of the Work at the site. The term 
"Subcontractor" is referred to throughout the Contract Documents as if singular in number and means a 
Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not 
include a separate contractor or subcontractors of a separate contractor. 

 
5.2. AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
 

5.2.1. Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon 
as practicable after award of the Contract and in no instance later than (30) days after award of the 
Contract, shall furnish in writing to the Owner through the Architect/Engineer the names of persons or 
entities (including those who are to furnish materials or equipment fabricated to a special design) 
proposed for each principal portion of the Work. The Architect/Engineer will promptly reply to the 
Contractor in writing stating whether or not the Owner or the Architect/Engineer, after due investigation, 
has reasonable objection to any such proposed person or entity. 

 
5.2.2. The Contractor shall not contract with a proposed person or entity to which the Owner or 

Architect/Engineer has made reasonable and timely objection. The Contractor shall not be required to 
contract with anyone to whom the Contractor has made reasonable objection. 

 
5.2.3. If the Owner or Architect/Engineer has reasonable objection to a person or entity proposed by the 

Contractor, the Contractor shall propose another to whom the Owner or Architect/Engineer has no 
reasonable objection. If the proposed but rejected Subcontractor was reasonably capable of performing 
the Work, the Contract Sum and Contract Time shall be increased or decreased by the difference, if any, 
occasioned by such change, and an appropriate Change Order shall be issued before commencement 
of the substitute Subcontractor's Work. However, no increase in the Contract Sum or Contract Time shall 
be allowed for such change unless the Contractor has acted promptly and responsively in submitting 
names as required. 

 
5.2.4. The Contractor shall not change a Subcontractor, person or entity previously selected if the Owner or 

Architect/Engineer makes reasonable objection to such substitute.  The Contractor shall not change or 
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substitute for a Subcontractor who was required to be listed on the bid without first getting the approval 
of the Owner.  

 
5.2.5. Buy-Safe Montana Provision: Before commencement of each subcontractor’s portion of the Work, the 

Contractor shall obtain each subcontractor’s incidence rate, experience modification rate, and loss ratio. 
The Contractor shall endeavor--but is not required--to use subcontractors whose incidence rate is less 
than the latest average for non-residential building construction for Montana as established by the Federal 
Bureau of Labor Statistics for the prior year; whose experience modification rating (EMR) is less than 1.0; 
and whose loss ratio is less than 100%.  Contractor shall require any of its subcontractors who, based on 
the safety information that the Contractor obtains, have greater-than-average incidence rate, an EMR 
greater than 1.0, and a loss ratio of more than 100%, to schedule and obtain a Comprehensive Safety 
Consultation from the Montana Department of Labor & Industry, Employment Relations Division, Safety 
Bureau before substantial completion of each such subcontractor’s portion of the Work. For assistance 
in obtaining the Comprehensive Safety Consultation, visit http://erd.dli.mt.gov/safety-health/onsite-
consultation.   

 
5.3. SUBCONTRACTUAL RELATIONS 

 
5.3.1. By appropriate agreement, written where legally required for validity, the Contractor shall require each 

Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the 
Contractor by terms of the Contract Documents, and to assume toward the Contractor all the obligations 
and responsibilities, including the responsibility for safety of the Subcontractor's Work, which the 
Contractor, by these Documents, assumes toward the Owner and Architect/Engineer. Each subcontract 
agreement shall preserve and protect the rights of the Owner and Architect/Engineer under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof 
will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise 
in the subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that 
the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor 
shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract 
agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon written 
request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed 
subcontract agreement which may be at variance with the Contract Documents. Subcontractors will 
similarly make copies of applicable portions of such documents available to their respective proposed 
Sub-subcontractors. 

 
5.3.2. Upon written request by the Owner, the Contractor shall require its subcontractors to provide to it 

performance and payment securities for their portion of the Work in the types and form defined in statute 
(18-2-201 and 18-2-203 MCA) for all sub-contractual agreements. 

 
5.3.3. The Contractor shall prepare a Subcontractors’ and Suppliers’ chart in CSI division format acceptable to 

the Owner which lists by name, all contact information, job category, and responsibility the Contractor’s 
Subcontractors (at all tiers or levels) and Suppliers with a pecuniary interest in the Project of greater than 
$5,000.00.  The Contractor shall not enter into any agreement with any subcontractor or supplier to which 
the Owner raises a timely objection.  The Contractor shall promptly inform the Owner in writing of any 
proposed replacements, the reasons therefore, and the name and qualifications of any proposed 
replacements.  The Owner shall have the right to reject any proposed replacements without cost or claim 
being made by the Contractor. The chart shall be provided to the Owner at the time of the pre-construction 
conference but no less than 30 days after award of the Contract. 

 
5.3.4. All Contractors and Subcontractors to this contract must comply with all Montana Department of Labor 

and Industry requirements, regulations, rules, and statutes. 
 
5.3.5. In accordance with 39-51-1104 MCA, any Contractor who is or becomes an employer under the 

provisions of Title 39, Chapter 51 of Montana Code Annotated, who contracts with any Subcontractor 
who also is or becomes an employer under the provisions of Title 39, Chapter 51 of Montana Code 
Annotated, shall withhold sufficient money on the contract to guarantee that all taxes, penalties, and 
interest are paid upon completion of the contract. 

 

http://erd.dli.mt.gov/safety-health/onsite-consultation
http://erd.dli.mt.gov/safety-health/onsite-consultation
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5.3.5.1. It is the duty of any Subcontractor who is or becomes an employer under the provisions of Title 
39, Chapter 51 of Montana Code Annotated, to furnish the Contractor with a certification issued 
by the Montana Department of Labor and Industry, prior to final payment stating that said 
Subcontractor is current and in full compliance with the provisions of Montana Department of 
Labor and Industry. 

 
5.3.5.2. Failure to comply shall render the Contractor directly liable for all taxes, penalties, and interest 

due from the Subcontractor, and the Montana Department of Labor and Industry has all of the 
remedies of collection against the Contractor under the provisions of Title 39, Chapter 51 of 
Montana Code Annotated, as though the services in question were performed directly for the 
Contractor. 

 
5.3.6. In compliance with state statutes (15-50-206 MCA), the Contractor will have the 1% Gross Receipts Tax 

withheld from all payments.  Each "Public Contractor" includes all Subcontractors with contracts greater 
than $80,000 each.  The Contractor and all Subcontractors will withhold said 1% from payments made to 
all Subcontractors with contracts greater than $80,000.00 and make it payable to the Montana 
Department of Revenue.  The Contractor and all Subcontractors shall also submit documentation of all 
contracts greater than $80,000.00 to the Montana Department of Revenue on the Department’s 
prescribed form. 

 
5.3.7. Construction Contractor Registration: All Subcontractors at any tier or level are required to be registered 

with the Department of Labor and Industry under 39-9-201 and 39-9-204 MCA prior to the Contract being 
executed by the Owner.  Subcontractors shall demonstrate to the Contractor that it has registered or 
promises that it will register immediately upon notice of award and prior to the commencement of any 
work. 

 
5.4. CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
 

5.4.1. Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner 
provided that: 

 
5.4.1.1. assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Paragraph 14.2 and only for those subcontract agreements which the Owner accepts by notifying 
the Subcontractor and Contractor in writing; and,  

 
5.4.1.2. assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 
 

5.4.2. Upon such assignment, if the Work has been suspended for more than 30 days as a result of the 
Contractor’s default, the Subcontractor's compensation shall be equitably adjusted for increases in cost 
resulting from the suspension.  Such adjustment shall be at the expense of the Contractor. 

 
5.4.3. The Contractor shall engage each of its subcontractors and suppliers with written contracts that preserve 

and protect the rights of the Owner and include the acknowledgement and agreement of each 
subcontractor and supplier that the Owner is a third-party beneficiary of their sub-contractual and supplier 
agreements.  The Contractor’s agreements shall require that in the event of default by the Contractor or 
termination of the Contractor, and upon request of the Owner, the Contractor’s subcontractors and 
suppliers will perform services for the Owner. 

 
5.4.4. Construction Contractor Registration: All Subcontractors at any tier or level are required to be registered 

with the Department of Labor and Industry under 39-9-201 and 39-9-204 MCA prior to the Contract being 
executed by the Owner.  Subcontractors shall demonstrate to the Contractor that it has registered or 
promises that it will register immediately upon notice of award and prior to the commencement of any 
work. 

 
ARTICLE 6 – CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 

6.1. OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
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6.1.1. The Owner reserves the right to perform construction or operations related to the Project with the Owner's 
own forces, and to award separate contracts in connection with other portions of the Project or other 
construction or operations on the site under Conditions of the Contract identical or substantially similar to 
these including those portions related to insurance and waiver of subrogation. If the Contractor claims 
that delay or additional cost is involved because of such action by the Owner, the Contractor shall make 
such Claim as provided in Paragraph 4.3. 

 
6.1.2. When separate contracts are awarded for different portions of the Project or other construction or 

operations on the site, the term "Contractor" in the Contract Documents in each case shall mean the 
Contractor who executes each separate Owner-Contractor Agreement. 

 
6.1.3. The Owner shall provide for coordination of the activities of the Owner's own forces and of each separate 

contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall 
participate with other separate contractors and the Owner in reviewing their construction schedules when 
directed to do so. The Contractor shall make any revisions to the construction schedule deemed 
necessary after a joint review and mutual agreement. The construction schedules shall then constitute 
the schedules to be used by the Contractor, separate contractors and the Owner until subsequently 
revised. 

 
6.1.4. Unless otherwise provided in the Contract Documents, when the Owner performs construction or 

operations related to the Project with the Owner's own forces, the Owner shall be deemed to be subject 
to the same obligations and to have the same rights which apply to the Contractor under the Conditions 
of the Contract, including, without excluding others, those stated in Article 3, this Article 6 and Articles 10, 
11 and 12. 

 
6.2. MUTUAL RESPONSIBILITY 
 

6.2.1. The Contractor shall afford the Owner and separate contractors reasonable opportunity' for introduction 
and storage of their materials and equipment and performance of their activities, and shall connect and 
coordinate the Contractor's construction and operations with theirs as required by the Contract 
Documents. 

 
6.2.2. If part of the Contractor's Work depends for proper execution or results upon construction or operations 

by the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the 
Work, promptly report to the Architect/Engineer apparent discrepancies or defects in such other 
construction that would render it unsuitable for such proper execution and results. Failure of the 
Contractor so to report shall constitute an acknowledgment that the Owner's or separate contractor's 
completed or partially completed construction is fit and proper to receive the Contractor's Work, except 
as to defects not then reasonably discoverable. 

 
6.2.3. The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to 

a separate contractor because of delays, improperly timed activities or defective construction of the 
Contractor. The Owner shall be responsible to the Contractor for costs incurred by the Contractor 
because of delays, improperly timed activities, damage to the Work or defective construction of a separate 
contractor. 

 
6.2.4. The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or 

partially completed construction or to property of the Owner or separate contractors as provided in 
Paragraph 12.2. 

 
6.2.5. The Owner and each separate contractor shall have the same responsibilities for cutting and patching as 

are described for the Contractor in Subparagraph 3.14. 
 

6.3. OWNER'S RIGHT TO CLEAN UP 
 

6.3.1. If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility 
under their respective contracts for maintaining the premises and surrounding area free from waste 
materials and rubbish, the Owner may clean up and the Architect/Engineer will determine the 
responsibility of those involved and allocate the cost accordingly. 
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ARTICLE 7 – CHANGES IN THE WORK 
 

7.1. GENERAL 
 

7.1.1. Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive, or order for a minor change in the Work 
subject to the limitations stated in this Article 7 and elsewhere in the Contract Documents.  Minor changes 
as ordered by the Architect/Engineer has the definition provided in Paragraph 7.4 

 
7.1.2. A Change Order shall be based upon agreement among the Owner, Contractor, and Architect/Engineer; 

a Construction Change Directive requires agreement by the Owner and Architect/Engineer and may or 
may not be agreed to by the Contractor; an order for a minor change in the Work may be issued by the 
Architect/Engineer alone. 

 
7.1.3. Changes in the Work shall be performed under applicable provisions of the Contract Documents and the 

Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change 
Directive, or order for a minor change in the Work. 

 
7.1.4. No act, omission, or course of dealing, shall alter the requirement that Change Orders or Construction 

Change Directives shall be in writing and signed by the Owner, and that Change Orders and Construction 
Change Directives are the exclusive method for effecting any adjustment to the Contract.  The Contractor 
understands and agrees that neither the Contract Sum nor the Contract Time can be changed by 
implication, oral agreement, verbal directive, or unsigned Change Order. 

 
7.2. CHANGE ORDERS 
 

7.2.1. A Change Order is a written instrument prepared by the Architect/Engineer and signed by the Owner, 
Contractor and Architect/Engineer, stating their agreement upon all of the following: 

 
7.2.1.1. change in the Work; 
 
7.2.1.2. the amount of the adjustment, if any, in the Contract Sum; and,  
 
7.2.1.3. the extent of the adjustment, if any, in the Contract Time. 

 
7.2.2. The cost or credit to the Owner resulting from a change in the Work shall be determined as follows: 

 
7.2.2.1. Per the limitations of this Subparagraph, plus a 5% allowance for overhead and a 10% allowance 

for profit.  The allowances for overhead and for profit are limited to the percentages as specified 
herein unless they are determined to be unreasonable by the Architect/Engineer (not the 
Contractor) per Subparagraph 7.3.9 for each Change Order or Construction Change Directive; 
or, 

 
7.2.2.2. By one of the methods in Subparagraph 7.3.4, or as determined by the Architect/Engineer per 

Subparagraph 7.3.9, plus a 5% allowance for overhead and a 10% allowance for profit.  The 
allowances for overhead and for profit are limited to the percentages as specified herein unless 
they are determined to be unreasonable by the Architect/Engineer (not the Contractor) per 
Subparagraph 7.3.9 for each Change Order or Construction Change Directive. 

 
7.2.2.3. The Contractor’s proposed increase or decrease in cost shall be limited to costs listed in 

Subparagraph 7.3.9.1 through 7.3.9.5. 
 

7.2.3. The Contractor shall not submit any Change Order, response to requested cost proposals, or requested 
changes which are incomplete and do not contain full breakdown and supporting documentation in the 
following three areas: 

 
7.2.3.1. Direct costs (only those listed in Subparagraph 7.3.9.1 through 7.3.9.5 are allowable); 
 
7.2.3.2. Indirect costs (limited as a percentage on each Change Order per Paragraph 7.2.2); and 
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7.2.3.3. Consequential items (e.g. time extensions, credits, logic, reasonableness, impacts, disruptions, 
dilution). 

 
7.2.4. Any Change Order, responses to requested proposals, or requested changes submitted by the Contractor 

which, in the opinion of the Architect/Engineer, are incomplete, may be rejected and returned to the 
Contractor without comment.  It is the responsibility of and incumbent upon the Contractor to ensure and 
confirm that all Change Orders, responses to requested proposals, or requested changes are complete 
prior to submission. 

 
7.2.5. Overhead, applicable to all areas and sections of the Contract Documents, means “Indirect Costs” as 

referenced in Subparagraph 7.2.3.2.  Indirect costs are inclusive of, but not limited to, the following:  home 
office overhead; off-site supervision; home office project management; change order and/or proposal 
preparation, design, research, negotiation and associated travel; effects of disruption and dilution of 
management and supervision off-site; time delays; coordination of trades; postage and shipping; and, 
effective increase in guarantee and warranty durations.  Indirect costs applicable to any and all changes 
in the work, either through Change Order or Construction Change Directive, are limited to the percentage 
allowance for overhead in Subparagraph 7.2.2. 

 
7.2.6. By signature on any Change Order, the Contractor certifies that the signed Change Order is complete 

and includes all direct costs, indirect costs and consequential items (including additional time, if any) and 
is free and clear of all claims or disputes (including, but not limited to, claims for additional costs, additional 
time, disruptions, and/or impacts) in favor of the Contractor, subcontractors, material suppliers, or other 
persons or entities concerning the signed change order and on all previously contracted Work and does 
release the Owner from such claims or demands. 

 
7.2.7. Any and all changes or adjustments to the Contract Time requested or claimed by the Contractor as a 

result of a Change Order shall require documentation and justification for the adjustment by a Critical 
Path Method analysis of the Contractor’s most recent Critical Path Schedule in use prior to the change. 
Changes which affect or concern activities containing float or slack time (i.e. not on the critical path) and 
which can be accomplished within such float or slack time, shall not result in an increase in the Contract 
Time.   

 
7.2.8. Supervision means on-site, field supervision and not home office overhead, off-site management or off-

site supervision. 
 
7.2.9. Labor means those persons engaged in construction occupations as defined in Montana Prevailing Wage 

Rates for Building Construction or Heavy/Highway as bound in the Contract Documents and does not 
include design, engineering, superintendence, management, on-site field supervision, home office or 
other off-site management, off-site supervision, office or clerical work. 

 
7.3. CONSTRUCTION CHANGE DIRECTIVES 
 

7.3.1. A Construction Change Directive is a written order prepared by the Architect/Engineer directing a change 
in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. The 
Owner may by Construction Change Directive, without invalidating the Contract, order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, the 
Contract Sum and Contract Time being adjusted accordingly. 

 
7.3.2. Any and all changes or adjustments to the Contract Time requested or claimed by the Contractor as a 

result of a Construction Change Directive, shall require documentation and justification for the adjustment 
by a Critical Path Method analysis of the Contractor’s most recent Critical Path Schedule in use prior to 
the change.  Changes that affect or concern activities containing float or slack time (i.e. not on the critical 
path) and which can be accomplished within such float or slack time shall not result in an increase in the 
Contract Time. 

 
7.3.3. A Construction Change Directive shall be used in the absence of agreement on the terms of a Change 

Order. 
 
7.3.4. If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment 

shall be based on one of the following methods: 



GC General Conditions of the Contract for Construction Page 32 of 54 
 

 
7.3.4.1. mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating 

data to permit evaluation; 
 
7.3.4.2. unit prices stated in the Contract Documents or subsequently agreed upon; 
 
7.3.4.3. cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed 

or percentage fee; 
 
7.3.4.4. By actual cost as shown by the Contractor's and Subcontractor's itemized invoices; or 
 
7.3.4.5. as provided in Subparagraph 7.3.9. 

 
7.3.5. Costs shall be limited to the following:  cost of materials, including cost of delivery; cost of labor, including 

social security, old age and unemployment insurance and fringe benefits under collective bargaining 
agreements; workers' compensation insurance; bond premiums; and rental value of power tools and 
equipment. 

 
7.3.6. Overhead and profit allowances shall be limited on all Construction Change Directives to those identified 

in 7.2.2. 
 
7.3.7. Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change 

in the Work involved and advise the Architect/Engineer of the Contractor's agreement or disagreement 
with the method, if any, provided in the Construction Change Directive for determining the proposed 
adjustment in the Contract Sum or Contract Time. 

 
7.3.8. A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor 

therewith, including adjustment in Contract Sum and Contract Time or the method for determining them. 
Such agreement shall be effective immediately and shall be recorded as a Change Order. 

 
7.3.9. If the Contractor does not respond or disagrees with the method for adjustment in the Contract Sum in 

writing within seven (7) calendar days, the method and the adjustment made shall be determined by the 
Architect/Engineer on the basis of reasonable expenditures and/or savings of those performing the Work 
directly attributable to the change including, in the case of an increase in the Contract Sum, plus an 
allowance for overhead and profit as listed under Subparagraph 7.2.2.  In such case, and also under 
Clause 7.3.4.3, the Contractor shall keep and present, in such form as the Architect/Engineer may 
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided 
in the Contract Documents, costs for the purposes of this Subparagraph 7.3.9 shall be limited to the 
following: 

 
7.3.9.1. costs of labor, including social security, old age and unemployment insurance, fringe benefits 

required by agreement or custom, and workers' compensation insurance as determined by the 
Prevailing Wage Schedules referenced in the Contract Documents; 
 

7.3.9.2. costs of materials, supplies and equipment, including cost of transportation, whether 
incorporated or consumed; 
 

7.3.9.3. rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 
 

7.3.9.4. costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes 
related to the Work; and 
 

7.3.9.5. additional costs of field supervision and field office personnel directly attributable to the change. 
 

7.3.10. The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which results 
in a net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect/Engineer 
plus markups in subparagraph 7.2.2. When both additions and credits covering related Work or 
substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis 
of net change, if any, with respect to that change. 
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7.3.11. Pending final determination of the total cost of a Construction Change Directive to the Owner, amounts 
not in dispute for such changes in the Work shall be included in Applications for Payment accompanied 
by a Change Order indicating the parties' agreement with part or all of such costs. For any portion of such 
cost that remains in dispute, the Architect/Engineer will make an interim determination for purposes of 
monthly certification for payment for those costs. That determination of cost shall adjust the Contract Sum 
on the same basis as a Change Order, subject to the right of either party to disagree and assert a claim 
in accordance with Article 4. 

7.3.12. When the Owner and Contractor agree with the determination made by the Architect/Engineer concerning 
the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the 
adjustments, such agreement shall be effective immediately and shall be recorded by preparation and 
execution of an appropriate Change Order. 

7.4. MINOR CHANGES IN THE WORK 

7.4.1. The Architect/Engineer will have authority to order minor changes in the Work not involving adjustment 
in the Contract Sum or extension of the Contract Time and not inconsistent with the intent of the Contract 
Documents.  Such changes shall be effected by written order and shall be binding on the Owner and 
Contractor.  The Contractor shall carry out such written orders promptly. 

ARTICLE 8 – TIME 

8.1. DEFINITIONS 

8.1.1. Time is of the essence in performance, coordination, and completion of the Work contemplated herein. 
The Owner may suffer damages if the Work is not completed as specified herein.  When any duration or 
time period is referred to in the Contract Documents by days, the first day shall be determined as the day 
following the current day of any event or notice starting a specified duration. 

8.1.2. Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted 
in the Contract Documents for Substantial Completion of the Work. 

8.1.3. The date of commencement of the Work is the date established in the ARTICLE 2 OF THE 
CONTRACT AS ISSUED BY THE OWNER. 

8.1.4. The date the Contractor reaches Substantial Completion is the date certified by the Architect/Engineer in 
accordance with Paragraph 9.8. 

8.1.5. The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 

8.1.6. Liquidated Damages. The Owner may suffer loss if the project is not substantially complete on the date 
set forth in the contract documents.  The Contractor and his surety shall be liable for and shall pay to the 
Owner the sums hereinafter stipulated as liquidated damages for each calendar day of delay until the 
work is substantially complete: As indicated in the instructions to bidders. 

8.1.7. The Contractor shall not be charged liquidated or actual damages when delay in completion of the Work 
is due to: 

8.1.7.1. Any preference, priority or allocation order issued by the government; 

8.1.7.2. Unforeseeable cause beyond the control and without the fault or negligence of the Contractor, 
such as acts of God or of the public enemy, fires, floods, epidemics, quarantine restrictions, 
freight embargoes, and unusually severe weather.  All such occurrences resulting in delay must 
be documented and approved by Change Order; or, 

8.1.7.3. Any delays of Subcontractors or suppliers occasioned by any of the causes specified in 8.1.7.1 
and 8.1.7.2 of this article. 
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8.1.8. The Contractor is completely obligated and responsible to provide written notice of each day of delay as 
provided for in Paragraph 4.3. 

8.1.9. Contract Time.  All work shall reach Substantial Completion within: Dates provided in Instructions to
bidders and Invitation to bid documents. The Owner will issue a Contract for Construction with the 
specified dates of commencement and completion.

8.2. PROGRESS AND COMPLETION 

8.2.1. Time limits stated in the Contract Documents are of the essence of the Contract.  By executing the 
Contract, the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

8.2.2. The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, 
prematurely commence operations on the site or elsewhere prior to the date in the Contract and in no 
case prior to the effective date of insurance required by Article 11 to be furnished by the 
Contractor. The date of commencement of the Work shall not be changed by the effective date of such 
insurance. 

8.2.3. The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial 
Completion within the Contract Time. 

8.2.4. If the Contractor falls behind the latest construction schedule by more than 14 calendar days through its 
own actions or inaction, neglect, inexperience, lack of oversight and management of the Work including 
that of any Subcontractors, written notice to the Owner and Architect/Engineer shall be provided within 
three (3) days with explanation of how the Contractor intends to get back on schedule.  Response to 
getting back on schedule consists of providing a sufficient number of qualified workers and/or proper 
materials or an acceptably reorganized schedule to regain the lost time in a manner acceptable to the 
Owner. 

8.3. DELAYS AND EXTENSIONS OF TIME 

8.3.1. If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect 
of the Owner or Architect/Engineer, or of an employee of either, or of a separate contractor employed by 
the Owner, or by changes ordered in the Work, or by fire, unusual delay in deliveries, unavoidable 
casualties or other causes beyond the Contractor's control, or by delay authorized by the Owner pending 
mediation and arbitration, or by other causes which the Architect/Engineer determines may justify delay, 
then the Contract Time shall be extended by Change Order for such reasonable time as the 
Architect/Engineer may determine. 

8.3.2. Claims relating to time shall be made in accordance with applicable provisions of Paragraph 4.3. 

8.3.3. This Paragraph 8.3 does not preclude recovery of damages for delay by either party under other 
provisions of the Contract Documents. 

PAYMENTS AND COMPLETION 

9.1. CONTRACT SUM 

9.1.1. The Contract Sum is stated in the Contract and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 

9.2. SCHEDULE OF VALUES 

9.2.1. Before the first Application for Payment, the Contractor shall submit to the Architect/Engineer a schedule 
of values allocated to various portions of the Work, prepared in such form and supported by such data to 
substantiate its accuracy as the Architect/Engineer may require. This schedule, unless objected to by the 
Architect/Engineer, shall be used as a basis for reviewing the Contractor's Applications for Payment. 

9.3. APPLICATIONS FOR PAYMENT 
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9.3.1. The Contractor shall submit to the Architect/Engineer an itemized Application for Payment for operations 
completed in accordance with the Schedule of Values. Such application shall be signed and supported 
by such data substantiating the Contractor's right to payment as the Owner or Architect/Engineer may 
require, such as copies of requisitions from Subcontractors and material suppliers, and reflecting 
retainage if provided for in the Contract Documents.   

9.3.2. NOTICE OF APPROVAL OF PAYMENT REQUEST PROVISION.  Per Title 28, Chapter 2, Part 21, this 
contract allows the Owner to change the number of days to approve a Contractor’s payment request.  
This contract allows the Owner to approve the Contractor’s payment request within thirty-five (35) 
calendar days after it is received by the Owner without being subject to the accrual of interest. 

9.3.3. As provided in Subparagraph 7.3.11, such applications may include requests for payment on account of 
changes in the Work which have been properly authorized by Construction Change Directives, or by 
interim determinations of the Architect/Engineer, but not yet included in Change Orders. 

9.3.4. Applications for payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay to a Subcontractor or material supplier. 

9.3.5. Unless otherwise provided in the Contract Documents, payments shall be made on account of materials 
and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If 
approved in advance by the Owner, payment may similarly be made for materials and equipment suitably 
stored off the site at a location agreed upon in writing. Payment for materials and equipment stored on or 
off the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the 
Owner to establish the Owner's title to such materials and equipment or otherwise protect the Owner's 
interest, and shall include the costs of applicable insurance, storage and transportation to the site for 
such materials and equipment stored off the site. 

9.3.6. The Contractor warrants that title to all Work covered by an Application for Payment will pass to the 
Owner no later than the time of payment. The Contractor further warrants that upon submittal of an 
Application for Payment all Work for which Certificates for Payment have been previously issued and 
payments received from the Owner shall, to the best of the Contractor's knowledge, information and 
belief, be free and clear of liens, claims, security interests or encumbrances in favor of the Contractor, 
Subcontractors, material suppliers, or other persons or entities making a claim by reason of having 
provided labor, materials and equipment relating to the Work. 

9.3.7. Until the work is complete, the Owner will pay 95% of the amount due the Contractor on account of 
progress payments. 

9.3.7.1. If the Work and its progress are not in accordance with all or any part, piece, or portion of the 
Contract Documents, the Owner may, at its sole discretion and without claim by the Contractor, 
increase the amount held as retainage to whatever level deemed necessary to effectuate 
performance and progress of the Work, for anticipated repairs, warranties or completion of the 
Work by the Contractor or through the letting of other contracts.  The Contractor will not be entitled 
to additional costs, expenses, fees, time, and such like, in the event the Owner increases the 
amount held as retainage due to non-compliance and/or non-performance with all or any part, 
piece, or portion of the Contract Documents. 

9.3.7.2. Prior to the first application for payment, the Contractor shall submit the following information on 
the appropriate forms: 

9.3.7.2.1. Schedule of Amounts for Contract Payment (Form 100):  This form shall contain a 
breakdown of the labor, material and other costs associated with the various 
portions of the work and shall be the basis for the progress payments to the 
Contractor.    The use of electronic method shall be in the Owner’s format. 

9.3.7.2.2. Project/Progress Schedule:   If no Schedule (or revised Schedule) is provided with 
each and every Periodic Estimates for Partial Payment, the Architect/Engineer 
and/or Owner may return the pay request, or hold it, and may choose not pay for 
any portion of the Work until the appropriate Schedule, indicating all changes, 
revisions and updates, is provided.  No claim for additional costs or interests will 
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be made by the Contractor or any subcontractor on account of holding or non-
payment of the Periodic Estimate for Partial Payment request. 

 
9.3.7.3. Progress Payments 

 
9.3.7.3.1. Periodic Estimates for Partial Payment shall be on a form provided by the Owner 

(Form 101) and submitted to the Architect/Engineer for payment by the Owner.  
Payment shall be requested for the labor and material incorporated in the work to 
date and for materials suitably stored, less the aggregate of previous payments, 
the retainage, and the 1% gross receipts tax. 

9.3.7.3.2. The Contractor, by submission of any partial pay request, certifies that every 
request for partial payment is correct, true and just in all respects and that payment 
or credit had not previously been received.  The Contractor further warrants and 
certifies, by submission of any partial pay request, that all previous work for which 
payment has been received is free and clear of all liens, disputes, claims, security 
interests, encumbrances, or causes of action of any type or kind in favor of the 
Contractor, subcontractors, material suppliers or other persons or entities and 
does release the Owner from such. 

9.3.7.3.3. Progress payments do not constitute official acceptance of any portion of the work 
or materials whether stored on or off-site. 

9.3.7.3.4. In compliance with 15-50-206 MCA, the Contractor will have 1% of his gross 
receipts withheld by the Owner from all payments due.  Each subcontractor who 
performs work greater than $80,000 shall have 1% of its gross receipts withheld 
by the Contractor.  The Contractor shall notify the Department of Revenue on the 
department’s prescribed forms. 

 
9.3.7.4. The Contractor may submit obligations/securities in a form specified in 18-1-301 Montana Code 

Annotated (MCA) to be held by a Financial Institution in lieu of retainage by the Owner.  The 
Owner will establish the amount that would otherwise be held as retainage.  Should the 
Contractor choose to submit obligations/securities in lieu of retainage, the Owner will require the 
Financial Institution to execute the Owner’s “Account Agreement for Deposit of Obligations Other 
Than Retainage” (Form 120) prior to submission of any obligations/securities in accordance with 
18-1-302 MCA.  The Contractor must extend the opportunity to participate in all 
obligations/securities in lieu of retainage on a pro rata basis to all subcontractors involved in the 
project and shall be solely responsible for the management and administration of same.  The 
Owner assumes no liability or responsibility from or to the Contractor or Subcontractors regarding 
the latter’s participation. 

 
9.3.7.5. The Contractor shall maintain a monthly billing cycle. 

 
9.4. CERTIFICATES FOR PAYMENT 
 

9.4.1. The Architect/Engineer will, within seven days after receipt of the Contractor's Application for Payment, 
either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the 
Architect/Engineer determines is properly due, or notify the Contractor and Owner in writing of the 
Architect/Engineer's reasons for withholding certification in whole or in part as provided in Subparagraph 
9.5.1.  For the purposes of this paragraph regarding certification of payment, electronic mail and/or notes 
provided through the use of an electronic approval system shall constitute written notice. 

 
9.4.2. The issuance of a Certificate for Payment will constitute a representation by the Architect/Engineer to the 

Owner, based on the Architect/Engineer's evaluation of the Work and the data comprising the Application 
for Payment, that the Work has progressed to the point indicated and that, to the best of the 
Architect/Engineer's knowledge, information and belief, the quality of the Work is in accordance with the 
Contract Documents. The foregoing representations are subject to an evaluation of the Work for 
conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests 
and inspections, to correction of minor deviations from the Contract Documents prior to completion and 
to specific qualifications expressed by the Architect/Engineer. The issuance of a Certificate for Payment 
will further constitute a representation that the Contractor is entitled to payment in the amount certified. 
However, the issuance of a Certificate for Payment will not be a representation that the Architect/Engineer 
has: (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; 
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(2) reviewed construction means, methods, techniques, sequences or procedures; (3) reviewed copies 
of requisitions received from Subcontractors and material suppliers and other data requested by the 
Owner to substantiate the Contractor's right to payment; or, (4) made examination to ascertain how or for 
what purpose the Contractor has used money previously paid on account of the Contract Sum. 

 
9.5. DECISIONS TO WITHHOLD CERTIFICATION 
 

9.5.1. The Architect/Engineer may withhold or reject a Certificate for Payment in whole or in part, to the extent 
reasonably necessary to protect the Owner, if in the Architect/Engineer's opinion the representations to 
the Owner required by Subparagraph 9.4.2 cannot be made.  If the Architect/Engineer is unable to certify 
payment in the amount of the Application, the Architect/Engineer will notify the Contractor and Owner as 
provided in Subparagraph 9.4.1. If the Contractor and Architect/Engineer cannot agree on a revised 
amount, the Architect/Engineer will promptly issue a Certificate for Payment for the amount for which the 
Architect/Engineer is able to make such representations to the Owner. The Architect/Engineer may also 
withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the 
whole or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the 
Architect/Engineer's opinion to protect the Owner from loss for which the Contractor is responsible, 
including loss resulting from acts and omissions described in Subparagraph 3.3.4, because of:  

 
9.5.1.1. defective Work not remedied; 
 
9.5.1.2. third party claims filed or reasonable evidence indicating probable filing of such claims unless 

security acceptable to the Owner is provided by the Contractor; 
 
9.5.1.3. failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 

equipment; 
 
9.5.1.4. reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract 

Sum; 
 
9.5.1.5. damage to the Owner or another contractor; 
 
9.5.1.6. reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated 
delay; or, 

 
9.5.1.7. persistent failure to carry out the Work in accordance with the Contract Documents. 

 
9.5.2. When the above reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 
 
9.5.3. Owner’s Right to Refuse Payment:  The Architect/Engineer’s approval, or partial approval, of the 

Contractor’s request for payment shall not preclude or prevent the Owner from exercising any of its 
remedies under this Contract.  The Owner shall have right to refuse to make payment(s) to the Contractor 
due to: 

 
9.5.3.1. the Contractor’s failure to perform the Work in compliance with the Contract Documents; 
 
9.5.3.2. the Contractor’s failure to correct any defective or damaged Work; 
 
9.5.3.3. the Contractor’s failure to accurately represent the Work performed in the pay request; 
 
9.5.3.4. the Contractor’s performance of its Work at a rate or in a manner that, in the Owner’s opinion, 

is likely to result in the Work, or any portion thereof, to be delayed; 
 
9.5.3.5. the Contractor’s failure to use funds previously paid to it by the Owner to pay for the 

Contractor’s Work-related obligations including, but not limited to, subcontractors and suppliers 
on this Project; 

 
9.5.3.6. claims made, or anticipated by the Owner to be made, against the Owner or its property; 
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9.5.3.7. inclusion in the pay request of any amounts in dispute or part of a claim;  
 
9.5.3.8. Damage or loss caused by the Contractor, including its subcontractors and suppliers; or, 
 
9.5.3.9. The Contractor’s failure or refusal to perform its obligations to the Owner. 

 
9.6. PROGRESS PAYMENTS 
 

9.6.1. After the Architect/Engineer has issued a Certificate for Payment, the Owner shall make payment in the 
manner and within the time provided in the Contract Documents or the Owner may take any action the 
Owner deems necessary under Subparagraph 9.5.3. 

 
9.6.2. The Contractor shall promptly pay each Subcontractor in accordance with Title 28, Chapter 2, Part 21, 

upon receipt of payment from the Owner, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is entitled, reflecting 
percentages actually retained from payments to the Contractor on account of such Subcontractor's 
portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, require 
each Subcontractor to make payments to Sub-subcontractors in a similar manner. 

 
9.6.3. The Contractor is prohibited from holding higher amounts in retainage on any Subcontractor than the 

Owner is holding from the Contractor. 
 
9.6.4. The Architect/Engineer will, on request, furnish to a Subcontractor, if practicable, information regarding 

percentages of completion or amounts applied for by the Contractor and action taken thereon by the 
Architect/Engineer and Owner on account of portions of the Work done by such Subcontractor. 

 
9.6.5. Neither the Owner nor Architect/Engineer shall have an obligation to pay, or to see to the payment of, 

money to a Subcontractor except as may otherwise be required by law. 
 
9.6.6. Payment to material suppliers shall be treated in a manner similar to that provided in Subparagraphs 

9.6.2, 9.6.3, 9.6.4, and 9.6.5. 
 
9.6.7. A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
9.6.8. Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall 
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished 
materials, or both, under contract with the Contractor for which payment was made by the Owner. Nothing 
contained herein shall require money to be placed in a separate account and not commingled with money 
of the Contractor, shall create any fiduciary liability or tort liability on the part of the Contractor for breach 
of trust or shall entitle any person or entity to an award of punitive damages against the Contractor for 
breach of the requirements of this provision. 

 
9.7. FAILURE OF PAYMENT 
 

9.7.1. If the Owner does not approve payment to the Contractor within thirty-five (35) calendar days after the 
receipt of a certified Application for Payment, then the Contractor may, upon seven additional days' written 
notice to the Owner and Architect/Engineer, suspend the Work until payment of the amount owing has 
been received.  Nothing in the Subparagraph shall limit the Owner’s rights and options as provided in 
Subparagraph 9.5.3. The Contract Time shall be extended appropriately and the Contract Sum shall be 
increased by the amount of the Contractor's reasonable costs of shut-down, delay and start-up, plus 
interest as provided for in the Contract Documents. 

 
9.8. SUBSTANTIAL COMPLETION 
 

9.8.1. Substantial Completion is the stage in the progress of the Work when the Work or designated portion 
thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy 
or utilize the Work for its intended use. 
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9.8.2. When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect/Engineer a 
comprehensive list of items to be completed or corrected prior to final payment. Failure to include an item 
on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the 
Contract Documents. 

9.8.3. Upon receipt of the Contractor's list, the Architect/Engineer will make an inspection to determine whether 
the Work or designated portion thereof is substantially complete. If the Architect/Engineer's Inspection 
discloses any item, whether or not included on the Contractor's list, which is not sufficiently complete in 
accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated 
portion thereof for its intended use, the Contractor shall, before issuance of the Certificate of Substantial 
Completion, complete or correct such item upon notification by the Architect/Engineer. In such case, the 
Contractor shall then submit a request for another inspection by the Architect/Engineer to determine 
Substantial Completion. 

9.8.4. The Contractor shall ensure the project is substantially complete prior to requesting any inspection by the 
Architect/Engineer so that no more than one (1) inspection is necessary to determine Substantial 
Completion for all or any portion of the Work.  If the Contractor does not perform adequate inspections to 
develop a comprehensive list as required in Subparagraph 9.8.2 and does not complete or correct such 
items upon discovery or notification, the Contractor shall be responsible and pay for the costs of the 
Architect/Engineer’s additional inspections to determine Substantial Completion. 

9.8.5. When the Work or designated portion thereof is substantially complete, the Architect/Engineer will 
prepare a Certificate of Substantial Completion which shall establish the date of Substantial Completion 
and which shall establish responsibilities of the Owner and Contractor for security, maintenance, heat, 
utilities, damage to the Work and insurance.  After issuance of the Certificate of Substantial Completion, 
the Contractor shall finish and complete all remaining items within thirty (30) calendar days of the date 
on the Certificate.  The Architect/Engineer shall identify and fix the time for completion of specific items 
which may be excluded from the thirty (30) calendar day time limit.  Failure to complete any items within 
the specified time frames may be deemed by the Owner as default of the contract on the part of the 
Contractor. 

9.8.6. The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent 
of surety if there are claims or past payment issues, the Owner shall make payment of retainage applying 
to such Work or designated portion thereof. Such payment shall be adjusted for Work that is incomplete 
or not in accordance with the requirements of the Contract Documents. 

9.9. PARTIAL OCCUPANCY OR USE 

9.9.1. The Owner may occupy or use any completed or partially completed portion of the Work at any stage 
when such portion is designated by separate agreement with the Contractor, provided such occupancy 
or use is consented to by the insurer and authorized by public authorities having jurisdiction over the 
Work. Such partial occupancy or use may commence whether or not the portion is substantially complete, 
provided the Owner and Contractor have accepted in writing the responsibilities assigned to each of them 
for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, 
and have agreed in writing concerning the period for correction of the Work and commencement of 
warranties required by the Contract Documents. When the Contractor considers a portion substantially 
complete, the Contractor shall prepare and submit a list to the Architect/Engineer as provided under 
Subparagraph 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably 
withheld. The stage of the progress of the Work shall be determined by written agreement between the 
Owner and Contractor or, if no agreement is reached, by decision of the Architect/Engineer. 

9.9.2. Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect/Engineer shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record 
the condition of the Work.  Unless otherwise agreed upon, partial occupancy or use of a portion or portions 
of the Work shall not constitute acceptance of Work not complying with the requirements of the Contract 
Documents. 



GC General Conditions of the Contract for Construction Page 40 of 54 
 

9.9.3. Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 

 
9.10. FINAL COMPLETION AND FINAL PAYMENT 
 

9.10.1. Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt 
of a final Application for Payment, the Architect/Engineer will promptly make such inspection and, when 
the Architect/Engineer finds the Work acceptable under the Contract Documents and the Contract fully 
performed, the Architect/Engineer will approve the Contractor’s final Certificate for Payment stating that 
to the best of the Architect/Engineer's knowledge, information and belief, and on the basis of the 
Architect/Engineer's on-site visits and inspections, the Work has been completed in accordance with 
terms and conditions of the Contract Documents and that the entire balance found to be due the 
Contractor and noted in the final Certificate is due and payable. The Architect/Engineer's signature on 
the Contractor’s final Certificate for Payment will constitute a further representation that conditions listed 
in Subparagraph 9.10.2 as precedent to the Contractor's being entitled to final payment have been 
fulfilled. 

 
9.10.2. Neither final payment nor any remaining retainage shall become due until the Contractor submits to the 

Architect/Engineer: 
 

9.10.2.1. completed Contractor’s Affidavit of Completion, Payment of Debts and Claims, and Release of 
Liens (Form 106) that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the Owner or the Owner's property might be responsible or 
encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied; 

 
9.10.2.2. a certificate evidencing that insurance required by the Contract Documents to remain in force 

after final payment is currently in effect and will not be canceled or allowed to expire until at 
least 30 days' prior written notice has been given to the Owner; 

 
9.10.2.3. a written statement that the Contractor knows of no substantial reason that the insurance will 

not be renewable to cover the period required by the Contract Documents 
 
9.10.2.4. Consent of Surety Company to Final Payment (Form 103); and, 
 
9.10.2.5. if required by the Owner, other data establishing payment or satisfaction of obligations, such 

as receipts, releases and waivers of liens, claims, security interests or encumbrances arising 
out of the Contract, to the extent and in such form as may be designated by the Owner. 

 
9.10.3. The Contractor and his surety accepts and assumes responsibility, liability, and costs for and agrees to 

defend and hold harmless the Owner for and against any and all actions as a result of the Owner making 
final payment. 

 
9.10.4. By submitting any Application for Payment to the Architect/Engineer the Contractor and his surety certify 

and declare that all bills for materials, supplies, utilities and for all other things furnished or caused to be 
furnished by the Contractor and all Subcontractors and used in the execution of the Contract will be fully 
paid upon receipt of Final Payment and that there are no unpaid obligations, liens, claims, security 
interests, encumbrances, liabilities and/or demands of State Agencies, subcontractors, suppliers, 
mechanics, laborers or any others resulting from or arising out of any work done, caused to be done or 
ordered to be done by the Contractor under the contract. 

 
9.10.5. In consideration of the prior payments and the final payment made and all payments made for authorized 

changes, the Contractor releases and forever discharges the Owner from any and all obligations, liens, 
claims, security interests, encumbrances and/or liabilities arising by virtue of the contract and authorized 
changes between the parties, either verbal or in writing, and any and all claims and demands of every 
kind and character whatsoever against the Owner, arising out of or in any way relating to the contract 
and authorized changes. 

 
9.10.6.  The date of Final Payment by the Owner shall constitute Final Acceptance of the Work.  The determining 

date for the expiration of the warranty period shall be as specified in Paragraphs 3.5 and 12.2.2. 
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9.10.7. If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect/Engineer 
so confirms, the Owner shall, upon application by the Contractor and certification by the 
Architect/Engineer, and without terminating the Contract, make payment of the balance due for that 
portion of the Work fully completed and accepted. If the remaining balance for Work not fully completed 
or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been 
furnished, the written consent of surety to payment of the balance due for that portion of the Work fully 
completed and accepted shall be submitted by the Contractor to the Architect/Engineer prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final 
payment, except that it shall not constitute a waiver of claims. 

 
9.10.8. The making of final payment shall constitute a waiver of Claims by the Owner except those arising from: 

 
9.10.8.1. liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 
 
9.10.8.2. failure of the Work to comply with the requirements of the Contract Documents; or, 
 
9.10.8.3. terms of special warranties required by the Contract Documents. 

 
9.10.9. Acceptance of final payment by the Contractor, a Subcontractor, or material supplier, shall constitute a 

waiver of any and all obligations, liens, claims, security interests, encumbrances and/or liabilities against 
the Owner except those previously made in writing per the requirements of Paragraph 4.3 and as yet 
unsettled at the time of submission of the final Application for Payment. 

 
9.10.10. The Owner’s issuance of Final Payment does not constitute a waiver or release of any kind 

regarding any past, current, or future claim the Owner may have against the Contractor and/or the surety. 
 
ARTICLE 10 – PROTECTION OF PERSONS AND PROPERTY 
 

10.1. SAFETY 
 

10.1.1. Importance of Safety. The Contractor and all Subcontractors (at any tier or level) recognize that safety 
is paramount at all times.  The Contractor shall perform the work in a safe manner with the highest regard 
for safety of its employees and all other individuals and property at the work site.   Contractor shall 
maintain its tools, equipment, and vehicles in a safe operating condition and take all other actions 
necessary to provide a safe working environment for performance of work required under this Contract. 
The Contractor is solely responsible for the means, methods, techniques, sequences and procedures for 
coordinating and constructing the Work, including all site safety, safety precautions, safety programs, and 
safety compliance with OSHA and all other governing bodies. 

 
10.1.2. Particular Safeguards. (a). The Contractor shall erect and maintain, as required by Paragraphs 10.1.1 

and 10.1.3, safeguards for safety and protection, including posting danger signs and other warnings 
against hazards, installing suitable barriers and lighting, promulgating safety regulations, and providing 
notification to all parties who may be impacted by the Contractor’s operations.  (b) When use or storage 
of explosives or other Hazardous Materials/Substances (defined below) or equipment are necessary for 
execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. (c) The Contractor shall not encumber or load or permit any 
part of the construction site to be encumbered or loaded so as to endanger the safety of any person(s). 

 
10.1.3. Compliance with Safety Laws. Contractor represents and warrants to Owner that it knows and 

understands all federal, state and local safety statutes, rules, and regulations (Laws) related to the work 
under this Contract.  Contractor shall comply with these Laws. Contractor shall keep all material data 
safety sheets on site and available at all times. 

 
10.1.4. Remedy property damage. The Contractor shall promptly remedy damage and loss to property caused 

in whole or in part by the Contractor, a Subcontractor of any tier or level, or anyone employed by any of 
them, or by anyone for whose acts they may be liable and for which the Contractor is responsible. The 
foregoing obligations of the Contractor are in addition to the Contractor's obligations under Paragraph 
3.18. 
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10.1.5. Designation of Safety Representative. Unless the Contractor designates, in writing to the Owner and 
the Architect/Engineer, another responsible member of the Contractor’s organization as the Safety 
Representative, the Contractor's superintendent is the Safety Representative.  The Safety Representative 
is defined as that member of the Contractor’s organization responsible for all safety under this Contract. 

 
10.1.6. Release/Indemnity of Owner and Architect/Engineer. The Contractor agrees that the Owner and 

Architect/Engineer are not responsible for safety at the work site and releases them from all obligations 
and liability regarding safety at the work site  The Contractor shall  indemnify and defend the Owner and 
the Architect/Engineer against and from all claims, liabilities, fines, penalties, orders, causes of action, 
judgments, losses, costs and expenses (including but not limited to court costs and reasonable attorney 
fees), arising from injuries and death to any persons and damage to real and personal property arising 
from, in connection with, or incidental to Contractor’s safety responsibilities under this Contract. 

 
10.2. HAZARDOUS MATERIALS/SUBSTANCES 
 

10.2.1. “Hazardous Materials/Substances” means any substance: (a) the presence of which requires 
investigation, or remediation under any federal, state or local statute, rule, regulation, ordinance, order, 
policy or common law; (b) that is or becomes defined as “hazardous waste,” “hazardous substance,” 
pollutant, or contaminant under any federal, state or local statute, rule, regulation, or ordinance or 
amendments thereto; (c) that is toxic, explosive, corrosive flammable, or otherwise hazardous and is or 
becomes regulated by any government authority, agency, board, commission or instrumentality of the 
United States, the state of Montana or any political subdivision thereof; (d) gasoline, diesel fuel or other 
petroleum hydrocarbons; (e) containing contains polychlorinated biphenyls (PCBs) or asbestos; or (f) the 
presence of which causes or threatens to cause a nuisance or trespass on the work site or adjacent 
property.  

    
10.2.2. The Contractor is solely responsible for all compliance with all regulations, requirements, and procedures 

governing Hazardous Materials/Substances at the Work Site or that Contractor brings on the site.  The 
Contractor is solely responsible for remediation, costs, damages, loss, and/or expenses for all Hazardous 
Materials/Substances brought to the site. The Contractor shall not and is strictly prohibited from 
purchasing and/or installing any asbestos-containing materials or products as part of the Work.  Should 
the Contractor do so, the Contractor shall be solely responsible for the immediate remediation and all 
costs, damages, loss, and/or expenses per Paragraphs 10.1.6, 10.2.2, 10.2.3, and 10.2.4. 

 
10.2.3. If the Contractor encounters Hazardous Materials/Substances during the course of the Work, whether or 

not identified in the Contract Documents, Work, the Contractor agrees that: 
 

10.2.3.1. Encountering any Hazardous Materials/Substances during performance of the Work does not 
necessarily mean a change in conditions has occurred, nor is it evidence that the Contractor is 
due additional Contract Time or an increase in the Contract Sum. If encountering Hazardous 
Materials/Substances is determined to be a change in conditions to the Contract Documents, 
Paragraph 4.3 and Article 7 apply in determining any additional compensation or extension of 
time claimed by the Contractor. 

 
10.2.3.2. The Contractor is solely responsible for securing the Work in accordance with this Article 10 

involving any Hazardous Materials/Substances against unlawful, unregulated, or improper 
intrusion, disturbance, or removal.  The Contractor shall implement protections and take 
protective actions throughout the performance of the Work to prevent exposure to workers, 
occupants, and contamination of the site or area. 

 
10.2.3.3. If the Contractor is unable to or fails to properly secure the Work against unlawful, unregulated, 

or improper intrusion, disturbance, or removal of Hazardous Materials/Substances, the 
Contractor shall immediately implement protections and take protective actions, up to and 
including stopping Work in the area or on the item affected, to prevent exposure to workers, 
occupants, and contamination of the site or area.  The Contractor shall immediately notify the 
Owner and Architect in writing giving details of the failure and the corrective actions taken.  If 
the condition is an emergency and notice cannot be provided in writing, then Contractor shall 
orally and immediately notify the Owner and Architect/Engineer of the condition followed by a 
full written explanation. In an emergency affecting safety of persons or property, the Contractor 
shall act, at the Contractor's discretion, to prevent threatened damage, injury or loss. 
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10.2.3.4. If the Contractor notifies the Owner and takes precautions in accordance with this Article 10 
upon encountering materials/substances suspected of containing asbestos or polychlorinated 
biphenyls that are unidentified in the Contract Documents, the Owner shall verify if the 
unidentified material or substance contains asbestos or polychlorinated biphenyls and shall 
arrange for the removal or other measures as necessary to allow the Contractor to proceed 
with the Work. The Contract Time may be extended as appropriate if the Work affected is on 
the critical path and the Contract Sum shall be increased in the amount of the Contractor's 
reasonable additional costs as provided in Article 7.  Should the Contractor fail to notify the 
Owner upon encountering asbestos, polychlorinated biphenyls, or materials/substances 
suspected of containing asbestos or polychlorinated biphenyls, that are unidentified in the 
Contract Documents, the Contractor is solely responsible for all mitigation in accordance with 
Paragraphs 10.1.6, 10.2.2, 10.2.3, and 10.2.4. 

10.2.4. The Contractor shall indemnify, hold harmless, and defend the Owner from and against all claims, 
liabilities, fines, penalties, orders, causes of action, judgments, losses, costs and expenses, including but 
not limited to court costs and reasonable attorneys' fees, arising from, in connection with, or incidental to 
the Contractor’s handling, disposal, encountering, or release of Hazardous Materials/Substances. 

10.3. UTILITIES 

10.3.1. Underground Utilities:  Buried utilities, including, but not limited to, electricity, gas, steam, air, water, 
telephone, sewer, irrigation, broadband coaxial computer cable, and fiber optic cables are very vulnerable 
and damage could result in loss of service.  The telephone, broadband and fiber optic cables are 
especially sensitive and the slightest damage to these components will result in disruption of the 
operations of the campus. 

10.3.2. "One Call” must be notified by phone and in writing at least 72 hours (3 business days) prior to digging to 
arrange and assist in the location of buried utilities in the field. (Dial 811).  The Contractor shall mark the 
boundary of the work area.  The boundary area shall be indicated with white paint and white flags.  In 
winter, pink paint and flags will be accepted. 

10.3.3. After buried utilities have been located, the Contractor shall be responsible for any utilities damaged while 
digging.  Such responsibility shall include all necessary care including hand digging.  Contractor’s 
responsibility shall also include maintaining markings after initial locate. The area for such responsibility, 
unless otherwise indicated, shall extend 24 inches to either side of the marked center line of a buried 
utility line.  

10.3.4. The Contractor's responsibility shall include repair or replacement of damaged utilities.  The Contractor 
will also be responsible for all costs associated with reterminations and recertification. 

10.3.5. Any buried utilities exposed by the operations of the Contractor shall be marked on the plans and 
adequately protected by the Contractor.  If any buried utilities not located are exposed, the Contractor 
shall immediately contact the Owner and the Architect/Engineer.  If, after exposing an unlocated buried 
utility, the Contractor continues digging without notifying Owner and Architect/Engineer and further 
damages the utility, the Contractor will be fully and solely responsible. 

10.3.6. Damage to irrigation systems during seasons of no irrigation that are not immediately and adequately 
repaired and tested will require the Contractor to return when the system is in service to complete the 
repair. 

10.3.7. In the event of a planned interruption of any existing utility service, the Contractor shall make 
arrangements with Owner at least 72 hours (3 business days) in advance.  Shutdowns of the broadband 
or fiber optic cables will normally require 5 working days’ notice to the Owner.  The Contractor shall bear 
all costs associated with the interruptions and restorations of service. 

ARTICLE 11 - INSURANCE AND BONDS 

11.1. CONTRACTOR'S LIABILITY INSURANCE 
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11.1.1. The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the State of Montana with a rating no less than “A-“, such insurance as will protect the 
Contractor from claims set forth below which may arise out of or result from the Contractor's operations 
under the Contract and for which the Contractor may be legally liable, whether such operations be by the 
Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them, or by 
anyone for whose acts any of them may be liable: 

11.1.1.1. claims under workers' compensation, disability benefit and other similar employee benefit acts 
which are applicable to the Work to be performed; 

11.1.1.2. claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor's employees; 

11.1.1.3. claims for damages because of bodily injury, sickness or disease, or death of any person other 
than the Contractor's employees; 

11.1.1.4. claims for damages insured by usual personal injury liability coverage; 

11.1.1.5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting there from; 

11.1.1.6. claims for damages because of bodily injury, death of a person or property damage arising out 
of ownership, maintenance or use of a motor vehicle; 

11.1.1.7. claims for bodily injury or property damage arising out of completed operations; and, 

11.1.1.8. claims involving contractual liability insurance applicable to the Contractor's obligations under 
Paragraph 3.18. 

11.1.2. The insurance required by Subparagraph 11.1.1 shall be written for not less than limits of liability specified 
in the Contract Documents or required by law, whichever coverage is greater. Coverages, whether written 
on an occurrence or claims-made basis, shall be maintained without interruption from date of 
commencement of the Work until termination of any coverage required to be maintained after final 
payment. 

11.1.3. Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement 
of the Work. These certificates and the insurance policies except Workers Compensation required by this 
Paragraph 11.1 shall contain a provision that coverages afforded under the policies will not be canceled 
or allowed to expire at any time prior to Final Acceptance and then not until at least 30 days' prior written 
notice has been given to the Owner.  The Workers Compensation policy will not be canceled or allowed 
to expire at any time prior to Final Acceptance and then not until at least 30 days' prior written notice has 
been given to the Owner by the Contractor.  If any of the foregoing insurance coverages are required to 
remain in force after final payment, an additional certificate evidencing continuation of such coverage 
shall be submitted with the final Application for Payment as required by Subparagraph 9.10.2. Information 
concerning reduction of coverage on account of revised limits or claims paid under the General 
Aggregate, or both, shall be furnished by the Contractor with reasonable promptness in accordance with 
the Contractor's information and belief. 

11.1.4. At the request of the Owner, the Contractor shall provide copies of all insurance policies to the Owner. 

11.2. INSURANCE, GENERAL REQUIREMENTS 

11.2.1. The Contractor shall maintain for the duration of the contract, at its cost and expense, insurance against 
claims for injuries to persons or damages to property, including contractual liability, which may arise from 
or in connection with the performance of the Work by the Contractor, its agents, employees, 
representatives, assigns, or subcontractors.    The Contractor is responsible for all deductibles regardless 
of policy or level of coverage.  The Owner reserves the right to demand, and the Contractor agrees to 
provide, copies of any and all policies at any time. 
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11.2.2. Hold Harmless and Indemnification:  The Contractor shall protect, defend, and save the state, its elected 
and appointed officials, agents, and employees, while acting within the scope of their duties as such, 
harmless from and against all claims, liabilities, demands, causes of action, and judgments whatsoever 
(including the cost of defense and reasonable attorney fees):  1) arising in favor of or asserted by third 
parties on account of damage to property, personal injury, or death which injury, death, or damage; or, 
2) arising out of or resulting from performance or failure to perform, or omissions of services, or in any
way results from the negligent acts or omissions of the Contractor, its agents, agents, or subcontractors.

11.2.3. Contractor's Insurance: insurance required under all sections herein shall be in effect for the duration of 
the contract that extends through the warranty period.  Insurance required herein shall be provided by 
insurance policies issued only by insurance companies currently authorized to do business in the state 
of Montana.  No Contractor or Sub-contractor shall commence any Work under this contract until all 
required insurance has been obtained.  During the term of this contract, the Contractor shall, not less 
than thirty days prior to the expiration date of any policy for which a certificate of insurance is required, 
deliver to the Owner a certificate of insurance with respect to the renewal insurance policy.  The 
Contractor shall furnish one copy of insurance certificates of insurance herein required, which shall 
specifically set forth evidence of all coverage required by these contract documents and which shall be 
signed by authorized representatives of the insurance company or companies evidencing that insurance 
as required herein is in force with the exception of Workers Compensation and will not be canceled, 
limited or restricted without thirty days' written notice by certified mail to the contractor and the Owner. 
The Workers Compensation policy will not be canceled or allowed to expire at any time prior to Final 
Acceptance and then not until at least 30 days' prior written notice has been given to the Owner by the 
Contractor. The Contractor shall furnish to the Owner copies of any endorsements that are subsequently 
issued amending coverage or limits.  Additionally, all certificates shall include the project name and A/E 
project number. 

11.2.4. Certificates of Insurance and Endorsements.  All certificates of insurance and the additional insured 
endorsements are to be received by the state prior to issuance of the Contract for Construction. The 
contractor is responsible to ensure that all policies and coverages contain the necessary endorsements 
for the State being listed as an additional insured.  The state reserves the right to require complete 
copies of all insurance policies at any time to verify coverage. The contractor shall notify the state 
within 30 days of any material change in coverage. 

11.3. WORKERS’ COMPENSATION INSURANCE 

11.3.1. The Contractor shall carry Workers' Compensation Insurance.  Such Workers' Compensation 
Insurance shall protect the Contractor from claims made by his own employees, the employees of any 
Sub-contractor, and also claims made by anyone directly or indirectly employed by the Contractor or Sub-
contractor.  The Contractor shall require each Sub-contractor similarly to provide Workers' Compensation 
Insurance. 

11.4. COMMERCIAL GENERAL LIABILITY INSURANCE 

11.4.1. Each Contractor shall carry per occurrence coverage Commercial General Liability Insurance 
including coverage for premises; operations; independent contractor's protective; products and 
completed operations; products and materials stored off-site; broad form property damage and 
comprehensive automobile liability insurance with not less than the following limits of liability: 

11.4.1.1. $1,000,000 per occurrence; aggregate limit of $2,000,000; 

11.4.2. The Commercial General and Automobile Liability Insurance shall provide coverage for both bodily 
injury, including accidental death, sickness, disease, occupational sickness or disease, personal injury 
liability coverage and property damage which may arise out of the work under this contract, or operations 
incidental thereto, whether such work and operations be by the Contractor or by any Subcontractor or by 
anyone directly or indirectly employed by the Contractor or by Sub-contractor, or by anyone for whose 
acts any of them may be liable.  The Contractor shall maintain the liability insurance required herein for 
a period of not less than one year after final payment or anytime the Contractor goes on to the location 
of the project. 
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11.4.3. The Contractor’s liability insurance policies shall list the STATE OF MONTANA as an additional insured.  
AN ADDITIONAL INSURED ENDORSEMENT DOCUMENT SHALL BE SUBMITTED WITH THE 
CERTIFICATES OF INSURANCE.  The STATE OF MONTANA includes its officers, elected and 
appointed officials, employees and volunteers and political subdivisions thereof.  Should the Contractor 
not be able to list the state as an additional insured, the Contractor shall purchase a per occurrence 
Owner’s/Contractor’s Protective Policy (OCP) with the STATE OF MONTANA as the insured party in the 
same occurrence and aggregate limits as that indicated above for the Contractor’s Commercial General 
Liability Policy. 

11.4.4. Property damage liability insurance shall be written without any exclusion for injury to or destruction of 
any building, structure, wires, conduits, pipes, or other property above or below the surface of the ground 
arising out of the blasting, explosion, pile driving, excavation, filling, grading or from the moving, shoring, 
underpinning, raising, or demolition of any building or structure or structural support thereof. 

11.4.5. The Contractor’s insurance coverage shall be PRIMARY insurance as respects the State, its officers, 
elected and appointed officials, employees and volunteers.  Any insurance or self-insurance maintained 
by the state, its officers, elected and appointed officials, employees and volunteers shall be excess of the 
Contractor’s insurance and shall not contribute to it.  NO WAIVERS OF SUBROGATION OR 
ENDORSEMENTS LIMITING, TRANSFERRING, OR OTHERWISE INDEMNIFYING LIABLE OR 
RESPONSIBLE PARTIES OF THE CONTRACTOR OR ANY SUBCONTRACTOR WILL BE 
ACCEPTED. 

11.5. PROPERTY INSURANCE (ALL RISK) 

11.5.1. New Construction (for projects involving new construction):  At its sole cost and expense, the contractor 
shall keep the building and all other improvements on the premises insured throughout the term of the 
agreement against the following hazards: 

11.5.1.1. Loss or damage by fire and such other risks (including earthquake damage for those areas 
with a shaking level at 10g or above as indicated on the seismic map, NEHRP.pdf (mt.gov).pdf 
in an amount sufficient to permit such insurance to be written at all times on a replacement cost 
basis. This may be insured against by attachment of standard form extended coverage 
endorsement to fire insurance policies.  Certificates of Insurance MUST indicate earthquake 
coverage if coverage is required per the above referenced map. 

11.5.1.2. Loss or damage from leakage or sprinkler systems now or hereafter installed in any building 
on the premises. 

11.5.1.3. Loss or damage by explosion of steam boilers, pressure vessels, and oil or gasoline storage 
tanks, or similar apparatus now or hereafter installed in a building or buildings on the premises. 

11.5.2. Building Renovation (for projects involving building renovation or remodeling): 

11.5.2.1. The contractor shall purchase and maintain Builder’s Risk/Installation insurance on a “special 
causes of loss” form (so called “all risk”) for the cost of the work and any subsequent 
modifications and change orders. The contractor is not responsible for insuring the existing 
structure for Builder’s Risk/Installation insurance. 

11.5.2.2. At its sole cost and expense, the contractor shall insure all property construction on the 
premises throughout the term of the agreement against the following hazards: 

11.5.2.2.1. Loss or damage by fire and such other risks (including earthquake damage for 
those areas with a shaking level at 10g or above as indicated on the seismic map 
at http://rmtd.mt.gov/Portal/62/aboutus/publications/files/NEHRP.pdf in an amount 
sufficient to permit such insurance to be written at all times on a replacement cost 
basis. This may be insured against by attachment of standard form extended 
coverage endorsement to fire policies.  Certificates of Insurance MUST indicate 
earthquake coverage if coverage is required per the above referenced map. 

11.5.2.2.2. Loss or damage from leakage or sprinkler systems now or hereafter installed in 
any building on the premises. 

https://rmtd.mt.gov/_docs/aboutus/publications/files/NEHRP.pdf
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11.5.2.2.3. Loss or damage by explosion of steam boilers, pressure vessels, oil or gasoline 
storage tanks, or similar apparatus now or hereafter installed in a building or 
buildings on the premises. 

11.6. ASBESTOS ABATEMENT INSURANCE 

11.6.1. If Asbestos Abatement is identified as part of the Work under this contract, the Contractor or any 
subcontractor involved in asbestos abatement shall purchase and maintain Asbestos Liability 
Insurance for coverage of bodily injury, sickness, disease, death, damages, claims, errors or omissions 
regarding the asbestos portion of the work in addition to the CGL Insurance by reason of any negligence 
in part or in whole, error or omission committed or alleged to have been committed by the Contractor or 
anyone for whom the Contractor is legally liable. 

11.6.2. Such insurance shall be in “per occurrence” form and shall clearly state on the certificate that asbestos 
work is included in the following limits: 

11.6.2.1. $1,000,000 per occurrence; aggregate limit of $2,000,000. 

11.6.3. Asbestos Liability Insurance as carried by the asbestos abatement subcontractor in these limits in lieu of 
the Contractor’s coverage is acceptable provided the Contractor and the State of Montana are named as 
additional insureds and that the abatement subcontractor’s insurance is PRIMARY as respects both the 
Owner and the Contractor.  If the Contractor or any other subcontractor encounters asbestos, all 
operations shall be suspended until abatement with the associated air monitoring clearances are 
accomplished.  The certificate of coverage shall be provided by the asbestos abatement subcontractor 
to both the Contractor and the Owner. 

11.7. PERFORMANCE BOND AND LABOR & MATERIAL PAYMENT BOND (BOTH ARE REQUIRED ON 
PROJECTS EXCEEDING $150,000.00 IN VALUE) 

11.7.1. The Contract shall furnish a Performance Bond in the amount of 100% of the contract price as security 
for the faithful performance of his contract (18-2-201 MCA).  The Contractor shall also furnish a Labor 
and Material Payment Bond in the amount of 100% of the contract price as security for the payment of 
all persons performing labor and furnishing materials in connection therewith (18-2-201MCA).  The bonds 
shall be executed on forms furnished by the Owner and no other forms or endorsements will be 
acceptable.  The bonds shall be signed in compliance with state statutes (33-17-1111 MCA).  Bonds shall 
be secured from a state licensed bonding company.  Power of Attorney is required with each bond. 
Attorneys-in-fact who sign contract bonds must file with each bond a certified and effectively dated copy 
of their power of attorney: 

11.7.1.1. one original copy shall be furnished with each set of bonds. 

11.7.1.2. Others furnished with a set of bonds may be copies of that original. 

11.7.2. The Owner reserves the right at any time during the performance of Work to require bonding of 
Subcontractors provided by the General Contractor.  Should this occur, the Owner will cover the direct 
cost.  This shall not be construed as to in any way affect the relationship between the General Contractor 
and his Subcontractors. 

11.7.3. Surety must have an endorsement stating that their guarantee of Contractor's performance automatically 
covers the additional contract time added to a Contractor's contract by Change Order. 

11.7.4. A change in the Contractor's organization shall not constitute grounds for Surety to claim a discharge of 
their liability and requires an endorsement from Surety so stating. 

11.7.5. Except as noted below, the Contractor is required to notify Surety of any increase in the contract amount 
resulting from a Change Order within 48 hours of signing and submitting a Change Order and shall submit 
a copy of Surety's written acknowledgment and consent to Owner before a Change Order can be 
approved.  The Surety’s written acknowledgment and consent on the Change Order form shall also satisfy 
this consent requirement. 
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11.7.5.1. Surety consent shall not be required on Change Order(s) which, in the aggregate total amount 
of all Changes Orders, increase the original contract amount by less than 10%.  However, the 
Contractor is still required to notify Surety of any increase in contract amount resulting from a 
Change Order(s) within 48 hours of signing and submitting every Change Order. 

11.7.5.2. Surety is fully obligated to the Owner for the full contract amount, inclusive of all Change 
Orders, regardless of whether or not written acknowledgement and consent is received and 
regardless of whether or not the aggregate total of all Change Orders is more or less than 10% 
of the original contract amount. 

11.7.5.3. A fax with hard copy to follow of Surety's written acknowledgment and consent is acceptable.  
If hard copy is not received by Owner before Application for Payment on any portion or all of 
said Change Order, it will not be accepted by Owner for payment. 

11.7.6. The Surety must take action within 30 days of notice of default on the part of the Contractor or of any 
claim on bonds made by the Owner or any Subcontractor or supplier. 

ARTICLE 12 - UNCOVERING AND CORRECTION OF WORK 

12.1. UNCOVERING OF WORK 

12.1.1. If a portion of the Work is covered contrary to the Architect/Engineer's request or to requirements 
specifically expressed in the Contract Documents, it must, if required in writing by the Architect/Engineer, 
be uncovered for the Architect/Engineer's examination and be replaced at the Contractor's expense 
without change in the Contract Time. 

12.1.2. If a portion of the Work has been covered which the Architect/Engineer has not specifically requested to 
examine prior to it being covered, the Architect/Engineer may request to see such Work and it shall be 
uncovered by the Contractor. If such Work is in accordance with the Contract Documents, costs of 
uncovering and replacement shall, by appropriate Change Order, be at the Owner's expense. If such 
Work is not in accordance with the Contract Documents, correction shall be at the Contractor's expense 
unless the condition was caused by the Owner or a separate contractor in which event the Owner shall 
be responsible for payment of such costs. 

12.2. CORRECTION OF WORK 

12.2.1. BEFORE OR AFTER SUBSTANTIAL COMPLETION 

12.2.1.1. The Contractor shall promptly correct Work that fails to conform to the requirements of the 
Contract Documents or that is rejected by the Architect/Engineer, whether discovered before 
or after Substantial Completion and whether or not fabricated, installed or completed. Costs of 
correcting such rejected Work, including additional testing and inspections and compensation 
for the Architect/Engineer’s services and expenses made necessary thereby, shall be at the 
Contractor's expense.  The Contractor is responsible to discover and correct all defective work 
and shall not rely upon the Architect/Engineer’s or Owner’s observations. 

12.2.1.2. Rejection and Correction of Work in Progress.  During the course of the Work, the Contractor 
shall inspect and promptly reject any Work that: 

12.2.1.2.1. does not conform to the Construction Documents; or, 
12.2.1.2.2. does not comply with any applicable law, statute, building code, rule or regulation 

of any governmental, public and quasi-public authorities, and agencies having 
jurisdiction over the Project. 

12.2.1.3. The Contractor shall promptly correct or require the correction of all rejected Work, whether 
observed before or after Substantial Completion.  The Contractor shall bear all costs of 
correcting such Work, including additional testing, inspections, and compensation for all 
services and expenses necessitated by such corrective action. 
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12.2.2. AFTER SUBSTANTIAL COMPLETION AND AFTER FINAL ACCEPTANCE 
 

12.2.2.1. In addition to the Contractor's obligations under Paragraph 3.5, if, within one year after the date 
of Final Acceptance of the Work or designated portion thereof or after the date for 
commencement of warranties, or by terms of an applicable special warranty required by the 
Contract Documents, any of the Work is found to be not in accordance with the requirements 
of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice 
from the Owner to do so unless the Owner has previously given the Contractor a written 
acceptance of such condition The Owner shall give such notice promptly after discovery of the 
condition. During the one-year period for correction of Work, if the Owner fails to notify the 
Contractor and give the Contractor an opportunity to make the correction, the Owner waives 
the rights to require correction by the Contractor and to make a claim for breach of warranty. If 
the Contractor fails to correct nonconforming Work within a reasonable time during that period 
after receipt of notice from the Owner or Architect/Engineer, the Owner may correct it in 
accordance with Paragraph 2.3. 

 
12.2.2.1.1. The Contractor shall remedy any and all deficiencies due to faulty materials or 

workmanship and pay for any damage to other work resulting there from, which 
shall appear within the period of Substantial Completion through one (1) year from 
the date of Final Acceptance in accordance with the terms and conditions of the 
Contract and with any special guarantees or warranties provided in the Contract 
Documents.  The Owner shall give notice of observed deficiencies with reasonable 
promptness.  All questions, claims or disputes arising under this Article shall be 
decided by the Architect/Engineer. All manufacturer, product and supplier 
warranties are in addition to this Contractor warranty. 

12.2.2.1.2. The Contractor shall respond within seven (7) days after notice of observed 
deficiencies has been given and he shall proceed to immediately remedy these 
deficiencies. 

12.2.2.1.3. Should the Contractor fail to respond to the notice or not remedy those 
deficiencies; the Owner shall have this work corrected at the expense of the 
Contractor. 

12.2.2.1.4. Latent defects shall be in addition to those identified above and shall be the 
responsibility of the Contractor per the statute of limitations for a written contract 
(27-2-208 MCA) starting from the date of Final Acceptance. 

 
12.2.2.2. The one-year period for correction of Work shall be extended with respect to portions of Work 

first performed after Substantial Completion by the period of time between Substantial 
Completion and the actual performance of the Work. 

 
12.2.2.3. The one-year period for correction of Work shall not be extended by corrective Work performed 

by the Contractor pursuant to this Paragraph 12.2. 
 

12.2.3. The Contractor shall remove from the site portions of the Work which are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the 
Owner. 

 
12.2.4. The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed 

or partially completed, of the Owner or separate contractors caused by the Contractor's correction or 
removal of Work which is not in accordance with the requirements of the Contract Documents. 

 
12.2.5. Nothing contained in this Paragraph 12.2 shall be construed to establish a period of limitation with respect 

to other obligations which the Contractor might have under the Contract Documents. Establishment of 
the one-year period for correction of Work as described in Subparagraph 12.2.2 relates only to the specific 
obligation of the Contractor to correct the Work, and has no relationship to the time within which the 
obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within 
which proceedings may be commenced to establish the Contractor's liability with respect to the 
Contractor's obligations other than specifically to correct the Work. 

 
12.3. ACCEPTANCE OF NONCONFORMING WORK 
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12.3.1. If the Owner prefers to accept Work which is not in accordance with the requirements of the Contract 
Documents, the Owner may do so instead of requiring its removal and correction, in which case the 
Contract Sum will be reduced as appropriate and equitable. Such adjustment shall be effected whether 
or not final payment has been made. 

 
ARTICLE 13 - MISCELLANEOUS PROVISIONS 
 

13.1. GOVERNING LAW 
 

13.1.1. The Contract shall be governed by the laws of the State of Montana and venue for all legal proceedings 
shall be the First Judicial District, Lewis & Clark County. 

 
13.2. SUCCESSORS AND ASSIGNS 
 

13.2.1. The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to the other party hereto and to partners, successors, assigns and legal representatives 
of such other party in respect to covenants, agreements and obligations contained in the Contract 
Documents. Neither party to the Contract shall assign the Contract as a whole without written consent of 
the other.  If either party attempt to make such assignment without such consent, that party shall 
nevertheless remain legally responsible for all obligations under the Contract. 

 
13.3. WRITTEN NOTICE 
 

13.3.1. Written notice shall be deemed to have been duly served if delivered in person to the individual or a 
member of the firm or entity or to an officer of the corporation for which it was intended, or if delivered at 
or sent by registered or certified mail to the last business address known to the party giving notice. 

 
13.4. RIGHTS AND REMEDIES 

 
13.4.1. Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed 
or available by law. 

 
13.4.2. No action or failure to act by the Owner, Architect/Engineer or Contractor shall constitute a waiver of a 

right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval 
of or acquiescence in a breach thereunder, except as may be specifically agreed in writing. 

 
13.5. TESTS AND INSPECTIONS 

 
13.5.1. Quality Control (i.e. ensuring compliance with the Contract Documents) and Quality Assurance (i.e. 

confirming compliance with the Contract Documents) are the responsibility of the Contractor.  Testing, 
observations, and/or inspections performed or provided by the Owner are solely for the Owner’s own 
purposes and are for the benefit of the Owner.  The Owner is not liable or responsible in any form or 
fashion to the Contractor regarding quality control or assurance or extent of such assurances.  The 
Contractor shall not, under any circumstances, rely upon the Owner’s testing or inspections as a 
substitute or in lieu of its own Quality Control or Assurance programs. 
 

13.5.2. Tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws, 
ordinances, rules, regulations or orders of public authorities having jurisdiction shall be made at an 
appropriate time. Unless otherwise provided, the Contractor shall make arrangements for such tests, 
inspections and approvals with an independent testing laboratory or entity acceptable to the Owner, or 
with the appropriate public authority, and shall bear all related costs of tests, inspections and approvals. 
The Contractor shall give the Architect/Engineer timely notice of when and where tests and inspections 
are to be made so that the Architect/Engineer may be present for such procedures. The Owner shall bear 
costs of tests, inspections or approvals which do not become requirements until after bids are received 
or negotiations concluded. 

 
13.5.3. If the Architect/Engineer, Owner or public authorities having jurisdiction determine that portions of the 

Work require additional testing, inspection or approval not included under Subparagraph 13.5.2, the 
Architect/Engineer will, upon written authorization from the Owner, instruct the Contractor to make 
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arrangements for such additional testing, inspection or approval by an entity acceptable to the Owner, 
and the Contractor shall give timely notice to the Architect/Engineer of when and where tests and 
inspections are to be made so that the Architect/Engineer may be present for such procedures. Such 
costs, except as provided in Subparagraph 13.5.4 shall be at the Owner's expense. 

 
13.5.4. If such procedures for testing, inspection or approval under Subparagraphs 13.5.2 and 13.5.3 reveal 

failure of the portions of the Work to comply with requirements established by the Contract Documents, 
all costs made necessary by such failure including those of repeated procedures and compensation for 
the Architect/Engineer's services and expenses shall be at the Contractor's expense. 

 
13.5.5. Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Architect/Engineer. 
 
13.5.6. If the Architect/Engineer is to observe tests, inspections or approvals required by the Contract 

Documents, the Architect/Engineer will do so promptly and, where practicable, at the normal place of 
testing. 

 
13.5.7. Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 
 

13.6. INTEREST 
 

13.6.1. Payments due and unpaid under the Contract Documents shall bear interest from the date payment is 
due at such rate as the parties may agree upon in writing or, in the absence thereof, at the legal rate 
prevailing from time to time at the place where the Project is located. 

 
13.7. COMMENCEMENT OF STATUTORY LIMITATION PERIOD 

 
13.7.1. As between the Owner and Contractor: 

 
13.7.1.1. Before Substantial Completion.  As to acts or failures to act occurring prior to the relevant 

date of Substantial Completion, any applicable statute of limitations shall commence to run and 
any alleged cause of action shall be deemed to have accrued in any and all events not later 
than such date of Substantial Completion; 

 
13.7.1.2. Between Substantial Completion and Final Certificate for Payment. As to acts or failures 

to act occurring subsequent to the relevant date of Substantial Completion and prior to issuance 
of the final Certificate for Payment, any applicable statute of limitations shall commence to run 
and any alleged cause of action shall be deemed to have accrued in any and all events not 
later than the date of issuance of the final Certificate for Payment; and, 

 
13.7.1.3. After Final Payment. As to acts or failures to act occurring after the relevant date of issuance 

of the final Certificate for Payment, any applicable statute of limitations shall commence to run 
and any alleged cause of action shall be deemed to have accrued in any and all events not 
later than the date of any act or failure to act by the Contractor pursuant to any Warranty 
provided under Paragraph 3.5, the date of any correction of the Work or failure to correct the 
Work by the Contractor under Paragraph 12.2, or the date of actual commission of any other 
act or failure to perform any duty or obligation by the Contractor or Owner, whichever occurs 
last. 

 
13.8. PAYROLL AND BASIC RECORDS 
 

13.8.1. Payrolls and basic records pertaining to the project shall be kept on a generally recognized accounting 
basis and shall be available to the Owner, Legislative Auditor, the Legislative Fiscal Analyst or his 
authorized representative at mutually convenient times.  Accounting records shall be kept by the 
Contractor for a period of three years after the date of the Owner’s Final Acceptance of the Project. 

 
ARTICLE 14 – TERMINATION OR SUSPENSION OF THE CONTRACT 
 

14.1. TERMINATION BY THE CONTRACTOR 
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14.1.1. The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 

through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or 
employees or any other persons or entities performing portions of the Work under direct or indirect 
contract with the Contractor, for any of the following reasons: 

 
14.1.1.1. issuance of an order of a court or other public authority having jurisdiction which requires all 

Work to be stopped; or, 
 
14.1.1.2. an act of government, such as a declaration of national emergency which requires all Work to 

be stopped. 
 

14.1.2. The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of 
the Work under direct or indirect contract with the Contractor, repeated suspensions, delays or 
interruptions of the entire Work by the Owner as described in Paragraph 14.3 constitute in the aggregate 
more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day 
period, whichever is less. 

 
14.1.3. If one of the reasons described in Subparagraph 14.1.1 or 14.1.2 exists, the Contractor may, upon seven 

days' written notice to the Owner and Architect/Engineer, terminate the Contract and recover from the 
Owner payment for Work executed and for proven loss with respect to materials, equipment, tools, and 
construction equipment and machinery, including reasonable overhead and profit but not damages. 

 
14.1.4. If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 

Subcontractor or their agents or employees or any other persons performing portions of the Work under 
contract with the Contractor because the Owner has persistently failed to fulfill the Owner's obligations 
under the Contract Documents with respect to matters important to the progress of the Work, the 
Contractor may, upon seven additional days' written notice to the Owner and the Architect/Engineer, 
terminate the Contract and recover from the Owner as provided in Subparagraph 14.1.3. 

 
14.2. TERMINATION BY THE OWNER FOR CAUSE 
 

14.2.1. The Owner may terminate the Contract if the Contractor: 
 

14.2.1.1. persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper 
materials; 

 
14.2.1.2. fails to make payment to Subcontractors for materials or labor in accordance with the respective 

agreements between the Contractor and the Subcontractors; 
 
14.2.1.3. persistently disregards laws, ordinances, or rules, regulations or orders of a public authority 

having jurisdiction; or, 
 
14.2.1.4. otherwise is guilty of any breach of a provision of the Contract Documents. 

 
14.2.2. When any of the above reasons exist, the Owner, upon certification by the Architect/Engineer that 

sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the 
Owner and after giving the Contractor and the Contractor's surety, if any, seven days' written notice, 
terminate employment of the Contractor and may, subject to any prior rights of the surety: 

 
14.2.2.1. take possession of the site and of all materials, equipment, tools, and construction equipment 

and machinery thereon owned by the Contractor; 
 
14.2.2.2. accept assignment of subcontracts pursuant to Paragraph 5.4; and, 
 
14.2.2.3. finish the Work by whatever reasonable method the Owner may deem expedient. Upon request 

of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 
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14.2.3. When the Owner terminates the Contract for one of the reasons stated in Subparagraph 14.2.1, the 
Contractor shall not be entitled to receive further payment until the Work is finished. 

 
14.2.4. If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation 

for the Architect/Engineer's services and expenses made necessary thereby, and other damages incurred 
by the Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and 
damages exceed the unpaid balance, the Contractor shall pay the difference to the Owner. The amount 
to be paid to the Contractor or Owner, as the case may be, shall be certified by the Architect/Engineer, 
upon application, and this obligation for payment shall survive termination of the Contract. 

 
14.3. SUSPENSION BY THE OWNER FOR CONVENIENCE 
 

14.3.1. The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 

 
14.3.2. The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay or interruption as described in Subparagraph 14.3.1. Adjustment of the Contract Sum 
shall include profit. No adjustment shall be made to the extent: 

 
14.3.2.1. that performance is, was or would have been so suspended, delayed or interrupted by another 

cause for which the Contractor is responsible; or,  
 
14.3.2.2. that an equitable adjustment is made or denied under another provision of the Contract. 

 
14.4. TERMINATION BY THE OWNER FOR CONVENIENCE 
 

14.4.1. The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause. 
 
14.4.2. Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the 

Contractor shall: 
 

14.4.2.1. cease operations as directed by the Owner in the notice; 
 
14.4.2.2. take actions necessary, or that the Owner may direct, for the protection and preservation of the 

Work, and; 
 
14.4.2.3. except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further 
subcontracts and purchase orders. 

 
14.4.3. In case of such termination for the Owner's convenience, the Contractor shall be entitled to receive 

payment for Work executed, and costs incurred by reason of such termination.  The Contractor shall 
provide a full and complete itemized accounting of all costs. 

 
ARTICLE 15 – EQUAL OPPORTUNITY 

 
15.1. The Contractor and all Sub-contractors shall not discriminate against any employee or applicant for 

employment because of race, color, sex, pregnancy, childbirth or medical conditions related to pregnancy or 
childbirth, political or religious affiliation or ideas, culture, creed, social origin or condition, genetic information, 
sexual orientation, gender identity or expression, national origin, ancestry, age, disability, military service or 
veteran status, or marital status, or physical or mental disability and shall comply with all Federal and State laws 
concerning fair labor standards and hiring practices.  The Contractor shall ensure that applicants are employed, 
and that employees are treated during employment, without regard to race, color, sex, pregnancy, childbirth or 
medical conditions related to pregnancy or childbirth, political or religious affiliation or ideas, culture, creed, social 
origin or condition, genetic information, sexual orientation, gender identity or expression, national origin, ancestry, 
age, disability, military service or veteran status, or marital status, or physical or mental disability. 

 
15.2. Such action shall include, but not be limited to the following:  employment, upgrading, demotion or transfer; 

recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and 
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selection for training, including apprenticeship.  The Contractor agrees to post in conspicuous places available to 
employees and applicants for employment, notices setting forth the policies of non-discrimination. 

 
15.3. The Contractor and all Sub-contractors shall, in all solicitations or advertisements for employees placed by 

them or on their behalf, state that all qualified applicants will receive consideration for employment without regard 
to race, color, sex, pregnancy, childbirth or medical conditions related to pregnancy or childbirth, political or 
religious affiliation or ideas, culture, creed, social origin or condition, genetic information, sexual orientation, gender 
identity or expression, national origin, ancestry, age, disability, military service or veteran status, or marital status, 
or physical or mental disability. 

 
15.4. The contractor shall not have a practice, policy, guidance, or directive that discriminates against a firearm 

entity or firearm trade association, and the Contractor shall not discriminate during the term of the contract against 
a firearm entity or firearm trade association. This section shall be construed in accordance with 30-20-301, MCA. 

 
15.4.1. The provisions of 30-20-301, MCA apply only to a contract that: 

15.4.1.1. is between a governmental entity and a company with at least 10 full-time employees; and 
15.4.1.2. has a value of at least $100,000 that is paid wholly or partly from public funds 

 of the governmental entity. 
 

15.4.2.  By the signing the contract, the Contractor certifies and affirms: 
15.4.2.1. Contractor does not have a practice, policy, guidance, or directive that discriminates against a 

firearm entity or firearm trade association during the term of this contract; and 
15.4.2.2. Contractor will not discriminate against a firearm entity or firearm trade association during the term 

of this contract. 
 

15.4.3. The contractor’s certification is made in compliance with and in reference to 30-20-301, MCA, and the terms 
defined therein. If the contractor determines the provisions of 30-20-301, MCA don’t apply to the contract, 
the Contractor shall submit a statement set forth in details the basis for such determination. 

 
 
 
[END OF GENERAL CONDITIONS] 
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UNIVERSITY FACILITIES MANAGEMENT 
Sixth Avenue and Grant Street  •  P.O. Box 172760  • Bozeman, Montana  59717-2760 

Phone: (406) 994-5413  •  Fax: (406) 994-5665 

SUPPLEMENTAL CONDITIONS OF THE CONTRACT 
FOR CONSTRUCTION 

(REVISED FEBRUARY 2025) 
FOR STATE OF MONTANA GENERAL CONDITIONS 

ARTICLE 1 – GENERAL PROVISIONS 

1.1 BASIC DEFINITIONS 

1.1.3 SPECIFICATIONS 

1.1.3.1  ADD: “Approved”: When used to convey Architect’s/Engineer’s action on Contractor’s submittals, 
applications, and requests, “approved” is limited to Architect’s/Engineer’s duties and responsibilities as stated in the 
Conditions of the Contract. 

1.1.3.2 ADD: “Directed”: A command or instruction by Architect/Engineer. Other terms including “requested,” 
“authorized,” “selected,” “required,” and “permitted” have the same meaning as “directed.” 

1.1.3.3 ADD: “Indicated”:  Requirements expressed by graphic representations or in written form on Drawings, in 
Specifications, and in other Contract Documents. Other terms including “shown,” “noted,” “scheduled,” and 
“specified” have the same meaning as “indicated.” 

1.1.3.4 ADD: “Regulations”: Laws ordinances, statutes, and lawful orders issued by authorities having jurisdiction, 
and rules, conventions, and agreements within the construction industry that control performance of the Work. 

1.1.3.5 ADD: “Furnish”: Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, 
and similar operations. 

1.1.3.6 ADD: “Install”: Operations at Project site including unloading, temporarily shoring, unpacking, assembling, 
erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar 
operations. 

1.1.3.7 ADD: “Provide”: Furnish and install, complete and ready for the intended use. 

1.1.3.8 ADD: “Project site”: Space available for performing construction activities. The extent of Project site is 
shown on Drawings and may or may not be identical with the description of the land or portion of the building on 
which the Project is to be built. 

1.6.1 Insert in the sixth line: “All documents which constitute the instruments of service are the property of the Owner.” 
In lieu of the phrase “Unless otherwise indicated, the Architect/Engineer and the Architect/Engineer’s consultants shall be 
deemed the authors of them… except as defined in the Owner’s Contract with the Architect/Engineer.”  

ARTICLE 2 – THE OWNER 

2.1 THE STATE OF MONTANA 

2.1.1.1  ADD:  The State of Montana includes its officers, elected and approved officials, employees and volunteers, 
and political subdivisions thereof. The State of Montana and Montana State University are synonymous throughout 
the contract documents. 

ARTICLE 3 – THE CONTRACTOR 

3.3  SUPERVISION AND CONSTRUCTION PROCEDURES 

3.3.6  ADD:  PRODUCT DELIVERY, STORAGE AND HANDLING 

MSU SUPPLEMENTAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
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3.3.6.1 ADD: Deliver, store, and handle products using means and methods that will prevent damage, deterioration, 
and loss, including theft and vandalism. Comply with manufacturer’s written instructions. 

3.3.6.2 ADD: DELIVERY AND HANDLING: 

3.3.6.2.1 ADD: Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of 
construction spaces. 

3.3.6.2.2 ADD: Coordinate delivery with installation time to ensure minimum holding time for items that are 
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses. 

3.3.6.2.3 ADD: Deliver products to Project site in an undamaged condition in manufacturer’s original sealed 
container or other packaging system, complete with labels and instructions for handling, storing, unpacking, 
protecting, and installing. 

3.3.6.2.4 ADD: Inspect products on delivery to determine compliance with the Contract Documents and to 
determine that products are undamaged and property protected. 

3.3.6.3 ADD: STORAGE 

3.3.6.3.1 ADD: Store products to allow for inspection and measurement of quantity or counting of units 

3.3.6.3.2 ADD: Store materials in a manner that will not endanger Project structure. 

3.3.6.3.3 ADD: Store products that are subject to damage by the elements under cover in a weathertight 
enclosure above ground, with ventilation adequate to prevent condensation. 

3.3.6.3.4 ADD: Protect foam plastic from exposure to sunlight, except to extent necessary for period of 
installation and concealment. 

3.3.6.3.5 ADD: Comply with product manufacturer’s written instructions for temperature, humidity, ventilation, 
and weather-protection requirements for storage. 

3.3.6.3.6 ADD: Protect stored products from damage and liquids from freezing. 

3.10  CONSTRUCTION SCHEDULES 

3.10.1.1 ADD: A pre-construction meeting will be held at a time mutually agreed upon by the Owner, 
Architect/Engineer and Contractor at Campus Planning, Design and Construction, Montana State University, 
Bozeman, Montana. The contractor shall confirm the Contractor’s Construction Schedule for the Work.  Coordination 
of operating requirements of the affected buildings, and surrounds, schedule of activities and Owner requirements will 
be discussed, as well as the order in which the Contractor intends to pursue the work.  This schedule will be reviewed 
and must be mutually agreed upon by the Architect, Contractor and Owner. 

3.11  DOCUMENTATION AND AS-BUILT CONDITIONS AT THE SITE 

3.11.4  ADD: The contractor shall maintain at the site two (2) construction reference sets of all specifications, drawings, 
approved shop drawings, change orders and other modifications, addenda, schedules and instructions, in good order. 

3.11.4.1 ADD: The record drawings shall be two (2) sets of black (or blue) and white prints of the drawings on which 
the contractor must record all “red line” changes during the course of construction and will include references to 
change order numbers, field directives, etc., and their dates. This record set shall be maintained separate and apart 
from documents used for construction reference.  This set will be available for review by the project consultant, 
architect, engineer and MSU project manager at all times.  

3.11.4.2 ADD: All as-built conditions shall be kept current and the contractor shall not permanently conceal or cover 
any work until all required information has been recorded. 

3.11.4.3 ADD: All survey and exterior underground utilities shall be recorded using the spatial reference, Montana 
State Plane, NAD 83, CORS 96, Lambert Conformal Conic. The National Geodetic Survey publishes NAD 83 
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coordinates in the metric system (i.e., meters). The conversion factor that should be used to convert between English 
and metric systems is the international conversion factor of 1 ft. = 0.3048 m. coordinate system. 

3.11.4.4 ADD: In marking any as-built conditions, the contractor shall ensure that such drawings indicate by 
measured dimension to building corners or other permanent monuments the exact locations of all piping, conduit or 
utilities concealed in concrete slabs, behind walls or ceilings or underground. Record drawings shall be made to scale 
and shall also include exact locations of valves, pull boxes and similar items as required for maintenance or repair 
service.  

3.11.4.5 ADD: The contractor shall prepare and maintain a binder with all project warranty information.  This will be 
provided to the project consultant, architect or engineer at final acceptance. 

3.12.1 DEFINITIONS:  

3.12.1.4 ADD: Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from 
previously purchased stock. The term “product” includes the terms “material,” “equipment,” “system,” and terms of 
similar intent. 

3.12.1.5 ADD: Named Products: Items identified by manufacturer’s product name, including make or model number 
or other designation shown or listed in manufacturer’s published product literature that is current as of date of the 
Contract Documents. 

3.12.1.6 ADD: New Products: Items that have not previously been incorporated into another project or facility.  
Products salvaged or recycled from other projects are not considered new products. 

3.12.1.7 ADD: Comparable Products: Product that is demonstrated and approved through submittal process to have 
the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, 
and other characteristics that equal or exceed those of specified product. 

3.12.1.8 ADD: Basis-of-Design Product Specification: A specification in which a specific manufacturer’s product is 
named and accompanied by the words “basis-of-design product,” including make or model number or other 
designation, to establish the significant qualities related to type, function, dimension, in-service performance, physical 
properties, appearance, and other characteristics for purposes of evaluating comparable products of additional 
manufacturers named in the specifications. 

3.13. USE OF SITE 

3.13.3 ADD: MSU BOZEMAN Vehicle Regulations state: 

“All students, faculty, staff, and visitors must register any motor vehicle they park on the University campus, for any 
reason.  A visitor is anyone not defined as student, staff or faculty.” 

All Contractor and Contractor employees shall comply with Montana State University parking regulations.  MSU parking 
permits can be purchased at the Huffman Building at Seventh Avenue and Kagy Boulevard.  Contractor should call 
University Police at 994-2121 for permit information. Violators of MSU Bozeman Vehicle Regulations may be ticketed 
and towed. 

Unless otherwise indicated on the drawings, all Contractor and Contractor employee vehicles on campus shall be parked 
in designated parking lots.  If allowed on the drawings, vehicles to a maximum number stated, may be parked in project 
site areas designated and shall only be Contractor vehicles with company signs clearly visible. No personal vehicles shall 
be parked at the project site in any case.  If a driver of a vehicle not allowed to be parked at the project site must unload 
equipment, tools, or materials, the vehicle must be immediately thereafter moved to a designated lot or leave campus. 
Vehicles parked in the project site, other than those allowed on the drawings, may be ticketed and towed. 

Access to the project site shall be only by the route designated on the drawings.  In cases where a different route must be 
used for a specific purpose, permission must be obtained from MSU Facilities Services. In no case will vehicles be used 
on the Centennial Mall paving. Access routes are for delivery of equipment, tools, and not for parking. 
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Site staging areas for materials and equipment if permitted, will be designated on the drawings if permitted.  If not 
designated, staging is intended to be in the construction area boundaries. Staged materials and equipment must be secured 
on the ground surface or in trailers. Site staging areas shall be fenced.   

3.13.4 ADD: The Contractor shall coordinate his operations with the Owner in order that the Owner will have maximum 
use of existing facilities surrounding the area of the Work, as agreed upon, at all times during normal working hours. 
Contractor further agrees to coordinate his operations so as to avoid interference with the Owner’s normal operations to as 
great an extent as possible. 

3.13.5 ADD: By acceptance of MSU Building Keys the Contractor agrees with the following: University keys are the 
property of Montana State University. Fabricating, duplicating or modifying University keys is prohibited. Doors must 
remain locked at all times. The use of these keys to allow unauthorized persons to enter the above areas is prohibited. Loss 
of any key must be reported immediately to the Director, Office of Facilities Services and University Police, if the loss of 
keys results in re-keying costs, these costs will be charged to the Contractor. See attached Estimated Re-Keying Costs. 

3.13.6 ADD: The Montana Legislature decreed that the “right to breath smoke-free air has priority over the desire to 
smoke” (MCA 20-40-102).  It is the policy of MSU to promote the health, wellness and safety of all employees, students, 
guests, visitors, and contractors while on campus.  Therefore, the campus will be free of tobacco-use effective August 1, 
2012. The use of tobacco (including cigarettes, cigars, pipes, smokeless tobacco and all other tobacco products) by 
students, faculty, staff, guests, visitors, and contractors is prohibited on all properties owned or leased by MSU. 

Littering any university property, whether owned or leased, with the remains of tobacco products is prohibited. 

All university employees, students, visitors, guests, and contractors are required to comply with this policy, which shall 
remain in effect at all times. Refusal to comply with this policy may be cause for disciplinary action in accordance with 
employee and student conduct policies.  Refusal to comply with the policy by visitors, guests and contractors may be 
grounds for removal from campus. (http://www2montana.edu/policy/smoking_facilities/)  

3.13.7 ADD: The Contractor may use the University’s toilet facilities only as directed by the Owner. 

ARTICLE 4 – ADMINISTRATION OF THE CONSTRUCTION CONTRACT 

4.6. ARBITRATION 

4.6.3 Insert in the second line “the Eighteenth Judicial District, Gallatin County” in lieu of “First Judicial District, Lewis 
& Clark County.”    

4.6.11 ADD: In responding to a claim brought by a Contractor, the Owner shall have a minimum of forty-five (45) days 
in which to respond to a revised claim prior to the arbitration hearing. 

ARTICLE 7 – CHANGES IN WORK 

7.2 CHANGE ORDERS 

7.2.2.1 Insert the word “maximum” before “5%” and insert the word “maximum” before “10%”. 
7.2.2.4 ADD: Total Change Order markup shall not exceed (cost of the work) x 1.15. 
7.2.3.1 Insert at the beginning of the first sentence the word “Itemized”. 
7.2.3.2 Insert at the beginning of the first sentence the word “Itemized”. 
7.2.3.3 Insert at the beginning of the first sentence the word “Itemized”. 
7.2.3.4 ADD: The Contractor shall provide a complete description summarizing all work involved. 

ARTICLE 8 - TIME 

8.1. DEFINITIONS 

8.1.8.1 ADD: Work commenced before receipt and signature by all parties of the Contract for Construction will be 
entirely at the Contractor’s risk. 

http://www2montana.edu/policy/smoking_facilities/
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8.2. PROGRESS AND COMPLETION 

8.2.5 ADD: Completion of the work within the stated time and/or by the date stated in the executed Contract for 
Construction is of the essence of this Contract and failure to complete, without approved time extension, may be 
considered default of the Contract. At the time for completion as stated in the executed Contract or as extended by 
approved change order, if the work is not substantially complete, the Owner may notify the Contractor and the 
Contractor’s surety company in writing of the recourse the Owner intends to take, within the Contract, to assess liquidated 
damages and /or cause the work to be completed. 

8.3. DELAYS AND EXTENSIONS OF TIME 

8.3.4 ADD: By the act of signing the Contract, the Contractor signifies that he/she and all subcontractors can perform the 
work within the stated schedule and that subcontractors, manufacturers, suppliers, and deliverers are known to be able to 
support the schedule. Time extension may be granted for unforeseen conditions or events out of the Contractor’s control 
causing delay in delivery of materials or causing delay in the Contractor’s ability to perform the work within the Contract 
Documents. The Contractor is expected to take all possible measures and bear all reasonable costs in order to anticipate, 
control, counteract, and expedite such delay-causing conditions, including finding alternative sources of materials, 
equipment, shipping, and labor.  Notification of any claim for schedule delay must be made in writing to the Owner 
within one week of the causing event or of first knowledge of a known delay causing condition with supporting 
documentation as required by the Owner. The Owner will respond in writing within one week to claims of delay. No 
claims of delay will be entertained after the date of completion as stated in the executed Contract or as extended by 
previously approved delay claims. 

ARTICLE 9 – PAYMENTS AND COMPLETION 

9.3. APPLICATIONS FOR PAYMENT 

9.3.7.2.1. Insert in the first line “Schedule of Values” in lieu of “Schedule of Amounts for Contract Payment”. 

9.3.7.2.3 ADD: Subcontractor's List: The Contractor shall list all subcontractors doing work in excess of $5,000. 

9.8. SUBSTANTIAL COMPLETION 

9.8.4.1 ADD: Prior to the inspection, the Contractor shall complete the final clean-up of the project site which, unless 
otherwise stated in the Contract Documents, shall consist of: 

9.8.4.1.1 Removal of all debris and waste. All construction debris and waste shall be removed from the campus 
grounds. Use of the University trash containers will not be permitted. 

9.8.4.1.2 Removal of all stains, smears, marks of any kind from surfaces including existing surfaces if said 
damage is the result of the work. 

9.8.4.1.3 Removal of all temporary structures and barricades. 

9.10. FINAL COMPLETION AND FINAL PAYMENT 

9.10.2.4 Insert in the first line after the word “(Form 103)”: “for contracts greater than or equal to $150,000” 

ARTICLE 10 – PROTECTIONS OF PERSONS AND PROPERTY 

10.1. SAFETY  

10.1.2 Insert in the second line before the word “safeguards”: “and as approved by Owner,” 

10.1.2.1 ADD: The Contractor recognizes that the Work will be conducted in and around buildings and areas that are 
occupied and will continue to function for the purposes of the University. The Contractor shall conduct a project 
safety meeting prior to the start of the Work, with the Owner’s representative and all others that the Owner’s 
representative deems necessary. The purpose of the meeting shall be to produce project specific rules and guidelines 
pertaining to but not restricted to: safety of persons in and around the area of the Work including type and location of 
fencing, guards, signage, etc.; closing of existing campus circulation routes and designation of alternate routes, 
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including creation of temporary routes of access as required; creation and location of temporary signage as required to 
maintain accessible routes for handicapped access to and around the site of the Work. The Contractor shall be solely 
responsible for implementing all required means and methods for site safety and security that may be agreed upon in 
this meeting. 

10.1.2.2 ADD: Contractor shall notify Owner any time his operations will disrupt use of and access to existing 
accessible routes. Contractor is solely responsible for maintaining existing accessible routes in the area of the project 
with the exception of temporary interruptions lasting one day or less. Contractor is responsible for erecting signage 
identifying temporary re-routing of accessible routes. Such re-routing shall be coordinated with Owner in advance. 

10.3. UTILITIES 

10.3.1 ADD: Underground Utilities: Buried utilities, including, but not limited to, electricity, gas, steam, air, water, 
telephone, sewer, irrigation, broadband coaxial computer cable, and fiber optic cables are very vulnerable and damage 
could result in loss of service. The telephone, broadband and fiber optic cables are especially sensitive and the slightest 
damage to these components will result in disruption of the operations of the campus. 

10.3.2 ADD: "One Call” must be notified by phone and in writing at least 72 hours (3 business days) prior to digging to 
arrange and assist in the location of buried utilities in the field. (Dial 811).  The Contractor shall mark the boundary of the 
work area. The boundary area shall be indicated with white paint and white flags. In winter, pink paint and flags will be 
accepted. 

10.3.3 ADD: After buried utilities have been located, the Contractor shall be responsible for any utilities damaged while 
digging. Such responsibility shall include all necessary care including hand digging. Contractor’s responsibility shall also 
include maintaining markings after initial locate. The area for such responsibility, unless otherwise indicated, shall extend 
24 inches to either side of the marked center line of a buried utility line. In cases of multiple or overlapping utilities or 
inconclusive electronic locating signals, MSU Project Manager may specifically indicate a wider area for Contractor's 
responsibility. 

10.3.4 ADD: The Contractor's responsibility shall include repair or replacement of damaged utilities. In the event of 
damage to the 15 KV electrical distribution system, the broadband or fiber optic cables, repair will consist of replacement 
from termination to termination.  Facilities Services and the MSU Information Technology Center will verify repair and 
recertification. The Contractor will also be responsible for all costs associated with re-terminations and recertification. 

10.3.5 ADD: Any buried utilities exposed by the operations of the Contractor shall be marked on the plans and adequately 
protected by the Contractor. If any buried utilities not located are exposed, the Contractor shall immediately contact 
Facilities Services at the numbers above.  If, after exposing an unlocated buried utility, the Contractor continues digging 
without notifying Facilities Services and further damages the utility, the Contractor will be responsible. 

10.3.6 ADD: Damage to irrigation systems during seasons of no irrigation that are not immediately and adequately 
repaired and tested will require the Contractor to return when the system is in service to complete the repair. 

10.3.7 ADD: In the event of a planned interruption of any existing utility service, the Contractor shall make arrangements 
with Facilities Services at least 72 hours (3 business days) in advance. Shutdowns of the broadband or fiber optic cables 
will normally require 5 working days notice to Facilities Services and the Information Technology Center. The Contractor 
shall bear all costs associated with the interruptions and restorations of service. 

10.3.8 ADD: The Owner allows the contractor to use the Owner’s utilities (water, heat, electricity) services without charge 
for procedures necessary for the completion of the work. 

ARTICLE 11 - INSURANCE AND BONDS 

11.4. COMMERCIAL GENERAL LIABILITY INSURANCE 

11.4.1.3. Insert in the first line after “State of Montana”: “, Montana State University”. 

11.7. PERFORMANCE BOND AND LABOR & MATERIAL PAYMENT BOND (BOTH ARE REQUIRED 
ON THIS PROJECT) 

11.7.1. Insert in the first line at the beginning of the sentence “For contracts equal to or greater than $150,000”. 
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11.8. CANCELLATION 

11.8 ADD All Certificates shall contain a provision that coverage provided by the policies will not be cancelled without at 
least thirty (30) days prior notice to the Owner. 

ARTICLE 13 – MISCELLANEOUS PROVISIONS 

13.1. GOVERNING LAW 

13.1.1. Insert in the second line “The Eighteenth Judicial District, Gallatin County” in lieu of “First Judicial District, 
Lewis and Clark County”. 

13.9 EMERGENCY AND PUBLIC SAFETY 

Montana State University has an Emergency and Public Safety Alert System that warns the campus community in 
the event of an emergency or public safety event. Because contractors, consultants, and vendors are considered 
members of the campus community when working on campus, they must be familiar with the alert system and 
understand when the system is used. Montana State University requires all contractors, consultants, vendors, and 
their employees working on or entering the MSU-Bozeman campus to register for the Emergency and Public Safety 
Alert System. The link to register is: http://www.montana.edu/msualert/. 

END OF SUPPLEMENTARY GENERAL CONDITIONS 

http://www.montana.edu/msualert/
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FACILITIES SERVICES
PO BOX 172760, BOZEMAN, MONTANA 59717-2760

406/994-5413 FAX 406/994-5665

Cost Estimate to Re-key Buildings

Access to campus buildings is controlled for safety and security reasons. As 
a key holder the contractor is responsible for following processes associated 
with maintaining the integrity of our access control program. If a key is lost 
the contractor is liable for costs associated with ensuring access control  is 
maintained.  In some cases that requires re-keying an entire building or key 
sequence.  Cost can range from $2,000 to over $200,000 depending on 
building and key hierarchy.  
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SECTION 011000 
SUMMARY 

1.1 PART 1 - GENERAL 

A. Related Documents
1. Drawings and general provisions of Contract, including General

Conditions, Supplemental Conditions and other Division 1 Specification
Sections, apply to this Section.

B. Project Description
1. The project involves replacing approximately 215 feet of 8-inch cast iron

water main, removal and replacement of a fire hydrant, and installation of
a new meter pit.

C. Site Information

Scope of work includes, but is not necessarily limited to,
1. Contractor material submittals and attend pre-construction meeting.
2. Street cut permit as required by the City of Bozeman.
3. Saw-cut, remove, and replace existing curb and gutter, pavement, and

other site features.
4. Remove existing 8-inch water main as shown on the plans.
5. Install new 8-inch ductile iron water main and associated components.
6. Install a new meter vault and associated components.
7. Disinfection and testing for the new water main.
8. Coordination with Engineer and MSU Facilities for control of water, timing

of improvements and control of water, site access and other related
work.

9. Provide as-built drawings of constructed improvements.

D. Contracts
1. Contracts shall be under one General Contract and shall include, but not

be limited to, all labor, materials, and supervision necessary to furnish
and install the Work.

E. Work Sequence

1. The work will be conducted in one (1) phase to provide the least possible
interference to the activities of the Owner's personnel and activities.

2. The Contractor will have access to the full extent of the site improvements
from the date of receipt of the contract.

3. Coordinate with MSU Facilities for timing of the work to be completed.
The Contractor shall submit a proposed schedule and sequence of work
addressing main shut-downs, temporary water if needed, and impacts to
parking and site access.

F. Contractor Use of Premises

1. Work on this contract is expected to be done during regular working hours
Monday through Friday.  Any variation from this will require prior approval
of the Consultant and Owner.
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2. All work must be coordinated with MSU at all times and MSU must be 
informed about any work impacting campus operations 72 hours or 3 
working days in advance of work being conducted and shall require MSU 
approval. 

3. General:  Limit use of the premises to construction activities in areas 
indicated; allow for Owner/MSU occupancy and use by the public.  
Confine operations to areas within contract limits indicated.  Portions of 
the site beyond areas in which construction operations are indicated are 
not to be disturbed. 

4. Contractor shall conduct all his work in such a manner as to minimize the 
inconvenience and disruption of MSU’s daily schedule. 

5. Confine operations at the site to the areas permitted under the Contract.  
Portions of the site beyond areas on which work is indicated are not to be 
disturbed.  Conform to site rules and regulations affecting the work while 
engaged in project construction. 

6. Do not unreasonably encumber the site with materials or equipment.  
Confine stockpiling of materials to the areas designated on the drawings.  
If additional storage is necessary, obtain and pay for such storage off-site. 

  7. Contractor shall establish a staging area for storage of materials and 
equipment. 

8. The Contractor is to coordinate with MSU for the location of the job site 
trailer office. 

9. Keep driveways and entrances serving the premises clear and available 
to MSU and MSU's employees, staff and visitors at all times, unless 
otherwise agreed by MSU.  Do not use these areas for parking or storage 
of materials.  Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment on site. 

 
 G. Parking and Site Access  
  (See also Supplemental Conditions of the Contract for Construction.) 

1. MSU Bozeman Vehicle Regulations state:  "All students, faculty, staff, 
and visitors must register any motor vehicle they park on the University 
campus, for any reason.  A visitor is anyone not defined as student, staff 
or faculty." 

2. All Contractor and Contractor employees shall comply with Montana State 
University parking regulations.  MSU parking permits can be purchased at 
the University Police Office located in the Huffman Building at Seventh 
Avenue and Kagy Boulevard.  Violators of MSU Bozeman Vehicle 
Regulations may be ticketed and towed. 

3. A maximum of three (3) Contractor Permits (or as agreed with MSU) will 
be made available to the Contractor for parking of essential vehicles 
within the designated parking lot (as designated on the Cover Sheet of 
the Contract Documents).  Essential vehicles are vehicles used for 
delivery of equipment and tools required to be parked in close proximity to 
the construction area.  All allowed vehicles only to be parked on hard 
surfaced areas within the Staging Area.  All other Contractor and 
Contractor employee vehicles on campus shall be parked in designated 
parking lots to be agreed with MSU. No personal vehicles shall be parked 
at the project site in any event.  If a driver of a vehicle not allowed to be 
parked at the project site must unload equipment, tools, or materials, the 
vehicle must be immediately thereafter move to a designated lot or leave 
campus. 
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4. Access and egress to and from the project site shall be coordinated with 
the owner.  In cases where a different route must be used for a specific 
purpose, permission must be obtained from MSU. Access routes are for 
delivery of equipment, tools, and materials and not for parking. 

5. The site Staging Areas for materials and equipment are designated on 
the Cover Sheet of the Contract Documents.  Staged materials and 
equipment must be secured on the ground surface or in trailers.  Site 
staging areas shall be fenced in accordance with the Contract 
Documents.  Vehicles in addition to those allowed to be parked may not 
be used for staging of equipment, tools, or materials. 

 
 H. Owner Occupancy 

1. Full Owner/MSU Occupancy:  The Owner/MSU will occupy the site during 
the entire construction period.  Cooperate with MSU during construction 
operations to minimize conflicts and facilitate MSU usage.  Perform the 
work so as not to interfere with MSU’s operations. 

 
 I. Safety Requirements 

1. General:  The safety measures required by the Contract Documents are 
not meant to be inclusive.  The Contractor shall be solely responsible for 
safety on a 24-hours-per-day, 7 days-per-week basis and shall take 
whatever additional measures are necessary to insure the health and 
safety of the buildings' occupants, or pedestrians at or near the 
construction site and access routes and of all other persons in all areas 
affected by the Contractor's activities.  Prior to the start of construction, 
the Contractor is to submit to the Consultant, a detailed written plan 
specifying the safety procedures that will be followed.  Include (but not by 
way of limitation) the following:  Verbiage, size and locations of warning 
signs; construction sequence as related to safety; use of barricades (type 
and location); employee policies as related to safety; and delivery of 
materials as related to safety.  Revise the safety plan as required during 
construction and resubmit to the Owner. 

2. All application, material handling, and associated equipment shall 
conform to and be operated in conformance with OSHA safety 
requirements. 

3. Comply with Federal, State, local, and the Owner’s fire, health and safety 
requirements. 

4. Advise MSU whenever work is expected to be hazardous or inconvenient 
(including objectionable odors) to MSU's employees, students, visitors or 
the building occupants. 

5. Construction materials or equipment shall be placed so as not to 
endanger the work or prevent free access to all emergency devices or 
utility disconnects. 

6. Maintain the proper rated fire extinguishers within easy access where 
power tools, sanding or other equipment is being used. 

7. The Contractor shall erect and maintain, as required by law, conditions 
and progress of the work, warning signs, barricades and other reasonable 
safeguards for safety and protection. 

8.  Emergency and Public Safety Alert System: 
 Montana State University has an Emergency and Public Safety Alert System 
that warns the campus community in the event of an emergency or public safety 
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event. Because contractors, consultants, and vendors are considered members 
of the campus community when working on campus, they must be familiar with 
the alert system and understand when the system is used. Montana State 
University requires all contractors, consultants, vendors, and their employees 
working on or entering the MSU-Bozeman campus to register for the Emergency 
and Public Safety Alert System. The link to register is: 
http://www.montana.edu/msualert/ 

 
 J. Existing Premises Condition 

1. The Contractor is responsible for adequately documenting in photos the 
existing condition of the premises, to include external road surfaces, 
curbing and landscaped areas, specifically the cleanliness of areas.  Any 
damage to the premises which is found after construction and is not so 
documented will be the responsibility of the Contractor to repair or 
replace. 

  
 K. Discrepancies in the Documents 

 
1. The Contractor shall bring any discrepancies between any portions 

of the drawings and specifications to the attention of the Owner and 
the Consultant in writing. The Owner and Consultant shall review 
the discrepancy and clarify the intent desired in the Contract 
Documents. Unless specifically directed otherwise, the Contractor 
shall be obligated to provide the greater quantity or quality without 
any change in contract sum or time. 

 
 

END OF SECTION 011000 

http://www.montana.edu/msualert/
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SECTION 012000 
PRICE AND PAYMENT 

PROCEDURES 

1.1 GENERAL 

A. Related Documents
1. Drawings and general provisions of Contract, including General Conditions, 

Supplemental Conditions and other Division 1 Specification Sections, apply 
to this Section.

B. Summary

1. This Section specified administrative and procedural requirements governing 
the Contractor's Applications for Payment.

2. The Contractor's Construction Schedule and Submittal Schedule are 
included in Section "Submittals".

C. Schedule of Values

1. Coordinate preparation of the Schedule of Values, Form 100, with 
preparation of the Contractor's Construction Schedule.

2. Each prime Contractor shall coordinate preparation of its Schedule of Values 
for its part of the work with preparation of the Contractor's Construction 
Schedule.

3. Correlate line items in the Schedule of Values with other required 
administrative schedules and forms, including:

a. Contractor's construction schedule
b. Application for Payment form
c. List of subcontractors
d. Schedule of allowances
e. Schedule of alternates
f. List of products
g. List of principal suppliers and fabricators
h. Schedule of submittals
i. Submit the Schedule of Values to the Architect at the earliest feasible 

date, but in no case later than seven (7) days before the date 
scheduled for submittal of the initial Application for Payment.

j. Sub-Schedules:  Where the work is separated into phases that 
require separately phased payments, provide sub-schedules showing 
values correlated with each phase of payment.

4. Format and Content:  Use the Project Manual Table of Contents as a guide 
to establish the format for the Schedule of Values.

a. Identification:  Include the following project identification on the 
Schedule of Values:

1) Project name
2) Name of the Architect
3) Project number (PPA No.)
4) Contractor's name and address
5) Date of submittal
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b. Arrange the Schedule of Values in a tabular form with separate 
columns to indicate the following for each item listed:

1) Generic name
2) Related specification section
3) Name of subcontractor
4) Name of manufacturer or fabricator
5) Name of supplier
6) Change Orders (numbers) that have affected value
7) Dollar value

a) Percentage of Contract Sum in the nearest one-
hundredth percent, adjusted to total 100%

c. Provide a breakdown of the Contract Sum in sufficient detail to 
facilitate continued evaluation of Applications for Payment and 
progress reports. Break principal subcontract amounts down into 
several line items.

d. Round amounts off to the nearest whole dollar; the total shall equal 
the Contract Sum.

e. For each part of the work where an Application for Payment may 
include materials or equipment, purchased or fabricated and stored, 
but not yet installed, provide separate line items on the Schedule of 
Values for initial cost of the materials, for each subsequent stage of 
completion, and for total installed value of that art of the work.

5. Margins of Cost:  Show line items for indirect costs, and margins on actual 
costs, only to the extent that such items will be listed individually in 
Applications for Payment.  Each item in the Schedule of Values and 
Applications for Payment shall be complete including its total cost and 
proportionate share of general overhead and profit margin.

a. At the Contractor's option, temporary facilities and other major cost 
items that are not direct cost of actual work-in-place may be shown 
as separate line items in the Schedule of Values or distributed as 
general overhead expense.

6. Schedule Updating:  Update and resubmit the Schedule of Values when 
Change Orders or Construction Change Directives result in a change in the 
Contract Sum.

D. Applications for Payment

1. Each Application for Payment shall be consistent with previous applications 
and payments as certified by the Architect and paid for by the Owner.  The 
initial Application for Payment, the Application for Payment at time of 
Substantial Completion, and the final Application for Payment involve 
additional requirements.

2. Payment Application Times:  Each progress payment date is as indicated in 
the Agreement.  The period of construction work covered by each 
Application for Payment is the period indicated in the Agreement.

3. Payment Application Forms:  Use Montana Form 101 as the form for 
Application for Payment.

4. Application Preparation:  Complete every entry on the form, including 
notarization and execution by person authorized to sign legal documents on 
behalf of the Owner. Incomplete applications will be returned without action.
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a. Entries shall match data on the Schedule of Values and Contractor's 
Construction Schedule.  Use updated schedules if revisions have 
been made.

b. Include amounts of Change Orders and Construction Change 
Directives issued prior to the last day of the construction period 
covered by the application.

5. Transmittal:  Submit one (1) executed copy of each Application for Payment 
to the Architect by means ensuring receipt within 24 hours, including waivers 
of lien and similar attachments, when required.

a. Transmit each copy with a transmittal form listing attachments, and 
recording appropriate information related to the application in a 
manner acceptable to the Architect.

6. Initial Application for Payment:  Administrative actions and submittals that 
must precede or coincide with submittal of the first Application for Payment 
include the following:

a. List of subcontractors
b. Schedule of Values

1) Contractor's Construction Schedule (preliminary if not final)

c. Copies of building permits

1) Copies of authorizations and licenses from governing 
authorities for performance of the work

d. Certificates of insurance and insurance policies (submitted with 
Contract)

e. Performance and payment bonds (submitted with Contract if 
required)

7. Application for Payment at Substantial Completion:  Following issuance of 
the Certificate of Substantial Completion, submit an Application for Payment; 
this application shall reflect any Certificates of Partial Substantial Completion 
issued previously for Owner occupancy of designated portions of the work.

8. Administrative actions and submittals that shall proceed or coincide with this 
application include:

a. Occupancy permits and similar approvals
b. Warranties (guarantees) and maintenance agreements
c. Test/adjust/balance records
d. Maintenance instructions
e. Meter readings
f. Start-up performance reports

1) Change-over information related to Owner's occupancy, use, 
operation and maintenance.

g. Final cleaning

1) Application for reduction of retainage, and consent of surety
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9. Final Payment Application:  Administrative actions and submittals which 
must precede or coincide with submittal of the final Application for Payment 
include the following:

a. Completion of project closeout requirements

1) Completion of items specified for completion after 
Substantial Completion

b. Assurance that unsettled claims will be settled

1) Assurance that work not complete and accepted will be 
completed without undue delay

2) Transmittal of required project construction records to Owner

END OF SECTION 01200 
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SECTION 012500 
SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

A. Related Documents
1. Drawings and general provisions of Contract, including General

Conditions, Supplemental Conditions and Instructions to Bidders.

B. Substitution Procedures
1. Substitutions include changes in products, materials, equipment, and

methods of construction from those required by the Contract Documents
and proposed by the Contractor.

2. Substitution Requests: Submit three copies of each request on MSU
Substitution Request Form 099 for each consideration.  Identify product or
fabrication or installation method to be replaced.  Include Specification
Section number and title and Drawing numbers and titles.

a. Submit requests in accordance with Instructions to Bidders.
b. Identify product to be replaced and show compliance with

requirements for substitutions. Include a detailed comparison of
significant qualities of proposed substitution with those of the Work
specified, a list of changes needed to other parts of the Work required
to accommodate proposed substitution, and any proposed changes in
the Contract Sum or the Contract Time should the substitution be
accepted.

C. Architect will review proposed substitutions and notify Contractor of their
acceptance or rejection.  If necessary, Architect will request additional information
or documentation of evaluation.

1. Architect will notify Contractor of acceptance or rejection of proposed
substitution within 10 days of receipt of request, or seven days of
receipt of additional information or documentation, whichever is later.

D. Do not submit unapproved substitutions on Shop Drawings or other
submittals.

END OF SECTION 012500 
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SECTION 013000 

SUBMITTALS 

1.1 GENERAL 

A. Related Documents

1. Drawings and general provisions of Contract, including General 
Conditions, Supplemental Conditions and other Division 1 Specification 
Sections, apply to this Section.

B. Summary

1. This Section specifies administrative and procedural requirements for 
submittals required for performance of the work, including:

a. Contractor's construction schedule
b. Submittal schedule
c. Daily construction reports
d. Shop Drawings
e. Product data
f. Samples

Note: All Submittals are to be both print and electronic. 

2. Administrative Submittals:  Refer to other Division 1 Sections and other 
Contract Documents for requirements for administrative submittals.  Such 
submittals include, but are not limited to:

a. Permits
b. Applications for Payment
c. Performance and payment bonds
d. Insurance certificates
e. List of Subcontractors

3. The Schedule of Values submitted is included in Section "Applications for 
Payment".

4. Inspection and test reports are included in Section "Quality 
Requirements".

5. Unless otherwise instructed by the Owner all submittals shall be directed 
to Architect/Engineer Consultant of Record. The Contractor’s construction 
schedule, submittal schedule and daily construction reports shall be 
directed to the Consultant’s representative, the State of Montana’s 
representative and MSU’s representative. Shop drawings, product data 
and samples shall be directed to the Consultant’s representative.

C. Submittal Procedures

1. Coordination:  Coordinate preparation and processing of submittals with 
performance of construction activities.  Transmit each submittal 
sufficiently in advance of performance of related construction activities to 
avoid delay.

a. Coordinate each submittal with fabrication, purchasing, testing, 
delivery, other submittals and related activities that require 
sequential activity.
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b. Coordinate transmittal of different types of submittals for related 
elements of the work so processing will not be delayed by the 
need to review submittals concurrently for coordination.

1) The Consultant reserves the right to withhold action on a 
submittal requiring coordination with other submittals until 
related submittals are received.

c. Processing:  Allow sufficient review time so that installation will not 
be delayed as a result of the time required to process submittals, 
including time for resubmittals.

1) Allow two (2) weeks for initial review.  Allow additional time 
if processing must be delayed to permit coordination with 
subsequent submittals.  The Consultant will promptly 
advise the Contractor when a submittal being processed 
must be delayed for coordination.

2) If an intermediate submittal is necessary, process the 
same as the initial submittal.

3) Allow two (2) weeks for reprocessing each submittal.
4) No extension of contract time will be authorized because 

of failure to transmit submittals to the Consultant 
sufficiently in advance of the work to permit processing.

2. Submittal Preparation:  Place a permanent label or title block on each 
submittal for identification.  Indicate the name of the entity that prepared 
each submittal on the label or title block.

a. Provide a space approximately 4" x 5" on the label or beside the 
title block on Shop Drawings to record the Contractor's review and 
approval markings and the action taken.

b. Include the following information on the label for processing and 
recording action taken.

1) Project name and PPA Number
2) Date
3) Name and address of Consultant
4) Name and address of Contractor
5) Name and address of Subcontractor
6) Name and address of supplier
7) Name of manufacturer

a) Number and title of appropriate Specification 
Section

b) Drawing number and detail references, as 
appropriate

3. Submittal Transmittal:  Package each submittal appropriately for 
transmittal and handling.  Transmit each submittal from Contractor to 
Consultant using a transmittal form.  Submittals received from sources 
other than the Contractor will be returned without action.

a. On the transmittal record relevant information and requests for 
data.  On the form, or separate sheet, record deviations from 
Contract Document requirements, including minor variations and 
limitations.  Include
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Contractor's certification that information complies with 
Contract Documents requirements. 

b. Transmittal Form:  Contractor’s standard form.

D. Contractor's Construction Schedule

1. Bar-Chart Schedule:  Prepare a fully developed, horizontal bar-chart type 
Contractor's construction schedule.  Submit both in print and electronically 
within thirty (30) days of the date established for "Commencement of the 
Work".

a. Provide a separate time bar for each significant construction 
activity. Provide a continuous vertical line to identify the first 
working day of each week.  Use the same breakdown of units of 
the work as indicated in the "Schedule of Values".

b. Within each time bar indicate estimated completion percentage in 
10 percent increments.  As work progresses, place a contrasting 
mark in each bar to indicate actual completion.

c. Prepare the schedule on a sheet, or series of sheets, of stable 
transparency, or other reproducible media, of sufficient width to 
show data for the entire construction period.

d. Secure time commitments for performing critical elements of the 
work from parties involved.  Coordinate each element on the 
schedule with other construction activities; include minor elements 
involved in the sequence of the work. Show each activity in proper 
sequence.  Indicate graphically sequences necessary for 
completion of related portions of the work.

e. Coordinate the Contractor's construction schedule with the 
schedule of values, list of subcontracts, submittal schedule, 
progress reports, payment requests, and other schedules.

f. Indicate completion in advance of the date established for 
Substantial Completion.  Indicate Substantial Completion on the 
schedule to allow time for the Consultant's procedures necessary 
for certification of Substantial Completion.

2. Work Stages:  Indicate important stages of construction for each major 
portion of the Work, including testing and installation.

3. Area Separations:  Provide a separate time bar to identify each major 
construction area for each major portion of the work.  Indicate where each 
element in an area must be sequenced or integrated with other activities.

4. Cost Correlation:  At the head of the schedule, provide a two (2) item cost 
correlation line, indicating "pre-calculated" and "actual" costs.  On the line 
show dollar-volume of work performed as of the dates used for 
preparation of payment requests.

a. Refer to Section "Price and Payment Procedures" for cost 
reporting and payment procedures.

5. Distribution:  Following response to the initial submittal, print and distribute 
copies to the Consultant, Owner, subcontractors, and other parties 
required to comply with scheduled dates.  Transmit electronically and post 
copies in the project meeting room and temporary field office.

a. When revisions are made, distribute to the same parties and post 
in the same locations.  Delete parties from distribution when they 
have
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completed their assigned portion of the work and are no longer 
involved in construction activities. 

6. Schedule Updating:  Revise the schedule after each meeting or activity, where
revisions have been recognized or made.  Issue the updated 
schedule electronically and in print concurrently with report of 
each meeting.

E. Submittal Schedule

1. After development and acceptance of the Contractor's construction 
schedule, prepare a complete schedule of submittals.  Submit the 
schedule within ten (10) days of the date required for establishment of the 
Contractor's construction schedule.

a. Coordinate submittal schedule with the list of subcontracts, 
schedule of values and the list of products, as well as the 
Contractor's construction schedule.

b. Prepare the schedule in chronological order; include submittals 
required during the first thirty (30) or sixty (60) days of 
construction.  Provide the following information:

1) Scheduled date for the first submittal
2) Related section number
3) Submittal category
4) Name of subcontractor
5) Description of the part of the work covered
6) Scheduled date for resubmittal

a) Scheduled date the Consultant's final release or 
approval

2. Distribution:  Following response to initial submittal, print and distribute 
copies to the Consultant, Owner, subcontractors, and other parties 
required to comply with submittal dates indicated.  Post copies in the 
project meeting room and field office.

a. When revisions are made, distribute to the same parties and post 
in the same locations.  Delete parties from distribution when they 
have completed their assigned portion of the work and are no 
longer involved in construction activities.

3. Schedule Updating:  Revise the schedule after each meeting or activity, 
where revisions have been recognized or made.  Issue the updated 
schedule concurrently with report of each meeting.

F. Daily Construction Reports

1. Prepare a daily construction report, recording the following information 
concerning events at the site; and submit duplicate copies to the 
Consultant at weekly intervals:

a. List of subcontractors at the site
b. Approximate count of personnel at the site
c. High and low temperatures, general weather conditions
d. Accidents and unusual events
e. Meetings and significant decisions



SUBMITTALS 013000 - 5 Montana State University 

f. Stoppages, delays, shortages, losses
g. Meter readings and similar recordings
h. Emergency procedures
i. Orders and requests of governing 

authorities
j. Change Orders received, implemented
k. Services connected, disconnected
l. Equipment or system tests and start-

ups
m. Partial completions, occupancies
n. Substantial Completions authorized

G. Shop Drawings

1. Submit newly prepared information, drawn to accurate scale.  Highlight, 
encircle, or otherwise indicate deviations from the Contract Documents.  
Do not reproduce Contract Documents or copy standard information as 
the basis of Shop Drawings. Standard information prepared without 
specific reference to the project is not considered Shop Drawings.

2. Shop Drawings include fabrication and installation drawings, setting 
diagrams, schedules, patterns, templates, and similar drawings.  Include 
the following information:

a. Dimensions
b. Identification of products and materials included
c. Compliance with specified standards
d. Notation of coordination requirements
e. Notation of dimensions established by field measurement
f. Sheet Size:  Except for templates, patterns and similar full-size 

drawings, submit Shop Drawings on sheets at least 8-1/2" x 11", 
but no larger than 36" x 48".

g. Submittal:  Submit electronically and in print for the Consultant's 
review; Consultant’s comments will be returned electronically.

1) One (1) of the prints returned shall be marked-up and 
maintained as a "Record Document".

h. Do not use Shop Drawings without an appropriate final stamp 
indicating action taken in connection with construction.

3. Coordination drawings are a special type of Shop Drawing that show the 
relationship and integration of different construction elements that require 
careful coordination during fabrication or installation to fit in the space 
provided or function as intended.

a. Preparation of coordination drawings is specified in section 
"Project Coordination" and may include components previously 
shown in detail on Shop Drawings or Product Data.

b. Submit coordination drawings for integration of different 
construction elements.  Show sequences and relationships of 
separate components to avoid conflicts in use of space.

H. Product Data

1. Collect Product Data into a single submittal for each element of 
construction or system.  Product Data includes printed information such 
as manufacturer's
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installation instructions, catalog cuts, standard color charts, roughing-in 
diagrams and templates, standard wiring diagrams, and performance 
curves.  Where Product Data must be specially prepared because 
standard printed data is not suitable for use, submit as "Shop Drawings". 

a. Mark each copy to show applicable choices and options.  Where 
printed Product Data includes information on several products, 
some of which are not required, mark copies to indicate the 
applicable information. Include the following information:

1) Manufacturer's printed recommendations
a) Compliance with recognized trade association 

standards
b) Compliance with recognized testing agency 

standards

2) Application of testing agency labels and seals
a) Notation of dimensions verified by field 

measurement
3) Notation of coordination requirements

b. Do not submit Product Data until compliance with requirements of 
the Contract Documents has been confirmed.

c. Preliminary Submittal:  Submit a preliminary single-copy of Product 
Data where selection of options is required.

d. Submittals:  Submit two (2) copies of each required submittal; 
submit four (4) copies where required for maintenance manuals.  
The Consultant will retain one (1), and will return the other marked 
with action taken and corrections or modifications required.

1) Unless non-compliance with Contract Document provisions 
is observed, the submittal may serve as the final submittal.

e. Distribution:  Furnish copies of final submittal to installers, 
subcontractors, suppliers, manufacturers, fabricators, and others 
required for performance of construction activities.  Show 
distribution on transmittal forms.

1) Do not proceed with installation until an applicable copy of 
Product Data applicable is in the installer's possession.

2) Do not permit use of unmarked copies of Product Data in 
connection with construction.

I. Samples

1. Submit full-size, fully fabricated samples cured and finished as specified 
and physically identical with the material or product proposed.  Samples 
include partial sections of manufactured or fabricated components, cuts 
or containers of materials, color range sets, and swatches showing color, 
texture, and pattern.

a. Mount, display, or package samples in the manner specified to 
facilitate review of qualities indicated.  Prepare samples to match 
the Consultant's sample.  Include the following:

1) Generic description of the sample
2) Sample source
3) Product name or name of manufacturer
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4) Compliance with recognized standards
5) Availability and delivery time

2. Submit samples for review of kind, color, pattern, and texture, for a final 
check of these characteristics with other elements, and for a comparison 
of these characteristics between the final submittal and the actual 
component as delivered and installed.

a. Where variation in color, pattern, texture, or other characteristics 
are inherent in the material or product represented, submit multiple 
units (not less than three (3), that show approximate limits of the 
variations.

b. Refer to other specification sections for requirements for samples 
that illustrate workmanship, fabrication techniques, details of 
assembly, connections, operation and similar construction 
characteristics.

c. Refer to other sections for samples to be returned to the 
Contractor for incorporation in the work.  Such samples must be 
undamaged at time of use.  On the transmittal, indicate special 
requests regarding disposition of sample submittals.

3. Preliminary Submittals:  Where samples are for selection of color, pattern, 
texture, or similar characteristics from a range of standard choices, submit 
a full set of choices for the material or product.

a. Preliminary submittals will be reviewed and returned with the 
Consultant's mark indicating selection and other action.

4. Submittals:  Except for samples illustrating assembly details, 
workmanship, fabrication techniques, connections, operation and similar 
characteristics, submit three (3) sets; one (1) will be returned marked with 
the action taken.

a. Maintain sets of samples, as returned, at the project site, for 
quality comparisons throughout the course of construction.

1) Unless non-compliance with Contract Document provisions 
is observed, the submittal may serve as the final submittal.

2) Sample sets may be used to obtain final acceptance of the 
construction associated with each set.

5. Distribution of Samples:  Prepare and distribute additional sets to 
subcontractors, manufacturers, fabricators, suppliers, installers, and 
others as required for performance of the work.  Show distribution on 
transmittal forms.

a. Field samples specified in individual sections are special types of 
samples.  Field samples are full-size examples erected on site to 
illustrate finishes, coatings, or finish materials and to establish the 
standard by which the work will be judged.

1) Comply with submittal requirements to the fullest extent 
possible.  Process transmittal forms to provide a record of 
activity.

J. Consultant's Action
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1. Except for submittals for record, information, or similar purposes, where 
action and return is required or requested, the Consultant will review each 
submittal, mark to indicate action taken, and return promptly.  Compliance 
with specified characteristics is the Contractor's responsibility.

2. Action Stamp:  The Consultant will stamp each submittal with a uniform, 
self-explanatory action stamp.  The stamp will be appropriately marked, 
as follows, to indicate the action taken:

a. Final-But-Restricted Release:  When submittals are marked "Make 
Corrections Noted", that part of the work covered by the submittal 
may proceed provided it complies with notations or corrections on 
the submittal and requirements of the Contract Documents; final 
acceptance will depend on that compliance.

b. Returned for Resubmittal:  When submittal is marked "Revise and 
Resubmit", do not proceed with that part of the work covered by 
the submittal, including purchasing, fabrication, delivery, or other 
activity. Revise or prepare a new submittal in accordance with the 
notations; resubmit without delay.  Repeat if necessary to obtain a 
different action mark.

1) Do not permit submittals marked "Revise and Resubmit" to 
be used at the project site, or elsewhere where work is in 
progress.

c. Other Action:  Where a submittal is primarily for information or 
record purposes, special processing or other activity, the submittal 
will be returned, marked "Action not Required".

END OF SECTION 013000 
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SECTION 013100 
PROJECT COORDINATION 

1.1 GENERAL 

A. Related Documents
1. Drawings and general provisions of Contract, including General 

Conditions and Supplemental Conditions and other Division1 
Specification Sections, apply to this Section.

B. Summary
1. This section specifies administrative and supervisor requirements 

necessary for project coordination including, but not necessarily limited to:
a. Coordination
b. Administrative and supervisory personnel
c. General installation provisions
d. Cleaning and protection

2. Field Engineering is included in Section "Field Engineering".
3. Progress meetings, coordination meetings and pre-installation 

conferences are included in Section "Project Meetings".
4. Requirements for Contractor's Construction Schedule are included in 

Section
"Submittals".

C. Coordination
1. Coordination:  Coordinate construction activities included under various 

sections of these specifications to assure efficient and orderly installation 
of each part of the work.  Coordinate construction operations included 
under different sections of the specifications that are dependent upon 
each other for proper installation, connection, and operation.
a. Provide access to work at all times for inspections by Owner and 

authorized representatives.
b. Provide safe working conditions and protection of completed work.
c. Provide barricades and signs.
d. Where installation of one part of the work is dependent on 

installation of other components, either before or after its own 
installation, schedule construction activities in the sequence 
required to obtain the best results.

e. Where availability of space is limited, coordinate installation of 
different components to assure maximum accessibility for required 
maintenance, service and repair.

f. Make adequate provisions to accommodate items scheduled for 
later installation.

g. Where necessary, prepare memoranda for distribution to each 
party involved outlining special procedures required for 
coordination.  Include such items as required notices, reports, and 
attendance at meetings.
1) Prepare similar memoranda for the Owner and separate 

Contractors where coordination of their work is required.
2. Administrative Procedures:  Coordinate scheduling and timing of required 

administrative procedures with other construction activities to avoid 
conflicts and ensure orderly progress of the work.  Such administrative 
activities include, but are not limited to, the following:
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a. Notify Facilities Services or Campus Planning, Design and 
Construction of any expected disruptions in service or changes in 
construction schedule at least 72 hours (3 working days) in 
advance.

b. Preparation of schedules.
c. Installation and removal of temporary facilities.
d. Delivery and processing of submittals.
e. Progress meetings.
f. Project close-out activities.

3. Conservation:  Coordinate construction activities to ensure that operations 
are carried out with consideration given to conservation of energy, water, 
and materials.
a. Salvage materials and equipment involved in performance of, but 

not actually incorporated in, the work.  Refer to other sections for 
disposition of salvaged materials that are designated as Owner's 
property.

D. Submittals
1. Coordinated Drawings:  Prepare and submit coordination drawings 

where close and careful coordination is required for installation of 
products and materials fabricated off-site by separate entities, and 
where limited space availability necessitates maximum utilization of 
space for efficient installation of different components.
a. Show the interrelationship of components shown on separate 

shop drawings.
b. Indicate required installation sequences.
c. Comply with requirements contained in Section "Submittals".
d. Section "Basic Electrical Requirements" for specific coordination 

drawing requirements for mechanical and electrical installations.
2. Staff Names:  Within 15 days of Notice to Proceed, submit a list of the 

Contractor's principal staff assignments, including the Superintendent 
and other personnel in attendance at the site; identify individuals, their 
duties and responsibilities; list their addresses and telephone numbers.  
Post copies of the list in the project meeting room, the temporary field 
office, and each temporary telephone.

1.2 PROJECT MEETINGS 

A. Related Documents
1. Drawings and general provisions of the Contract, including General and 

Supplementary General Conditions and other Division 1 Specification 
Sections, apply to this Section.

B. Summary
1. This section specifies administrative and procedural requirements for 

project meetings including but not limited to:
a. Pre-construction conference
b. Pre-installment conferences
c. Coordination meetings
d. Progress meetings

C. Pre-construction Conference
1. Schedule a pre-construction conference and organizational meeting.

a. Hold meeting at the project site or other convenient location and 
prior to commencement of construction activities, including the 
moving of
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equipment on to the site.  Conduct the meeting to review 
responsibilities and personnel assignments. 

2. Attendees:  The Owner, Consultant and their consultants, the Contractor 
and its superintendent, major subcontractors, manufacturers, suppliers 
and other concerned parties shall each be represented at the conference 
by persons familiar with and authorized to conclude matters relating to 
the work.  Both the Contractor and the Contractor's job foremen shall 
attend the meeting, along with all subcontractors.

3. Agenda:  Discuss items of significance that could affect progress 
including such topics as:
a. Tentative construction schedule
b. Critical work sequencing
c. Designation of responsible personnel
d. Procedures for processing field decisions and Change Orders
e. Procedures for processing Applications for Payment
f. Distribution of Contract Documents
g. Submittal of Shop Drawings, Product Data and Samples
h. Preparation of record documents
i. Use of the premises
j. Office, work and storage areas
k. Equipment deliveries and priorities
l. Safety procedures
m. First aid
n. Security
o. Housekeeping
p. Working hours

D. Pre-Installation Conferences
1. Conduct a pre-installation conference at the site before each construction 

activity that requires coordination with other construction.  The Installer 
and representatives of manufacturers and fabricators involved in or 
affected by the installation, and its coordination or integration with other 
materials and installations that have preceded or will follow, shall attend 
the meeting.  Advise the Consultant of scheduled meeting dates.

2. Review the progress of other construction activities and preparations for 
the particular activity under consideration at each pre-installation 
conference, including requirements for:
a. Contract Documents
b. Options
c. Related Change Orders
d. Purchases
e. Deliveries
f. Shop Drawings, Product Data and quality control samples
g. Possible conflicts
h. Compatibility problems
i. Time schedules
j. Weather limitations
k. Manufacturer's recommendations
l. Compatibility of materials
m. Acceptability of substrates
n. Temporary facilities
o. Space and access limitations
p. Governing regulations
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q. Safety
r. Inspection and testing 

requirements
s. Required performance results
t. Recording requirements
u. Protection

3. The Consultant will record significant discussions and agreements and 
disagreements of each conference, along with the approved schedule.  
Distribute the record of the meeting to everyone concerned, promptly, 
including the Owner and Consultant.

4. Do not proceed if the conference cannot be successfully concluded.  
Initiate whatever actions are necessary to resolve impediments to 
performance of work and reconvene the conference at the earliest 
feasible date.

E. Coordination Meeting
1. Conduct project coordination meetings at regularly scheduled times 

convenient for all parties involved.  Project coordination meetings are in 
addition to specific meetings held for other purposes, such as regular 
progress meetings and special pre-installation meetings.

2. Request representation at each meeting by every party currently involved 
in coordination or planning for the construction activities involved.

3. The Consultant will record meeting results and distribute copies to 
everyone in attendance and to others affected by decisions or actions 
resulting from each meeting.

F. Progress Meetings
1. Conduct progress meetings at the project site at regularly scheduled 

intervals. Coordinate with the Owner and Consultant of scheduled meeting 
dates. Coordinate dates of meetings with preparation of the payment 
request.

2. Attendees:  In addition to representatives of the Owner and Consultant, 
each subcontractor, supplier, or other entity concerned with current 
progress or involved in planning, coordination or performance of future 
activities shall be represented at these meetings by persons familiar with 
the project and authorized to conclude matters relating to progress.

3. Agenda:  Visit job site to raise specific pending issues prior to meeting. 
Review and correct or approve minutes of the previous progress meeting.  
Review other items of significance that could affect progress.  Include 
topics for discussion as appropriate to the current status of the project.
a. Contractor's Construction Schedule:  Review progress since the 

last meeting.  Determine where each activity is in relation to the 
Contractor's Construction Schedule, whether on time or ahead or 
behind schedule. Determine how construction behind schedule will 
be expedited; secure commitments from parties involved to do so.  
Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the 
contract time.

b. Review the present and future needs of each entity present, 
including such items as:
1) Interface requirements
2) Time
3) Sequences
4) Deliveries
5) Off-site fabrication problems
6) Access
7) Site utilization
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8) Temporary facilities and services
9) Hours of work
10) Hazards and risks
11) Housekeeping
12) Quality and work standards
13) Change Orders
14) Documentation of information for payment 

requests

4. Reporting:  The Consultant shall distribute printed and electronic copies of 
minutes of the meeting to each party present and to other parties who 
should have been present.  Include a brief summary, in narrative form, of 
progress since the previous meeting and report.
a. Schedule Updating:  Revise the construction schedule after each 

progress meeting where revisions to the schedule have been 
made or recognized. Issue the revised schedule concurrently with 
the report of each meeting.

1.3 PRODUCTS (NOT APPLICABLE) 

1.4 EXECUTION 
A. General Installation Provisions

1. Inspection of Conditions:  Require the installer of each major component 
to inspect both the substrate and conditions under which work is to be 
performed. Do not proceed until unsatisfactory conditions have been 
corrected in an acceptable manner.

2. Manufacturer's Instructions:  Comply with manufacturer's installation 
instructions and recommendations, to the extent that those instructions 
and recommendations are more explicit or stringent than requirements 
contained in Contract Documents.

3. Inspect materials or equipment immediately upon delivery and again prior 
to installation.  Reject damaged and defective items.

4. Provide attachment and connection devices and methods necessary for 
securing work.  Secure work true to line and level.  Allow for expansion 
and building movement.

5. Visual Effects:  Provide uniform joint widths in exposed work.  Arrange 
joints in exposed work to obtain the best visual effect.  Refer questionable 
choices to the Consultant for final decision.

6. Recheck measurements, quantities and dimensions, before starting each 
installation.

7. Install each component during weather conditions and project status that 
will ensure the best possible results.  Isolate each part of the completed 
construction from incompatible material as necessary to prevent 
deterioration.

8. Coordinate temporary enclosures with required inspections and tests, to 
minimize the necessity of uncovering completed construction for that 
purpose.

9. Mounting Heights:  Where mounting heights are not indicated, install 
individual components at standard mounting heights recognized within the 
industry for the particular application indicated and in compliance with 
accessibility requirements.  Refer questionable mounting height decisions 
to the Consultant for final decision.

B. Cleaning and Protection
1. During handling and installation, clean and protect construction in 

progress and adjoining materials in place.  Apply protective covering 
where required to ensure protection from damage or deterioration at 
Substantial Completion.
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2. Clean and maintain completed construction as frequently as necessary 
through the remainder of the construction period.  Adjust and lubricate 
operable components to ensure operability without damaging effects.

3. Limiting Exposures:  Supervise construction activities to ensure that no 
part of the construction, completed or in progress, is subject to harmful, 
dangerous, damaging, or otherwise deleterious exposure during the 
construction period. Where applicable, such exposures include, but are 
not limited to, the following:
a. Excessive static or dynamic loading
b. Excessive internal or external pressures
c. Excessively high or low temperatures
d. Thermal shock
e. Excessively high or low humidity
f. Air contamination or pollution
g. Water or ice
h. Solvents
i. Chemicals
j. Light
k. Radiation
l. Puncture
m. Abrasion
n. Heavy traffic
o. Soiling, staining and corrosion
p. Bacteria
q. Rodent and insect infestation
r. Combustion
s. Electrical current
t. High speed operation
u. Improper lubrication
v. Unusual wear or other misuse
w. Contact between incompatible materials
x. Destructive testing
y. Misalignment
z. Excessive weathering

aa. 
ab. 
ac. 
ad. 

Unprotected storage 
Improper shipping or 
handling Theft 
Vandalism 

END OF SECTION 013100 
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SECTION 014000 QUALITY 
REQUIREMENTS 

1.1 GENERAL 

A. RELATED DOCUMENTS

1. Drawings and general provisions of Contract, including General
Conditions, Supplemental Conditions and other Division-1 Specification
Sections, apply to this Section.

B. SUMMARY

1. This Section specifies administrative and procedural requirements for
quality control services.

2. Quality control services include inspections and tests and related actions
including reports, performed by independent agencies, governing
authorities, and the Contractor.  They do not include Contract enforcement
activities performed by the Architect.

3. Inspection and testing services are required to verify compliance with
requirements specified or indicated.  These services do not relieve the
Contractor of responsibility for compliance with Contract Document
requirements.

4. Requirements of this Section relate to customized fabrication and
installation procedures, not production of standard products.

a. Specific quality control requirements for individual construction
activities are specified in the Sections that specify those activities.
Those requirements, including inspections and tests, cover
production of standard products as well as customized fabrication
and installation procedures.

b. Inspections, test and related actions specified are not intended to
limit the Contractor's quality control procedures that facilitate
compliance with Contract Document requirements.

c. Requirements for the Contractor to provide quality control services
required by the Architect, Owner, or authorities having jurisdiction
are not limited by provisions of this Section.

C. RESPONSIBILITIES

1. Contractor Responsibilities:   The Contractor shall provide inspections,
tests and similar quality control services, specified in individual
Specification Sections and required by governing authorities, except where
they are specifically indicated to be the Owner's responsibility, or are
provided by another identified entity; these services include those

a. Services specified to be performed by an independent agency and
not by the Contractor.  Costs for these services shall be included in
the Contract Sum.

b. The Contractor shall employ and pay an independent agency, to
perform specified quality control services.

c. The Owner will engage and pay for the services of an independent
agency
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to perform inspections and tests specified as the Owner's 
responsibility.  Payment for these services will be made by the 
Owner. 

d. Where the Owner has engaged a testing agency or other entity for testing
and inspection of a part of the Work, and the Contractor is also 
required to engage an entity for the same or related element, the 
Contractor shall not employ the entity engaged by the Owner, 
unless otherwise agreed in writing with the Owner.

2. Retesting:   The Contractor is responsible for retesting where results of 
required inspections, tests or similar services provide unsatisfactory and 
do not indicate compliance with Contract Document requirements, 
regardless of whether the original test was the Contractor's responsibility.

a. Cost of retesting construction revised or replaced by the Contractor 
is the Contractor's responsibility, where required tests were 
performed on original construction.

3. Associated Services:   The Contractor shall cooperate with agencies 
performing required inspections, tests and similar services and provide 
reasonable auxiliary services as requested.  Notify the agency sufficiently 
in advance of operations to permit assignment of personnel.  Associated 
services required include but are not limited to:

a. Providing access to the Work and furnishing incidental labor and 
facilities necessary to facilitate inspections and tests.

b. Taking adequate quantities of representative samples of materials 
that require testing or assisting the agency in taking samples.

c. Providing facilities for storage and curing of test samples, and 
delivery of samples to testing laboratories.

d. Providing the agency with a preliminary design mix proposed for 
use for materials mixes that require control by the testing agency.

e. Security and protection of samples and test equipment at the 
Project site.

4. Owner Responsibilities:   The Owner will provide inspections, tests and 
similar quality control services specified to be performed by independent 
agencies and not by the Contractor, except where they are specifically 
indicated as the Contractor's responsibility or are provided by another 
identified entity.  Costs for these services are not included in the Contract 
Sum.

a. The Owner will employ and pay for the services of an independent 
agency, testing laboratory or other qualified firm to perform services 
which are the Owner's responsibility.

5. Duties of the Testing Agency:   The independent testing agency engaged 
to perform inspections, sampling and testing of materials and construction 
specified in individual Specification Sections shall cooperate with the 
Architect and Contractor in performance of its duties, and shall provide 
qualified personnel to perform required inspections and tests.

a. The agency shall notify the Architect and Contractor promptly of 
irregularities or deficiencies observed in the Work during 
performance of its services.
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b. The agency is not authorized to release, revoke, alter or 
enlarge requirements of the Contract Documents, or 
approve or accept any portion of the Work.

c. The agency shall not perform any duties of the Contractor.

6. Coordination:   The Contractor and each agency engaged to perform inspections,
tests and similar services shall coordinate the sequence of activities to 
accommodate required services with a minimum of delay.  In addition the 
Contractor and each agency shall coordinate activities to avoid the 
necessity of removing and replacing construction to accommodate 
inspections and tests.  The Contractor is responsible for scheduling times 
for inspections, tests, taking samples and similar activities.

D. SUBMITTALS

1. The independent testing agency shall submit a certified written report and 
electronic copy of each inspection, test or similar service, to the Architect, 
in duplicate, unless the Contractor is responsible for the service.  If the 
Contractor is responsible for the service, submit a certified written report 
of each inspection, test or similar service through the Contractor, in 
duplicate.

a. Submit additional copies of each written report directly to the 
governing authority, when the authority so directs.

b. Report Data:   Written reports of each inspection, test or similar 
service shall include, but not be limited to:

1) Date of issue
2) Project title and number
3) Name, address and telephone number of testing agency
4) Dates and locations of samples and tests or inspections
5) Names of individuals making the inspection or test
6) Designation of the Work and test method
7) Identification of product and Specification Section
8) Complete inspection or test data
9) Test results and in interpretations of test results
10) Ambient conditions at the time of sample-taking and testing
11) Comments or professional opinion as to whether inspected 

or tested Work complies with Contract Document 
requirements

12) Name and signature of laboratory inspector
13) Recommendations on retesting

DI. QUALITY ASSURANCE

1. Qualification for Service Agencies:   Engage inspection and testing 
service agencies, including independent testing laboratories, which are 
prequalified as complying with "Recommended Requirements for 
Independent Laboratory Qualification" by the American Council of 
Independent Laboratories, and which specialize in the types of 
inspections and tests to be performed.

2. Each independent inspection and testing agency engaged on the Project 
shall be authorized by authorities having jurisdiction to operate in the 
State of Montana.
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1.2 

1.3 

PRODUCTS  (NOT APPLICABLE) 

EXECUTION 

A. GENERAL

1. Upon completion of inspection, testing, sample-taking and similar services, 
repair damaged construction and restore substrates and finishes to 
eliminate deficiencies, including deficiencies in visual qualities of exposed 
finishes.

2. Protect construction exposed by or for quality control service activities, and 
protect repaired construction.

3. Repair and protection is the Contractor's responsibility, regardless of the 
assignment of responsibility for inspection, testing or similar services.

END OF SECTION 014000 



TEMPORARY FACILITIES & UTILITIES 015000-1         Montana State University 

SECTION 015000 
TEMPORARY FACILITIES AND UTILITIES 

1.1 GENERAL 
A. RELATED DOCUMENTS

1. Drawings and general provisions of the Contract, including General 
Conditions and Supplemental Conditions and other Division-1 
Specification Sections, apply to this Section.

B. SUMMARY

1. This Section specifies requirements for temporary services and facilities, 
including utilities, construction and support facilities, security and 
protection.

2. Temporary utilities required may include but are not limited to:

a. Telephone service
b. Electric Service
c. Water
d. Natural gas
e. Sewer

3. Temporary construction and support facilities required may include but 
are not limited to:

a. Field offices and storage sheds.
b. Sanitary facilities, including drinking water
c. Temporary Project identification signs and bulletin boards
d. Waste Disposal services
e. Construction aids and miscellaneous services and facilities

4. Security and protection facilities required include but are not limited to:

a. Temporary Security Fencing
b. Temporary fire protection 

b. Barricades, warning signs, lights
c. Environmental protection 

C. QUALITY ASSURANCE

1. Regulations:   Comply with industry standards and applicable laws and 
regulations if authorities having jurisdiction, including but not limited to:

a. Building Code requirements
b. Health and safety regulations
c. Utility company regulations
d. Police, Fire Department and Rescue Squad rules
e. Environmental protection regulations

2. Standards:   Comply with NFPA Code 241, "Building Construction and 
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Demolition Operations" and ANSI-A10 Series standards for 
"Safety Requirements for Construction and Demolition". 

D. PROJECT CONDITIONS

1. Conditions of Use:   Keep temporary services and facilities clean and 
neat in appearance.  Operate in a safe and efficient manner.  Take 
necessary fire prevention measures.  Do not overload facilities, or permit 
them to interfere with progress.  Do not allow hazardous dangerous or 
unsanitary conditions, or public nuisances to develop or persist on the 
site. 

1.2 PRODUCTS 

A. MATERIALS

1. General:   Provide new materials; if acceptable to the Architect, undamaged 
previously used materials in serviceable condition may be used.  Provide 
materials suitable for the use intended.

2. Water:   Provide potable water approved by local health authorities.
3. Open-Mesh Fencing:   Provide 11-gage, galvanized 2-inch, chain link fabric 

fencing 6-feet high with galvanized barbed wire top strand and galvanized 
steel pipe posts, 1 1/2" I.D. for line posts and 2-1/2" I.D. for corner posts.

B. EQUIPMENT

1. General:   Provide new equipment; if acceptable to the Architect, 
undamaged, previously used equipment in serviceable condition may be 
used.  Provide equipment suitable for use intended.

2. Water Hoses:   Provide 3/4" heavy-duty, abrasion-resistant, flexible rubber 
hoses 100 ft. long, with pressure rating greater than the maximum pressure 
of the water distribution system; provide adjustable shut-off nozzles at hose 
discharge.

3. Electrical Outlets:   Provide properly configured NEA polarized outlets to 
prevent insertion of 110-120 volt plugs into higher voltage outlets.  Provide 
receptacle outlets equipped with ground-fault circuit interrupters, reset button 
and pilot light, for connection of power tools and equipment.

4. Electrical Power Cords:   Provide grounded extension cords; use "hard-
service" cords where exposed to abrasion and traffic.  Provide waterproof 
connectors to connect separate lengths of electric cords, if single lengths will 
not reach areas where construction activities are in progress.

5. Lamps and Light Fixtures:   Provide general service incandescent lamps of 
wattage required for adequate illumination.  Provide guard cages or 
tempered glass enclosures, where exposed to breakage.  Provide exterior 
fixtures where exposed to moisture.

6. Temporary Offices:   Provide prefabricated or mobile units or similar job-built 
construction with lockable entrances, operable windows and serviceable 
finishes. Provide heated and air-conditioned units on foundations adequate 
for normal loading.

7. Temporary Toilet Units:   Provide self-contained single-occupant toilet units 
of the chemical, aerated recirculation, or combustion type, properly vented 
and fully enclosed with a glass fiber reinforced polyester shell or similar 
nonabsorbent material. 
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9. First Aid Supplies:   Comply with governing regulations.
10. Fire Extinguishers:   Provide hand-carried, portable UL-rated, class "A" 

fire extinguishers for temporary offices and similar spaces.  In other 
locations provide hand carried, portable, UL-rated, class "ABC" dry 
chemical extinguishers, or a combination of extinguishers of NFPA 
recommended classes for the exposures.

a. Comply with NFPA 10 and 241 for classification, extinguishing 
agent and size required by location and class of fire exposure. 

1.3 EXECUTION 
A. INSTALLATION

1. Use qualified personnel for installation of temporary facilities.  Locate facilities 
where they will serve the Project adequately and result in minimum 
interference with performance of the Work and Owner’s operations.  Relocate 
and modify facilities as required.

2. Provide each facility ready for use when needed to avoid delay.  Maintain and 
modify as required.  Do not remove until facilities are no longer needed, or are 
replaced by authorized use of completed permanent facilities.

B. TEMPORARY UTILITIES

1. Temporary Telephones:   Provide temporary telephone service for all 
personnel engaged in construction activities, throughout the construction 
period.  Provide cellular telephone, operational and on site at all times.

C. TEMPORARY CONSTRUCTION AND SUPPORT FACILITIES INSTALLATION

1. Locate field offices, storage sheds, sanitary facilities and other temporary 
construction and support facilities for easy access and minimal interruption to 
Owner’s operations.

a. Maintain temporary construction and support facilities until near 
Substantial Completion.  Remove prior to Substantial Completion. 
Personnel remaining after Substantial Completion will be permitted to 
use permanent facilities, under conditions acceptable to the Owner.

2. Field Offices:   The Contractor, at his option, shall provide insulated, weather 
tight temporary offices of sufficient size to accommodate required office 
personnel at the Project site.  Keep the office clean and orderly for use for 
small progress meetings.  Furnish and equip offices as follows:

a. Furnish with a desk and chairs, a 4-drawer file cabinet, plan table and 
plan rack and a 6-shelf bookcase.

b. Equip with a water cooler and private toilet complete with water closet, 
lavatory and mirror-medicine cabinet unit.

3. Storage and Fabrication Sheds:   Install storage and fabrication sheds, sized, 
furnished and equipped to accommodate materials and equipment involved, 
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including temporary utility service.  Sheds may be open shelters or fully 
enclosed spaces within the building or elsewhere on the site. 

4. Sanitary facilities include temporary toilets, wash facilities and drinking water 
fixtures.  Comply with regulations and health codes for the type, number, 
location, operation and maintenance of fixtures and facilities.  Install where 
facilities will best serve the Project's needs.

a. Provide toilet tissue, paper towels, paper cups and similar disposable 
materials for each facility.  Provide covered waste containers for used 
material.

5. Toilets:   Install self-contained toilet units.  Shield toilets to ensure privacy.  Use 
of pit-type privies will not be permitted.

6. Wash Facilities:   Install wash facilities supplied with potable water at convenient 
locations for personnel involved in handling materials that require wash-up for a 
healthy and sanitary condition.  Dispose of drainage properly.  Supply cleaning 
compounds appropriate for each condition.

a. Provide safety showers, eye-wash fountains and similar facilities for 
convenience, safety and sanitation of personnel.

7. Drinking Water Facilities:   Provide containerized tap-dispenser bottled-water 
type drinking water units, including paper supply.

a. Where power is accessible, provide electric water coolers to maintain 
dispensed water temperature at 45 to 55 deg F (7 to 13 deg C).

8. Collection and Disposal of Waste:   Collect waste from construction areas and 
elsewhere daily.  Comply with requirements of NFPA 241 for removal of 
combustible waste material and debris.  Enforce requirements strictly.  Do not 
hold materials more than 7 days during normal weather or 3 days when the 
temperature is expected to rise above 80 deg. F (27 deg C).  Handle hazardous, 
dangerous, or unsanitary waste materials separately from other waste by 
containerizing properly.  Dispose of material in a lawful manner. Do not use 
University trash containers for any reason. 

D. SECURITY AND PROTECTION FACILITIES INSTALLATION

1. Site Enclosure Fence: Before construction operations begin, furnish and install 
site enclosure fence in a manner that will prevent people and animals from easily 
entering site except by entrance gates.

(a) Extent of Fence: As required to enclose entire Project site or portion 
determined sufficient to accommodate construction operations.

2. Security Enclosure and Lockup: Install temporary enclosure around partially 
completed areas of construction. Provide lockable entrances to prevent 
unauthorized entrance, vandalism, theft, and similar violations of security. Lock 
entrances at end of each work day.

3. Open-Mesh Fencing:   Provide 11-gage, galvanized 2-inch, chain link fabric 
fencing 6-feet high with galvanized barbed wire top strand and galvanized steel 
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pipe posts, 1 1/2" I.D. for line posts and 2-1/2" I.D. for corner posts. 

4. Barricades, Warning Signs and Lights: Comply with requirements of 
authorities having jurisdiction for erecting structurally adequate barricades, 
including warning signs and lighting.

5. Do not remove temporary security and protection facilities until Substantial 
Completion, or longer as requested by the Architect.

6. Temporary Fire Protection: Install and maintain temporary fire protection 
facilities of the types needed to protect against reasonably predictable and 
controllable fire losses.  Comply with NFPA 10 "Standard for Portable Fire 
Extinguishers," and NFPA 241 "Standard for Safeguarding Construction, 
Alterations and Demolition Operations."

a. Locate fire extinguishers where convenient and effective for their 
intended purpose, but not less than on extinguisher on each floor at or 
near each usable stairwell.

b. Store combustible materials in containers in fire-safe locations.
c. Maintain unobstructed access to fire extinguishers, fire hydrants, 

temporary fire protection facilities, stairways and other access routes 
for fighting fires.  Prohibit smoking in hazardous fire exposure areas.

d. Provide supervision of welding operations, combustion type temporary 
heating units, and similar sources of fire ignition.

7. Environmental Protection:   Provide protection, operate temporary facilities 
and conduct construction in ways and by methods that comply with 
environmental regulations, and minimize the possibility that air, waterways 
and subsoil might be contaminated or polluted, or that other undesirable 
effects might result.  Avoid use of tools and equipment which produce harmful 
noise.  Restrict use of noise making tools and equipment to hours that will 
minimize complaints from persons or firms near the site. 

E. OPERATION, TERMINATION AND REMOVAL

1. Supervision:   Enforce strict discipline in use of temporary facilities.  Limit 
availability of temporary facilities to essential and intended uses to minimize 
waste and abuse.

2. Maintenance:   Maintain facilities in good operating condition until removal. 
Protect from damage by freezing temperatures and similar elements.

3. Termination and Removal:   Unless the Architect requests that it be 
maintained longer, remove each temporary facility when the need has ended, 
or when replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent 
construction that may have been delayed because of interference with the 
temporary facility.  Repair damaged Work, clean exposed surfaces and 
replace construction that cannot be satisfactorily repaired.

a. Materials and facilities that constitute temporary facilities are property 
of the Contractor.  The Owner reserves the right to take possession of 
Project identification signs. 

END OF SECTION 015000
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the contract, including General and Supplemental Condi-
tions and Division 1 Specification Sections, apply to this section.

1.2 SECTION REQUIREMENTS 

A. Provide products of same kind from a single source.  The term "product" includes the 
terms "material," "equipment," "system," and similar terms.

B. Deliver, store, and handle products according to manufacturer's written instructions, 
using means and methods that will prevent damage, deterioration, and loss, including theft.

1. Inspect products at time of delivery for compliance with the Contract Documents and 
to ensure items are undamaged and properly protected.

C. Product Substitutions:  Reasonable and timely requests for substitutions will be 
considered. Substitutions include products and methods of construction differing from that 
required by the Contract Documents and proposed by Contractor after award of Contract.  
Substitutions only al-lowed for products when more than one manufacturer is indicated.

1. Submit two (2) copies of each request for product substitution.  Identify product to be 
re-placed and provide complete documentation showing compliance of proposed 
substitu-tion with applicable requirements.  Include a full comparison with the 
specified product, a list of changes to other Work required to accommodate the 
substitution, and any pro-posed changes in Contract Sum or Contract Time should the 
substitution be accepted.

2. Submit requests for product substitution in time to permit processing of request and 
sub-sequent Submittals, if any, sufficiently in advance of when materials are required 
in the Work.  Do not submit unapproved substitutions on Shop Drawings or other 
submittals.

3. Owner will review the proposed substitution and notify Contractor of its acceptance 
or rejection. 

PART 2 - PRODUCTS 

2.1 PRODUCT OPTIONS 

A. Provide products that comply with the Contract Documents, are undamaged, and are 
new at the time of installation.

1. Provide products complete with accessories, trim, finish, and other devices and 
compo-nents needed for a complete installation and the intended use and effect. 
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B. Select products as follows:

1. Where only a single product or manufacturer is named, provide the item 
indicated.  No substitutions will be permitted.

2. Where two or more products or manufacturers are named, provide one of the 
items indi-cated.  No substitutions will be permitted.

3. Where products or manufacturers are specified by name, accompanied by the 
term "or equal," provide the named item or comply with provisions concerning 
"product substitu-tions" to obtain approval for use of an unnamed product or 
manufacturer.

4. Where a product is described with required characteristics, with or without 
naming a brand or trademark, provide a product that complies with those 
characteristics and other Contract requirements.

5. Where compliance with performance requirements is specified, provide 
products that comply and are recommended in writing by the manufacturer for 
the application.

6. Where compliance with codes, regulations, or standards, is specified, select a 
product that complies with the codes, regulations, or standards referenced.

C. Unless otherwise indicated, Owner will select color, pattern, and texture of each 
product from manufacturer's full range of options. 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 016000 
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SECTION 
173000 

EXECUTION 
 PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

1. Drawings and general provisions of Contract, including General Conditions,
Supplemental Conditions and other Division-1 Specification Sections, apply 
to this Section.

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements  governing 
execution of the Work including, but not limited to, the following:

1. Construction layout.
2. Installation of the Work.
3. Cutting and patching.
4. Coordination of Owner-installed products.
5. Progress cleaning.
6. Starting and adjusting.
7. Protection of installed construction.
8. Correction of the Work.

B. Related  Requirements:

1. Section 011000 "Summary" for limits on use of Project site. 

1.3 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and 
patching of construction elements.

1. Structural Elements: When cutting and patching structural elements, notify 
Consultant of locations and details of cutting and await directions from Consultant 
before proceeding. Shore, brace, and support structural element during cutting and 
patching.   Do not cut and patch structural elements in a manner that could 
change their load-carrying capacity or increase deflection

2. Operational Elements: Do not cut and patch operating elements and related 
components in a manner that results in reducing their capacity to perform as 
intended or those results in increased maintenance or decreased operational life or 
safety.

3. Other Construction Elements:  Do not cut and patch other construction elements 
or components in a manner that could change their load-carrying capacity, that 
results in reducing their capacity to perform as intended, or that results in 
increased maintenance or decreased operational life or safety.

4. Visual Elements: Do not cut and patch construction in a manner that results in 
visual evidence of cutting and patching. Do not cut and patch exposed 
construction in a manner that would, in Consultant's opinion, reduce the 
building's aesthetic qualities. Remove and replace construction that has been cut 
and patched in a visually unsatisfactory manner. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections.

1. In-Place Materials: Use materials for patching identical to in-place materials.  For 
exposed surfaces, use materials that visually match in-place adjacent surfaces to 
the fullest extent possible.  If identical materials are unavailable or cannot be used, 
use materials that, when installed, will provide a match acceptable to Consultant for 
the visual and functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

3.2 

A. Examination and Acceptance of Conditions: Before proceeding with each component 
of the Work, examine substrates, areas, and conditions, with Installer or Applicator 
present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance.  Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual locations 
of connections before equipment and fixture installation.

2. Examine walls, floors, and roofs for suitable conditions where products and 
systems are to be installed.

3. Verify compatibility w i t h and suitability of substrates, including compatibility 
with existing finishes or primers.

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly. 
Recheck measurements before installing each product. Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication. Coordinate fabrication schedule with construction 
progress to avoid delaying the Work.

B. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings.

C. Review of Contract Documents and Field Conditions: Immediately on discovery of 
the need for clarification of the Contract Documents caused by differing field 
conditions outside the control of Contractor, submit a written and email request for 
information to Consultant. 
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3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on

Drawings.  If discrepancies are discovered, promptly notify Consultant by email and in writing.

1. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain

required dimensions.

2. Inform installers of lines and levels to which they must comply.

3. Check  the  location,  level  and  plumb,  of  every  major  element  as  the  Work

progresses.

4. Notify Consultant when deviations from required lines and levels exceed allowable

tolerances.

B. Record Log: Maintain a log of layout control work. Record deviations from required lines and

levels. Include beginning and ending dates and times of surveys, weather conditions, name and

duty of each survey party member, and types of instruments and tapes used.  Make the log

available for reference by Consultant.

3.4 INSTALLATION

A. General: Locate the Work and components of the Work accurately, in correct alignment
and elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for

maintenance and ease of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

B. Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

C. Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

D. Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of occupancy.

E. Sequence the Work and allow adequate clearances to accommodate movement of
construction items on site and placement in permanent locations.

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.

G. Templates: Obtain and distribute to the parties involved templates for work specified to
be factory prepared and field installed. Check Shop Drawings of other work to confirm
that adequate provisions are made for locating and installing products to comply with
indicated requirements.

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of
adequate size and number to securely anchor each component in place, accurately
located and aligned with other portions of the Work. Where size and type of
attachments are not indicated, verify size and type required for load conditions.
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1. Mounting Heights: Where mounting heights are not indicated, mount components 
at heights directed by Consultant, and in compliance with accessibility requirements.

2. Allow for building movement, including thermal expansion and contraction.
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor 
bolts, and items with integral anchors, that are to be embedded in concrete or 
masonry.  Deliver such items to Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect. Fit exposed connections together to 
form hairline joints.

J. Hazardous Materials: Use products, cleaners, and installation materials that are not 
considered hazardous. 

3.5 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed 
with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition.

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with materials 
so as not to void existing warranties.

C. Temporary Support:  Provide temporary support of work to be cut.

D. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide 
protection from adverse weather conditions for portions of Project that might be exposed during 
cutting and patching operations.

E. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply with 
original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.
3. Concrete: Cut using a cutting machine, such as an abrasive saw or a diamond- core 

drill.
4. Proceed with patching after construction operations requiring cutting are complete.

F. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work. Patch with durable seams that are as invisible as 
practicable. Provide materials and comply with installation requirements specified in other 
Sections, where applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 
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2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize 
evidence of patching and refinishing.

3. Floors and Walls: Where walls or partitions that are removed extend one finished 
area into another, patch and repair floor and wall surfaces in the new space. 
Provide an even surface of uniform finish, color, texture, and appearance. Remove 
in-place floor and wall coverings and replace with new materials, if necessary, to 
achieve uniform color and appearance.

4. Exterior Building Enclosure: Patch components in a manner that restores enclosure 
to a weathertight condition and ensures thermal and moisture integrity of building 
enclosure. 

G. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint,
mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.6 PROGRESS  CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce 
requirements strictly.  Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris.

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other waste.
4. Mark containers appropriately and dispose of legally, according to regulations.

B. Site:  Maintain Project site free of waste materials and debris.

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions 
of manufacturer or fabricator of product installed, using only cleaning materials specifically 
recommended. If specific cleaning materials are not recommended, use cleaning materials that are 
not hazardous to health or property and that will not damage exposed surfaces.

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion.

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 
down sewers or into waterways.

1. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion.

H. Clean and provide maintenance on completed construction as frequently as necessary through 
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the remainder of the construction period. Adjust and lubricate operable components 
to ensure operability without damaging effects. 

I. Limiting Exposures: Supervise construction operations to assure that no part of the construction,
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period.

3.7 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest.

B. Adjust equipment for proper operation. Adjust operating components for proper 
operation without binding.

C. Test each piece of equipment to verify proper operation. Test and adjust controls and 
safeties. Replace damaged and malfunctioning controls and equipment. 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is 
without damage or deterioration at time of Substantial Completion.

B. Comply with manufacturer's written instructions for temperature and relative 
humidity. 

END OF SECTION 017300 
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SECTION 017400 
WARRANTIES AND 

BONDS 

1.1 GENERAL 

A. RELATED DOCUMENTS

1. Drawings and general provisions of Contract, including General and 
Supplemental Conditions and other Division-1 Specification Sections, apply to 
this Section.

B. SUMMARY

1. This Section specifies general administrative and procedural requirements for 
warranties and bonds required by the Contract Documents, including 
manufacturers standard warranties on products and special warranties.

a. Refer to the General Conditions for terms of the Contractor's special 
warranty of workmanship and materials.

b. General closeout requirements are included in Section "Project 
Closeout."

c. Specific requirements for warranties for the Work and products and 
installations that are specified to be warranted, are included in the 
individual Sections of Divisions-2 through -16.

d. Certifications and other commitments and agreements for continuing 
services to Owner are specified elsewhere in the Contract Documents.

2. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on 
product warranties do not relieve the Contractor of the warranty on the Work that 
incorporates the products, nor does it relieve suppliers, manufacturers, and 
subcontractors required to countersign special warranties with the Contractor.

C. DEFINITIONS

1. Standard Product Warranties are preprinted written warranties published by 
individual manufacturers for particular products and are specifically endorsed by 
the manufacturer to the Owner.

2. Special Warranties are written warranties required by or incorporated in the 
Contract Documents, either to extend time limits provided by standard 
warranties or to provide greater rights for the Owner.

D. WARRANTY REQUIREMENTS

1. Related Damages and Losses:  When correcting warranted Work that has 
failed, remove and replace other Work that has been damaged as a result of 
such failure or that must be removed and replaced to provide access for 
correction of warranted Work.

2. Reinstatement of Warranty:  When Work covered by a warranty has failed and 
been corrected by replacement or rebuilding, reinstate the warranty by written 
endorsement.  The reinstated warranty shall be equal to the original warranty 
with an equitable adjustment for depreciation.

3. Replacement Cost:  Upon determination that Work covered by a warranty has 
failed, replace or rebuild the Work to an acceptable condition complying with 
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requirements of Contract Documents.  The Contractor is responsible for 
the cost of replacing or rebuilding defective Work regardless of whether 
the Owner has benefitted from use of the Work through a portion of its 
anticipated useful service life. 

4. Owner's Recourse:  Written warranties made to the Owner are in addition 
to implied warranties, and shall not limit the duties, obligations, rights and 
remedies otherwise available under the law, nor shall warranty periods be 
interpreted as limitations on time in which the Owner can enforce such 
other duties, obligations, rights, or remedies.

a. Rejection of Warranties:  The Owner reserves the right to reject 
warranties and to limit selections to products with warranties not in 
conflict with requirements of the Contract Documents.

5. The Owner reserves the right to refuse to accept Work for the Project 
where a special warranty, certification, or similar commitment is required 
on such Work or part of the Work, until evidence is presented that entities 
required to countersign such commitments are willing to do so. 

E. SUBMITTALS

1. Submit written warranties to the Architect prior to the date certified for 
Substantial Completion.  If the Architect's Certificate of Substantial Completion 
designates a commencement date for warranties other than the date of 
Substantial Completion for the Work, or a designated portion of the Work, submit 
written warranties upon request of the Architect.

a. When a designated portion of the Work is completed and occupied or 
used by the Owner, by separate agreement with the Contractor during 
the construction period, submit properly executed warranties to the 
Architect within fifteen days of completion of that designated portion of 
the Work.

2. When a special warranty is required to be executed by the Contractor, or the 
Contractor and a subcontractor, supplier or manufacturer, prepare a written 
document that contains appropriate items and identification, ready for execution 
by the required parties.  Submit a draft to the Owner through the Architect for 
approval prior to final execution.

a. Refer to individual Sections of Divisions-2 through -16 for specific content 
requirements, and particular requirements for submittal of special 
warranties.

3. Forms of Submittal:  At Final Completion compile two copies of each required 
warranty and bond properly executed by the Contractor, or by the Contractor, 
subcontractor, supplier, or manufacturer.  Organize the warranty documents into 
an orderly sequence based on the table of contents of the Project Manual. 

1. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-
ring vinyl covered loose-leaf binders, thickness as necessary to 
accommodate contents, and sized to receive 8-1/2" by 11" paper.

a. Provide heavy paper dividers with celluloid covered tabs for each 
separate warranty.  Mark the tab to identify the product or 
installation.  Provide a 
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typed description of the product or installation, including the 
name or the product, and the name, address and telephone 
number of the installer. 

b. Identify each binder on the front and the spine with the typed or printed
title "WARRANTIES AND BONDS, the Project title or name, and 
the name of the Contractor.

2. When operating and maintenance manuals are required for warranted
construction, provide additional copies of each required warranty, as 
necessary, for inclusion in each required manual.

1.2 

1.3 

PRODUCTS  (NOT APPLICABLE) 

EXECUTION 

A. SCHEDULE OF WARRANTIES

1. Schedule:  Provide warranties and bonds on products and installations as 
specified in the appropriate Sections. 

END OF SECTION 017400 
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PART 1 - GENERAL 

1.1 WASTE MANAGEMENT REQUIREMENTS 
Owner requires that this project generate the least amount of trash and waste possible. 
Employ processes that ensure the generation of as little waste as possible due to error, 
poor planning, breakage, mishandling, contamination, or other factors. 
Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste 
as economically feasible. 
Required Recycling, Salvage, and Reuse:  The following may not be disposed of in 
landfills 
or by incineration and shall be recycled: 

Aluminum and plastic beverage containers. 
Corrugated cardboard. 
Wood pallets. 
Clean dimensional wood:  May be used as blocking or furring. 
Land clearing debris, including brush, branches, logs, and stumps. 
Metals, including packaging banding, metal studs, sheet metal, structural 
steel, piping, reinforcing bars, door frames, and other items made of steel, 
iron, galvanized steel, stainless steel, aluminum, copper, zinc, lead, brass, 
and bronze. 

Methods of trash/waste disposal that are not acceptable are: 
Burning on the project site. 
Burying on the project site. 
Dumping or burying on other property, public or 
private. Other illegal dumping or burying. 

Regulatory Requirements:  Contractor is responsible for knowing and 
complying with regulatory requirements, including but not limited to Federal, State 
and local requirements, pertaining to legal disposal of all construction and 
demolition waste materials. 

1.2 DEFINITIONS 

Clean:  Untreated and unpainted; not contaminated with oils, solvents, caulk, or the 
like. Construction and Demolition Waste:  Solid wastes typically including 
building materials, packaging, trash, debris, and rubble resulting from 
construction, remodeling, repair and demolition operations. 
Hazardous:  Exhibiting the characteristics of hazardous substances, i.e., 
ignitibility, corrosivity, toxicity or reactivity. 
Non-hazardous:  Exhibiting none of the characteristics of hazardous 
substances, i.e., ignitibility, corrosivity, toxicity, or reactivity. 
Nontoxic:  Neither immediately poisonous to humans nor poisonous after a long 
period of exposure. 
Recyclable:  The ability of a product or material to be recovered at the end of its 
life cycle and remanufactured into a new product for reuse by others. 
Recycle:  To remove a waste material from the project site to another site for 
remanufacture into a new product for reuse by others. 
Recycling:  The process of sorting, cleansing, treating and reconstituting solid 
waste and other discarded materials for the purpose of using the altered form.  
Recycling does not include burning, incinerating, or thermally destroying waste. 
Return:  To give back reusable items or unused products to vendors for credit. 
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Reuse:  To reuse a construction waste material in some manner on the project site. 
Salvage:  To remove a waste material from the project site to another site for resale or 
reuse by others. 
Sediment:  Soil and other debris that has been eroded and transported by storm or 
well production run-off water. 
Source Separation:  The act of keeping different types of waste materials separate 
beginning from the first time they become waste. 
Toxic:  Poisonous to humans either immediately or after a long period of exposure. 
Trash:  Any product or material unable to be reused, returned, recycled, or salvaged. 
Waste:  Extra material or material that has reached the end of its useful life in its 
intended use.  Waste includes salvageable, returnable, recyclable, and reusable material. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

1.3 WASTE MANAGEMENT PLAN IMPLEMENTATION 

Manager:  Designate an on-site person or persons responsible for instructing workers 
and overseeing and documenting results of the Waste Management Plan. 
Communication:  Distribute copies of the Waste Management Plan to job site foreman, 
each subcontractor, Owner, and the Architect. 
Instruction:  Provide on-site instruction of appropriate separation, handling, and 
recycling, salvage, reuse, and return methods to be used by all parties at the 
appropriate stages of the project. 
Meetings:  Discuss trash/waste management goals and issues at project meetings, 
including the Pre-bid meeting, Pre-construction meeting and regular job-site meetings. 
Facilities:  Provide specific facilities for separation and storage of materials for 
recycling, salvage, reuse, return, and trash disposal, for use by all contractors and 
installers. 

As a minimum, provide: 
Separate area for storage of materials to be reused on-site, such as 
wood cut-offs for blocking. 
Separate dumpsters for each category of recyclable. 
Recycling bins at worker lunch area. 

Provide containers as required. 
Provide adequate space for pick-up and delivery and convenience to 
subcontractors. Keep recycling and trash/waste bin areas neat and clean and 
clearly marked in order to avoid contamination of materials. 

Hazardous Wastes:  Separate, store, and dispose of hazardous wastes 
according to applicable regulations. 
Recycling:  Separate, store, protect, and handle at the site identified recyclable 
waste products in order to prevent contamination of materials and to maximize 
recyclability of identified materials.  Arrange for timely pickups from the site or 
deliveries to recycling facility in order to prevent contamination of recyclable materials. 
Reuse of Materials On-Site:  Set aside, sort, and protect separated products in 
preparation for reuse. 
Salvage:  Set aside, sort, and protect products to be salvaged for reuse off-site. 

END OF SECTION 017419 
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SECTION 017700 
PROJECT 

CLOSEOUT 

1.1 GENERAL 

A. RELATED DOCUMENTS
1. Drawings and general provisions of Contract, including General and 

Supplemental Conditions and other Division-1 Specification Sections, apply to 
this Section.

B. SUMMARY
1. This Section specifies administrative and procedural requirements for project 

closeout, including but not limited to:
a. Inspection procedures
b. Project record document submittal
c. Operating and maintenance manual submittal
d. Submittal of warranties
e. Final cleaning
f. Closeout requirements for specific construction activities are included in 

the appropriate Sections in Divisions - 2 through - 33.

C. SUBSTANTIAL COMPLETION
1. Preliminary Procedures:   Before requesting inspection for certification of 

Substantial Completion, complete the following.  List exceptions in the request.
a. In the Application for Payment that coincides with, or first follows, the date 

Substantial Completion is claimed, show 100 percent completion for the 
portion of the Work claimed as substantially complete.  Include supporting 
documentation for completion as indicated in these Contract Documents 
and a statement showing an accounting of changes to the Contract Sum.
1) If 100 percent completion cannot be shown, include a list of 

incomplete items, the value of incomplete construction, and 
reasons the Work is not complete.

b. Advise Owner of pending insurance change-over requirements.
c. Submit specific warranties, workmanship bonds, maintenance 

agreements, final certifications and similar documents.
d. Obtain and submit releases enabling the Owner unrestricted use of the 

Work and access to services and utilities; include occupancy permits, 
operating certificates and similar releases.

e. See the Supplemental Conditions of the Contract for Construction 3.11 for 
Documentation and As-Built Conditions, and the Project Closeout 
Checklist: Contractor Requirements. Submit maintenance manuals, final 
project photographs, damage or settlement survey, property survey, and 
similar final record information.

f. Deliver tools, spare parts, extra stock, and similar items. 

h. Complete start-up testing of systems, and instruction of the Owner's

operating and maintenance personnel.  Discontinue or change over and

remove temporary facilities from the site, along with construction tools,

mock-ups, and similar elements.

i. Complete final clean up requirements, including touch-up painting.

Touch-up and otherwise repair and restore marred exposed finishes.
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2. Inspection Procedures:   On receipt of a request for inspection, the 
Consultant will either proceed with inspection or advise the Contractor of 
unfilled requirements. The Consultant will prepare the Certificate of 
Substantial Completion following inspection, or advise the Contractor of 
construction that must be completed or corrected before the certificate will 
be issued.
a. The Consultant will repeat inspection when requested and assured 

that the Work has been substantially completed.
b. Results of the completed inspection will form the basis of 

requirements for final inspection. 
D. FINAL ACCEPTANCE

1. Preliminary Procedures:   Before requesting final inspection for certification 
of final acceptance and final payment, complete the following.  List 
exceptions in the request.
a. Submit the final payment request with releases and supporting 

documentation not previously submitted and accepted.  Include 
certificates of insurance for products and completed operations 
where required.

b. Submit an updated final statement, accounting for final additional 
changes to the Contract Sum.

c. Submit a certified copy of the Consultant's final inspection list of 
items to be completed or corrected, stating that each item has been 
completed or otherwise resolved for acceptance, and the list has 
been endorsed and dated by the Consultant. 

e. Submit consent of surety to final payment.
f. Submit evidence of final, continuing insurance coverage 

complying with insurance requirements. 
2. Re-inspection Procedure:  The Consultant will re-inspect the Work upon 

receipt of notice that the Work, including inspection list items from earlier 
inspections, has been completed, except items whose completion has 
been delayed because of circumstances acceptable to the Consultant.
a. Upon completion of re-inspection, the Consultant will prepare a 

certificate of final acceptance, or advise the Contractor of Work 
that is incomplete or of obligations that have not been fulfilled but 
are required for final acceptance.

b. If necessary, re-inspection will be repeated. 

E. RECORD DOCUMENT SUBMITTALS
1. See also the Supplemental Conditions of the Contract for 

Construction 3.11 for Documentation and As-Built Conditions, and 
the Project Closeout Checklist: Contractor Requirements.

2. General:   Do not use record documents (red-line markups) for 
construction purposes; protect from deterioration and loss in a secure, fire-
resistive location; provide access to record documents for the Consultant's 
reference during normal working hours.

3. Record Drawings (Red-lined):   Maintain two clean, undamaged sets of 
blue or black line white-prints of Contract Drawings and Shop Drawings.  
Mark the sets to show the red-line changes during the course of 
construction with actual installation where the installation varies 
substantially from the Work as originally shown.  Mark whichever drawing 
is most capable of showing conditions fully and accurately; where Shop 
Drawings are used, record a cross-reference at the 
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corresponding location on the Contract Drawings. Give particular attention to 
concealed elements that would be difficult to measure and record at a later 
date. 
a. Mark record sets with red erasable pencil; use other colors to 

distinguish between variations in separate categories of the Work.
b. Mark new information that is important to the Owner, but was not 

shown on Contract Drawings or Shop Drawings.
c. Note related Change Order numbers where applicable.
d. Organize record drawing sheets into manageable sets, bind with 

durable paper cover sheets, and print suitable titles, dates and 
other identification on the cover of each set. 

4. Record Specifications:   Maintain one complete copy of the Project Manual, 
including addenda, and one copy of other written construction documents such as 
Change Orders and modifications issued in printed form during construction. 
Mark these documents to show substantial variations in actual Work performed in 
comparison with the text of the Specifications and modifications.  Give particular 
attention to substitutions, selection of options and similar information on elements 
that are concealed or cannot otherwise be readily discerned later by direct 
observation.  Note related record drawing information and Product Data.
a. Upon completion of the Work, submit record Specifications to the 

Consultant for the Owner's records.
5. Record Product Data:   Maintain one copy of each Product Data submittal.  Mark 

these documents to show significant variations in actual Work performed in 
comparison with information submitted.  Include variations in products delivered 
to the site, and from the manufacturer's installation instructions and 
recommendations.  Give particular attention to concealed products and portions 
of the Work which cannot otherwise be readily discerned later by direct 
observation. Note related Change Orders and mark up of record drawings and 
Specifications.
a. Upon completion of mark-up, submit (3) complete sets of record Product 

Data to the Consultant for the Owner's records.
6. Record Sample Submitted:   Immediately prior to the date or dates of Substantial 

Completion, the Contractor will meet at the site with the Consultant and the 
Owner's personnel to determine which of the submitted Samples that have been 
maintained during progress of the Work are to be transmitted to the Owner for 
record purposes.  Comply with delivery to the Owner's Sample storage area

7. Miscellaneous Record Submittals:   Refer to other Specification Sections for 
requirements of miscellaneous record-keeping and submittals in connection with 
actual performance of the Work.  Immediately prior to the date or dates of 
Substantial Completion, complete miscellaneous records and place in good 
order, properly identified and bound or filed, ready for continued use and 
reference. Submit to the Consultant for the Owner's records.

8. Maintenance Manuals: Provide one (1) draft copy for review.  Provide one (1) 
final paper copy and one electronic pdf file prior to final completion.  Organize 
operating and maintenance data into suitable sets of manageable size.  Bind 
properly indexed data in individual heavy-duty 3-inch, 3 ring vinyl-covered 
binders.  Mark appropriate identification on front and spine of each binder. 
Include the following types of information; and others as specified in other 
Divisions:
a. Emergency instructions
b. Spare parts list
c. Copies of warranties
d. Wiring diagrams 
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e. Recommended "turn around" cycles
f. Inspection procedures
g. Shop Drawings and Product Data
h. Fixture lamping schedule
i. List of final color and material 

selections 
F. WARRANTIES AND BONDS

1. SUMMARY
a. This Section specifies general administrative and procedural requirements 

for warranties and bonds required by the Contract Documents, including 
manufacturer’s standard warranties on products and special warranties.

1) Refer to the General Conditions and Supplemental Conditions for 
terms of the Contractor's special warranty of workmanship and 
materials.

2) General closeout requirements are included in Section "Project 
Closeout."

3) Specific requirements for warranties for the Work and products and 
installations that are specified to be warranted, are included in the 
individual Sections of Divisions-2 through -16.

4) Certifications and other commitments and agreements for continuing 
services to Owner are specified elsewhere in the Contract 
Documents.

b. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on 
product warranties do not relieve the Contractor of the warranty on the Work 
that incorporates the products, nor does it relieve suppliers, manufacturers, 
and subcontractors required to countersign special warranties with the 
Contractor.

c. Separate Prime Contracts:  Each prime Contractor is responsible for 
warranties related to its own Contract.

2. DEFINITIONS
a. Standard Product Warranties are preprinted written warranties published by 

individual manufacturers for particular products and are specifically 
endorsed by the manufacturer to the Owner.

b. Special Warranties are written warranties required by or incorporated in the 
Contract Documents, either to extend time limits provided by standard 
warranties or to provide greater rights for the Owner.

G. WARRANTY REQUIREMENTS
a. Related Damages and Losses:  When correcting warranted Work that has 

failed, remove and replace other Work that has been damaged as a result of 
such failure or that must be removed and replaced to provide access for 
correction of warranted Work.

b. Reinstatement of Warranty:  When Work covered by a warranty has failed 
and been corrected by replacement or rebuilding, reinstate the warranty by 
written endorsement.  The reinstated warranty shall be equal to the original 
warranty with an equitable adjustment for depreciation.

c. Replacement Cost:  Upon determination that Work covered by a warranty 
has failed, replace or rebuild the Work to an acceptable condition complying 
with requirements of Contract Documents.  The Contractor is 
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responsible for the cost of replacing or rebuilding defective Work 
regardless of whether the Owner has benefitted from use of the Work 
through a portion of its anticipated useful service life. 

d. Owner's Recourse:  Written warranties made to the Owner are in addition to 
implied warranties, and shall not limit the duties, obligations, rights and 
remedies otherwise available under the law, nor shall warranty periods be 
interpreted as limitations on time in which the Owner can enforce such other 
duties, obligations, rights, or remedies.
1) Rejection of Warranties:  The Owner reserves the right to reject 

warranties and to limit selections to products with warranties not in 
conflict with requirements of the Contract Documents.

di. The Owner reserves the right to refuse to accept Work for the Project where 
a special warranty, certification, or similar commitment is required on such 
Work or part of the Work, until evidence is presented that entities required to 
countersign such commitments are willing to do so. 

4. SUBMITTALS
a. Submit written warranties to the Consultant prior to the date 

certified for Substantial Completion.  If the Consultant's Certificate 
of Substantial Completion designates a commencement date for 
warranties other than the date of Substantial Completion for the 
Work, or a designated portion of the Work, submit written 
warranties upon request of the Consultant.
1) When a designated portion of the Work is completed and 

occupied or used by the Owner, by separate agreement 
with the Contractor during the construction period, submit 
properly executed warranties to the Consultant within 
fifteen days of completion of that designated portion of the 
Work.

b. Forms of Submittal:  At Final Completion compile two copies of 
each required warranty and bond properly executed by the 
Contractor, or by the Contractor, subcontractor, supplier, or 
manufacturer.  Organize the warranty documents into an orderly 
sequence based on the table of contents of the Project Manual.

c. Bind warranties and bonds in heavy-duty, commercial quality, 
durable 3-ring vinyl covered loose-leaf binders, thickness as 
necessary to accommodate contents, and sized to receive 8-1/2" 
by 11" paper.
1) Provide heavy paper dividers with celluloid covered tabs for 

each separate warranty.  Mark the tab to identify the 
product or installation.  Provide a typed description of the 
product or installation, including the name or the product, 
and the name, address and telephone number of the 
installer.

2) Identify each binder on the front and the spine with the 
typed or printed title "WARRANTIES AND BONDS, the 
Project title or name, and the name of the Contractor.

d. When operating and maintenance manuals are required for 
warranted construction, provide additional copies of each required 
warranty, as necessary, for inclusion in each required manual. 
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1.2 EXECUTION 

A. CLOSEOUT PROCEDURES
1. Functional Demonstration: Demonstrate proper operation of all 

systems to Consultants and Owners representative prior to request 
for substantial completion.  Coordinate schedule with Consultant.

2. Operating and Maintenance Instructions:  Provide two (2) duplicate 
training sessions for each MSU trade group responsible for 
systems installed under this project.  Coordinate schedule with 
Owner.  Arrange for each installer of equipment that requires 
regular maintenance to meet with the Owner's personnel to provide 
instruction in proper operation and maintenance.  If installers are 
not experienced in procedures, provide instruction by 
manufacturer's representatives. Include a detailed review of the 
following items:
a. Maintenance manuals
b. Record documents
c. Spare parts and materials
d. Tools
e. Lubricants
f. Fuels
g. Identification systems
h. Control sequences
i. Hazards
j. Cleaning
k. Warranties and bonds

1) Maintenance agreements and similar continuing 
commitments 

END OF SECTION 017700 
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SECTION 017823 
OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 A. RELATED DOCUMENTS

A. General provisions of Contract, including General and Supplemental Conditions and other
Division-1 Specification Sections, apply to this Section.

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing 
operation and maintenance manuals, including the following:

1. Operation and maintenance documentation directory.
2. Operation manuals for systems, subsystems, and equipment.
3. Product maintenance manuals.
4. Systems and equipment maintenance manuals. 

1.3 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual content is specified in individual 
Specification Sections to be reviewed at the time of Section submittals.  Submit 
reviewed manual content formatted and organized as required by this Section.

1. Architect will comment on whether content of operations and maintenance 
submittals are acceptable.

2. Where applicable, clarify and update reviewed manual content to correspond to 
revisions and field conditions.

B. Format:  Submit operations and maintenance manuals in the following format:

1. PDF electronic file.  Assemble each manual into a composite electronically 
indexed file. Submit on digital media acceptable to Architect.

a. Name each indexed document file in composite electronic index with 
applicable item name.  Include a complete electronically linked operation 
and maintenance directory.

b. Enable inserted reviewer comments on draft submittals.

2. One paper copy and one electronic pdf.  Include a complete operation and 
maintenance directory.  Enclose title pages and directories in clear plastic 
sleeves.  Architect will deliver copies to the Owner.

C. Manual Submittal:  Submit each manual in DRAFT in PDF format form prior to 
requesting inspection for Substantial Completion and at least 15 days before 
commencing demonstration and training. Architect and Commissioning Authority will 
return copy with comments. PROVIDE PAPER AND PDF OF FINAL APPROVED 
MANUALS 
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1. Correct or revise each manual to comply with Architect's and Commissioning Authority's
comments.  Submit copies of each corrected manual within 15 days of 
receipt of Architect's and Commissioning Authority's comments and prior 
to commencing demonstration and training.

PART 2 - PRODUCTS 

2.1 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS 

A. Directory:  Prepare a single, comprehensive directory of emergency, operation, and 
maintenance data and materials, listing items and their location to facilitate ready access to 
desired information.

B. Organization:  Unless otherwise indicated, organize each manual into a separate section for 
each system and subsystem, and a separate section for each piece of equipment not part of a 
system. Each manual shall contain the following materials, in the order listed:

1. Title page.
2. Table of contents.
3. Manual contents.

C. Title Page:  Include the following information:

1. Subject matter included in manual.
2. Name and address of Project.
3. Name and address of Owner.
4. Date of submittal.
5. Name and contact information for Contractor.
6. Name and contact information for Construction Manager.
7. Name and contact information for Architect.
8. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals.
9. Cross-reference to related systems in other operation and maintenance manuals.

D. Table of Contents:  List each product included in manual, identified by product name, indexed 
to the content of the volume, and cross-referenced to Specification Section number in Project 
Manual.

E. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 
system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder.

F. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required.

1. Electronic Files:  Use electronic files prepared by manufacturer where available.  Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size.

2. File Names and Bookmarks:  Enable bookmarking of individual documents based on file 
names.  Name document files to correspond to system, subsystem, and equipment 
names used in manual directory and table of contents.  Group documents for each 
system and subsystem into individual composite bookmarked files, then create 
composite manual, so that resulting bookmarks reflect the system, subsystem, and 
equipment names in a readily 
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navigated file tree.  Configure electronic manual to display bookmark panel on 
opening file. 

G. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled 
volumes.

1. Binders:  These binders are sized to hold 8-1/2-by-11-inch paper; with clear plastic 
sleeve on spine to hold label describing contents and oversize sheets will need to be 
folded to 8x11.5.

a. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents, and indicate Specification Section number on bottom of spine.  
Indicate volume number for multiple-volume sets.

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the 
manual. Mark each tab to indicate contents.  Include typed list of products and major 
components of equipment included in the section on each divider, cross-referenced 
to Specification Section number and title of Project Manual.

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose 
diagnostic software storage media for computerized electronic equipment.

4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text.

a. If oversize drawings are necessary, fold drawings to same size as text pages 
and use as foldouts.

b. If drawings are too large to be used as foldouts, fold and place drawings in 
labeled envelopes and bind envelopes in rear of manual.  At appropriate 
locations in manual, insert typewritten pages indicating drawing titles, 
descriptions of contents, and drawing locations. 

2.2 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required 
in individual Specification Sections and the following information:

1. System, subsystem, and equipment descriptions.  Use designations for 
systems and equipment indicated on Contract Documents.

2. Performance and design criteria if Contractor is delegated design 
responsibility.

3. Operating standards.
4. Operating procedures.
5. Operating logs.
6. Wiring diagrams.
7. Control diagrams.
8. Precautions against improper use.
9. License requirements including inspection and renewal dates.

B. Descriptions:  Include the following:

1. Product name and model number.  Use designations for products indicated on 
Contract Documents.

2. Manufacturer's name.
3. Equipment identification with serial number of each component.
4. Equipment function.
5. Operating characteristics.
6. Limiting conditions. 
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7. Performance curves.
8. Engineering data and tests.
9. Complete nomenclature and number of replacement 

parts. 
C. Operating Procedures:  Include the following, as applicable:

1. Startup procedures.
2. Equipment or system break-in procedures.
3. Routine and normal operating instructions.
4. Regulation and control procedures.
5. Instructions on stopping.
6. Normal shutdown instructions.
7. Seasonal and weekend operating instructions.
8. Required sequences for electric or electronic systems.
9. Special operating instructions and procedures.

CI. Systems and Equipment Controls:  Describe the sequence of operation, and diagram 
controls as installed.

CII. Piped Systems:  Diagram piping as installed, and identify color-coding where required 
for identification. 

2.3 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and 
finish. Include source information, product information, maintenance procedures, 
repair materials and sources, and warranties and bonds, as described below.

B. Source Information:  List each product included in manual, identified by product name 
and arranged to match manual's table of contents.  For each product, list name, 
address, and telephone number of Installer or supplier and maintenance service 
agent, and cross-reference Specification Section number and title in Project Manual.

C. Product Information:  Include the following, as applicable:

1. Product name and model number.
2. Manufacturer's name.
3. Color, pattern, and texture.
4. Material and chemical composition.
5. Reordering information for specially manufactured products.

D. Maintenance Procedures:  Include manufacturer's written recommendations and the 
following:

1. Inspection procedures.
2. Types of cleaning agents to be used and methods of cleaning.
3. List of cleaning agents and methods of cleaning detrimental to product.
4. Schedule for routine cleaning and maintenance.
5. Repair instructions.

E. Repair Materials and Sources:  Include lists of materials and local sources of 
materials and related services.

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 
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2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance 
service contracts, and warranty and bond information, as described below.

B. Source Information:  List each system, subsystem, and piece of equipment included in 
manual, identified by product name and arranged to match manual's table of contents.  For 
each product, list name, address, and telephone number of Installer or supplier and 
maintenance service agent, and cross-reference Specification Section number and title in 
Project Manual.

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 
including the following information for each component part or piece of equipment:

1. Standard maintenance instructions and bulletins.
2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly.
3. Identification and nomenclature of parts and components.
4. List of items recommended to be stocked as spare parts.

D. Maintenance Procedures:  Include the following information and items that detail essential 
maintenance procedures:

1. Test and inspection instructions.
2. Troubleshooting guide.
3. Precautions against improper maintenance.
4. Disassembly; component removal, repair, and replacement; and reassembly 

instructions.
5. Aligning, adjusting, and checking instructions.
6. Demonstration and training video recording, if available.

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment.

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services.

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and 
telephone number of service agent.

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances 
and conditions that would affect validity of warranties or bonds. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care
and maintenance of each product, material, and finish incorporated into the Work.
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B. Operation and Maintenance Manuals:  Assemble a complete set of operation and 
maintenance data indicating operation and maintenance of each system, subsystem, 
and piece of equipment not part of a system.

C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, 
include only sheets pertinent to product or component installed.  Mark each sheet to 
identify each product or component incorporated into the Work.  If data include more 
than one item in a tabular format, identify each item using appropriate references from 
the Contract Documents. Identify data applicable to the Work and delete references to 
information not applicable.

D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate 
the relationship of component parts of equipment and systems and to illustrate control 
sequence and flow diagrams.  Coordinate these drawings with information contained in 
record Drawings to ensure correct illustration of completed installation.

1. Do not use original project record documents as part of operation and 
maintenance manuals.

E. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting 
operation and maintenance documentation. 

PART 4 - MATERIAL AND FINISHES MAINTENANCE MANUAL 

A. General: Incorporate as part of the O& M Manuals. Material and finishes to 
the Architect/Engineer for approval and distribution. Provide one section for 
architectural products, including applied materials and finishes, and a second 
section for products designed for moisture protection and products exposed to 
the water.

1. Refer to individual specification sections for additional requirements on the 
care and maintenance of materials and finishes

B. Architectural Products, Applied Materials and Finishes: Provide complete 
manufacturers data and instructions on the care and maintenance of architectural 
products, including applied materials and finishes.

C. Manufacturers Data: Provide complete information on architectural products, including 
but not limited to the following items, as applicable:
1. Manufacturer’s catalog number
2. Size
3. Material composition
4. Color texture reordering information for specially manufactured products
5. Manufacturer and supplier/installers contact information
6. Warranty terms

D. Care and Maintenance Instruction: Provide complete information on the care and 
maintenance of architectural products, including the manufacturer’s 
recommendations for the types of cleaning agents to be used and the methods 
of cleaning. In addition, provide information regarding cleaning agents and methods 
which could prove detrimental to the product. Include the manufacturer’s 
recommended schedule for cleaning and maintenance. 
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E. Manufacturer’s Data: Provide complete manufacturer’s data giving detailed 
information including, but not limited to the following, as applicable:
1. Applicable standards
2. Chemical composition
3. Installation details
4. Inspection procedures
5. Maintenance information
6. Repair procedures

F. Schedule: Provide complete information in the materials and finishes manual on 
products specified in the following sections: (To be determined with Owner)

G. Color Schedule: Provide complete information on MSU CPDC provided electronic 
spreadsheet form, to include manufacturer’s name and number, location, item and 
surface of all painted, stained or treated material, surface or piece of equipment. 

END OF SECTION 017823 
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SECTION 017839 
PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 
1.1 SUMMARY 

A. See also General Conditions and Supplemental Conditions of the Contract for Construction.

B. See the Supplemental Conditions of the Contract for Construction 3.11 for 
Documentation and As-Built Conditions, and the Project Closeout Checklist: 
Contractor Requirements

C. Section includes administrative and procedural requirements for project record 
documents, including the following:

1. Record Drawings.
2. Record Specifications.
3. Record Product Data.

D. Related Requirements:

1. Division 01 Section "Operation and Maintenance Data" for operation and 
maintenance manual requirements.

2. Divisions 02 through 33 Sections for specific requirements for project record 
documents of the Work in those Sections. 

1.2 CLOSEOUT SUBMITTALS 

A. Record Drawings (Redline Markups):  Comply with the following:

1. Number of Copies:  Submit copies of record Drawings as follows:

a. Draft Submittal:

1) Submit PDF electronic files of scanned record prints.
2) Architect will indicate whether general scope of changes, 

additional information recorded, and quality of drafting are acceptable.

b. Final Submittal:

1) Submit one paper-copy set(s) of marked-up record prints.
2) Submit PDF electronic files of scanned record prints and one set(s) of 

prints.
3) Print each drawing, whether or not changes and additional 

information were recorded.

B. Record Specifications:  Submit one annotated PDF electronic files of Project's 
Specifications, including addenda and contract modifications.

C. Record Product Data:  Submit one annotated PDF electronic files and directories of 
each submittal. 
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PART 2 - PRODUCTS 
2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and 
Shop Drawings, incorporating new and revised Drawings as modifications are issued.

1. Preparation:  Mark record prints to show the actual installation where installation 
varies from that shown originally.  Require individual or entity who obtained record 
data, whether individual or entity is Installer, subcontractor, or similar entity, to 
provide information for preparation of corresponding marked-up record prints.

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later.

b. Record data as soon as possible after obtaining it.
c. Record and check the markup before enclosing concealed installations.

2. Mark the Contract Drawings and Shop Drawings completely and accurately.  
Use personnel proficient at recording graphic information in production of marked-up 
record prints.

3. Mark record sets with erasable, red-colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at same location.

4. Note Construction Change Directive numbers, alternate numbers, Change 
Order numbers, and similar identification, where applicable.

B. Format:  Identify and date each record Drawing; include the designation "PROJECT 
RECORD DRAWING" in a prominent location.

1. Record Prints:  Organize record prints and newly prepared record Drawings 
into manageable sets.  Bind each set with durable paper cover sheets.  Include 
identification on cover sheets.

2. Format:  Annotated PDF electronic file with comment function enabled.
3. Record Digital Data Files:  Organize digital data information into separate electronic 

files that correspond to each sheet of the Contract Drawings.  Name each file with 
the sheet identification.  Include identification in each digital data file.

4. Identification:  As follows:

a. Project name and PPA Number.
b. Date.
c. Designation "PROJECT RECORD DRAWINGS."
d. Name of Architect.
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract modifications.

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials, 
and equipment furnished, including substitutions and product options selected.

3. Record the name of manufacturer, supplier, Installer, and other information necessary 
to provide a record of selections made. 
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4. Note related Change Orders, record Product Data, and record Drawings where applicable.

B. Format:  Submit record Specifications as annotated PDF electronic file

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal.

1. Give particular attention to information on concealed products and 
installations that cannot be readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and 
changes in manufacturer's written instructions for installation.

3. Note related Change Orders, record Specifications, and record Drawings 
where applicable.

B. Format:  Submit record Product Data as annotated PDF electronic file. 

2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for 
miscellaneous record keeping and submittal in connection with actual performance of 
the Work.  Bind or file miscellaneous records and identify each, ready for continued 
use and reference.

B. Format:  Submit miscellaneous record submittals as PDF electronic file. 

PART 3 - EXECUTION 
3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for 
project record document purposes.  Post changes and revisions to project record 
documents as they occur; do not wait until end of Project.

B. Maintenance of Record Documents and Samples:  Store record documents and 
Samples in the field office apart from the Contract Documents used for construction.  
Do not use project record documents for construction purposes.  Maintain record 
documents in good order and in a clean, dry, legible condition, protected from 
deterioration and loss.  Provide access to project record documents for Architect's 
reference during normal working hours. 

END OF SECTION 017839 
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SECTION 024119 
SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
A. Drawings and general provisions of Contract, including General Conditions and Supplemental

Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY 
A. Section Includes:

1. Demolition and removal of selected portions of building or 
structure.

2. Salvage of existing items to be reused or recycled. 
1.3 DEFINITIONS 

A. Remove: Detach items from existing construction and legally dispose of them off-site 
unless indicated to be removed and salvaged or removed and reinstalled.

B. Remove and Salvage: Carefully detach from existing construction, in a manner to prevent 
damage, and deliver to Owner.

C. Remove and Reinstall: Detach items from existing construction, prepare for reuse, and 
reinstall where indicated.

D. Existing to Remain: Existing items of construction that are not to be permanently removed 
and that are not otherwise indicated to be removed, removed and salvaged, or removed 
and reinstalled. 

1.4 QUALITY ASSURANCE 

1.5 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning 
selective demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction.

B. Standards:  Comply with ANSI A10.6 and NFPA 241.

PRE-INSTALLATION MEETINGS 
A. Pre-demolition Conference:  Conduct conference at Project site.

1.6 CLOSEOUT SUBMITTALS
A. Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed

1.7 

to accept hazardous wastes. 

FIELD CONDITIONS
A. Owner will occupy portions of building immediately adjacent to selective demolition area.  

Conduct selective demolition so Owner's operations will not be disrupted.

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner 
as far as practical.

1. Before selective demolition, Owner will remove the following items:

a. Text books and other loose classroom resources.
b. Loose shelving units and storage cabinets.
c. Loose furniture (tables and chairs).
d. Loose equipment.

C. Notify Architect of discrepancies between existing conditions and Drawings before 
proceeding with selective demolition. 
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D. Hazardous Materials: Hazardous materials are present in buildings and structures to be 
selectively demolished. A report on the presence of hazardous materials is included in the 
Contract Documents. Examine report to become aware of locations where hazardous 
materials are present. Do not proceed with selective demolition until all hazardous 
materials have been removed. Do not proceed with selective demo until all hazardous 
materials have been removed.

1. Hazardous material remediation is specified elsewhere in the Contract Documents.
2. Do not disturb hazardous materials or items suspected of containing hazardous 

materials
i. except under procedures specified elsewhere in the Contract Documents.

DI. Storage or sale of removed items or materials on-site is not permitted.

DII. Utility Service: Maintain existing utilities and the protection facilities indicated to remain in
and protect them against damage during selective demolition operations.

PART 2 - PRODUCTS

 2.1 PEFORMANCE   REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before
beginning selective demolition. Comply with hauling and disposal regulations of
authorities having jurisdiction.

B. Standards:  Comply with ANSI/ ASSE A10.6 and NFPA 241.

PART 3 - EXECUTION 

3.1 EXAMINATION 

3.2 

A. Verify that utilities have been disconnected and capped before starting selective
demolition operations.

B. Survey existing conditions and correlate with requirements indicated to determine
extent of selective demolition required.

C. When unanticipated mechanical, electrical, or structural elements that conflict with
intended function or design are encountered, investigate and measure the nature and
extent of conflict. Promptly submit and email a written report to Architect and MSU
Project Manager.

UTILITY SERVICES AND MECHANICAL/ ELECTRICAL SYSTEMS
A. Existing Services/ Systems to Remain: Maintain services/ systems indicated to remain and protect

them against damage.

B. Comply with requirements for existing services/ systems interruptions specified in Section 011000
"Summary."

C. Existing Services/ Systems to Be Removed, Relocated, or Abandoned: Locate, identify, disconnect,
and seal or cap off indicated utility services and mechanical/ electrical systems serving areas to be
selectively demolished.

1. If services/ systems are required to be removed, relocated, or abandoned, provide temporary
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services/ systems that bypass area of selective demolition and that maintain 
continuity of services/ systems to other parts of building. 

2. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC 
systems, equipment, and components indicated to be removed.

3. Piping to be removed: Remove portion of piping indicated to be removed and cap or 
plug remaining piping with same or compatible piping material.

4. Piping to be abandoned in place: Drain piping and cap or plug piping with same or 
compatible piping material. 

5. Equipment to be removed: Disconnect and cap services and remove equipment. 
6. Equipment to be removed and reinstalled: Disconnect and cap services and 

remove, clean, and store equipment; when appropriate, reinstall, reconnect, and 
make equipment operational.

7. Equipment to be removed and salvaged: Disconnect and cap services and remove 
equipment and deliver to Owner.

8. Ducts to be removed: Remove portion of ducts indicated to be removed and plug 
remaining ducts with same or compatible ductwork material.

9. Ducts to be abandoned in place: Cap or plug ducts with same or compatible 
ductwork material. 

3.3 PREPARATION 

3.4 

A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal  
operations to ensure minimum interference with roads, streets, walks, walkways, and other  
adjacent occupied and used facilities.

1. Comply with requirements for access and protection specified in Section 015000
"Temporary Facilities and Controls".

B. Temporary Facilities: Provide temporary barricades and other protection required to 
prevent injury to people and damage to adjacent buildings and facilities to remain.

SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new 
construction and as indicated. Use methods required to complete the Work within 
limitations of governing regulations and as follows:

B. . Neatly cut openings and holes plumb, square, and true to dimensions required. Use 
cutting methods least likely to damage construction to remain or adjoining construction. 
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 
remain.

C. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces.

D. Do not use cutting torches for selective demolition operations.

E. Locate selective demolition equipment and remove debris and materials so as not to 
impose excessive loads on supporting walls, floors, or framing.

F. Dispose of demolished items and materials promptly.

G. Removed and Salvaged Items: 
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1. Clean salvaged items.
2. Pack or crate items after cleaning.  Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area on campus as directed 

by Owner.
5. Protect items from damage during transport and storage. 

H. Removed and Reinstalled Items:

1. Clean and repair items to functional condition adequate for intended reuse.
2. Pack or crate items after cleaning and repairing.  Identify contents of containers.
3. Protect items from damage during transport and storage.
4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment. Provide connections, supports, and miscellaneous 
materials necessary to make item functional for use indicated. 

I. Existing Items to Remain: Protect construction indicated to remain against damage and soiling
during selective demolition. When permitted by Architect, items may be removed to a 
suitable, protected storage location during selective demolition and cleaned and 
reinstalled in their original locations after selective demolition operations are complete.

3.5 DISPOSAL OF DEMOLISHED MATERIALS

A. General: Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner's property, remove demolished materials from Project site and legally 
dispose of them.

1. Do not allow demolished materials to accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that 
will convey debris to grade level in a controlled descent. 

4. Comply with requirements specified in Section 017419 Waste "Construction
Management and Disposal". 

B. Burning: Do not burn demolished materials.

3.6 CLEANING

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition
operations. Return adjacent areas to condition existing before selective demolition 
operations began.

END OF SECTION 024119 
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LANDSCAPE GUIDELINES 

 

PART 1 - GENERAL 

 

1.0 RELATED DOCUMENTS 

 

 Drawings and general provisions of the Contract, including General conditions, 

Supplementary Conditions, apply to work of this section. 

 

1.1 DESCRIPTION 

 

A. The work in this section includes landscape construction, protection of existing site 

and landscape conditions and landscape maintenance during construction. 

 

 B. See drawings for extent of landscaping. 

 

1.2 RELATED WORK DESCRIBED ELSEWHERE 

 

A. Section 01500 – Temporary Facilities and Controls      

 

B. Section 02210 – Tree Protection 

 

C. Section 02235 – Site Clearing 

 

D. Section 02300 - Earthwork  

  

E. Section 02810 - Irrigation System    

 

 F. Section 02935 – Lawns and Grass 

 

1.3 QUALITY ASSURANCE 

 

 A. Comply with applicable Federal, state and local regulations governing landscape 

materials and work. 

 

 B. Owner’s representative reserves right to review and reject materials at growing site 

and as delivered to site. 

 

 C. Observation at growing site does not preclude right of rejection at job site. Remove 

rejected materials from site immediately. 

 

 D. Personnel: Employ only qualified personnel familiar with required work. 
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 E. Contractor’s Responsibilities: Landscape Contractor to coordinate activities with all 

other trades. Landscape Contractor to also secure utility locates prior to 

commencing work involving excavation or digging. 

 

1.4 REFERENCED STANDARDS 

 

 A. ANSI Z60.1: American Standard for Nursery Stock, latest edition, American 

National Standards Institute. 

 

 B. Hortus Third: A Concise Dictionary of Plants Cultivated in the United States & 

Canada, Staff of the L.H. Bailey Hortorium, Cornell University, 1999. 

 

 C. ASTM C33: Specification for Concrete Aggregate, American Society of Testing 

Materials. 

 

 D. Alex Shigo, Tree Pruning, Shigo & Tree Associates, LLC, 1989. 

 

 E. Guide for Plant Appraisal, latest edition, Council of Tree and Landscape 

Appraisers. 

 

 F. Species Ratings and Appraisal Factors Guide, latest edition, International Society of 

Arboriculture, Rocky Mountain Chapter. 

 

 G. ANSI A300: Standards for Tree Care Operations, American National Standards 

Institute. 

 

H. Tree Planting Specifications, Dr. Delmar Gilman, University of Florida, 

http://hort.ifas.ufl.edu/woody/summary-planting.shtml, Copyright 2011, 

University of Florida 

 

I. Guideline Specifications for Nursery Tree Quality, Dr. Delmar Gilman, University 

of Florida,             

http://search.ufl.edu/web/#gsc.tab=0&gsc.q=Guideline%20Specifications%20for

%20nursery%20stock%20%20site%3Ahort.ifas.ufl.edu , Copyright 2011, 

University of Florida. 

  

 J.  International Society of Arboriculture (ISA) Best Management Practices 

publications 

 

1.5 SUBMITTALS 

 

 A. File Certificates of Inspection of plant material by Federal, State and local 

authorities with Landscape Architect, if required. 

 

http://hort.ifas.ufl.edu/woody/summary-planting.shtml
http://search.ufl.edu/web/#gsc.tab=0&gsc.q=Guideline%20Specifications%20for%20nursery%20stock%20%20site%3Ahort.ifas.ufl.edu
http://search.ufl.edu/web/#gsc.tab=0&gsc.q=Guideline%20Specifications%20for%20nursery%20stock%20%20site%3Ahort.ifas.ufl.edu
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 B. Submit within 30 days after award of contract, complete list of materials to be 

furnished under this section and confirmed sources for materials. 

 

 C. Requests for substitutions shall be submitted in writing to the Landscape Architect 

prior to award of contract. 

 

 D. Provide and pay for material testing. Submit the following materials certification 

and text report. 

   

  1. Topsoil 

 

   a. pH factor 

    

   b. Mechanical analysis 

    

   c. Percentage of organic content 

    

   d. Recommendations on type and quantity of additives required to 

establish satisfactory pH factor and supply of nutrients to bring 

topsoil to satisfactory level for planting. 

    

   e. Identify source location of topsoil proposed for use on the project if 

imported from off-site. 

 

  2. Organic Additives 

 

   a. Loss of weight by ignition 

    

   b. Moisture absorption capacity 

    

   c. Percentage of organic matter 

 

   d. pH factor 

 

 E. Submit the following material samples, in a size within reason to evaluate material 

thoroughly: 

 

  1. Mulch 

   

  2. Erosion control fabric 

   

  3. Edging 

 

1.6 PRODUCT PREPARATION, DELIVERY, AND STORAGE 
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 A. Preparation and Protection 

 

  1. Balled and Burlapped (B&B) Plants: Dig and prepare shipment in a manner 

that will not damage roots, branches, shape, and future development. 

  

  2. Container Grown Plants: Deliver plants in container sufficiently rigid to hold 

ball shape and protect root mass. 

 

  3. Use all means necessary to protect and maintain materials before, during and 

after installation and to protect the installed work and materials of all other 

trades. 

 

4. All seed shall be delivered in the original bags certifying purity, germination, 

common, and botanical name for each species, and percent weed seed. 

Owner’s representative shall inspect all seed prior to application. Untagged 

seed bags shall be rejected. Immediately make all replacements necessary to 

the approval of the Owner’s representative and at no additional cost to the 

Owner. 

 

5. Deliver all products, as specified, to site in original, sealed containers 

bearing manufacturer’s guaranteed statement of analysis. 

 

 B. Delivery 

 

  1. Deliver packaged materials in sealed containers showing weight, analysis 

and name of manufacturer. Protect materials from deterioration during 

delivery and while stored on site. 

 

  2. Deliver only plant materials that can be planted in one day unless adequate 

storage and watering facilities are available on job site. 

 

  3. Protect root balls by heeling in with mulch if not planted within 24 hours of 

delivery. 

 

  4. Protect during delivery to prevent damage to roots at all times. Cover all 

materials during transport. 

 

  5. Notify Land Owner’s representative of delivery schedule 48 hours in 

advance so plant material may be observed upon arrival at job site and can 

be inspected immediately after being unloaded at site. 

 

  6. Remove rejected plant material immediately from site. 

 

  7. Do not lift, move, adjust to plumb, or otherwise manipulate plants by trunk 

or stems. Avoid damage or stress by proper handling. Plant material dropped 
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on the ground, rather than gently placed into the storage area or planting bed, 

will be rejected. 

 

 C. Storage 

 

1. Plant material shall be stored in a shady and secure location, and shall be 

watered regularly prior to planting to prevent drying out of the rootball. 

 

2. Seed, fertilizer, herbicide, hydromulch, and tackifier shall be kept in dry 

storage away from contaminants, at a weatherproof location. 

 

1.7 JOB CONDITIONS 

 

 A. Site and Plant Protection 

 

  1. Care must be exercised to minimize disturbance or compaction of areas 

adjacent to any project. Trees shall be protected as specified in the project 

manual. (Section 02210 – Tree Protection) 

 

  2. In order to prevent excessive soil compaction and destruction of soil 

structure, no site work will be performed in cases where equipment or traffic 

must pass over wet soils or if wet soils must be handled or manipulated in 

order for the work to progress. Wet soil is defined as any soil within 90 

percent of field capacity (saturation). 

 

  3. Do not move equipment over existing landscape or newly placed structures 

without approval of the Owner or Owner’s Representative. 

 

  4. Provide board roading as required to protect paving. Protect other 

improvements from damage, with protection boards, ramps and protective 

sheeting. 

 

 B. Planting Restrictions 

 

  1. Perform actual planting per referenced standards. 

 

  2. Owner’s representative must approve all bedding plants and ground covers. 

 

   

 

  4. Plant materials must be installed with spacings that allow, at maturity, a 

maximum of 30 percent canopy overlap or inter-fingering. This does not 

apply to species of widely disparate mature sizes, such as between a large 

tree and understory shrubs, because their canopies do not grow together. 
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  5. Trees that are medium and small at maturity must be planted no closer than 

fifteen feet to any building, sidewalk or paved surface unless otherwise 

indicated on the drawings. Trees that are large at maturity cannot be placed 

closer than 20 feet to any building, sidewalk or paved surface unless 

otherwise indicated on the drawings. Owner must approve exceptions to 

these requirements. 

 

 C. Utilities 

 

  1. Utility locates are required prior to digging and any construction activities. 

 

  2. Coordinate work with Owner, including irrigation manager,in order to 

prevent damage to underground sprinkler system. 

 

1.8 WARRANTY 

 

 A. Warranty plant material for one year after final acceptance. Replace dead or dying 

materials not in vigorous, thriving condition as soon as weather permits and on 

notification by Owner’s representative. Replace plants, including trees, which in 

opinion of Owner’s representative have partially died, thereby compromising shape, 

size or symmetry. 

 

 B. Replace plants with same kind and size as originally planted, at no cost to Owner. 

Provide one-year warranty on replacement plants. Trees should be replaced at start 

of next planting or digging season. In such cases, remove dead trees immediately. 

Protect irrigation system and other piping conduit or other work during replacement. 

Repair damage immediately. 

 

 C. Warranty excludes replacement of plants after final acceptance because of injury by 

storm, drought, drowning, hail, freeze, insects, or disease. Materials damaged by 

“Acts of God” prior to final acceptance are responsibility of Contractor. 

 

 D. At end of warranty period, remove staking and guying materials from the site. 

 

1.9 MAINTENANCE 

 

 A. Water will be available on site. Provide necessary hoses and other watering 

equipment required to complete work. 

 

 B. Maintain plantings and trees by watering, cultivating, weeding, spraying, cleaning, 

and replacing as necessary to keep landscape in a vigorous, healthy condition. 

 

 C. Coordinate watering schedules with irrigation contractor or Owner’s representative 

during installation and until final acceptance. Provide deep root watering to newly 

installed trees. 
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D. Mowing: Mow newly planted grass area weekly after initial growth reaches two and

one-half inches.

E. Weeding: Remove weeds and foreign grasses in planted areas at least once per

week. Herbicides may be used only when approved by the Owner’s Representative.

F. Fencing: Provide four (4’) foot tall orange plastic snow fencing and metal tee fence

post spaced at a maximum of eight (8’) feet apart around all walks at seeded areas.

Maintain until lawn is accepted.

G. Tree Replacement

Trees removed during demolition or construction are to be replaced following

consultation with Owner’s Arborist or Owner’s Representative. Appraised values of

existing trees have been determined according to industry standards and will be

provided by the Owner if applicable.

PART 2 – PRODUCTS 

2.0 PLANTS 

A. General

Plant quality must be equal to well formed No. 1 grade nursery stock. Listed plant

heights are from tops of root balls to nominal tops of plants. Plants shall be

specimen quality, typical of their species or variety.

B. Shrubs and Ground Covers

Plants shall be nursery grown, healthy and vigorous, of normal habit of growth for

the species, free from disease, insect eggs, and larvae. Specified sizes are before

pruning and measured with branches in normal position. Plants shall be well rooted

and established in the container.

C. Ornamental and Shade Trees

Trees shall be healthy, vigorous, full-branched, well-shaped, trunk diameter, and

height requirements as specified. Root balls shall be firm, neat and slightly tapered

and well burlapped. Trees with loose or damaged root balls at time of planting shall

be rejected. Root balls should meet the American Standard for Nursery Stock,

Edition approved 1985 by American National Standards Institute, Inc. (Z6O.1)

standard.

D. Special Requirements
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  Shade trees are to be procured a minimum of 30 days prior to scheduled 

installations. Trees to be shipped in enclosed truck or the branches/leaves protected 

by appropriate fabric during shipping. Trees are to be healed in at job site or at 

Contractor’s holding facility and maintained until site is ready. Owner’s 

representative will review trees at holding area prior to planting. 

 

 E. Collected Trees 

 

  Direct planting from the collection site is preferred. Coordinate with Owner for 

utility locates and scheduling of sidewalk closures or other logistical issues. If 

necessary, spray field grown trees immediately prior to digging with anti-desiccant. 

Insure adequate coverage to trunks, branches and foliage. 

 

2.1 SOIL PREPARATION MATERIALS 

 

 A. Soil Amendments: Soil amendments are not to be used unless approved by Owner. 

 

 B. Topsoil 

 

  1. Friable, fertile, dark, loamy soil, free of clay lumps, stones and other 

extraneous material and reasonably free of weeds and foreign grasses, with a 

pH of 5.0 to 8.0. 

 

  2. Organic matter shall be four to 12 percent total dry weight. 

 

  3. Provide tests for certification. 

 

 C. Sharp Sand 

 

  Sharp sand shall be clean, washed and fine aggregate and shall meet ASTM C33 

standards. 

 

 D. Peat Moss 

 

  Peat moss shall be commercially produced, sterilized, reed-sedge peat, equivalent to 

Martins Peat, Big Fork, Montana. Peat must have a pH between five and seven and 

organic matter content not less than 90 percent. 

 

 E. Fertilizer 

 

  1. Type A – as recommended by testing agency. 

 

  2. Type B – Scotts “Osmocote” at a 14-14-14 ratio, incorporated into the soil 

according to instructions on the bag. 
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2.2 MISCELLANEOUS MATERIALS 

 

 A. Edging 

 

  As indicated on drawings. 

 

 B. Mulch 

 

  1. Shredded, medium grade, Douglas fir bark with a chip size of one and one-

half inch to two and one-half inch average, free of wood chips and sawdust, 

as manufactured by Model Log Homes, 75777 Gallatin Road, Gallatin 

Gateway, Montana, 59730 (or approved equal). 

 

  2. One and one-half inch round, native, washed, river rock. 

 

  3. Owner’s representative approved equal. 

 

 C. Landscape Fabric 

 

  Heavy, professional grade, spun-bonded nylon landscape fabric with six-inch 

anchoring pins. Woven fabric is unacceptable. 

 

 D. Anti-Desiccant 

 

  1. Protective film emulsion for protection of plant surfaces during transport. 

Permeable to permit transpiration, as manufactured by Wilt Pruf, Inc., P.O. 

Box 4280, Greenwich, Connecticut, 06830. Mixed and applied in 

accordance with manufacturer’s instructions. 

 

  2. Owner’s representative approved equal. 

 

 E. Staking and Guying 

 

  1. Tie Wire: 12-gauge, galvanized wire 

 

   

 

  2. Metal posts: 8’-0” t-stakes 

 

  3. Nylon strap: three inches wide, 12 inches long white or black nylon strap 

with one ½” brass grommet in each end or Landscape Architect approved 

equivalent. 

 

 F. Drainage Fill 
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  No drainage without Owner’s written permission. 

 

 G. Native Topsoil 

 

 Refer to Montana Standard Specifications Subsections 203.80 Topsoil Salvaging 

and placing, 610.00 Topsoiling and 713.06 Topsoil Material. 

 

 H. Imported Topsoil 

 

 In the event sufficient quantities of native topsoil cannot be salvaged from the site, 

the Contractor shall provide imported topsoil to supplement the project 

requirements. The Contractor shall provide topsoil that meets or exceeds the quality 

of the native topsoil material available on site. Contractor shall provide source and 

analysis information to the Owner’s Representative, for his approval, prior to 

delivery. The Contractor shall incorporate into the topsoil, amendments necessary to 

provide topsoil fertility and quality, equal to or exceeding the characteristics of the 

native topsoil. 

 

PART 3 - EXECUTION 

 

3.0 INSPECTION 

 

 Examine sub-grade and verify conditions under which work is to be performed. Notify 

General Contractor and Owner’s representative of unsatisfactory conditions. 

 

3.1 BED PREPARATION 

 

 A. Scarify all sub-grade of bed areas to six inches, all areas.  

 

 B. Contractor shall spread topsoil evenly throughout bed after thoroughly mixing soil, 

amendments and fertilizer together on site. 

 

 C. Remove any debris and rocks larger than one inch. 

 

3.2 SHRUB AND GROUNDCOVER PLANTING 

 

 A. Provide one-foot deep top soil in all shrub beds. 

 

 B. Place plants in a position on bed areas before removal from containers. Obtain 

approval from Owner’s representative of plant layout in the field. Owner’s 

representative reserves the right to shift locations of plants prior to planting. 

 

 C. Remove all materials (burlap, twine, wire, etc.) from entire root ball on all B&B 

plants.  
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 D. Plant all plants as located, setting plants with the root flare even with the tops of bed 

grades. Backfill with native soil and compact soil carefully around each plant ball. 

Water thoroughly to eliminate air pockets. Carefully prune plants to remove dead or 

broken branches and hand-rake bed areas to smooth even surfaces. 

 

3.3 TREE PLANTING 

 

 A. Ornamental Trees and Shrubs 

 

  1. Stake locations for approval by Owner’s representative. 

 

  2. Plant in pits two times wider than ball for trees and shrubs. 

 

  3. Fill material should be the native soil removed from the hole. No planting 

mix or soil amendments should be used. 

 

  4. Glazed sides of mechanically dug holes should be roughened or scarified to 

allow root penetration. 

 

  5.  Remove all materials (burlap, twine, wire, etc) from entire root ball. 

 

  6. Carefully settle by watering to prevent pockets. 

 

  7. Root collar shall not be planted below finish grade level. 

 

 B. Root Balls 

 

  1. Root balls shall be properly located in relationship to adjacent soil as 

required by referenced standards. 

 

  2. Balls set too deep or too shallow shall be carefully removed and replanted as 

required by the Owner’s representative. 

 

3.4 TREE MOVING AND TRANSPLANTING 

 

 A. Tree moving and transplanting shall be done in accordance with standards outlined 

in ANSI A300: Standards for Tree Care Operations, American National Standards 

Institute. 

 

 B. All tree moving and/or transplanting operations shall be coordinated with the Owner 

prior to commencement of work. 

 

C. All removal and receiving areas shall have a comprehensive utility locate done 

according to current standards prior to commencement of work. 
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3.5 PERENNIAL PLANTING 

 

 A. Prepare planting beds as indicated on drawings. Provide one foot of thoroughly 

mixed and prepared soil consisting of 50 percent sand loam topsoil; 25 percent 

coarse pumice, 3/8 inch size; and 25 percent peat moss. Thoroughly mix in 20 

pounds of Scott, Ortho or Lilly-Miller nitrogen fertilizer per cubic yard with 

formulation of 10-20-10. 

 

 B. Replace existing soil with planting mix. 

 

 C. Space plants as indicated on drawings. Obtain approval of plant layout from 

Owner’s representative before planting. Owner’s representative reserves the right to 

change the location of plants prior to planting. 

 

3.6 LANDSCAPE FABRIC 

 

 After planting has been completed and approved by the Owner’s representative, install 

landscape fabric across planting beds. Sheets of fabric should have a minimum six-inch 

overlap. At the bed margins, fabric should be installed under the bottom of the edging. 

Fabric lapping outside the edging should be trimmed to below grade and buried when the 

edging is backfilled. Fabric should be well anchored with 6 inch staples pounded flush with 

the grade. Plant openings must be large enough to allow for future growth. 

 

3.7 TOP DRESSING 

 

 After landscape fabric has been installed and accepted by the Owner’s representative, top 

dress bed areas with mulch, as indicated on drawings, a minimum of three inches deep. 

Fabric must not be exposed or protrude above the mulch or edging. Mulch should be clean, 

whether organic or mineral mulch, and should be free of debris and soil. 

 

3.8 TREE WRAPPING 

 

 Tree wrapping will not be accepted. 

 

3.9 PRUNING OF NEW TREES 

 

A. Follow referenced standards and prune material as directed by Owner’s 

represenative. 

  

 

 B.Do not cut back terminal branches. Properly remove sucker growth from the base and 

badly broken or bruised branches. Thin native trees more heavily than nursery 

grown plants. 
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3.10 TREE SAUCERS 

 

 Form a four inch high saucer around each new tree for deep watering. Contractor is 

responsible for deep watering until final acceptance.  

3.11 TREE GUYING AND STAKING 

 

A. Stake and guy trees immediately following planting operation. Take precautions 

during guying operation to prevent damage or injury to branches and roots. Orient 

all stakes within each cluster or row of trees in the same direction or as directed by 

Owner’s representative. 

 

B. Trees of over one inch caliper must be staked with woven nylon straps and wire. 

Tension on ties should be adequate to support tree, but slack enough to permit 

movement and the development of reaction wood. Ties cannot be fastened tightly to 

trunks; free movement or slack equal to at least twice the caliper must be allowed. 

 

3.12 PLANTING BED EDGING 

 

 Install edging per manufacturer’s directions. Set edging as indicated in true lines as 

designed with top of edging one inch above finish grade. 

 

3.13 CLEANUP 

 

A. Keep premises neat and orderly including organization of storage areas. Remove 

trash and debris from excavated planting areas, preparing beds, or planting plants 

from site daily as work progresses. Keep paved areas clean by sweeping or hosing. 

 

B. Repair all damage caused by landscape operations. 

 

 

 

 

END  



 

 

IRRIGATION SYSTEM GUIDELINES 

 

PART 1 – GENERAL 

 

1.01 RELATED DOCUMENTS 

 

Drawings and general provisions of each Contract, including General Conditions and  

Supplementary Conditions, apply to work of this section. 

 

1.02 DESCRIPTION 

 

The work of this section consists of all items necessary to install the proposed irrigation 

system as indicated on the plans, and the protection and splicing required to maintain all 

parts of the existing irrigation system in operation, with the exception of those parts 

designated to be removed or abandoned. This includes required sleeves for pipe and wire, 

back-flow prevention devices, reconnections, and miscellaneous modifications to the 

existing irrigation distribution lines including, but not limited to: 

 

A. Automatic controller and remote control valves. 

 

B. Lawn and planting beds sprinkler system. 

 

C. Connection to proposed irrigation water source and power supply. 

 

1.03 RELATED WORK DESCRIBED ELSEWHERE 

 

A. Site Clearing  Section 02230 

 

B. Earthwork/Restoration Section 02301 

 

C. Landscaping  Section 02905 

 

D. Lawns and Grass  Section 02935 

 

1.04 QUALITY ASSURANCE 

 

A. Qualifications of Installer 

 

Provide at least one person who shall be present at all times during execution of this 

portion of the work and who shall be thoroughly familiar with the type of materials of 

installation and who shall direct all work performed under this section. All work of 

this section and related work listed above shall be performed by the same 

CONTRACTOR. 

 



B. Codes and Standards 

 

1. In addition to complying with all pertinent codes and regulations, comply with the 

latest rules of the National Electrical Code for all electrical work and materials. 

 

2. Comply with National Plumbing code at all connections to potable water systems. 

 

3. Where provisions of pertinent codes and standards conflict with the requirements 

of this section of these Specifications, the more stringent provisions shall govern. 

 

1.05 SUBMITTALS 

 

A. Material List 

 

Before any irrigation system materials are delivered to the job site, submit to the 

ENGINEER a complete list of all irrigation system materials to be furnished and 

installed. 

 

1. Show manufacturer’s name and catalog number for each item, furnish complete 

catalog cuts and technical data, and furnish the manufacturer’s recommendations 

as to method of installation. Where materials proposed differ from those 

specified, furnish complete shop drawings and design calculations to demonstrate 

equivalent performance of the proposed installation. 

 

2. Do not permit any irrigation system component to be brought onto the job site 

without prior approval by the ENGINEER. Provide one sample of each element 

of the system to the ENGINEER for approval (sprinkler heads, valves, couplings, 

etc.). These samples will be returned to the CONTRACTOR, and if approved, 

may be used in the project. 

 

B. Shop Drawings 

 

CONTRACTOR shall submit Five (5) copies of the proposed sprinkler layout in a 

schematic form to the ENGINEER for approval. Any modifications to these proposed 

drawings will be returned to the CONTRACTOR for the preparation of five (5) 

copies of the final revised layout. The material list will be coordinated with the final 

shop drawings by the CONTRACTOR. Show all sleeve locations. 

 

C. Field Verification 

 

CONTRACTOR shall field verify all dimensions, existing and proposed conditions, 

and as required to provide one complete and operable system.  Proposed system shall 

be laid out above ground using locate flags to show location of all sprinkler heads, 

valves, and sleeve locations.  This layout shall be signed off on by MSU Irrigation 

Manger before any excavation shall begin. 

 



D. As-built Drawings 

 

Provide a complete set of Mylar reproducible as-built shop drawings to the 

ENGINEER for approval prior to final payment. 

 

1.06 PRODUCT HANDLING 

 

A. Protection 

 

Use all means necessary to protect irrigation system materials before, during, and 

after installation and to protect the installed work and materials of all other trades. 

 

B. Replacements 

 

In the event of damage, immediately make all repairs and replacements necessary to 

the approval of the ENGINEER and at no additional cost to the OWNER. 

 

1.07 PERFORMANCE REQUIREMENTS 

 

A. Minimum Requirements 

 

The following shall be the minimum requirements of the system. They are not 

intended to limit the overall intent, which is to obtain a fully operational and 

completely automatic sprinkler system. Specific requirements of this project manual 

shall apply to all elements typically. Conflicts between the drawings and the project 

manual or between specific and general performance of material requirements shall 

be assumed to be the most expensive. 

 

B. Project Zones 

 

Refer to the drawings for the general zones to be served by this system. 

 

1. Irrigation layout must be adaptable to the future modification of the system to 

smaller heads, more intense head arrays and minimal spraying over the sidewalks. 

This should be accomplished by running the laterals near sidewalk edges 

whenever possible, and by positioning the mains with this future intent. 

 

2. CONTRACTOR will advise himself of all existing and proposed site conditions 

and related planting and grading as required to coordinate and schedule with the 

work of other contractors. 

 

3. Heads shall be positioned to prevent damage from spraying on the building 

envelope and/or causing inside flooding in any and all cases. 

 

4. Organize zones to allow walking across the area on dry sidewalk while the 

irrigation system is on. 



 

PART 2 - MATERIALS 

 

2.01 PIPE 

 

A. Plastic Pipe 

 

1. Plastic pipe 4” and under in diameter shall be rigid non-plasticized Schedule 40 

PVC IPS solvent-welded conforming to ASTM D-1784 and D-2241 standard 

specifications for PVC plastic pipe. Plastic pipe 6” and larger in diameter shall be 

rigid non-plasticized Class 200 PVC IPS gasket fit conforming to ASTM D-1784 

and D-2241 standard specifications for PVC plastic pipe. The pipe shall be 

homogeneous throughout and free from visible cracks, holes, foreign materials, 

blisters, deleterious material, wrinkles, and dents. 

 

2. All pipes shall be continuously and permanently marked with the following 

information: 

 

Manufacturer’s name or trademark, size, schedule and type of pipe, working 

pressure at 73 deg. F and National Sanitation Foundation (N.S.F.) approval. 

 

3. All main lines shall be a minimum of two inches (2”) in diameter, unless 

otherwise noted. 

 

4. All lateral lines shall be a minimum of one and one-half inches (1-½”) in 

diameter, unless otherwise noted. 

 

5. All plastic pipefittings to be installed shall be molded fittings manufactured of the 

same material as the pipe, rated as a pressure fitting (no DWV fittings shall be 

allowed) and shall be suitable for solvent weld, slip joint ring-tight seal, or 

screwed connections. All pipe six inches (6”) in diameter and above shall be Class 

200 PVC IPS gasket end. All smaller pipes shall be Schedule 40 PVC IPS 

solvent-welded. 

 

6. Slip fitting socket taper shall be so sized that a dry, unsoften pipe end, conforming 

to these specifications, can be inserted no more than halfway into the socket. 

Plastic saddle and flange fittings will not be permitted. Only schedule 80 pipe 

may be threaded. 

 

7. When connection is plastic to metal, plastic male adapters shall be used. The male 

adapter shall be hand tightened, plus one turn with a strap wrench. Joint 

compound shall be Teflon Tape on Water Based Teflon Paste. 

 

8. All mainline pipes shall be traceable via purple or blue-colored 14 gauge single 

strand direct burial wire attached to the pipe. The wire should be free from 

moving valve parts to prevent damage. The tracer wire shall surface at and be 



secured to the controller. This is not necessary for lateral pipelines with irrigation 

heads attached. 

 

B. Pipe Sleeves 

 

Pipe sleeves shall be Schedule 40 PVC pipe, six-inch (6”) diameter unless noted 

otherwise, or equal approved by ENGINEER. 

 

1. Installation 

 

Provide empty sleeves along all pathways as noted on the drawings or every 100 

feet. Extend sleeves at least one foot (1') beyond pavement on both sides. Sleeves 

shall be installed 18 inches below finished grade. All sleeves shall be installed at a 

depth on line and grade with existing or proposed irrigation lines. Sleeves with 

excessive or shallow invert depth will be rejected. Cap ends of empty sleeves with 

duct tape.  

 

2. Sleeve Location Marking 

 

a. New Pavement 

 

The location of each sleeve must be marked along both of the extreme edges 

of any new pavement installed over the sleeve. This shall be accomplished by 

pressing the end section of a two-inch (2”) pipe into the uncured pavement 

surface to make an imprint. 

 

b. Existing Pavement 

 

For sleeves pushed under existing pavement, sleeve locations shall be marked 

along the extreme edges of the pavement on both sides where the sleeve 

emerges from under the pavement. Markings shall consist of scoring the 

surface of the existing pavement with a 2” O.D. core drill just enough to make 

the impression of a circle in the pavement surface. 

 

2.02 RISERS/SWING JOINTS 

 

A. Flexible Risers 

 

Stationary Pop-up and Surface Sprinkler Heads shall be installed using “funny pipe” 

or four-piece swing joints. Sprinkler Heads with one-half inch (1/2”) and/or three-

quarter inch (3/4”) inlets shall connect with “funny pipe” exclusively, in lengths no 

longer than two feet (2’). Sprinkler Heads with one-inch (1”) inlets shall connect with 

four-piece swing joints only. 

 

1. Installation with “funny pipe”, which is one-half inch (1/2”) low density, 

polyethylene pipe, rated 80 PSI at 100 deg. F, must use Teflon-taped barbed street 



ells. Use of flexible pipe such as “funny pipe” is limited to connecting laterals to 

irrigation heads. 

 

2. Four-piece swing joints shall consist of an assembly using three (3) one inch (1”) 

Marlex street elbows, with a 1” SCH 80 Nipple of required length to set head at 

grade. 

 

B. HDPE Pipe 

1. All HDPE pipe must be SDR11 manufactured in accordance with AWWA 

C901/C906, ASTM D2239, ASTM D2737, ASTM D3035, ASTM F714 and 

ANSI/NSF 14/16 listings. 

2. All fusion welds must be done by a certified technician. 

3. All fitting must be fusion welded using butt joints with mechanical fittings or 

electro fusion fittings designed for use with HDPE. 

4. All HDPE pipe that is damaged to the point where 10% of the overall wall 

thickness is effected shall be repaired according to owners’ recommendation.   

 

C. Rigid Risers 

 

All risers for shrub spray heads, bubblers, etc., that are in shrub or flowerbed areas 

and planters, shall be schedule 80 PVC plastic pipe, unless otherwise specified or 

shown on the plans. The risers shall be of sufficient height so as not to cause any 

interruption of the stream from the sprinkler nozzle when the plant material has 

reached its optimum growth. 

 

2.03 VALVES 

 

A. Ball Valves 

 

1. All manual ball valves, sizes 1-1/2” inches and smaller, shall be all bronze double 

with integral taper seats and with rising stem. 

 

2. All valves 2” and larger shall be gate valves. 

3. All ball valves shall be full port, with chromium or stainless ball with Teflon seats 

150 PSI rated, Hammond, or approved equal. 

 

B. Pressure Reducing Valves 

 

Provide pressure-reducing valves on main lines only, Watts, Series U5, U5B ½” to 2” 

Standard Capacity, or approved equal. 

 

C. Gate Valves 

 

1. All manual gate valves, sizes four-inch (4”) and smaller, shall be made in the 

U.S.A., brass body, threaded, non-rising stem, full port, 200 PSI/13.8 bar non-



shock cold working pressure up to 180 deg. F./82 deg. C., NSF/ANSI 61-8 

compliant: NIBCO model TI-8 or approved equal. 

 

2. All gate valves of 6-inch (6”) size or larger shall be at least 150 PSI rated, 

AWWA-C509 resilient wedge gate valve, made in the U.S.A., featuring non-

rising stem, iron body, epoxy coated interior, mechanical joint with appropriate 

size gaskets for corresponding pipe as per drawing. 

 

D. Quick-Coupler Valves 

 

Provide Rain Bird #3 DNP Quick Coupler valves and one key per valve. 

 

E. Automatic Remote Control Valves 

 

Automatic control valves shall consist: 

 

 

1. Rain Bird PESB Series, 24 volts, contamination resistant valve with a pressure 

operating range of 20-200 psi and a 0.25 to 200 g.p.m. flow range. Glass-filled 

nylon construction, one-piece solenoid with captured plunger, flow control handle 

adjusts, manual internal and external bleeds, nylon screen scrubber and purple 

flow control handles for easy identification of non-potable water systems or 

approved equal. 

 

F. Back-Flow Preventers 

 

Back-flow on potable systems only shall be Wilkins Model 720A or approved equal. 

 

2.04 VALVE BOXES 

 

All remote control valves, pressure regulating valves, manual control valves, zone shut-

off valves, gate valves or globe valve filters and drains, unless otherwise indicated, shall 

be installed in a valve access box of proper size as required for easy access to the valve. 

Valve box to be Carson, with round, locking green cover ten inches (10") in diameter for 

quick coupler valves, and 10” x 15” standard for all others unless described otherwise in 

the contract drawings, or approved equal. All round valve boxes shall be supported 

underneath the bottom edges with two bricks (minimum).  All rectangular valve boxes 

shall be supported underneath the bottom edges with three bricks (minimum). The base of 

the valve box should be at or below the body of the valve. The lid of the valve box should 

be flush or within 1” of turf grade. 

 

2.05 AUTOMATIC IRRIGATION CONTROLLER 

 

A. Controller Type 

 

The automatic controller shall be 120 volt input, soft-wired, 26.5 volt output, with the 



number of valve stations and in the type and model number indicated on the plans, 

and shall be a Rain Bird ESP SAT LS or ESP SAT LW. Wall or pedestal mount type 

must be pre-approved by the ENGINEER and OWNER for the site situation. 

Controller station size and quantity specified per drawing. Station wiring and timing 

schedule specified per drawing. All station wiring must be terminated in a Rain Bird 

ESPSATOB24 mounted in the pedestal or wall mounted wire trough.   All controllers 

must be equipped with a Rain Bird RMK450NARR with a University licensed and 

authorized frequency, hooked to a Rain Bird Maxilink Ant 01 or Antenex Directional 

Yagi Model Y4503/Y4505 or University approved substitute. All MaxiCom 

components must be ordered and installed by a MaxiCom-certified installer. 

 

B. Electrical Power 

 

Power for the controllers shall be the responsibility of the sprinkler installer. Meet all 

electrical specifications for installation of controllers and power to the controllers. 

The controllers must be wired to the power source in the pedestal or wall via an 

Isobar Ultra 4 surge protector and a two-receptacle Ground Fault Interrupter (GFI) 

outlet. A pigtail that can reach from the controller to the outlet is required. Power 

source must be pre-approved by Owner prior to connection. 

 

C. Sleeves 

 

1.  Provide minimum six inch (6”) diameter sleeves under paved areas as necessary 

to run all control wiring and piping for sprinkler zones. Coordinate with concrete 

work prior to forms being set. All sleeves shall be installed at a depth on line and 

grade with existing or proposed irrigation lines. Sleeves with excessive or shallow 

invert depth will be rejected. 

 

2. No sleeving shall be put in tunnel walls.  All main lines fed from the tunnel shall 

be cored, and sized to fit link seals for that pipe size.  Each mainline shall be 

sealed using 2 link seals, one on the inner wall and one on the outer wall.  No 

fittings allowed within 3’-0” of outer tunnel wall.   

 

 

 

D. Location 

 

After pre-approval by the ENGINEER and OWNER, locate controllers on outside 

walls of buildings or on pedestals at locations that will maximize the view of the 

zones serviced by each controller. Verify locations with the ENGINEER to avoid 

compromising buildings systems and/or appearance concerns. 

 

Pedestals controllers must be mounted to a concrete slab of dimensions 1.5' x 1.5' x 

0.33'.   Each pedestal slab shall have a minimum of 2 electrical sweep 90’s poured 

into it.  First; one 1” sweep shall hold 120V direct bury power wires, second, one 2” 

sweep shall hold valve control and flow meter wires- additional or larger sweeps shall 



be installed as needed to avoid wire damage.  Two bollards consisting of three inch 

(3") steel pipe filled with concrete and anchored in concrete shall be installed against 

the edge of the slab in front and in back of the controller. The bollards shall be primed 

and painted with a black, epoxy-based paint. The concrete at the top of the pipe must 

be domed and finished to a smooth, even surface, without concrete residue on the 

outside surface of the pipe. 

 

E. Flow Meter 

 

A MaxiCom-compatible flow meter must be installed at every point of connection. 

This may be either a Rain Bird Brass Insert Sensor (FS350B) for pipe three inches or 

larger, or a Rain Bird PVC Tee Sensor of the appropriate size: FS150P for 1-1/2” 

pipe, FS200P for 2’ pipe, and FS300P for 3” pipe. The flow meter must be directly 

connected to the controller using PE43 communication cable (the blue/blue white 

wire pair must be used for the flow meter/pulse transmitter connection) and a PT 322 

pulse transmitter. All splices using this type of cable must meet Rain Bird MaxiCom 

standards.  Programming and hook up of the PT322 shall be completed by MSU 

Irrigation Employee.  

 

F. Certified Installation 

 

All MaxiCom components must be ordered and installed by a MaxiCom-certified 

installer. 

 

2.06 IRRIGATION HEADS 

 

A. Rotary Sprinklers 

 

All rotary sprinkler heads shall be Model I-20R Series, manufactured by Hunter 

Industries, San Marcos, California; Rain Bird 5004+PCSAMRNP Series, 

manufactured by Rain Bird Sprinkler Mfg. Corp., Glendora California; Rain Bird 

8005NP Series, manufactured by Rain Bird Sprinkler Mfg. Corp., Glendora 

California; or owner approved equivalent. 

 

B. Spray Heads 

 

All spray head sprinklers shall be Rain Bird Model Nos. 1800 series SAM with 

variable arc nozzles (VAN) or MPR nozzles, manufactured by Rain Bird Sprinkler 

Mfg. Corp., Glendora California or approved equal. 

 

C. Bubblers 

 

All bubbler zones must be controlled by a Rain Bird PESB Series Valve 

incorporating a Rain Bird PRS regulator. There must be a Rain Bird WYE Filter 

System installed directly downstream of the valve, located inside the valve box in a 



manner that allows easy maintenance. The bubbler heads must be Rain Bird 1300A-F 

Series mounted on Rain Bird 1804 SAM Spray Bodies or approved equal. 

 

D. Drip Irrigation 

 

No drip irrigation systems are allowed at Montana State University. 

 

2.07 CONTROL CABLE 

 

A. Type 

 

All electrical control and ground wire shall be Baron irrigation control cable or 

approved equal, 14-gauge unless otherwise indicated on the drawings. All wiring to 

be used for connecting the automatic remote control valve to the automatic controllers 

shall be Type “UF”, 600 volt, solid copper, single conductor wire with PVC or 

polyethylene insulation and bear UL approval for direct underground burial feeder 

cable. 

 

B. Insulation 

 

Insulation shall be four-sixty-fourths inch (4/64”) thick minimum covering of ICC-

l00 compound for positive waterproofing protection. All control or “hot” wires shall 

be red and all common or “ground” wires shall be white. A minimum of one black 

extra wire shall be included in the wiring run for every four (4) wires installed. All 

black extra wires shall be intact and usable from the controller to the end of each 

mainline run with slack wire available at each valve location.  

 

C. Code Compliance 

 

Verification of wire types and installation procedures shall be checked to conform to 

local codes. 

 

D. Splices 

 

All splices are to be completed within valve boxes using one-piece, jelly-filled, water-

proof wire connectors with 20 expansion coils per splice, allowing work to be 

completed at ground level. All splices shall be located on as-built drawings. 

 

E. Trench Installation 

 

1. Tape and bundle all wiring at ten-foot (10’) intervals. 

 

2. Attach tracer wire to main line pipe only at ten-foot (10') intervals. 

 

3. All 120 volt wiring shall be in conduit with marker tape installed in the ditch six 

inches (6") above the conduit. 



 

4. All wiring under pavement and through sleeves shall be in conduit. 

 

5. Tie a loose twenty-inch (20”) loop in wiring at all changes in direction greater 

than 30 degrees. Untie all loops after making connections. 

 

2.08 VAULTS 

 

A. Water Service Connection 

 

A vault shall be installed at domestic water service connection. Vault shall house 

domestic water back-flow preventers, blowout assembly and isolation valves. Vault 

must comply with applicable code(s).   

 

B. Location 

 

Review location of vault with ENGINEER prior to installation. 

 

2.09 OTHER MATERIALS 

 

A. Tools To Be Furnished 

 

1. Supply as part of this contract the following tools: 

 

a. Two keys for each automatic controller 

 

b. Two quick-coupler keys, Rain Bird Model 33K with matching hose swivels. 

 

2. The above equipment shall be turned over to the OWNER at the conclusion of the 

project. Before final inspection can occur, evidence that the OWNER has received 

materials must be shown to the ENGINEER. 

 

B. Concrete 

 

Provide and coordinate installation of all concrete thrust blocks. Refer to Division 3 

for concrete requirements. Provide thrust blocks for all lines larger than 3-inch 

diameter, at all tees and ells. 

 

C. Other Materials 

 

All other materials not specifically described but required for a complete and proper 

irrigation system installation, shall be new, first quality of their respective kinds, and 

subject to the approval of the ENGINEER. 

 

PART 3-EXECUTION 

 



3.01 SURFACE CONDITIONS 

 

A. Inspection 

 

1. Prior to all work of this section, carefully inspect the installed work of all other 

trades and verify that such work is complete to the point where this installation 

may properly commence. 

 

2. Verify that irrigation system may be installed in strict accordance with all 

pertinent codes and regulations, the original design, the referenced standards, and 

the manufacturer’s recommendations. 

 

B. Discrepancies 

 

1. In the event of discrepancy, immediately notify the ENGINEER. 

 

2. Do not proceed with installation in areas of discrepancy until all such 

discrepancies have been fully resolved. 

 

3.02 FIELD MEASUREMENTS 

 

Make all necessary measurements in the field to ensure precise fit of items in accordance 

with the original design. 

 

3.03 TRENCHING AND BACKFILLING 

 

A. General 

 

1. Perform all trenching required for the installation of items where the trenching is 

not specifically described in other sections of these specifications. 

 

2. Make all trenches in accordance with OSHA Requirements with sufficient width 

to provide free working space at both sides of the trench and around the installed 

item as required for gluing, joining, backfilling, and compacting while 

minimizing width of trenches. 

 

3. The CONTRACTOR will be required to conduct his work so that trenches will 

remain open a minimum possible time. 

 

B. Depth 

 

1. Trench as required to provide the elevations shown on the Plans. 

 

2. Trench to sufficient depth to give a minimum of eighteen inches (18”) of fill 

above the top of the pipe measured from the adjacent finished grade under 

driveways and sidewalks. 



 

3. All mainline and control cables shall have a minimum cover of eighteen inches 

(18”) above the pipe or wire. All laterals shall have a minimum cover of twelve 

inches (12”) above the pipe. 

 

4. All sleeves shall be installed at a depth on line and grade with existing or 

proposed irrigation lines. Sleeves with excessive or shallow invert depth will be 

rejected. 

 

C. Correction of Faulty Grades 

 

Where trench excavation is inadvertently carried below proper elevations, backfill 

with material approved by the ENGINEER and then compact to provide a firm and 

unyielding sub grade to the approval of the ENGINEER and at no additional cost to 

the OWNER. 

 

D. Trench Bracing 

 

1. Properly support all trenches in strict accordance with all pertinent rules and 

regulations. 

 

2. Brace, sheet, and support trench walls in such a manner that they will be safe and 

that the ground alongside the excavation will not slide or settle, and that all 

existing improvements of every kind will be fully protected from damage. 

 

3. In the event of damage to such improvements, immediately make all repairs and 

replacements necessary to the approval of the ENGINEER and at no additional 

cost to the OWNER. 

 

4. Arrange all bracing, sheeting, and shoring so as to not place stress on any portion 

of the completed work until the general construction thereof has proceeded far 

enough to proven, sufficient strength. 

 

E. Removal of Trench Bracing 

 

Exercise care in the driving and removal of sheeting, shoring, bracing, and timbering 

to prevent collapse or caving of the excavation faces being supported. 

 

F. Grading and Stockpiling Trenched Material 

 

1. Control the stockpiling of trenched material in a manner to prevent water from 

running into the excavation. 

 

2. Do not obstruct surface drainage but provide means whereby storm and 

wastewater are diverted into existing gutters, other surface drains, or temporary 

drains. 



 

G. Methods 

 

1. All trench excavation shall be made by open cut. During excavation, material 

suitable for backfilling shall be piled in an orderly manner, a sufficient distance 

from the banks of the trench to avoid overloading, and to prevent slides or cave-

ins. All material not required for backfill or not suitable for backfill shall be 

removed from the site by the CONTRACTOR. Banks of trenches shall be kept as 

nearly vertical as possible, and shall be properly sheeted and braced as may be 

necessary to prevent caving. 

 

2. The CONTRACTOR shall provide, place, maintain, and remove all necessary 

barricades, warning signs, and other safety devices from the start to the finish f 

the project to prevent pedestrians from falling in open trenches. 

 

3. Trench widths in paved streets or in areas where proximity to other structures 

requires vertical cuts, shall not be wider than is required for proper handling, 

jointing and bedding of the pipe. 

 

4. The bottom of the trenches shall be accurately graded to line and grade, and 

provide uniform bearing and support for each section of the pipe on undisturbed 

soil, at every point along its entire length. Depressions for joints shall be dug after 

the trench bottom has been graded, and shall be only of such length, depth, and 

width as required for properly making the particular type joint. Care shall be taken 

not to excavate below the depths indicated. 

 

5. Where rock occurs in trench excavation, the rock shall be removed to a depth of 

six inches (6”) below the established grade line, and to a width of twelve inches 

(12”) greater than the outside diameter of the pipe to be installed in the trench. 

 

6. No water shall be permitted to rise or stand in trenches not yet backfilled until 

after the pipe has been placed, tested and covered with backfill for a depth of at 

least ten inches (10”). Any pipe having its alignment or grade changed as a result 

of a flooded trench shall be removed and re-laid after the trench is graded once 

again at no additional cost to the OWNER. 

 

H. Pavement Removal 

 

1. Where excavation of trenches requires the removal of pavement, the pavement 

shall be cut in a straight line along the edge of the excavation by use of a spade-

bit air hammer, concrete saw or similar approved equipment to obtain straight, 

square and clean break.  After backfilling and sub grade preparations are 

completed, the pavement section and surfacing shall be replaced. 

 

2. Pavement replacement shall utilize the same materials and design as the original 

pavement. 



 

3. Excess material, including rock, broken concrete, bituminous materials, debris, or 

other materials not suitable for backfill, shall be removed from the site and 

disposed of by the CONTRACTOR. 

 

3.04 BORING 

 

A. Locations 

 

Boring shall be used to route pipe, wiring, or both under structures such as walks or 

curbs where trenching is impractical. Sleeves shall be installed in all bored holes. 

 

B. Method 

 

Boring shall be accomplished with a drill, auger, water jet, or any other instrument 

approved by the ENGINEER capable of producing a precise hole. Boring shall not 

disturb overlaying structures or cause settlement and damage to those structures. 

 

3.05 SLEEVES 

 

A. Locations 

 

Sleeves shall be installed wherever routing of a pipe, wiring, or both crosses a paved 

area or passes through a bored hole. 

 

B. Methods 

 

1. Sleeves laid in open trenches shall be uniformly and evenly supported by 

undisturbed soil on the trench bottom. Backfill shall conform to standards 

hereinafter specified. 

 

2. Sleeves installed in borings shall be forced through and shall have a snug fit 

throughout the length of the bored hole. Sleeves cracked or broken shall not be 

accepted. 

 

3.06 BACKFILL 

 

A. Material 

 

Backfill material shall be free of clods, lumps of frozen material, or stones larger than 

one-inch (1”) in their maximum dimension. The bedding and select material under, 

around and six inches (6”) above the top of the pipe shall be placed by hand in 

maximum layers of six inches (6”) and carefully compacted in a manner which will 

not displace the pipe. Compaction of the select backfill shall be at least ninety percent 

(90% ) of the maximum density as determined by AASHTO T-180. Water settling 

will not be allowed. 



 

B. Inspection 

 

The trenches shall not be backfilled until inspection has been completed and the pipe 

installation, including the grade, alignment and jointing has been found to be in 

compliance with the requirements of the plans and specifications. 

 

C. Around and Over the Pipe 

 

1. Select backfill material consisting of sand, fine gravel or select earth, free of large 

lumps or rocks larger than three-quarters of an inch (¾”) shall be used in 

backfilling around and over the installed pipe. 

 

2. The select material shall be obtained from the excavation material removed from 

the trench and shall be processed by screening, sifting, or selective sorting, so as 

to produce the type of backfill herein specified. The CONTRACTOR may at his 

option and expense provide an acceptable imported material. 

 

3. This backfill material shall be carefully deposited around and over the pipe in 

layers not more than six inches (6”) thick, loose measurement, unless otherwise 

permitted by the ENGINEER, wetted to optimum moisture content and uniformly 

compacted to at least ninety-five percent (95%) of the maximum density 

obtainable at optimum moisture content as determined by ASTM D698 (latest 

revision), until the pipe has a cover depth of at least one foot (1’). 

 

D. Remainder of Trench Backfill 

 

1. The remaining depth of the trench shall be backfilled with excavation material 

removed from the trench, which shall be wetted or dried to near optimum 

moisture content. 

 

2. This material shall be carefully deposited in layers not to exceed six inches (6”) in 

compacted thickness and compacted to at least ninety-five percent (95%) of the 

maximum density as determined by ASTM D698 (latest revision). The method of 

compaction selected by the CONTRACTOR shall not cause damage of any nature 

to the installed pipe. Replace topsoil on trench fill and compact to eighty-five 

percent (85%) of maximum density at optimum moisture. 

 

3. The use of water settlement for this portion of the trench backfilling is permissible 

if the specified density can be obtained and the backfill material is suitable for this 

type of trench compaction. 

 

3.07 INSTALLATION OF PIPING 

 

A. General 

 



1. Layout the piping system in strict accordance with the Plans. 

 

2. Where piping is shown on the Plans to be under paved areas but running parallel 

and adjacent to planted areas, the intention is to install the piping in the planted 

areas. 

 

B. Line Clearance 

 

1. All lines shall have a minimum clearance of four inches (4”) from each other, and 

six inches (6”) from lines of other trades, except through pipe sleeves. 

 

2. Parallel lines shall not be installed directly over one another. 

 

C. Inspection of Pipe and Fittings 

 

Carefully inspect all pipe and fittings before installation, removing all dirt, scale, and 

butts and reaming as required; install all pipe with stamped markings oriented up to 

allow visual inspection and verification. 

 

D. Plastic Pipe 

 

1. Plastic pipe shall be installed in a manner so as to provide for expansion and 

contraction as recommended by the manufacturer. 

 

2. All plastic pipe joints shall be solvent-weld joints or gasket fit joints. Only the 

solvent cement recommended by the pipe manufacturer shall be used and it must 

be a two-part system consisting of primer and cement. No single part cement 

system shall be used. All plastic pipe and fittings shall be installed as outlined and 

instructed by the pipe manufacturer and it shall be the CONTRACTOR's 

responsibility to make arrangements with the pipe manufacturer for any field 

assistance that may be necessary. The CONTRACTOR shall assume full 

responsibility for the correct installation. 

 

3. All plastic (PVC) to metal joints shall be made with plastic threaded male 

adaptors into metal threaded female fittings. 

 

4. The solvent-weld joints shall be made on dry pipe. 

 

5. The solvent-weld joints shall be allowed to set at least 24 hours before pressure is 

applied to the system on PVC pipe. 

 

E. Copper Pipe 

 

Direct buried copper pipe connections shall be made using silver solder. 

 



F. Thrust Blocks 

 

Provide concrete thrust blocks for all pipes as shown on the plans. All thrust blocks 

shall bear directly on undisturbed earth. Center the pipe in the middle of the thrust 

block. 

 

3.08 INSTALLATION OF EQUIPMENT 

 

A. General 

 

1. All fittings, valves, etc., shall be carefully placed in the trenches with concrete 

thrust blocks, placed where required. 

 

2. All sprinklers, having adjustable nozzles, shall be adjusted for proper and 

adequate distribution of the water over the coverage pattern of the sprinkler. 

 

3. All nozzles on stationary pop-up sprinklers or stationary spray heads shall be 

tightened after installation. All sprinklers having an adjusting screw, adjusting 

stem or adjusting friction collars shall be adjusted as required for the proper arc of 

coverage, radius, diameter and/or discharge. 

 

4. All control wires shall be clearly labeled by station, using weatherproof material, 

at the controller and at the valve ends. Mark the underside of all valve box covers, 

indicating the valve controller station number. All markings shall be made in a 

neat and legible manner using white enamel paint. 

 

5. All control or “hot” wires shall be red and all common or “ground” wires shall be 

white. A minimum of one black extra wire shall be included in the wiring run for 

every four (4) wires installed. 

 

 

B. Sprinkler Heads 

 

1. Install lawn sprinkler heads where indicated on the plans and in strict accordance 

with the manufacturer s recommendations and as necessary to provide complete 

uniform coverage and precipitation. 

 

2. Upon completion of installation, reset all lawn sprinkler heads flush with grade 

and firmly anchored with soil. 

 

C. Master Automatic Control Valves 

 

A master automatic control valve shall be installed at the point of connection to the 

main for any remotely controlled portion of the irrigation system. In cases where 

there are multiple points of connection, a master valve shall be installed for each, with 



no more than three points of connection allowed. Each master valve will have its own 

separate yellow “hot” wire.  

 

3.09 TESTING AND INSPECTION 

 

A. Covering or Enclosing Work Prior to Inspection 

 

Do not allow or cause any of the work in this section to be covered up or enclosed 

until it has been inspected, tested, and approved by the OWNER’s Representative. 

 

B. Flushing 

 

Before backfilling the mainline, and with all control valves in place, but before lateral 

pipes are connected, completely flush and test the mainline and repair for all leaks; 

flush out each section of lateral pipe before sprinkler heads are attached. 

Complications due to this not being done during install will result in charges to the 

contractor. 

 

C. Testing 

 

1. Make all necessary provisions for thoroughly bleeding the line of air and debris. 

 

2. After valves have been installed, test all live water lines hydrostatically for leaks 

at a pressure of one hundred fifty (150) psi for a period of two (2) hours, with all 

couplings exposed and with all pipe sections center loaded. 

 

3. Furnish all necessary testing equipment and personnel. 

 

4. Correct all leaks and retest until acceptance by the ENGINEER. 

 

D. Final Inspection 

 

1. Thoroughly clean, adjust, and balance all systems. 

 

2. Demonstrate the entire system to the ENGINEER and OWNER, proving that all 

remote control valves are opening and closing on command, that all heads are 

properly adjusted for radius and arc of coverage, that all emitters are functioning, 

and that the installed system is workable, clean, and efficient. 

 

3. Existing irrigation system(s) or portions of systems which have had their 

performance altered by any of the work related to this project shall be repaired or 

adjusted using materials and installation methods in accordance with this 

specification and in a manner to restore head-to-head sprinkler coverage, uniform 

precipitation rates, control zone integrity, and elimination of the spraying of water 

on building walls and sidewalks. 

 



 

 

3.10 CLEANUP 

 

Upon completion of the work, the entire site shall be cleared of all debris, and ground 

surfaces shall be finished to smooth, uniform slopes and shall present a neat and 

workmanlike appearance. Cleanup shall be considered an incidental item, and no 

additional payment shall be made for any cleanup item. All improvements or other 

obstructions removed during construction shall be replaced in a condition at least equal to 

their existing condition. 

 

3.11 MAINTENANCE 

 

A. The CONTRACTOR shall, for a period of one (1) year after completion and final 

acceptance of the work, maintain and repair any trench or boring settlement which 

may occur, and shall make suitable repairs to any pavements, or other structures 

which may become damaged as a result of settlement. All such maintenance and 

repair shall be at the CONTRACTOR's expense. 

 

B. The CONTRACTOR shall inform the OWNER of the location and the nature of all 

damage done to the existing irrigation system not slated for demolition within eight 

hours of the occurrence of the damage. 

 

C. The CONTRACTOR shall maintain the existing and proposed irrigation system in 

operation during the construction period. Upon completion of the proposed irrigation 

work the CONTRACTOR shall balance and adjust the entire (new and existing) 

system. 

 

 

3.12 AS-BUILT DRAWINGS, CHARTS AND EQUIPMENT MANUALS 

 

A. Record Drawings 

 

1. Accurately record on one set of black and white prints of the site plan all installed 

work including both pressure and non-pressure lines. 

 

2. Upon completion of each increment of work, transfer all such information and 

dimensions to the print. The dimensions shall be recorded in a legible and 

workmanlike manner. 

 

3. Dimension from two permanent points of reference (buildings, monuments, 

sidewalks, curbs, pavement, etc.). Locations shown on as-built drawings shall be 

kept day-to-day as the project is being installed. All dimensions noted on 

drawings shall be one-eighth-inch (1/8”) in size (minimum). 

 



4. Show locations and depths of the following items: 

 

Point of connection 

Routing of pressure lines (max. dimension=one hundred feet {100’} along lines) 

Gate valves 

Sprinkler control valves 

Quick coupling valves 

Routing of control wires 

Sprinkler heads 

Other related equipment 

 

5. Maintain as-built drawings on site at all times. 

 

6. Make all notes on drawings in pencil (no ball point pen). 

 

B. Controller Charts 

 

1. ENGINEER must approve as-built drawings before charts are prepared. 

 

2. Provide one controller chart for each controller supplied showing the area covered 

by automatic controller, of the maximum size controller door will allow. 

 

3. The chart is to be a reduced drawing of the actual as-built system. 

 

4. Chart shall be black line print and different colored shading used to show area of 

coverage for each station. 

 

5. When completed and approved, the chart shall be hermetically sealed between 

two pieces of plastic. 

 

6. The chart shall be mounted using Velcro or equal type of semi-permanent 

fastening device. 

 

7. These charts must be completed and approved prior to final acceptance of the 

irrigation system by the OWNER. 

 

C. Operation and Maintenance Manuals 

 

1. Prepare and deliver to the ENGINEER within ten calendar days prior to 

completion of construction, all required and necessary descriptive material in 

complete detail and sufficient quantity, properly prepared in two (2) individually 

bound copies of the operations and maintenance manual. The manual shall 

describe the material installed and shall be in sufficient detail to permit operating 

personnel to understand, operate and maintain all equipment. Spare parts lists and 

related manufacturer information shall be included for each equipment item 

installed. Each complete, bound manual shall include the following information: 



 

a. Index sheet stating CONTRACTOR’s address and telephone number, duration 

of guarantees period, list of equipment with names and addresses of local 

manufacturer representatives. 

 

b. Complete operating and maintenance instructions on all major equipment. 

 

c. System start-up and shut down instructions. 

 

2. In addition to the above maintenance manuals, provide the maintenance personnel 

with instructions for system operation and show written evidence to the OWNER 

at the conclusion of the project that this service has been rendered. 

 

3.13 GUARANTEE 

 

A. Warranty 

 

1. The entire irrigation and water system shall be guaranteed to give satisfactory 

service for a period of one year from the date of acceptance by the OWNER. 

 

2. Should any trouble develop within the time specified above due to inferior or 

faulty materials or workmanship, the trouble shall be corrected at no expense to 

the OWNER. 

 

3. Any and all damages resulting from faulty materials or workmanship shall be 

repaired by the CONTRACTOR to the satisfaction of the OWNER, at no cost to 

the OWNER. 

 

 

End  
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TREE PROTECTION GUIDELINES 

 

PART 1 - GENERAL 

 

1.0 RELATED DOCUMENTS 

 

 Drawings and general provisions of the Contract, including General conditions, 

Supplementary Conditions, apply to work of this section. 

 

1.1 DESCRIPTION 

 

The work in this section includes protection, trimming and maintenance of existing trees, 

shrubs and groundcover that are affected by execution of the Contract Documents, whether 

temporary or permanent construction. 

 

A. The Contractor assumes responsibility for all coordination of work within the 

Critical Root Zone (CRZ) of protected trees. 

 

 B. Plant protection applies to all trees to remain within the Limit of Work as well as 

those, which are adjacent to the Limit of work and could be affected by new 

construction. Work to include: 

 

1. Protection of existing trees and indicated vegetated areas. 

 

2. Watering of existing trees and vegetated areas to be protected. 

 

3. Maintenance of existing and newly installed tree and vegetation protection 

elements including but not limited to fencing, organic bark mulch, landscape 

fabric, cabling, and signage. 

 

4. Pruning of existing trees to be protected  

 

5. Removal of pruning debris and other excess material not used. On-site 

chipping and re-use of pruned material is encouraged. 

 

C. Contractor shall perform all tree protection installation and removal, and any 

necessary pruning work required for construction under the supervision of the 

Owner. 

 

1.2 RELATED WORK DESCRIBED ELSEWHERE 

 

A. Section 01500 – Temporary Facilities and Controls      

 

B. Section 02235 – Site Clearing 
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C. Section 02300 - Earthwork  

  

D. Section 02810 - Irrigation System 

 

E. Section 02900 - Landscaping    

 

 F. Section 02935 – Lawns and Grass 

 

1.3 DEFINITIONS 

 

A. Tree Protection Zone: Area surrounding individual trees or groups of trees to remain 

during construction, and defined by the drip line of individual trees or the perimeter 

drip line of groups of trees, unless otherwise indicated. 

 

B. Drip Line: The areas encompassing the base of the tree as delineated by an imagined 

vertical line drawn from the farthest extent of the branches to the ground. 

 

C. Diameter at Breast Height (DBH): Diameter at breast height as measured at four and 

one-half feet (4’-6”) above the existing grade at the base of the tree. 

 

D. Critical Root Zone (CRZ): An area up to one and one-half the radius of the drip line 

of the tree.  

 

1.4 REFERENCED STANDARDS 

 

 A. ANSI Z60.1: American Standard for Nursery Stock, latest edition, American 

National Standards Institute. 

 

 B. Hortus Third: A Concise Dictionary of Plants Cultivated in the United States & 

Canada, Staff of the L.H. Bailey Hortorium, Cornell University, 1999. 

 

 C. ASTM C33: Specification for Concrete Aggregate, American Society of Testing 

Materials. 

 

 D. Alex Shigo, Tree Pruning, Shigo & Tree Associates, LLC, 1989. 

 

 E. Guide for Plant Appraisal, latest edition, Council of Tree and Landscape 

Appraisers. 

 

 F. Species Ratings and Appraisal Factors Guide, latest edition, International Society of 

Arboriculture, Rocky Mountain Chapter. 

 

 G. ANSI A300: Standards for Tree Care Operations, American National Standards 

Institute. 
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 H.   International Society of Arboriculture Best Management Practices publications 

 

I. An Illustrated Guide to Pruning, 2nd Edition, Gilman, Delmar, 2002. 

 

1.5 QUALITY ASSURANCE 

 

 A. Tree Service Firm Qualifications: An experienced tree service firm with a minimum 

of five years of experience that has successfully completed tree protection and 

trimming work similar to that required for this project. 

 

 B. Arborist Qualifications: An arborist certified by ISA or licensed in the jurisdiction 

where the project is located. 

 

 C. Tree Pruning Standard: Comply with ANSI A300 (Part 1), “Tree, Shrub, and Other 

Woody Plant Maintenance – Standard Practices (Pruning).” 

 

1. Owner’s representative shall be notified 24 hours in advance of all pruning, 

thinning and tree protection work. 

 

 D. Pre-Construction Conference: Conduct conference at project site to comply with 

requirements in ANSI A300 Division 1, Section “Project Management and 

Coordination.” 

 

1. Before tree protection and trimming operations begin, meet with 

representatives of authorities having jurisdiction, Owner’s Arborist, 

Landscape Architect, consultants, and other concerned entities to review tree 

protection and trimming procedures and responsibilities. 

 

1.6 SUBMITTALS 

 

 A. Product Data: For each type of product indicated below. 

 

 B. Product samples: 

 

1. Tree protection area signage. 

 

2. Cabling materials. 

 

3. Landscape fabric. 

 

4. Organic bark mulch. 

 

 C. Tree Pruning Schedule: Written schedule from arborist detailing scope and extent 

of pruning of trees to remain that are affected by construction. 

 



TREE PROTECTION                                              

 

 D. Tree Protection Plan: Contractor shall submit a tree protection plan that confirms 

that use of the tree protection fencing plan provided in the Contract Documents. 

Contractor shall notify the Owner of all work activities within the CRZ of trees to be 

protected, anticipated work methods, proposed tree and root avoidance techniques, 

and Arborist’s on-site confirmation of CRZ for each tree.  

 

1.7 JOB CONDITIONS 

 

 A. Site Work Restrictions: In order to prevent excessive soil compaction and 

destruction of soil structure, no site work will be performed in cases where 

equipment or traffic must pass over wet soils or if wet soils must be handled or 

manipulated within the Tree Protection Zone in order for the work to progress. Wet 

soil is defined as any soil within 85 percent of field capacity (saturation). 

  

B. Utilities 

 

  1. Utility locates are required prior to digging and any construction activities. 

 

  2. Coordinate work with Owner, including irrigation manager, in order to 

prevent damage to underground sprinkler system. 

 

1.8 MAINTENANCE 

 

 A. Water will be available on site. Provide necessary hoses and other watering 

equipment required to complete work. 

 

 B. Maintain existing plantings and trees by watering, cultivating, weeding, and 

spraying as necessary to keep landscape in a vigorous, healthy condition. 

 

 C. Coordinate watering schedules with irrigation contractor during installation and 

until final acceptance. Provide deep root watering to newly installed trees. 

 

PART 2 – PRODUCTS 

 

2.0 MATERIALS 

 

 A. Topsoil Depth: Natural or cultivated surface-soil layer containing composted 

organic matter an sand, silt and clay particles; friable, pervious, and black or darker 

shade of brown, gray or red than underlying subsoil; reasonably free of subsoil, clay 

lumps, gravel, and other objects more than two inches in diameter; and free of 

weeds, roots and toxic and other non-soil materials. 

 

 B. Filter Fabric: Manufacturer’s standard, non-woven, pervious, geotextile fabric of 

polypropylene, nylon, or polyester fibers. 
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 C. Chain-Link Fence: 

 

1. Fencing shall be galvanized chain link as specified below, six feet minimum 

height. Plastic fencing and wood stakes, or snow fencing are not acceptable. 

 

2. Includes posts, braces, supports and mesh that may be salvaged materials or 

other used material to form a minimum six foot high enclosure. 

 

3. Posts shall be a minimum diameter of 1-1/2-inch steel pipe. 

 

4. Mesh shall be two inches by two inches by 11 gauge minimum chain link 

fabric. 

 

5. Use of concrete or metal post piers is permitted. 

 

 E. Signage: Provide weather resistant 8-1/2 inches by 11 inches fluorescent green or 

yellow signs that identify Tree Protection Zone and list restrictions. 

 

F. Cabling: Cabling materials shall meet the ANSI A300 standards for cabling of trees. 

 

G. Tree Tags: Rack track shaped aluminum engraved numbered tags. 

 

H. Organic Mulch: Shall be free from weed seed, sawdust and splinters and shall not 

contain resin, tannin, wood fiber or other compounds detrimental to plant life. 

Bagged mulch shall have moisture content not in excess of 22%. Bulk mulch shall 

have a size range of ½ inch to 1-1/4 inch with a maximum of 20% passing a ½ inch 

screen. Re-use of organic debris generated during the project is encouraged. 

 

I. Mycorrhizae Fungal Inoculants: “mycogrow gel” as manufactured by Fungi Perfecti, 

Olympia, WA, 1-800-780-9162, or approved alternate. 

 

J. Slow Release Fertilizer: Osmocote Plus, 15-9-12, or approved alternate. 

 

 K. Anti-Desiccant: Protective film emulsion for protection of plant surfaces during 

transport. Permeable to permit transpiration, as manufactured by Wilt Pruf, Inc., 

P.O. Box 4280, Greenwich, Connecticut, 06830, or approved alternate. Mixed and 

applied in accordance with manufacturer’s instructions. 

 

 L. Staking and Guying 

 

  1. Tie Wire: 12-gauge, galvanized wire 

 

   

 

  2. Metal posts: 8’-0” t-stakes 
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  3. Nylon strap: three inches wide, 12 inches long white or black nylon strap 

with one ½” brass grommet in each end or Landscape Architect approved 

equivalent. 

 

PART 3 - EXECUTION 

 

3.0 INSTALLATION OF TREE PROTECTION FENCING 

 

A. Prior to the start of any construction activity install temporary fencing at the 

designated tree protection zones to protect existing trees and vegetation to remain 

from construction damage. Maintain temporary fence and remove when 

construction (including irrigation and planting) is complete. Owner shall approve 

fence installation prior to mobilization of the site. 

 

1. Install chain-link fence according to ASTM F 567 and manufacturer’s 

written instructions. All fencing to be locked securely and only entered with 

owner’s permission and in consultation with the Owner’s Arborist. 

 

2. Place concrete or metal piers to minimize pedestrian and vehicle circulation 

and landscape impacts.  

 

3. Provide diagonal bracing to vertical posts at corners of enclosures and 

wherever needed to ensure rigidity of the fencing. 

 

4. If chain link fabric is used versus chain link panels the chain-link fabric shall 

be tight to grade at the bottom edge and stretched uniformly between posts. 

Top of fabric shall be a minimum of six feet above grade. Install fabric to 

form completely closed area around tree(s). Attach fabric to posts 12 inches 

on center with 11 gauge wire ties securely fastened, or with bolted ring clips 

and to top rail not over three feet on center. 

 

 

 

B. Fencing shall be installed as follows: In the vicinity of coniferous trees, fenced area 

shall include an area of a radius from the trunk equal to one and one-half times the 

radius of the drip line of the tree. In the vicinity of deciduous trees, fenced area shall 

include an area of a radius from the trunk equal to one and one-half times the radius 

of the drip line of the tree. For areas with shrubs plants, fenced area shall include the 

entire edge of the planted area. 

 

C. Area within tree protection fencing must be mulched with organic bark mulch to a 

depth of four inches. 

 



TREE PROTECTION                                              

 

D. Attach orange flag strips 12 inches long at three feet on center along the fence, five 

feet above grade. 

 

E. Place tree protection signs at thirty-foot intervals along fence with a minimum of 

one sign if the fence is less than 30 feet in length. 

 

3.1 FENCE MAINTENANCE AND REMOVAL 

 

A. Maintain fence in specified location and in good condition until completion of site 

operations and of delivery of equipment and material, except where directed 

otherwise in writing by Owner’s representative. 

 

B. Fencing shall be immediately repaired when damaged. 

 

C. Remove protection fencing at Substantial Completion. 

 

3.2 USE OF AREA WITHIN FENCE 

 

A. Do not use area within fence for operation, storage, vehicles, or foot traffic. 

Contractor shall notify Owner’s representative 24 hours in advance of the need to 

move a tree protection fence or access inside of it. 

 

B. Do not alter grades within the required protective fence line except as directed 

during the fine grading operations at the conclusion of site development. 

 

C. Control soil moisture within the protected area. Prevent flooding, ponding, erosion, 

or excessive wetting of the soil and root systems caused by dewatering operations. 

Protect root areas from leachate, concrete, oil, fuel, lubricating oil, and from other 

contaminants. 

 

3.3 USE OF AREA ADJACENT TO FENCE 

 

A. Do not store materials potentially harmful to tree roots within 20 feet of protected 

areas. Potentially harmful materials include, but are not limited to petroleum 

products, cement and concrete materials, cement additives, lime, paints coating, 

waterproofing agents, from coatings, detergents, acids, and cleaning agents. 

 

B. Notify owner’s representative of all heavy equipment work to be performed within 

the CRZ.  

 

1. Tie-back all flexible limbs and branches, which may be damaged during 

construction, under the direction of the Owner’s representative. 

 

2. Use  compaction mitigation strategies such as planking, mulch, or plating as 

directed by the Owner’s representative.  
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3.4 DAMAGES FOR LOSS OR INJURY TO TREES 

 

 A. Trees removed or damaged and deemed unviable, during demolition or 

construction, are to be replaced following consultation with Owner’s Arborist or 

Owner’s representative. 

 

 B. Trees removed during demolition or construction are to be replaced following 

consultation with Owner’s Arborist or Owner’s Representative. Appraised values of 

existing trees have been determined according to industry standards and will be 

provided by the Owner if applicable. 

 

C. Contractor is to replace any and every tree lost or irreparably damaged as a result of 

failure of the Contractor to protect or to adequately maintain existing trees. Trees 

that fail to fully foliate in the spring following completion of construction operations 

may be presumed to have been lost due to construction operations. 

 

D. In the event of injuries to the crown, trunk or root system of any tree to remain that 

are the result of the Contractor’s failure to protect and/or maintain such tree, the 

Owner’s Representative may elect to retain the tree and hold the Contractor liable 

for compensation. 

 

E. Promptly repair trees damaged by construction operations within 24 hours. Treat 

damaged trunks, limbs, and roots according to Owner’s Arborist’s written 

instructions. Work required by the Owner’s Arborist shall be performed by the 

Contractor at no additional cost to the Owner. 

 

F. Trees, which are removed without authorization, shall be replaced with a tree of the 

same size and species. If a tree of the same size and species is not available the 

Owner’s Representative shall provide alternatives. If a tree cannot be replaced 

because the size exceeds the maximum which can be relocated using latest 

technology, the Contractor shall compensate the Owner at amount equal to the 

appraised value. 

 

G. Should replacement work of large trees be required as a result of Contractor’s 

failure to protect or maintain trees, a subcontractor specializing in relocating large 

trees shall conduct all replacement work. Submit qualifications of tree relocation 

Contractor to the Owner’s Representative. The cost of the subcontractor will be at 

the Contractor’s expense. 

 

H. Completely remove and dispose of any tree killed or irreparably damaged as a result 

of Contractor’s failure to protect or maintain trees. Remove those trees damaged or 

killed as a result of vandalism, natural acts or other causes. Removal and disposal 

shall include stumps and roots to a depth of two feet below finished grade. 
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3.5 PRUNING OF EXISTING TREES 

 

A. Limbs and branches that have been broken shall be cut off cleanly above the nearest 

crotch in accordance with International Society of Arboriculture (ISA) standards. 

Cut limbs and branches greater than one-half inch in diameter. Sterilize equipment 

with alcohol prior and during trimming and pruning operation. All pruning of 

damaged trees shall be carried out to the complete satisfaction of the Owner’s 

Representative. 

 

B. The Contractor shall provide a ISA certified professional to assess and recommend 

treatment of any damage to trunks or major limbs three inches in diameter or over. 

 

C. All existing trees to be saved shall be limbed and pruned by a ISA certified Arborist. 

Limbs shall be pruned to ensure safety and promote health of the tree. Inform the 

Owner’s Representative prior to commencement of pruning. 

 

3.6 EXCAVATION 

 

A. Install shoring or other protective support systems to minimize sloping or benching 

of excavations. 

 

B. Do not excavate within Tree Protection Zones, unless otherwise indicated. 

 

C. Where excavation for new construction is required within tree protection zones, 

hand clear and excavate to minimize damage to root systems. Use narrow-tine 

spading forks and comb soil to expose roots. Work shall be performed under the 

supervision of the Owner’s representative. 

 

1. Redirect roots into backfill areas where possible. If encountering large, main 

lateral roots, expose roots beyond excavation limits as required to bend and 

redirect them without breaking. If encountered immediately adjacent to 

location of new construction and redirection is not practical, cut roots 

approximately three inches back from new construction. 

 

2. Do not allow exposed roots to dry out before placing permanent backfill. 

Water and maintain in a moist condition. Temporarily support and protect 

roots from damage until they are permanently relocated and covered with 

approved soil. 

 

a. Straw Mulch: Thoroughly wet excavated sub-grade where roots of 

existing trees to remain have been exposed. Apply four inches of wet 

organic bark mulch on horizontal area and wet burlap mats along 

exposed trench sides. 
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b. Watering and Maintenance: Thoroughly and evenly water protected 

areas at a rate not to exceed two inches per hour during dry periods. 

Coordinate water procedures and schedules with the Owner’s 

Representative or the Project Manager. Maintain root protection 

procedures throughout the term of the Contract, as required. 

 

D. Where utility trenches are required within tree protection zones, tunnel under or 

around roots by drilling, auger boring, pipe jacking, or digging by hand. 

 

1. Root Pruning: Do not cut roots larger than 1” without notifying Owner’s 

representative; Cut roots smaller than 1” in accordance with ISA standards.   

 

3.7 POST CONSTRUCTION TREE MAINTENANCE 

 

A. Ensure that existing trees remaining on the project site shall be in as good condition 

at completion of the work as at the commencement of the work. If such a condition 

does not exist at the completion of the work, assume responsibility to provide 

corrective actions or replacement with new material as directed by the Owner’s 

Representative. 

 

 

 

 

 

 

END  
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LAWNS AND GRASS GUIDELINES 

 

PART 1 - GENERAL 

 

1.0 RELATED DOCUMENTS 

 

 Drawings and general provisions of the Contract, including General conditions, 

Supplementary Conditions, apply to work of this section. 

 

1.1 DESCRIPTION 

 

 A. Work in this section includes: 

1. Furnishing all plants, labor, equipment; 

2. Performing all operations to finish grade topsoil; 

3. Prepare seed and sod beds; 

4. Sod all lawn areas; and  

5. Maintenance and protection of all sodded and seeded areas. 

 

B. All areas within the contract limits, except surfaces occupied by paving and areas 

indicated to be undisturbed shall be hydroseeded or sodded as shown on Plans. 

Areas repaired due to Contractor damage shall be hydroseeded. 

 

1.2 RELATED WORK DESCRIBED ELSEWHERE 

 

A. Section 02200 - Earthwork      

 

B. Section 02215 - Earthwork for Surface Restoration  

  

C. Section 02810 - Irrigation System    

 

 D. Section 02900 - Landscaping     

 

 The Montana Department of Transportation Standard Specification for road and bridge 

construction, 1987 Edition, Section 610, roadside development shall govern the work as if 

bound herein. Where provisions of this section and the referenced standard conflict, this 

section shall govern. 

 

1.3 QUALITY ASSURANCE 

 

 A. Qualification of Workmen 

 

  Provide at least one person who shall be present at all times during execution of this 

portion of the work and who shall be thoroughly familiar with the type of materials 

being installed and the best methods for their installation and who shall direct all 

work performed under this section. 
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 B. Contractor Qualifications 

 

  The Contractor shall have at least two (2) years of weed control spraying experience. 

Proof of experience will be required. The Contractor must have a valid Montana 

Commercial Herbicide Applicator’s License. 

 

 C. Chemical Registration 

 

  All weed control chemicals must be registered with the Environmental Protection 

Agency and the State of Montana. 

 

 D. Equipment Requirements 

 

  The Contractor shall furnish, operate, and maintain suitable and adequate equipment 

necessary to perform the above operations in an approved and workman-like manner 

without delays. Spray nozzles shall be raindrop or similar drift control type. 

 

 E. Liability and Contractor’s Responsibilities 

 

  Weather conditions must be such that no damage outside the sprayed area will occur 

and the Contractor will cease spraying whenever the application of spray could 

cause such damage.  

 

  The Contractor agrees to hold harmless the Owner and Landscape Architect and/or 

Engineer against any and all claims for damage arising from operations covered in 

this proposal. 

 

 F. Time of Application 

  

  Because of varied climatic conditions, it will be the Contractor’s responsibility to 

coordinate spraying activities to achieve the best results. To avoid possible chemical 

exposure and general alarm among campus users, time of application must not 

coincide with other nearby outside campus activities. If nearby activity encroaches 

during spraying operations, spraying must cease immediately until people leave the 

area. 
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1.4 PRODUCT HANDLING 

 

 A. Protection 

 

1. Use all means necessary to protect and maintain materials before, during, 

and after installation and to protect the installed work and materials of all 

other trades. 

 

2. All seed shall be delivered in the original bags certifying purity, germination, 

common, and botanical name for each species, and percent weed seed. 

Owner shall inspect all seed prior to application. Untagged seed bags shall 

be rejected. Immediately make all replacements necessary to the approval of 

the Owner’s Representative and at no additional cost to the Owner. 

 

3. Deliver chemical fertilizers and herbicides, as specified, to site in original, 

sealed containers bearing manufacturer’s guaranteed statement of analysis 

 

 B. Storage 

 

  Seed, fertilizer, herbicide, hydromulch, and tackifer shall be kept in dry storage 

away from contaminants, at a weatherproof location. 

 

 C. Notice to Proceed 

 

  The Contractor shall not proceed with seeding or sodding operations until the 

irrigation system has been tested and approved by the Owner’s Representative. 

 

 D. Schedules 

 

  Install lawn seed mixes during the specified time periods. If special conditions exist 

that may warrant a variance in the specified plant dates or conditions, a written 

request shall be submitted to the Owner’s Representative stating the special 

conditions and proposed variance. 

 

  The Contractor shall provide a weed control plan and schedule prior to bed 

preparation, for approval of the Owner’s Representative. 

 

 E. Substitutions 

 

  Requests for substitutions shall be submitted in writing to the Owner’s 

Representative prior to award of contract. 
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1.5 SPECIAL LANDSCAPE PROVISIONS 

 

A. Water 

 

 Water will be available on site. Provide necessary hoses and other watering 

equipment required to complete work. 

 

B. Maintenance 

 

 Until final acceptance, and until as approved stand of grass is achieved, maintain 

plantings by watering, cultivating, mowing, weeding, spraying, cleaning and 

replacing as necessary to keep lawns in a vigorous, healthy condition. 

 

Watering: Water as necessary to keep top two inches of soil moist. Coordinate with 

Irrigation Contractor. 

 

Mowing: Mow newly planted grass area weekly after initial growth reaches 2-½ 

inches. 

 

Weeding: Remove weeds and foreign grasses in planted areas at least once per 

week. Herbicides may be used only when approved by the Owner’s Representative.  

 

Fencing: Provide four (4’) foot tall orange plastic snow fencing and metal tee fence 

post spaced at a maximum of eight (8’) feet apart around all walks at seeded and 

sodded areas. Maintain until lawn is accepted. 

 

1.6 CONDITION OF SURFACES 

 

Lawn areas will be left at ± 0.1 feet of finish grade as shown on plans. 

 

1.7 ACCEPTANCE 

 

The work will be accepted when a completed stand of grass at the three-leaf stage or beyond 

is achieved and all provisions of Section 3.5.C, “Performance” have been met as approved 

by the Owner and Owner’s Representative. 
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PART 2 - MATERIALS 

 

2.1 GRASS SEED 

 

A. General 

 

  1. Seed shall be used only in areas where an irrigation system is absent or has 

been removed. 

 

  2. All seed shall be: 

 

a. Free from noxious weed seeds, and re-cleaned; 

 

b. Grade A recent crop seed; 

 

c. Treated with appropriate fungicide; 

 

d. Delivered to the site in sealed containers with dealer's guaranteed 

analysis. 

  

B. Irrigated Grass Seed Mixture: Seed at the minimum rate of three (3) pounds   per 

one thousand (1000) square feet (130 lbs./acre). 

 

                                                        Proportion      Percent         Percent 

  Name of Grass                               by Weight          Purity       Germination 

  ‘Midnight’ Kentucky bluegrass 25% 95% 85% 

   ‘Rugby II’ Kentucky bluegrass 25% 95% 85% 

  ‘Ram I’ Kentucky bluegrass 25% 95% 85% 

  ‘Delaware’ Dwarf  Peren.  Rye Grass 25% 95% 85% 

 

 C. Non-irrigated Grass Seed Mixture: must be ‘Kitty Hawk’ turf-type tall fescue 

seeded at three (3) pounds per thousand (1000) square feet (130 lbs./acre). 

   

2.2 SOD  

 

 A. General 

 

1. Sod all areas where site is substantially disturbed. 

 

2. Sod shall be from a commercial sod farm located in the Gallatin Valley. 

 

3. Sod type, condition and source shall be approved by the Owner’s 

Representative. 
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 B. Sod  Characteristics 

 

Sod shall be well-established lawn turf grasses similar to the seed mix 

described in 2.1 B. 

 

Sod shall be vigorous, well-rooted, healthy turf, well hydrated and 

possessing excellent color. 

 

Sod shall be free from disease, insect pests, weeds, other grasses, stones, and 

any other harmful or deleterious matter.  

 

 C. Sod Handling 

 

Cut sod in uniformly wide strips, uniformly 1-1/2 inches thick with clean cut 

edges. 

 

Sod shall be rolled or folded prior to lifting. Handling of sod shall be done in 

a manner that will prevent tearing, breaking, drying, or any other damage. 

 

Sod shall be installed in place on the site not more than 24 hours after 

cutting. 

 

2.3 FERTILIZER 

 

 A. Soil Testing 

 

1. Verify fertilization needs by sampling and testing soil prior to purchasing 

fertilizer.  The test sample shall be obtained by sampling six different 

locations at the project site. Soil from sampled locations shall be mixed in 

equal parts to provide a compiled sample for testing. 

 

Testing by an approved laboratory shall include: 

 

a. A test for soil pH,  

 

b. A test for electrical conductivity (EC),  

 

c. A test for the amount of nitrogen, phosphorus and potassium present 

(NPK),  

 

d. A test to determine the amount of organic matter present (OM). 
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2. Results of tests shall be reviewed by the Owner and Engineer prior to 

purchase of fertilizer. If tests results are typical for the general campus area, 

fertilization operations may commence as specified. If test results are not 

typical for the general campus area, Owner will provide modified 

formulation and application rate specifications by Change Order.   

 

 B. Formulation 

 

1. Fertilizer shall be manufactured by Anderson ProTurf, or equal approved by 

the Owner. Application rates shall be in accordance with   manufacturer 

recommendations. Fertilizer shall be complete, uniform in composition, dry 

and free flowing. The fertilizer shall be delivered to the site in the original 

waterproof containers, each bearing the manufacturer's statement of analysis. 

 

2. Fertilizer to be spread on areas to be seeded shall be commercially prepared 

by Anderson ProTurf or an equal product pre-approved by the Owner. 

Fertilizer shall be a slow release, Poly-S urea, and shall contain the 

following percentages by weight: 

 

10% Nitrogen 

20% Phosphorus 

10% Potassium 

12% Sulfur 

 

3. Grow - in Fertilizer shall be a slow-release, Poly-S urea, and shall be 

formulated as 25-3-4-Fe-2% and commercially prepared by Anderson 

ProTurf or equal approved by the Owner. 

 

C. Special Protection 

 

 If stored at the site, protect fertilizer from the elements at all times. 

 

2.4 Mulch 

 

Wood cellulose fiber for hydromulch – Weyerhauser, Conweb, or approved equal. 

 

2.5 Mulch Tackifier 

 

Mulch tackifier must be natural, non-asphaltic, vegetable gum with gelling and hardening 

agents, Terra Tack or approved equal. 

 

2.6 Water 

 

 Water shall be clean irrigation quality water. 
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2.7 Pre-Planting Herbicide 

 

 Roundup, provide compatible surfactant and drift control agents as required. 

 

2.8 Post-Emergent Herbicide 

 

"TRIMEC" 2.4.D.M.C.P.P. DICAMBA (BANVIL) manufactured by P.B.I. Gordon 816-

421-4070 distributed by Wilbur Ellis Company (406)-248-1176 or West Chemical 

Agricultural Chemicals, Inc., (406)-252-3834, or other appropriate control which best fits 

the weed problem and necessary applications. 

 

2.9 Native Topsoil 

 

Refer to Montana Standard Specifications Subsections 203.80 Topsoil Salvaging and 

placing, 610.00 Topsoiling and 713.06 Topsoil Material. 

 

2.10 Imported Topsoil 

 

In the event sufficient quantities of native topsoil cannot be salvaged from the site, the 

Contractor shall provide imported topsoil to supplement the project requirements. The 

Contractor shall provide topsoil that meets or exceeds the quality of the native topsoil 

material available on site. Contractor shall provide source and analysis information to the 

Owner’s Representative, for his approval, prior to delivery. The Contractor shall incorporate 

into the topsoil, amendments necessary to provide topsoil fertility and quality, equal to or 

exceeding the characteristics of the native topsoil. 

 

PART 3 - EXECUTION 

 

3.1 SURFACE CONDITIONS 

 

 A. Inspection 

 

Prior to all work of this section, carefully inspect the installed work of all other 

trades and verify that all such work is complete to the point where this installation 

may properly commence. 

 

Verify that seeding may be completed in accordance with the original design and the 

reference standards. 

 

 B. Discrepancies 

 

  1. In case of discrepancy, immediately notify the Owner’s Representative. 

 

  2. Do not proceed with installation in areas of discrepancy until all such 

discrepancies have been fully resolved. 
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3.2 FINISHING 

 

 A. Topsoil Spreading 

 

  Contractor shall provide a 6" minimum compacted, depth of topsoil on all lawn 

areas. Topsoil shall be graded smoothly and evenly. Lawn area sub grade 

particularly on slopes shall be roughed and scarified 6" minimum depth to except 

and bind with the finish layer of topsoil. Topsoil shall be spread in a non-muddy, 

unfrozen condition. Surface finish shall be +/- 0.1 foot. Compaction of the topsoil 

layer shall be ±85% maximum dry density. Refer to Montana Department of 

Highways Standard Specifications Subsections 610.00 Topsoiling.203.08 Topsoil 

Salvaging and Placing, 713.06 topsoil material. 

 

 B. Finish Grading 

 

 Grade lawn areas to finish grades, filling as needed or removing surplus dirt and 

floating areas to a smooth uniform grade. All lawn areas shall slope to drain 

minimum 2% slope. Where no grades are shown, surfaces shall have a smooth and 

continual grade between existing or fixed controls (such as walks, curbs, catch 

basins, and elevations at steps or building). Loosen and fine rake areas to receive 

seed or sod to break up lumps and produce a smooth, even grade, free from 

unsightly variations, ridges, or depressions. Remove stones one inch or larger, 

sticks, roots or other debris exposed during this operation. All finish grades shall 

meet the approval of the Owner’s Representative before grass seed is sown or sod is 

placed. 

 

 C. Weed Control 

 

  1. Prior to application of seed or sod, the bed shall be roughed up to a depth of 

1/8th inch. 

 

  2. Moisten the seedbed to a depth of 1" to promote germination of any seeds 

contained in the topsoil. If rhizomatous grasses, field bindweed (morning 

glory) or noxious weeds are evident, the Contractor shall be required to 

eliminate those undesirable plants prior to seeding or sodding, at the 

discretion and direction of the Owner’s Representative. 

 

  3. Spray areas showing weed growth with approved herbicides, mow, and 

remove clippings prior to final grading. Seeding and sodding shall be 

executed 72 hours following Roundup application.  
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3.3 PLANTING 

 

 A. Preparation 

 

  1. Hydroseed bed preparation shall pertain to the preparation of the surface of 

the ground to receive the seed. The ground shall be hand or machine raked 

to remove all debris, clods, rocks, and other material larger than 1 inch, to a 

depth of 4 inches. Such debris, clods, rocks, and other material so removed 

shall be disposed of off the immediate property. Hydroseed bed preparation 

shall not commence until the moisture conditions make the ground area and 

soil friable. 

 

  2. If there has been a time lapse following the placement of the topsoil to allow 

it to become settled and compacted on the surface, the areas to be seeded 

shall be thoroughly worked to a depth of 3 to 4 inches so as to provide a 

surface of such condition that it will allow application of the seed in 

compliance with these specifications. 

 

  3. Hydroseed beds shall be permitted to settle or firmed by rolling before 

seeding. 

 

  4. Initial application of fertilizer shall be applied evenly at the rate of 600 lbs. 

of material per Acre prior to seeding and incorporate into the prepared 

seedbed  ½" deep by light raking. 

  

 B. Sowing 

 

  1. Immediately prior to the application of the seed, the soil shall be loose to a 

depth of at least 1 inch and free from all material as specified. If soil is too 

loose or dry for good handling, it should be moistened and rolled lightly. 

 

  2. Hydroseed all irrigated areas as shown on the plans. Irrigated areas may be 

seeded any time between April 15 and June 1, and August 10 and September 

10, provided the irrigation system is operational. Hydroseed all dry land 

areas as shown on the plans. Seed to overlap limits of irrigated lawn by one 

half the distance between sprinkler head and limits of coverage between 

April 1 and May 15, and September 20 and October 30. 

 

  3. Lawn grass shall be sown at 3 pounds per 1000 square feet, (130 lbs./acre) 

using approved methods that allow for the even precise hydroseeding and 

incorporation of the seed into the top ½-inch of the prepared seedbed. If seed 

can be drilled, reduce rate to 60 pounds per acre. A drill type seeder with 

spacing greater that 3½" is not acceptable. When seed is drilled and the 

surface is unduly loose, the seedbed shall be compacted by an agricultural 

roller, cultipacker, or compactor not more than 24 hours after seeding.  
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  4. Apply tackifier on all slopes greater than 4 to 1 at a rate of 100 pounds per 

acre. 

 

  5. Seed and mulch shall be applied in separate and distinct operations except 

that a minimal amount of mulch may be added to the seed slurry as a visual 

aid during the seeding process. Mulch applied with seed shall not exceed of 

mulch for each five (5) gallons of water. This mulch shall be deducted from 

the total quantity to be applied. The application of the seed slurry shall be 

made with the equipment having a built-in agitation system and operating 

capacity sufficient to agitate, suspend, and homogeneously mix slurry 

containing water, seed, and mulch. The slurry shall be sprayed over the soil 

in a uniform coat. Wherever practical, the slurry shall be applied normal to 

the surface being treated to effectively drill the seed in to the seedbed. 

Hydromulch application shall follow seeding as soon as practical, with 

consideration for minimal soil erosion through washing. All seeded areas 

shall be mulched before work is terminated on any day. 

 

 C. Mulching 

 

  1. Mulch all hydroseeded areas. Topsoil or seed that washes out for reasons 

attributable to the Contractor’s activities or failure to take proper precautions 

shall be replaced at the Contractor’s expense. 

 

  2. All structures shall be protected from hydraulic application of mulch 

material. Any material deposited on walks, streets, inlets, or other structures, 

shall be removed. 

 

1. Mulch shall not be applied in the presence of free surface water, but may be 

applied on damp ground. 

 

2. Organic mulch shall be mixed with water at a rate of one pound of mulch 

(dry weight) to one gallon of water, hydraulically applied as per 

manufacturer's recommendations at a rate of 2000 pounds per acre. 

 

 D. Tackifier 

 

  Mulch tackifiers shall be mixed with water at a rate specifically by the manufacturer 

and shall be applied at a minimum rate of 40 pounds per acre. 

 

3.4 SOD INSTALLATION 

 

 A. Preparation 

 

  Bed preparation shall be similar to that required for seedbed preparation. 
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 B. Application 

 

  1. Sod may be placed at any time when the ground is not frozen. 

 

  2. A string or line of boards may be used as a guide for setting the first course 

of sod across the area. Each course is matched against the edge of this 

course, staggering successive courses. All work should be done on boards 

laid on top of the sod to avoid footprints or other injuries to the surface. 

 

  3. All sod is to be laid on topsoiled areas. The joints shall be butting. 

 

  4. Lay sod across slope. 

 

5. Roll or lightly tamp, with suitable wooden or metal tamper, all new sod 

sufficiently to set or press sod into underlying soil. 

 

6. Before sod is laid, apply fertilizer specified, at the rate of six (6) pounds per 

1000 square feet. 

 

7. After sod installation is completed, clean up and thoroughly moisten areas of 

newly laid sod. 

 

3.5 STAKING AND FENCING  

 

 A. General 

 

 All newly sodded or seeded areas are to be fenced so as to prevent trampling by foot 

or vehicular traffic. Fencing shall be removed by Contractor when Owner has 

determined that the lawn area is successfully established, as dictated in this section.  

 

B. Materials 

 

 1. Posts to be five-foot minimum, six foot maximum green steel t-posts. 

 

 2. Fencing to be four-foot Tenax in guardian orange, length variable. Color 

substitutions allowed only with the direction and approval of the Project 

Manager. 

 

C. Performance 

 

 1. Staking shall not be performed without prior identification of underground 

utilities, including but not limited to irrigation. 

 

 2. Stakes shall be installed every 16 feet or less, using a t-post driver. 
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 3. Fencing to be attached to posts with nylon fence ties, zip ties or flexible 

wire. 

 

3.6 MAINTENANCE 

 

 A. General 

 

Maintain original grades of all lawn areas after commencement of planting and 

during maintenance period until final acceptance of the job, but in no case less than 

forty-five (45) days. 

 

 B. Work Included 

 

  1. All irrigated areas shall be watered as required to establish a mature stand of 

grass. 

 

  2. All areas shall be watched closely so that they are not permitted to dry out or 

to form puddles of water, or to be washed by over-application. 

 

  3. Mow all seeded lawn at 2½" each time its height reaches 3½". Maintain 

through a minimum of three mowings to provide an even stand over the 

entire seeded area, until final inspection and acceptance. 

 

  4. Provide a "grow-in" fertilizer, as specified, for all irrigated lawns. Apply six 

weeks after seed germination. In the case of fall seeding, apply prior to May 

1, the following year. 

 

5. Apply post emergence herbicide per the manufacturer's recommendations 

and application rates, whenever and wherever weed growth jeopardizes or 

inhibits the development of a mature grass lawn. Apply herbicide in late 

spring or early summer. Apply only when mean high temperatures are 

between 60° and 85° F with wind velocities less than five (5) miles per hour. 

 Prior to application, Contractor shall notify Owner, in writing, of the 

proposed schedule for applying herbicides. Written notice shall include the 

following items:  

 

a. Date of proposed application 

b. Specific area of proposed application 

c. Proposed herbicide for application 

d. Proposed concentration and application rate. 

 

The application area must be signed with Owner-approved signs informing 

the public of the application and duration of restricted use. 
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C. Performance 

 

1. Establish a dense lawn of permanent grasses, free from lumps and 

depressions. Any part failing to show uniform cover and grades free from 

lumps and depressions shall be redone, and such replacement shall 

continue until a dense lawn is established. Scattered bare spots will not be 

allowed. Adequate germination shall equate to 11 to 15 seedlings per 

square foot over 95 percent of area seeded for native grass areas. 

 

2. Finish grades at the edges of sidewalks, curbs or other hard surface 

boundaries must be at a level such that the established turf surface will be 

one (1) inch below the plane of the hard surface for a minimum distance of 

six (6) feet from the edge. 

 

3. Maintain entire lawn area until the above performance is achieved 

throughout the project. 

  

 D. Replacements 

 

1. Any area that fails to produce an adequate stand of grass shall be re-sodded 

or reseeded by the Contractor at no additional expense to the Owner. 

 

2. Replacements required because of vandalism or other causes beyond the 

control of the Contractor are not part of the Contract. 

 

3. For acceptance, the established grass will be judged by the stand's fullness, 

health, maturity and number of weeds present. Determination and 

acceptance of grass areas shall be made by the Owner’s Representative. 

 

 E. Extension of Maintenance Period 

 

  Continue the maintenance period at no additional cost to the Owner until all 

previously noted deficiencies have been corrected, at which time the final inspection 

shall be made. 

 

3.7 CLEAN-UP 

 

Keep premises neat and orderly including organization of storage areas. Remove trash and 

debris resulting from lawn preparation from site daily as work progresses. Leave paved 

areas in a broom clean condition by sweeping or hosing. 

 

 

 

END  
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MONTANA STATE UNIVERSITY – BOZEMAN 

ASBESTOS ABATEMENT PROCEDURES 

ASBESTOS HAZARD RISK MANAGEMENT 

I. Scope
This plan provides a description of the minimum requirements for the removal (abatement) of asbestos 
containing building materials for Montana State University (MSU), Bozeman.  This document provides 
general guidelines and regulatory references to be followed and fully complied with during work involving 
greater than 10-square feet of asbestos containing building material (ACBM) or 3-linear feet of thermal 
system insulation (TSI) material containing asbestos.  ACBM is defined as a material containing greater 
than 1% asbestos mineral.

II. Purpose
The purpose of this document is to create and communicate a uniform expectation for the management of

asbestos and its associated risks on the MSU Bozeman campus.  It outlines the mechanisms to protect

the occupants of our buildings, our staff and faculty, the general public, and the environment from

asbestos fiber release as well as to ensure regulatory compliance.

The document is intended to communicate minimum expectations both to internal abatement staff as well

as contractors who may perform abatement work on campus.

III. Definitions

Definitions related to asbestos work and asbestos hazard control are taken from the following references:

 40 CFR 61 Subpart A & M;

 29 CFR 1926.1101;

 29 CFR 1910.1001; and

 MDEQ Asbestos Control Act (Current Regulation).

Note: In some cases, extra detail or clarification has been added to the regulatory definition.  At all times the 

regulatory definition is the minimum standard and this document may prescribe best business practices that 

exceed requirements.  

Asbestos Containing Building Material (ACBM):  Any building component determined to contain 1% or 

greater of asbestos mineral as specified in 40 CFR 61 Subpart M (EPA) (MDEQ), 29 CFR 1926.1101 and 

29 CFR 1910.1001 (OSHA). 

Background:  Pre-construction fiber results either by Phase Contrast Microscopy (PCM) or Transmission 

Electron Microscopy (TEM) collected in proximity to the work space and to be used for determination of 

existing conditions where concern exists that fiber concentrations are above the accepted industry 

clearance level of 0.010 f/cc (PCM) or 70 structures/mm
2 
(TEM). 

Friable ACBM:  Any ACBM that can be crushed to powder by hand or that may be crushed to powder in 

the course of the construction activity.  All materials mechanically disturbed and significantly crushed on 

campus are assumed to have the potential for friability and are to be handled as such.  
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Negative Pressure Enclosure:  An enclosure of the work area constructed of wood or poly (plastic).  .  All 

enclosures are to be constructed with HEPA (High Efficiency Particulate Air) filtered ventilation to provide 

a negative pressure differential with adjacent areas equal to or greater than 0.020 inches of H2O column 

as measured by a logging manometer.  At a minimum, the HEPA filtered ventilation is to provide four (4) 

air changes per hour.  In effect, a negative pressure enclosure ensures asbestos fibers do not escape 

during entry, work, or exit – fibers are captured in filters. All surfaces not to be impacted by the work are 

to be isolated from the work by the enclosure or have the ability to be cleaned within the enclosure to 

ensure they are free of dust and fibers related to the work. 

Decontamination Unit:  A two or three room attachment to the containment used for ensuring that the 

workers have a space to don Personal Protective Equipment on the entry and decontaminate clothing 

and tools prior to exit from work area.  Decontamination rooms are separated by plastic flaps and are kept 

under negative pressure during the work.  A shower is used during friable removal to ensure workers 

wash themselves prior to exit. 

IV. Friable Asbestos Material Indoors and Outdoors
All abatement of friable material is to be performed inside a fully isolated negative pressure enclosure

with a minimum of 0.020 inches of H2O column negative pressure differential with the adjacent space and

a minimum of four (4) air changes per hour maintained throughout the work.  Attached to the enclosure is

to be a fully functional three (3) stage decontamination unit to be used for entry and exit from the

enclosure during work.  Logging manometer is required for verification and documenation.

Specifically:

 Proper notification to the MDEQ regarding performance of project (annual permit included);

 Notification to an industrial hygienist regarding clearance sampling when project is initially

scheduled, in order to provide assurance that samples can be taken without negative impact to

project schedule;

 Isolation poly barrier (Critical barriers) to isolate the work area from adjacent areas;

 Two layers of poly for all critical barrier locations;

 All ventilation and openings inside the work area must be sealed with plastic.  These areas are

called “Critical barriers” in the abatement industry;

 Isolation of all surfaces from the work area that are not impacted or thorough cleaning of these

surfaces to meet visual clearance criteria;

 A pre-work containment check by an industrial hygienist is preferred for all jobs and may be

required depending upon scope, level of hazard and associated risk as determined by MSU

project lead;

 Wet methods are to be used for removal as required by EPA and MDEQ regulations;

 Disposal is to be made of all Asbestos containing material (ACM) according to EPA and MDEQ

requirements for wetting, bagging, labeling and manifesting;

 Compliance with air monitoring and worker protection standards is required per OSHA

regulations;

 All removal of debris and equipment is to be performed through the negative pressure enclosure

entry/access point using appropriate decontamination techniques and work practices;

 All enclosures are to be visually and analytically cleared (air clearance sampling) according to

MDEQ requirements using either PCM or TEM analytical techniques; and

 All other requirements of federal, state, and local regulations are to be followed for friable

removal.
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V. Non-Friable Asbestos Material Inside 
MSU has extensive non-friable abatement needs related to asbestos containing resilient floor tile, 

associated mastics, and cement asbestos materials.  These materials are routinely handled in a non-

friable fashion and have a reduced hazard of asbestos fiber generation.  However, MSU must maintain a 

high standard of worker protection and building stewardship through all construction work. Thus all work 

is to be performed in a negative pressure enclosure with a minimum of 0.020 inches of water column 

negative pressure in relation to adjacent areas and with a HEPA filtered ventilation providing at a 

minimum four air changes per hour. Logging manometer use is required.

Specifically: 

 Determination of method of removal and evaluation of breakage percentage;

 Mechanical removal methods are to be considered friable and thus comply with above friable

requirements;

 Single layer (critical) barriers for isolation of work area and surfaces;

 Minimum of a two stage decontamination for HEPA vacuum of equipment and workers and

disposal of coveralls and cleaning of PPE;

 Disposal of all materials in asbestos waste bags sealed and secured at all times—manifest of all

disposal of material.  Materials cannot be mixed with standard construction waste stream;

 All removal of waste debris and equipment is to be performed through controlled access points of

the decontamination unit or “load out” access through the containment.  All bags and equipment

must be removed using appropriate decontamination techniques ;

 Pass of at a minimum visual clearance of work area—depending upon Work Control

requirements air clearance may be required; and

 Where non friable material becomes friable air clearances and hygienist visual clearance is

required.  Hygienist is to be notified prior to start of work to ensure schedule is maintained.

VI. Wall Component Systems—Composite Analysis Less Than 1% Asbestos
Various locations on campus have drywall systems with joint compound/drywall mud that has been

identified as containing varying amounts of asbestos mineral.

Thus all work impacting an area of wall greater than 10 square feet is to comply with OSHA

requirements and to ensure the protection of occupants these wall systems are to be demolished as

asbestos containing friable material.  All applicable requirements for OSHA and above (friable material)

are to be met or exceeded.

Specifically:

 Determination of method of removal and evaluation of breakage percentage;

 Mechanical removal methods are to be considered friable and thus comply with above friable

requirements;

 Single layer (critical) barriers for isolation of work area and surfaces;

 Minimum of a three stage decontamination for HEPA vacuum of equipment and workers and

disposal of coveralls and cleaning of PPE;

 Disposal of all materials in asbestos waste bags sealed and secured at all times—manifest of all

disposal of material;

 All load out of debris and equipment is to be performed through controlled access points under

negative pressure and using appropriate decontamination techniques and work practices; and
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 Pass of a visual & Air clearance of work area—depending upon Work Control

requirements TEM air clearance may be required.

Note: The Trades Supervisor and/or Project Manager can work with an industrial hygienist to adjust these 

requirements to suit work areas and to manage risk on a case-by-case basis. 

Small impacts to the compound (less than 10ft
2) are to be performed using HEPA vacuum attendance 

and wet methods to ensure no dust generation and capture of the debris at the point of impact. 

VII. Non-Friable Asbestos Materials---Outside
Non-friable roofing materials, siding materials, cement asbestos pipe, and paper are found on MSU-

Bozeman campus and frequently require abatement.  MSU recognizes that these materials are routinely

handled without becoming friable and expects that all such materials are impacted by the contractor in a

fashion to ensure non-friable removal.  Where impact is required the following minimum steps are to be

taken.

Specifically:

 Remove with methods preventing dust generation;

 When sawing/cutting/grinding/drilling keep material wet at all times and attend with HEPA

vacuum to capture all dust;

 Collect material and appropriately bag, label, and manifest for disposal;

 CONTROL all material and ensure no debris escapes from work area;

 Critical (cover with poly) adjacent ventilation intakes, windows, or opening into occupied

buildings; and

 Meet OSHA requirements for worker protection and monitoring at all times.

The compliance with regulatory requirements on the campus of MSU-Bozeman is seen as the minimum level of 

risk management.  Compliance with the additional guidance in this document is seen as best business practice to 

most effectively protect people and environment and to manage risk.  

MSU recognizes that each project will have specific needs and challenges.  Variance from these requirements is 

only to be done with the approval from MSU work control or from MSU designated representatives in consult with 

an industrial hygienist.  Variation from regulatory requirements of friable material is only allowed with written 

MDEQ approval and MSU written approval. 

It is emphasized that MSU must maintain a visible and documented control of asbestos hazards at all times for 

the management of our buildings and the satisfaction of our occupants, students, faculty/staff, and administration.  

The cooperation of our contractors is critical to our success. 

Questions can be directed to: 

Tom Pike          994-7533
Chris Catlett     994-4146
Dan Archer       994-7597
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SECTION 02112 

REMOVAL OF EXISTING PAVEMENT, CONCRETE CURB, SIDEWALK, 

 DRIVEWAY AND/OR STRUCTURES 

PART 1 ‐ GENERAL 

1.1 DESCRIPTION 

A. The  work  consists  of  removing  and  disposing  of  exisƟng  pavement,  concrete curb,
combined curb and guƩer, sidewalk, private driveways, and crosswalks, along with any
structures designated  for  removal  in  the  contract documents. Details of removals  are
specified in the contract documents.

PART 2 ‐ PRODUCTS ‐ NOT USED 

PART 3 ‐ EXECUTION 

3.1 GENERAL 

A. Dispose of all exisƟng pavement,  concrete  curb,  crosswalk and/or combined curb and
guƩer  specified  for  removal  in  the  contract  documents  or  directed  by  the  Engineer.
Exercise care in such removal to assure that remaining nearby faciliƟes and/or structures
are not disturbed. Restore to original condiƟon any such exisƟng faciliƟes or structures
damaged by construcƟon acƟviƟes.

B. Cut, remove and dispose of designated exisƟng pavement to the  lines  indicated on the
contract  documents,  or  directed  by  the  Engineer. Make  straight  and  approximately
verƟcal cuts of edges along which new pavement is to be placed.

C. Remove  and  dispose  of  exisƟng  private  concrete  driveways  and/or  sidewalks  which
interfere with construcƟon of street improvements or which do not match new grade as
shown on the contract documents or as directed by the Engineer. Remove such driveways
and/or sidewalks to distance of 8 inches (20 cm) behind curbs, or to greater distance if
required to properly match the new curb and guƩer grade. Remove along the neat  line
produced by a concrete saw cut. Make cuts to a depth of the thickness of the driveway
and/or sidewalk or to a maximum depth of 6 inches (15 cm), whichever is lesser, and take
care in removing the concrete assuring the slab breaks on the sawed neat line.

D. Exercise care in removal of exisƟng tree roots that conflict with the work. Tree roots shall
be removed by sawcuƫng the roots to a neat line at the extent of the excavaƟon. Remove
only the minimum amount of roots necessary in order to complete the work.

END OF SECTION 
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SECTION 02113 

ADJUSTING EXISTING MANHOLES, LAMPHOLES, INLETS, WATER VALVE BOXES, WATER SERVICES, AND 
FIRE HYDRANTS TOGRADE 

 
PART 1 ‐ GENERAL 
 
1.1 DESCRIPTION 

 

A. This  secƟon  consists of  locaƟng and adjusƟng  to  grade exisƟng manholes,  lampholes, 
inlets,  water  valve  boxes  or  services,  and  fire  hydrants  as  shown  in the  contract 
documents, staked in the field or as required in the Special Provisions. 

 
1.2 STANDARD DRAWINGS 

 

A. Standard drawings included in Appendix A of this specificaƟon book whichare applicable 
to this secƟon are as follows: 

 
Standard Drawing No. 02213‐1            Manhole    Adjustment   

Detail Standard Drawing No. 02213‐2            Water Valve Adjustment 

Detail 

 
PART 2 ‐ PRODUCTS 
 
2.1 GENERAL 

 

A. Provide  all  materials  including  concrete,  brick  and  mortar,  complying  with  the 
specificaƟon secƟon for the parƟcular material involved, or if the material is not covered 
in these specificaƟons, the material used for adjusƟng shall be equal, and comparable to 
that  in  the exisƟng  structure.  If extensions  for water  valve boxes or  services and fire 
hydrants are  required beyond  the  length  found  to exist, provide  items comparable  to 
those in the exisƟng structure. 

 
PART 3 ‐ EXECUTION 
 
3.1 GENERAL 

 

A. Bring to required grade all exisƟng manholes, inlets, lampholes and water valve boxes by 
either lowering or raising in accordance with the details shown in the contract documents. 
Do not lower manholes, lampholes or inlets by removal of porƟons of the cones or barrel 
secƟons. Accomplish downward adjustments by  replacement of exisƟng  secƟons with 
shorter secƟons. Assure that all structures have a minimum of one 2‐inch (5cm) concrete 
adjusƟng ring and a maximum of 12 inches (30m) of rings under the casƟng. Do not use 
brick and/or mortar for adjustment of casƟngs.  
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B. On manholes requiring steps, assure that maximum spacing between steps is 16 inches 
(40cm) and  that 10 inches (25cm) is the maximum distance  from the top of the manhole 
cone secƟon to the first step. 

 

C. Excavate water valve boxes and services to readily determine whether height adjustment 
can be made without subsƟtuƟng a longer secƟon. Adjust water valve boxes and services 
laterally so the valve stems can be operated by the extension. Adjust water services by 
raising or lowering the curb key stop and extension box. 

 

D. Adjust manholes, lampholes and water valve boxes to final grade before placing the final 
pavement surface. If required, make preliminary adjustment to allow placement of base 
courses and paving adjacent to the manhole, lamphole orwater valve. 

 

E. Provide backfill material conforming to the requirements of SecƟon 02235, 1inch (25 cm) 
Minus Crushed Base Course, and compacted to at least 97% percent of the maximum dry 
density as determined by AASHTO T99 or ASTMD698. 

 

F. If required, make minor adjustments 5 feet (1.5 meters) to 10  feet  (3.0 meters)  in the 
horizontal locaƟon of exisƟng fire hydrants to ensure that they are the required minimum 
distance behind the back of curb. At the Ɵme of construcƟon staking, any hydrants which 
require horizontal adjustment will be located by the Engineer and the adjusted locaƟon 
will be staked by the Engineer. 

 

G. Make any minor adjustments required as dimensioned in the contract documents to the 
height of exisƟng fire hydrants to ensure that they are at a reasonable height above the 
back of  curb. At  the  Ɵme of  construcƟon  staking, any hydrants which  require verƟcal 
adjustment will be located by the Engineer and the adjusted height will be staked by the 
Engineer.  Accomplish  extension  of  fire  hydrant  height  only  by  the  use  of  standard 
extension spools provided by the hydrant manufacturer. 

 

H. Before  final  acceptance,  clean  all  manholes,  lampholes,  inlets  and  water  valve 
boxes/services.  Assure  that  all  water  valve  boxes,  services  and  fire  hydrants  are 
operaƟonal. 

 

I. All  requirements  of  this  secƟon  shall  apply  to  new,  as well  as  to exisƟng, manholes, 
lampholes, valve boxes, water services and fire hydrants. 
 

 

 

END OF SECTION 
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SECTION 02221 

TRENCH EXCAVATION AND BACKFILL FOR PIPELINES & APPURTENANTSTRUCTURES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This work is the excavation, trenching, and backfilling for pipelines and appurtenances. It
includes all clearing, grubbing, site preparation, removal, and disposal of debris from the
excavation, handling and storing materials for fill and backfill, all bracing, shoring and
trench protection, construction dewatering, all backfill, subgrade preparation, final
grading, site dressing, and cleanup.

1.2 REFERENCES 

A. The current publications listed below form a part of this specification.

AASHTO T99 Moisture-Density Relations of Soils Using 5-lb (2.5kg) Rammer and 12- 
inch (305mm) Drop 

ASTM D698 Laboratory Compaction Characteristics of Soil Using Standard Effort 
(12,400 ft-lbf/ft3)(600 kn-m/m3)) 

AASHTO T191 Density of Soil In-Place by the Sand-Cone Method 
(ASTM D1556) 

AASHTO T310 In-Place density and water content of the soil and soil aggregate 
(ASTM D6938) by Nuclear Method (Shallow Depth) 

AASHTO T11 Materials Finer Than 0.075mm (No. 200) Sieve in Mineral 
(ASTM C117) Aggregates by Washing 

AASHTO T27 Sieve Analysis of Fine and Coarse Aggregate 
(ASTM C136) 

AASHTO T89 Determining the Liquid Limit of Soils 

AASHTO T90 Determining the Plastic Limit and Plasticity Index of Soils 

ASTM D4318 Test Method for Liquid Limit, Plastic Limit, and Plasticity 
Index of Soils 

ASTM D4253 Maximum Index Density and Unit Weight of Soils Using a Vibratory Tube 

ASTM D4254 Minimum Index Density and Unit Weight of Soils and Calculation of 
Relative Density 
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1.3 STANDARD DRAWINGS 
 

A. Standard Drawings applicable to this Section are as follows: 
1. Standard Drawing No. 02221-1 - Typical Utility Trench Detail 

 
 

1.4 TESTING 
 

A. Field Density Testing 
1. Meet the quality control and quality assurance testing requirements in Section 

01400, Contractor Quality Control and Owner Quality Assurance. 

2. In-place field density tests for quality assurance are at Owner expense meeting 
AASHTO T191 (ASTM D1556), Sand Cone Method; or by AASHTO T310 (ASTM 
D6938) Nuclear Densometer Methods. Quality assurance field density testing 
frequency is at the Engineer's discretion. 

3. Retesting failing areas is at the expense of the Contractor. Where Engineer 
provides testing on behalf of the Owner, the Contractor will be assessed the cost 
of all retests conducted by the Engineer, with that cost deducted from the 
progress payments. 

4. At the direction of the Engineer, provide the necessary equipment and labor to 
excavate and replace materials for test holes up to 5 feet deep into the 
compacted backfill to allow testing below the surface of any layers covered 
without inspection and approval by the Engineer. 

 
B. Laboratory Maximum Density and Optimum Moisture 

1. Quality assurance tests will be made by the Engineer for each on-site natural soil 
or each source of off-site material, including borrow material, to determine the 
laboratory maximum density values and optimum compaction moisture content 
according to AASHTO T-99 or ASTM D698. 

 
C. Material Submittals 

1. Submit to the Engineer material quality test results, including Type 1 Bedding 
gradation and plasticity index, and Type 2 Bedding gradation. 

2. Submit to the Engineer laboratory moisture-density relationship testing results of 
on-site and off-site borrow soils. 

3. If applicable, submit a blasting plan to the Engineer. 
 
 

PART 2 - PRODUCTS 
 
 

2.1 PIPE BEDDING MATERIALS 
 

A. Type 1 Pipe Bedding 
 

1. Type 1 Pipe Bedding includes the material placed from 4 inches (10 cm) below 
the bottom of the pipe to 6 inches (15 cm) over the pipe. 
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2. Provide Type 1 Bedding consisting of imported sand, sandy gravel, or fine 
gravel having a maximum ¾ inch size and a maximum plasticity index of 6, 
determined by AASHTO T89 and T90 or by ASTM D4318. 

3. Provide imported granular material with a gradation as follows and a maxi- 
mum plasticity index of 6, determined by AASHTO T89 and T90 or by ASTM 
D4318. 

 
 

Percent by Weight Passing 

Sieve Size % Passing 

1" (25 mm) 100 

3/4” (19.0 mm) 90 - 100 

3/8” (9.5 mm) 20 - 55 

No. 4 (4.75 mm) 5 - 10 

No. 8 (2.36 mm) 0 - 5 
 
 

4. Crush material so that the percentage of fractured particles in the finished 
product is as constant and uniform as practical. Crush to produce material 
where at least 50 percent of the material retained on the No. 4 sieve has at 
least one fractured face. 

5. To prevent migration of material from around the pipe, do not use sand, sandy 
gravel, or material composed mainly of sand for bedding material in the pipe 
zone where groundwater is or will be present or where existing material con- 
tains voids which would allow migration. Where trench excavation encoun- 
ters wet or unstable material, Type 1 Pipe Bedding must be well graded, free- 
draining, and non-plastic. 

6. Refer to the Special Provisions and details in the Drawings for other require- 
ments. 

 
B. Type 2 Pipe Bedding 

1. Type 2 Pipe Bedding is used as directed by the Engineer to replace unsuitable 
material encountered in the trench bottom. 

2. Place Type 2 Pipe Bedding from the bottom of the Type 1 Bedding material to the 
depth required to adequately support the pipe. 

3. Type 2 Bedding consists of granular material meeting the following gradation and 
having a maximum plasticity index of 6 and a maximum liquid limit of 25%. 
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Percent by Weight Passing 

Sieve Size Type B-Modified 

3" (75 mm) 100 

No. 4 (4.75 mm) 0 - 25 

No. 8 (2.36 mm) 0 - 10 
 
 

C. Separation Geotextile 
1. The plans may require, or the Engineer may direct, the use of non-woven 

geotextile fabric intended to provide materials separation. The fabric will wrap all 
or part of the Type 1 Pipe Bedding and Select Type 1 Pipe Bedding to prevent 
materials migrating into the trench bottom and trench walls as shown on the 
plans or as directed by the Engineer. The fabric shall be AASHTO M288 Class 1, 2, 
or 3 as specified or determined by the Engineer and shall fully comply with MPW 
Section 2110. 

 
 

2.2 TRENCH BACKFILL MATERIALS 
 

A. Materials from Trench Excavation 
1. Backfill material obtained from trench excavations must be free of cinders, ash, 

refuse, organic or frozen material, boulders, or other deleterious materials. 
Backfill materials and placement are further described in the Execution Section 
of this specification. 

 
B. Imported Backfill Material 

1. Imported backfill material is from borrow source(s) outside the project limits and 
is used when, in the opinion of the Engineer, an adequate volume of suitable 
backfill material is not available within the project limits. Imported Backfill 
Materials must comply with the requirements of Section 2.2.A, MATERIALS FROM 
TRENCH EXCAVATION. 

 
 

2.3 FLOWABLE FILL 
 

A. If used, Flowable Fill is to meet the requirements of Section 2225, Flowable Fill. 
 
 

2.4 DETECTABLE BURIED WARNING TAPE 
 

A. Detectable buried warning tape is to have a minimum 6-inch (15cm) width and 5-mil 
(0.12mm) thickness and a solid aluminum core running the full length and width of the 
tape enclosed in a color-coded inert plastic jacket, impervious to alkalis, chemical 
reagents and solvents in the soil. The tape is to meet APWA/ULCC Color Code 
requirements and is to have a maximum 36-inch(90cm) imprint. 
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PART 3 - EXECUTION 
 
 

3.1 PROTECTION OF EXISTING PROPERTIES 
 

A. General 
1. Take precautions to protect all adjoining private and public property and facilities, 

including underground and overhead utilities, curbs, sidewalks, driveways, 
structures, and fences. Restore or replace all disturbed or damaged facilities to 
its original condition at the Contractor's expense. 

2. Contact utility owners using the Montana One Call System in accordance with 
Section 01041, PROJECT COORDINATION, Paragraph 1.2.B., for utility locates 
before starting work. Protect the utilities exposed during the work and prevent 
damaging underground utilities adjacent to excavations. Immediately notify the 
utility owner of any construction damage. Repairs of damage to marked utilities 
are at the expense of the Contractor. 

3. Re-locate existing water mains, sanitary sewers, and storm drains shown on the 
plans that conflict with new pipelines or structures, as indicated in the contract 
documents. No separate payment will be made for this work unless shown as a 
payment item. If the Owner authorizes the relocation of mains or sewers, which 
are not indicated in the bid documents, and the Engineer determines the work 
was not included in the original contract, payment will be made under the 
applicable sections of the General Conditions. 

4. Cut and replace existing service lines interfering with trenching operations only 
with the Engineer's permission and at the Contractor's expense. 

5. Show all repaired and/or adjusted water and sewer lines on the As-Built Plans. 

6. Protect existing water and sewer mains and water and sewer services from 
freezing at all times during construction. 

 
B. Privately Owned Utilities 

1. If any existing private utility interferes with the work in either alignment or grade 
and has to be moved, the work will be performed by the appropriate Utility 
Owner unless otherwise specified in the contract documents. Such private 
utilities may include gas mains, underground electrical and telephone cables, 
telephone poles, light poles, etc. 

2. If, however, such private utility relocation is performed by the Contractor, and 
the relocation is not a separate payment item, payment will be made under the 
Section 02221 conditions covering such changes. 

3. Such payment will be made only if the work is determined by the Engineer to be 
a change from the original contract work scope. 

 
C. Existing Structures 

1. Prevent damage to existing buildings or structures in the work area. Repair all 
construction related damage to the satisfaction of the Owner. 



 SECTION 02221  Page 6 of 15  

D. Existing Overhead Utilities 
1. Use extreme caution to avoid conflict, contact, or damage to overhead utilities 

during the work. 
 

E. Exploratory Excavation 
1. The location of existing buried public utilities may need to be verified by 

exploratory excavation before construction. 

2. Where authorized by the Engineer, the Contractor will be reimbursed for 
exploratory excavation work at the unit price bid per hour for a 
backhoe/excavator with an operator and a laborer to assist. Use a 
backhoe/excavator having at least 60 horsepower (45kw), as rated by the 
manufacturer. 

3. The unit price per hour includes the backhoe/excavator, operator, and one 
laborer based upon the actual time, to the nearest one-half hour, that the 
equipment and personnel are used in actual excavating and backfilling 
operations, including standby time between excavation and backfilling, which 
allows the Engineer to make the necessary survey of the underground utilities. 

4. Exercise care to prevent damaging all utilities and repair any utility damage 
caused by exploratory excavation. 

 
 

F. Pavement Removal and Stripping 
1. Where trench excavation or appurtenant structure excavation requires removing 

curb and gutter, concrete sidewalks, asphalt concrete pavement, or Portland 
cement concrete pavement, cut the concrete or pavement in a straight line 
parallel to the excavation's edge using a spade-bitted air hammer, concrete saw 
or other suitable equipment to produce a straight, square and clean break. Re- 
cut edges broken during construction, before concrete or paving operations. 

2. For trenches passing through the existing pavement, cut the pavement along a 
neat vertical line at least 12 inches (30cm) from the trench edge. Where the neat 
line cut is less than 3 feet (0.9m) from the edge of the existing pavement, remove 
and replace the entire pavement section between the trench and edge of the 
pavement. 

3. Dispose of the asphalt concrete and/or Portland cement concrete debris off-site 
according to applicable state and local regulations. 

 
G. When excavating across existing gravel streets or other developed surfaces, remove the 

surfacing material full depth and stockpile for inclusion in the trench backfill or legally 
dispose of the surfacing material. 

 
H. When excavating across cultivated or sodded areas, remove full topsoil depth or a 

maximum 12-inch (30cm) depth, whichever is less, and stockpile for possible project use. 
 

I. Re-sod or reseed, as specified in the contract documents, all established lawn areas cut 
by trenching or damaged during the construction, according to Section 2910 and/or 2920, 
to the Engineer's satisfaction. 
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3.2 MAINTENANCE OF FLOWS 
 

A. Maintain the flow of sewers, drains, and watercourses encountered during construction. 
Restore culverts, ditches, fences, crosswalks, and structures disturbed by construction to 
their original condition upon completion of the work. 

 
 

3.3 TRENCH EXCAVATION 
 

A. General 
1. Meet current OSHA Safety and Health Standards for all excavation, trenching, 

shoring, and related work. 

2. Excavate at the specified locations for pipeline installations and appurtenant 
structures. 

3. Crossings under sidewalks or curbs may be made by tunneling if approved by the 
Engineer. If a portion of a sidewalk or curb is removed, use a concrete saw to 
make joints, compact the backfill as specified, and replace the removed Section 
with a new concrete sidewalk or curb. 

4. During excavation, stockpile backfill materials away from the trench banks to 
assure trench wall stability. Stockpile excavated materials on only one side of the 
trench without obstructing existing fire hydrants, valves, manholes, and other 
appurtenances. Assure surface drainage of adjoining areas is unobstructed. 

5. Remove and dispose of all excess or unsuitable excavated materials. 

6. Prevent surface water from flowing into excavations. Promptly remove all water 
accumulating in trench excavations. Do not permit water to accumulate in any 
open trench. Remove and re-lay all pipe out of alignment or grade caused by 
trench flooding. 

7. Grade the trench bottoms to the specified lines and grades. Assure bedding 
material provides uniform bearing and support for each pipe section along its 
entire length. Excavate for bell and joints after the trench bedding is graded, 
limiting the excavation to the required length, depth, and width for making the 
particular type of joint used. Backfill over-excavations with Type 2 Bedding 
Material. 

8. No classification of trench excavated materials will be made. Excavation and 
trenching work includes the removal and subsequent handling of all earth, loose 
or cemented gravel, loose or solid rock, and other materials excavated or 
otherwise removed in the performance of the contract work, regardless of the 
type, character, composition, or condition thereof. All materials excavated or 
otherwise removed, including asphalt, curb, gutter, sidewalk, soils, etc., will 
become the property of the Contractor, who will be responsible for 
environmentally sound disposal of said material in accordance with state and 
federal regulations. 

9. The use of trench digging machinery is permitted, except in places where its 
operation is likely to cause damage to existing structures or features, in which 
case hand methods are to be employed. 
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B. Trench Dimensions 
1. Excavate to the trench dimensions specified below. 
2. Width 
 a. Excavate to provide room to install and join the pipe as specified. The 

minimum trench width is 3'-6" (1.1m), for outside pipe diameters of 18 
inches (0.5m) or less. The minimum trench width is 2'-0" (0.6m) plus the 
outside pipe diameter, for pipe sizes exceeding 18 inches (0.5m). 
Maximum trench width may be specified in the contract documents. 

 
 
 
 
 
3. 

b. 
 
 
 
 

Depth 

If the trench is excavated wider than the specified minimum, provide 
Type 1 Pipe Bedding for the additional width to yield a consistent backfill 
for the entire width of the trench or take such other measures as the 
Engineer may direct to protect the pipe against the crushing forces of 
trench backfill at the Contractor's expense. 

 a. Excavate the trench as required for the invert grade or pipe bury as 
specified in the contract documents, plus 4 inches (10cm) for the Type 1 
Pipe Bedding. If bedrock, boulders, or large stones are encountered at 
the bottom of the trench, excavate at least 6 inches(15cm) below the 
bottom of the pipe for backfilling with Type 1 Pipe Bedding. 

 
C. Soft or Unsuitable Trench Subgrade 

1. When soft or unstable material is encountered at the trench subgrade, which will 
not uniformly support the pipe, excavate the material to the depth directed by 
the Engineer and backfill to trench subgrade elevation with Type 2 Pipe Bedding. 

 
D. Blasting 

1. Obtain Engineer approval to blast for excavation. If approved, the Engineer will 
establish the time limits blasting will be permitted. 

2. Use the utmost care to protect life and property during blasting. Use only a 
licensed blaster with experience in the type of blasting required for the work. 

3. Safely and securely store all blasting materials meeting local laws and ordinances, 
and clearly mark all storage places "Dangerous Explosives." Do not leave any 
explosives where they could endanger persons or property. 

4. Blasting Rock in Trenches 

a. When blasting rock in trenches, cover the blasting area with earth backfill 
or approved blasting mats. Before blasting, station workers and provide 
danger signals to warn people and stop vehicles. 

b. Assume responsibility for all damage to property and injury to persons 
resulting from blasting or accidental explosions during the work. 

c. Furnish the following information to the Owner and Engineer at least 48 
hours before the commencement of blasting operations: Name of the 
Contractor's powder man, powder man's experience, type of shot, type 
of explosives and detonator being used, proof of insurance covering 
liability for such operation, traffic control plans and planned procedures 
for protecting the public. 
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5. Assure the blasting plan meets federal, state, and local ordinances. Obtain all 
required permits before blasting starts. 

 
E. Pavement Damage Cause by Equipment 

1. Equip all track-mounted equipment operated on pavement surfacing with pads 
to prevent pavement damage. 

2. Remove and replace all pavement damaged during construction by the 
Contractor's equipment, or the use thereof, to at least a depth of 1 inch (25 mm). 
Patches will not be allowed less than 1 inch (25 mm) in thickness. 

3. Replace all asphalt pavement damaged during construction outside of restoration 
pay limits in conjunction with asphalt restoration and as otherwise required by 
the Engineer. Provide asphalt meeting the requirements of Section 02510: 
Asphalt Concrete Pavement, and place asphalt to produce a final surface uniform 
in texture and consistent with the line and grade of adjacent pavement or as 
directed by Engineer. No compensation will be allowed for removal and 
replacement of damaged pavement outside of the pay limits for asphalt 
restoration. 

4. Assure work and materials for pavement restoration is in accordance with Section 
02510: Asphalt Concrete Pavement. 

 
F. Shoring, Bracing, and Sheeting 

1. Provide all shoring, bracing, and tight sheeting required to prevent caving and 
protect workers, meeting current Occupational Safety and Health Act 
Requirements, and to protect adjacent property and structures. The cost of this 
work is included in the price of trench excavation. 

 
G. Excavation for Appurtenances 

1. Make excavations for manholes, hydrants, structures, and other appurtenances 
of the size and depth to permit compacting of backfill on all sides to the specified 
density. The requirements for removing water and other applicable portions of 
these specifications apply to excavation for appurtenances. 

 
 

3.4 DEWATERING 
 

A. General 
1. Furnish all necessary labor, equipment, and incidentals necessary to dewater the 

project site during construction. 

2. Keep all excavation dry and free from water during construction and the 
placement of materials. Do not place pipe, bedding, or backfill materials below 
the groundwater elevation established by dewatering operations. Do not allow 
groundwater or stormwater to enter or flow through the underground piping 
during installation. 
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3. The cost of dewatering operations will be incidental to the cost of pipeline and 
appurtenance installation, and no additional payment will be made for 
dewatering. Consider shifts in the groundwater level caused by changing seasons 
or local conditions in estimating the cost of dewatering operations, as no 
additional payments will be made for fluctuating groundwater levels. 

4. Protect all structures that could be potentially impacted by dewatering 
operations. Repair any damage to structures caused as a result of dewatering at 
Contractor's expense. 

 
B. Discharge 

1. Do not discharge or dispose of water from dewatering operations in such a 
manner as to flood existing landscaped areas, graveled areas, or structures unless 
approved by Engineer. Written permission from the appropriate landowner shall 
also be required for discharge or disposal on private property. 

2. It is the Contractor's responsibility is to comply with requirements and regulations 
of federal, state, and local agencies that govern areas affected by dewatering of 
the construction site and application for and maintenance of any required 
permits. 

 
 

3.5 EXCAVATION STABILITY AND SAFETY 
 

A. The stability of construction excavations and associated worker safety, including slope 
geometry and shoring/bracing considerations, are the Contractor's responsibility. Meet 
current OSHA regulations. This may require the design of temporary slopes and/or 
shoring by a licensed professional engineer. 

 
 

3.6 TRENCH FILLING AND BACKFILLING 
 

A. General 
1. Backfill all trenches as specified immediately after grade, alignment, and pipe 

jointing has been inspected and approved by the Engineer. Conduct any pipe 
testing as specified in the respective water distribution, sewerage/drainage 
sections. Correct all defects discovered by tests prior to backfilling. 

2. Storage of all imported backfill materials, including protecting said materials from 
adverse conditions that would disqualify them from use under these 
specifications, is the responsibility of the Contractor. 

 
B. Pipe Bedding Placement 

1. Type 1 Bedding. 
a. Place Type 1 Pipe Bedding material 4 inches (10 cm) under, around the 

pipe, and to a point 6 inches (15 cm) above the top of the pipe in 6 inch 
(15 cm) lifts, using hand or other compaction methods without damaging 
or disturbing the pipe including mains and service lines and all 
appurtenances. 
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b. Place bedding material in equal lifts on both sides of the pipe for the full 
trench width. Thoroughly compact each lift of pipe bedding by tamping, 
vibration, slicing with a shovel, rodding, or by a combination of these 
methods. Take special care to assure complete compaction under the 
haunches of the pipe. 

2. Type 2 Pipe Bedding 

a. Use Type 2 Pipe Bedding described in PRODUCTS SECTIONas specified or 
as directed by the Engineer to replace unsuitable material encountered 
in the trench bottom, placing it from the bottom of the Type 1 Bedding 
material to the depth required to adequately support the pipe. 

3. Separation Geotextile 

a. Place Separation Geotextile where shown on the plans or where directed 
by the Engineer. 

 
C. Trench Backfill 

1. After the pipe bedding materials are placed and compacted as specified, backfill 
the trench. 

a. Use backfill material free of cinders, ash, refuse, organic or frozen 
material, boulders, or other deleterious material. 

b. From the top of the Type 1 Bedding to 6 inches (15 cm) below the ground 
surface, or the subgrade elevation, material containing stone up to 8 
inches (20 cm) in the greatest dimension may be used. 

c. Cost of screening, drying, or moistening excavated backfill to comply with 
specifications will be considered incidental to the Contractor's bid price 
per linear foot of pipe and service lines and unit prices for appurtenances, 
and no additional payment will be made for such work. 

2. Trench backfill from the top of the pipe bedding to ground surface or to the street 
subgrade is separated into three classifications. 

a. Type A Trench Backfill is compacted backfill typically used in streets or 
paved areas. 

b. Type B Trench Backfill is typically used for unpaved alleys, cultivated 
areas, borrow pits, unimproved streets or other un-surfaced areas, and 
other areas where compaction is less critical. 

c. Type C Trench Backfill is typically used in open and unimproved areas 
outside of the public right-of-way. 

3. Meet the backfill and compaction requirements for all of the backfill types 
described in the contract documents. 

4. Watering 

a. Apply uncontaminated water, when required, at the locations and in the 
amounts required to compact the backfill material to the specified 
requirements. Maintain an adequate water supply during the work. 
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Assure the equipment used for watering is of the capacity and design to 
provide uniform water application. 

b. Apply water during the work to control dust and to maintain all 
embankment and base courses in a damp condition in accordance with 
these contract documents. 

c. Water required for compacting trench backfill may be obtained from the 
municipal system if approved by the Owner or from other sources. 
Water from the City of Bozeman’s municipal system may only be 
obtained from the metered service located at the Vehicle Maintenance 
Facility, 1814 N. Rouse Ave. The Contractor shall reimburse the City 
Water Department for the cost of the water used at a rate determined 
by the Water Department.  

5. Remove, replace, and re-compact backfill in trenches where settlement has 
occurred as directed by the Engineer at the Contractor's expense. 

6. Trench backfill types are designated as follows: 

a. Type A Trench Backfill. Place trench backfill in maximum 8 inch (20 cm) 
compacted lifts within 3% of optimum moisture content and compact to 
at least 95% of maximum dry density determined by AASHTO T99 or by 
ASTM D698. For materials that do not exhibit a typical well-defined 
moisture-density curve, compact backfill to 70% relative density as 
determined by ASTM D4253 and D4254. 

b. Type B Trench Backfill. Place trench backfill in maximum 8 inch (20 cm) 
compacted lifts within 3% of optimum moisture content, and compact to 
at least 90% of maximum dry density determined by AASHTO T99 or by 
ASTM D698. For materials that do not exhibit a typical well-defined 
moisture-density curve, compact backfill to 50% relative density as 
determined by ASTM D4253 and D4254. 

c. Type C Trench Backfill. Place and compact Type C Trench Backfill in 
maximum 12-inch (30 cm) lifts at densities equal to or greater than the 
densities of adjoining undisturbed soil. Mound earth over the trench top, 
if directed by the Engineer. In cultivated areas, place stripped topsoil 
uniformly over the backfilled trench to the original depth. Do not 
compact the topsoil, but grade to provide a smooth surface conforming 
to the adjoining ground surfaces. 

d. Flowable Fill. Place flowable fill as trench backfill as shown in the contract 
documents or as directed by the Engineer. Flowable fill may also be used 
as a construction expedient, substituting for any type of trench backfill, 
subject to approval by the Engineer, and at the expense of the 
Contractor. 

 
D. Replacement of Unsuitable Backfill Material 

1. Remove and dispose of excavated soils that are saturated, contain deleterious 
materials, or have characteristics that, in the opinion of the Engineer, render the 
soils unsuitable as backfill and/or which cannot be readily conditioned or dried to 
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be made suitable. 

2. Replace unsuitable soils with material obtained from trench excavations within 
the project limits at the expense of the Contractor. 

3. If suitable replacement material is not available within project limits, notify the 
Engineer. The Engineer will quantify the extent of any unsuitable soils to be 
removed and replaced with material from an approved source, to be paid for as 
Imported Backfill Material, and provide written notification of the approved 
quantities to the Contractor. Payment for Imported Backfill Material will not be 
approved if the Contractor fails to notify the Engineer and/or proceeds with 
removal and disposal of unsuitable material prior to receiving written notice from 
the Engineer. 

4. Provide imported backfill material with a gradation as follows and a maximum 
plasticity index of 10, determined by AASHTO T89 and T90 or by ASTM D4318. 
Imported backfill may not contain rock measuring greater than 6 inches (15 cm) 
in the greatest dimension. 

 

Percent by Weight Passing 

Sieve Size % Passing 

1" (25 mm) 70 -100 

No. 4 (4.75 mm) 40 - 80 

No. 10 (2.00 mm) 25 - 60 

No. 200 (0.075 mm) 2 - 35 
 
 

5. Place and compact all imported material according to the applicable backfill spec- 
ification requirements. 

 
E. Backfill of Appurtenances 

1. Place and compact backfill for appurtenances to finished grade around manholes, 
inlets, valve boxes, and other underground items without disturbing 
appurtenance alignments. 

2. Meet the backfill material, placement, and compaction requirements specified 
for the adjoining trench. 

 
F. Detectable Buried Warning Tape 

1. Provide warning tape, as described in this Section. Bury tape a maximum of 18 
inches (45 cm) below finish surface grade. 

G. Quality Assurance Testing 
1. Compaction testing frequency and location. 

a. Compaction testing shall be done on each lift of backfill material.  
b. Trench backfill tests shall be done within the first 100 feet of a mainline 

trench operation and at no more than 200-foot intervals thereafter.  
c. All service laterals shall be tested.  
d. Compaction testing around all manholes and valve boxes shall be done 

independently of the main line. 
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e. Testing shall be done by the project Engineer. 
 
 

3.7 SURVEY MARKERS AND MONUMENTS 
 

A. Protect all survey markers and monuments. Protection includes marking with flagged high 
lath and supervising work near markers and monuments. Do not disturb monuments 
without prior approval from the Engineer. 

 
B. Replace all Contractor-disturbed or destroyed survey markers or monuments not 

approved during construction, using a licensed land surveyor. See Section 01050 for 
details on survey marker protection/disturbance. 

3.8 CLEANUP 
 

A. As work progresses, remove debris and complete to finish grade each portion of the work. 
Once the work is complete, clear debris and finish the entire site to smooth, uniform 
slopes presenting a neat and workmanlike appearance. Remove and dispose of all rocks 
brought to the surface during excavation or backfilling. 

 
B. Dispose of vegetation; coarse debris resulting from pavement or sidewalk removal; 

stones, junk, debris, and other materials encountered in excavation work; and other 
similar waste materials away from the site of the work at the Contractor's expense. 

 
 

3.9 TIME AND DISTANCE OF OPEN TRENCHES 
 

A. Perform the work so that trenches will remain open the minimum time required to 
accomplish the work. 

 
B. Do not begin trench excavating until appropriate compaction equipment is at the 

excavation site. 
 

C. The maximum permissible distance between backfilling/compaction operations and the 
end of newly installed pipe is 100 feet (30 m) in existing streets (and/or alleys) and 200 
feet (60 m) in all other areas. 

 
D. The maximum distance between the newly installed pipe and the excavator is to be 100 

feet (30m) in existing streets (and/or alleys) and 200 feet (60m) in all other areas. 
 

E. For each workgroup consisting of a trench excavator, a pipe laying crew, and a 
backfilling/compaction crew, the maximum allowable open ditch at any time is 200 feet 
(60 m) in existing streets (and/or alleys) and 400 feet (120 m) in all other areas. 

 
F. The maximum distance behind the end of the new pipe is 1,500 feet (460m) for gravel 

surfacing replacement, base placement, or pavement replacement. 
 

G. At the completion of each working day, fill all trenches and/or provide safety netting, 
Jersey barrier, and other barricades required for public safety. 
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3.10 DRAINAGE CROSSINGS 
 

A. Where trenches are constructed in or across roadway ditches or other watercourses, 
protect the backfill from surface erosion by adequate means. Where the grade of the 
ditch exceeds 1 percent, prevent erosion by a suitable method approved by the Engineer. 
Backfill trenches in such a manner that water will not accumulate in unfilled or partially 
filled trenches. 

B. Remove all material deposited in roadway ditches or other water courses crossed by the 
trench immediately after backfilling is completed and restore the section, grades, and 
contours of such ditches or watercourses to their original conditions, in order that the 
surface drainage is obstructed no longer than necessary. 
 

 
 

END OF SECTION 
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SECTION 02225 

FLOWABLE FILL 

 

PART 1 ‐ GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work consists of furnishing and placing Flowable Fill to the lines and grades shown 
on  the  plans  as  backfill  in  trenches  and/or  at  other  locations.  Flowable  Fill  is  a  self‐ 
compacting cementitious material using mineral aggregates (sand and/or gravel), native 
or processed materials,  fly ash/cement, water, air‐entraining solution, and  (optionally) 
other admixtures. Flowable Fill is also known as Controlled Low‐Strength Material (CLSM) 
and Controlled Density Fill (CDF). Flowable Fill is only permitted when specifically called 
out in the contract documents or approved by Engineer. 

 
 

1.2 REFERENCES 
 

A. The current publications listed below form a part of the specification. 
 

ASTM D4832  Preparation/Testing of Soil‐Cement Slurry TestCylinders ASTM 

C39  Test Method for Compressive Strength of Cylindrical Con‐ 

crete Specimens 

ASTM D6023  Standard Test Method for Unit Weight 

ASTM C150  Specification for Portland Cement 

ASTM C618  Specification for Fly Ash 

ASTM C494  Specification for Chemical Admixture for Concrete 

ASTM E329  Practice  for Use  in  the  Evaluation of  Testing  and Inspection 

Agencies as Used in Construction 

ASTM C1064   Temperature of Freshly Mixed Portland Cement Concrete 

ASTM C117  Materials Finer Than 0.075 mm (No. 200) Sieve in Mineral Ag‐ 

gregates by Washing 

ASTM C136  Sieve Analysis of Fine & Coarse Aggregate 

ASTM C117  Materials Finer Than No. 200 (0.075 mm)Sieve in Mineral Ag‐ 

gregates by Washing 

ASTM D4318  Test Method for Liquid Limit, Plastic Limit and Plasticity Index 

of Soils 

ASTM C94  Ready Mix Concrete 

ACI 301  Standard Specifications for Structural Concrete for Buildings 
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ACI 304  Guide for Measuring, Mixing, Transporting and Placing 

Concrete 

 
1.3 TESTING 

 

A. The  Engineer  may  perform  occasional  quality  assurance  tests  on  the  flowable  fill 
consisting of slump, air content measurements, and casting 3 cylinders for compressive 
strength  test. The  required compressive  strength  test method and  required  range are 
described in section 2.4, Compressive Strength below. 

 

B. The Contractor is to provide the Engineer with a mix design by either trial batch or field 
experience methods to verify the required compressive strength of the flowable fill at the 
28 day age. Mix design requirements are described  in Section 2.3, Proportions; and  in 
Section  2.4,  Compressive  Strength.  Proportions  shall  be  selected  on  the  basis  of 
unconfined, air‐cured compressive strength test specimens. 

 
 

PART 2 ‐ PRODUCTS 
 
 

2.1 MIXTURE OF MATERIALS 
 

A. Provide  a  mixture  of  the  materials  described  below  to  produce  a  self‐compacting 
cementitious material batched on a per cubic yard basis. 

 
 

2.2 MATERIALS 
 

A. Portland Cement. Portland Cement  shall conform  to  the  requirements of ASTM C150, 
Type 11. 

 

B. Fly Ash. Fly Ash shall conform to ASTM C618, Class C or F. 
 

C. Coarse Aggregate, Fine Aggregate, and Native Materials. Any aggregate gradation which 
produces  performance  characteristics  of  the  flowable  fill  specified  herein  will  be 
accepted, except as  follows: The amount of material passing  the #200  sieve  shall not 
exceed  20  percent.  Also,  liquid  limit  and  plasticity  index  shall  not  exceed  25  and  5, 
respectively. 

 

D. Water. Water used in mixing shall be free of oil, salt, acid, alkali, sugar, vegetable matter, 
or other substances injurious to the finishedproduct. 

 

E. Chemical Admixtures. Chemical Admixtures shall conform to the requirements of ASTM 
C494. 
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2.3 PROPORTIONS 
 

A. A variety of sand/gravel aggregates and/or native (or processed ) materials meeting the 
above requirements in conjunction with appropriate amounts of Portland Cement and fly 
ash, air‐entraining solution, and (optionally) other admixtures may be used to produce 
the required mix properties described herein. 

 

B. The Contractor shall submit to the Engineer a mix design based upon a trialbatch or field 
experience,  including  the  proportions  and  sources  of  all  constituent  materials,  air‐ 
entraining, and (optionally) other admixtures, expressed as cubic yard batch weights. The 
mix shall contain a minimum of 50 pounds (23 kg) of cement and up to 250 pounds (114 
kg) fly ash per cubic yard, with the remainder of the volumes composed of aggregates, 
water, and any approved admixtures. Measured compressive strength, air content, and 
yield for the mix design trial batch (or for the field experience based mix design) shall be 
submitted. 

 
 

2.4 COMPRESSIVE STRENGTH 
 

A. Flowable Fill shall be designed to achieve a 28‐day compressive strength of 30 to 500 psi 
(0.2 to 3.4 mPa) when tested in accordance with ASTM C39. Excavatable mixes shall be 
designed to attain 28‐day strengths in the range of 30 to 150 psi (0.2 to 1.0 mPa). Test 
specimens shall be made  in accordance with ASTM D4832. Compressive strength tests 
shall be performed at frequencies of at least one test set per 150 yd3 (114m3) and at least 
one test set per day of placement. 

 
 

2.5 CONSISTENCY 
 

A. Consistency of  the  fresh mixture shall be such  that  the mixture may be readily placed 
without segregation. High flowability material generally has a slump greater than 8 inches 
(20.3 cm). As an alternative to slump testing, desired consistency may be approximated 
by filling an open‐ended 3 inch (76.2 mm) diameter cylinder, 6 inches (15.2 cm) high, with 
the mixture and cylinder immediately pulled straight up. The correct consistency of the 
mixture will  produce  an  approximate  8  inch  (20.3  cm)  diameter  circular  type  spread 
without  segregation. Adjustments of  the proportions of  constituents may be made  to 
achieve  proper  solid  suspension  and  optimum  flowability.  However,  strength 
requirements and proper yield shall be maintained for the actual batch weights. 

 
 

PART 3 ‐ EXECUTION 
 
 

3.1 CONSTRUCTION 
 

A. Comply with ACI 304 and ASTM C94 for Measuring, Mixing, Transporting, and Placing the 
Flowable Fill, and as herein specified. 
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3.2 LIMITATIONS OF PLACEMENT 
 

A. Do not place CLSM on frozen ground. Mix and place only when the air temperature is at 
least 35 degrees Fahreneheit  (2°C) and rising. At the time of placement, Flowable Fill shall 
be  at  least  40  degrees  Fahreneheit  (4°C).  Stop mixing  and  placement  when  the  air 
temperature is 40 degrees Fahreneheit (4°C) and falling. 

 

B. Flowable backfill shall be placed by methods that preserve the quality of the material in 
terms  of  compressive  strength,  flow,  homogeneity,  plasticity,  and  workability.  The 
material shall be transported, placed, and/or consolidated to flow easily around, adjacent 
to, and under structures. It shall have the flow, consistency, and workability such that the 
material is self‐compacting. 

 

C. Protect  freshly  placed  Flowable  Fill  from  premature  drying,  excessive  cold,  or  hot 
temperatures.  The  air  in  contact  with  the  backfill  surface  shall  be  maintained  at 
temperatures above freezing. Begin curing immediately following placement before the 
backfill has dried. Continue with curing until the backfill has attained the 28‐day strength 
requirement.  This  strength  is  to  be  determined  prior  to  any  load  applications  or 
construction activity unless otherwise directed by an Engineer. 

 
 

 
 
 

END OF SECTION 
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SECTION 02230 
 

STREET EXCAVATION, BACKFILL AND COMPACTION 
 
 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work is the clearing and grubbing, excavation, filling or backfilling, and subgrade 
preparation to the specified lines, grades and cross sections as preparation for overlying 
base course or other courses as shown in the contract documents. Also included are the 
removal and disposal of debris and excess soil, the furnishing and placement of fill 
materials, and compaction. 

 
 

1.2 REFERENCES 
 

A. The current publications listed below are a part of this specification. 
 

AASHTO T99 Moisture-Density Relations of Soils Using 5-lb (2.5kg) Rammer 
and 12-inch(305mm) Drop 

ASTM D698 Laboratory Compaction Characteristics of Soils Using Standard 
Effort (12,400 ft-lbf/ft3)(600 kN-m/m3) 

AASHTO T191 Density of Soil In-Place by the Sand-Cone Method 
(ASTM D1556) 

AASHTO T310 In-Place density and water content of the soil and soil 
aggregate 

(ASTM D6938) by Nuclear Method (Shallow Depth) 

AASHTO T11 Materials Finer Than No. 200 (0.075mm) Sieve in Mineral 
(ASTM C117) Aggregates by Washing 

AASHTO T27 Sieve Analysis of Fine and Coarse Aggregate 
(ASTM C136) 

AASHTO T89 Determining the Liquid Limit of Soils 

AASHTO T90 Determining the Plastic Limit and Plasticity Index of Soils 

ASTM D4318 Test Method for Liquid Limit, Plastic Limit and Plasticity Index 
of Soils 
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1.3 DENSITY CONTROL TESTING 
 

A. Field Density Testing 
1. Meet the quality control and quality assurance testing requirements in Section 

01400, Contractor Quality Control and Owner Quality Assurance. 

2. In-place field density tests for quality assurance are at Owner expense meeting 
ASTM D1556A (ASHTO T191), Sand Cone Method; or ASTM D2922 and ASTM 
D3017 (AASHTO T238 and T239) Nuclear Densometer Methods. Quality 
assurance field density testing frequency is at the discretion of the Engineer. 

3. Retesting of failing areas is at the expense of the Contractor. 
 

B. Laboratory Maximum Density and Optimum Moisture 
1. Quality assurance tests will be made by the Engineer for each on-site natural soil 

or each source of off-site material, including borrow material, to determine the 
laboratory maximum density values and optimum compaction moisture content 
under AASHTO T99 or ASTM D698. 

 
C. Material Submittals 

1. Submit to the Engineer results of gradation tests for Sub- 
excavation/Replacement Below Subgrade pitrun gravel/sand. 

2. Submit to the Engineer samples of soils and/or aggregates for laboratory 
moisture-density relationship testing by the Engineer. 

 
 

PART 2 - PRODUCTS 
 
 

2.1 ON-SITE EMBANKMENT 
 

A. Fill and backfill materials are to consist of natural soils free from organic matter, frozen 
material, refuse, construction debris or other man-made items. Obtain approval of the 
Engineer for all fill before placing and use only the fill from designated borrow areas. 

 
 

2.2 IMPORTED BORROW MATERIALS (FOR EMBANKMENTS IN-PLACE) 
 

A. If required, obtain borrow soil for embankments from areas off the project site. Furnish 
imported borrow at Contractor expense. Obtain Engineer approval of borrow areas. 
Imported borrow is to meet the requirements of Section 2.1, On-Site Embankment. 

 
 

2.3 SUBEXCAVATION/REPLACEMENT BELOW SUBGRADE 
 

A. Sub-excavation consists of removing and disposing of unstable material from below 
planned subgrade elevation in cut sections or from below the natural ground line in 
embankment sections. 
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B. Replacement material for sub-excavations consists of either: 
1. Suitable materials from within the project limits if suitable material is present 

within the project limits, or 

2. Imported materials if suitable material is not present within the project limits. 
Where imported pitrun gravel is used, furnish replacementmaterial meeting the 
following gradation requirement: 

Sieve Opening % Passing 
3 Inch  100 
No. 4 25 - 60 
No. 200 12 Max. 

 
 

PART 3 - EXECUTION 
 
 

3.1 CLEARING AND GRUBBING 
 

A. Perform clearing and grubbing including the excavation, removal and disposal of roots, 
stumps, sod, or any organic material and buried debris from within construction limits. 
Construction limits are defined by all areas within the cut/fill limits and extending 1 foot 
(0.3 m) beyond the back of sidewalk and/or curb and gutter, or 2 feet (0.6 m) beyond the 
edge of pavement if no sidewalk or curb and gutter is present. Remove unsuitable 
material to at least 12 inches (30 cm) below subgrade elevation. 

 
B. Stockpile for project use any topsoil removed by clearing and grubbing. 

 
C. Dispose of all clearing and grubbing material as specified. 

 
 

3.2 EXCAVATION STABILITY AND SAFETY 
 

A. Meet OSHA requirements for excavations and excavated material stockpiles. This may 
require design of temporary slopes and/or shoring by a licensed professional engineer. 

 
 

3.3 PROTECTION OF PROPERTY 
 

A. Take precautions to protect all adjoining private and public property and facilities, 
including underground and overhead utilities, curbs, sidewalks, driveways, structures, 
fences, and vegetation. Any disturbed or damaged facilities will be suitably restored or 
replaced consistent with condition(s) which existed prior to construction. 

 
 

3.4 EXCAVATION 
 

A. Excavate to the specified lines and grades or as directed by the Engineer. Excavate without 
causing rutting, pumping or other disturbance to underlying materials. 
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B. Excavation made outside the specified grade limits is not measured for paymentin the 
Excavation or Embankment In-Place quantities. 
1. Restore sub-excavated areas as directed by the Engineer. Correct subgrade 

disturbance by removing the disturbed soil and replacing and compacting to 
reach at least 95 percent of the maximum laboratory dry density determined by 
AASHTO T99 or ASTM D698. 

2. Correct subgrade disturbance before placing overlying fill, backfill, base course or 
other courses. Disturbed soils may be replaced with imported material approved 
by the Engineer and compacted to 95% of maximum laboratory dry density 
determined by AASHTO T99 or ASTM D698. 

 
C. Maintain the subgrade to drain at all times. Construct side ditches or gutters from cuts to 

embankments to prevent erosion damage to embankments. 
 

D. Construct and maintain temporary drainage where existing surface drainage, sewers, or 
under-drainage are disturbed during the work until permanent drainage facilities are 
completed. Protect and preserve all existing drains, sewers, sub-surface drains, conduits, 
gas lines, and other underground structures which may be affected by the work. Repair 
all damage to these facilities or structures resulting from the work, to the satisfaction of 
the Engineer. 

 
E. Excavate to minimize foundation soil and/or subgrade soil exposure to erosion, drying or 

infiltrating moisture. Perform excavation to provide drainage away from 
foundation/subgrade soils and minimize the potential for surface runoff to enter the 
foundation/subgrade soils. 

 
F. Grade all intersecting streets and approaches within the project limits asspecified or as 

directed using suitable materials on the surfaces to produce smooth riding and 
satisfactory approaches to the intersections. 

 
 

3.5 DISPOSAL OF EXCAVATED MATERIAL 
 

A. Dispose of debris and unused excavated materials off the project site in accordance with 
all applicable state and local regulations. Locate and provide suitable disposal areas. 

 
 

3.6 DUST CONTROL 
 

A. Furnish dust control meeting Section 01500, Construction and Temporary Facilities, 
requirements. 
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3.7 SUBGRADE PREPARATION AND COMPACTION 
 

A. General 
1. Assure the subgrade beneath pavements, curb, or sidewalks is natural soil free of 

topsoil, organic material or refuse. Place pavement components, curb and 
sidewalk over the prepared subgrade as soon as practical. Donot place pavement 
components on frozen subgrade. No separate payment is made for subgrade 
preparation since it is considered incidental to construction of overlying 
pavements/structures. 

2. If the surface of a previous roadbed or pavement surface matches the surface of 
the finished subgrade scarify the top 6 inches (15cm) of the previous surface the 
full width of the subgrade to permit uniform reshaping and compaction. 

 
B. Fine Grading 

1. Assure the finished surface does not deviate not more than 0.1 foot (3cm) at any 
point from the staked elevation; and that the sum of thedeviations from true 
grade of any two points less than 30 feet (9m) apart does not exceed 0.1 foot 
(3cm). 

 
C. Compaction 

1. Compact the upper 8 inches (20cm) of the subgrade to at least 95% of the 
laboratory maximum, determined by AASHTO T99 or ASTM D698. Proof roll the 
subgrade surface for observation by the Engineer. Compact all soft, yielding or 
otherwise unstable areas to provide adequate support of construction equipment 
as determined by the Engineer. Also compact the subgrade to meet the specified 
density requirements. Remove and replace any unstable or otherwise unsuitable 
subgrade as specified under Section 3.9, Sub-excavation/Replacement Below 
Subgrade. 

 
 

3.8 EMBANKMENT PLACEMENT AND COMPACTION 
 

A. General 
1. Place fill materials (embankment) to the specified lines and grades. Place fill in 

uniform layers not exceeding 8 inches (20cm) in loose thickness. Once placed, 
moisten or aerate, mix, and compact each layer as specified. Work clay soils to 
maximum 2-inch (5cm) nominal size before compacting. Do not begin fill 
placement until the subgrade construction has been approved by the Engineer. 
Do not place fill on wet or frozen areas. Do not operate heavy equipment for 
spreading or compacting fill within 4 feet (1.2m) of structures. 

2. If grading operations are suspended due to weather, blade the entire area until it 
is smooth, free of depressions and ruts, and crowned to drainwater. 
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B. Compaction 
1. Control the fill moisture content to assist in obtaining the specified field density. 

Maintain the moisture content of fill soils within ± 3% of optimum moisture. 
Compact each fill layer and the top 8 inches (20cm)of subgrade soil to at least 95 
percent of maximum laboratory density as determined by AASHTO T99 or ASTM 
D698. Compact areas within 4 feet (1.2m) of structures in maximum 8-inch 
(20cm) loose lifts using power-driven hand-held tampers. 

2. Apply water, when required, at the locations and in the amounts required to 
compact the material to the specified requirements. Maintain an adequate water 
supply during the work. Assure the equipment used for watering is of the capacity 
and design to provide uniform water application. Apply water during the work to 
control dust and to maintain all embankment and base courses in a damp 
condition in accordance with Section 1500. Water required for compacting 
subgrade and/or embankments may be obtained from the municipal system if 
approved by the Owner, or from other sources. 

3. Do not place fill or embankment when moisture content prevents effective 
compaction or causes rutting. Dry all embankments having excessive moisture by 
scarifying and blading the affected areas before compacting or placing succeeding 
layers. 

 
 

3.9 SUBEXCAVATION/REPLACEMENT BELOW SUBGRADE 
 

A. Sub-excavation consists of removing and disposing of unsuitable material from below 
planned subgrade elevation in cut sections or from below the natural groundline in 
embankment sections. 

 
B. Soil is unsuitable if, in the opinion of the Engineer, it contains excessiveorganics, refuse, 

construction debris, or other objectionable material; or if it unstable, rutting or yielding; 
or if it contains excessive moisture. Generally, soils will be sub-excavated and replaced 
only if they are unable to adequately support equipment typically used for excavation and 
soil transport. 

 
C. Assure the Engineer has measured the area where unstable materials have been removed 

before backfilling. Do not backfill any area where unstable foundation soils have been 
excavated until authorized by the Engineer. Backfill placed without approval may be 
ordered removed and replaced at Contractorexpense. 

 
D. Backfill with either suitable soils from within the project limits or imported pitrun gravel 

complying with the requirements of Section 2.3, Sub-excavation/Replacement Below 
Subgrade. Different measurement and payment items are used for the on-site soil and 
pitrun gravel replacements. 

 
E. Compact the replacement material to 95% of the maximum laboratory density as 

determined by AASHTO T99 or ASTM D698. 
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3.10 PROTECTION OF THE WORK 
 

A. Repair damaged embankments to the specified elevations and grades. Maintain ditches 
and drains along the subgrade to drain the subgrade. Assure the finished grade does not 
deviate more than 0.1 (3cm) foot at any point from the staked elevation and the sum of 
the deviations from true grade of any two points not more than 30 feet (9m) apart does 
not exceed 0.1 foot (3cm). Do not place any surface course or pavement until the 
subgrade has been checked and approvedby the Engineer. 

 
 
 
 

END OF SECTION 
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SECTION 02234 

SUB-BASE COURSE 

 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work is constructing a sub-base course of either crushed or uncrushed materials 
meeting the specified gradations and other quality criteria specified herein. 

 
 

1.2 REFERENCES 
 

AASHTO T11 Amount of Material Finer Than No. 200 (0.075 mm) Sieve in 
Aggregate 

AASHTO T27 Sieve Analysis of Fine and CoarseAggregates 

AASHTO T89 Determining Liquid Limit of Soils 

AASHTO T90 Determining the Plastic Limit and Plasticity Index of Soils 

AASHTO T176 Plastic Fines in Graded Aggregates and Soils by the Use of the Sand 
Equivalent Test 

AASHTO T96 Resistance to Degradation of Small-Size Course Aggregate By 
Abrasion and Impact in theLos Angeles Machine 

AASHTO T99  Moisture-Density Relations of Soils and Soil-Aggregate Mixtures 
(ASTM D698) Using 5-lb (2.5kg) Rammer and 12-Inch (305mm) Drop 

ASTM D5821 Determining the percentage of Fractured Particles in Coarse 
Aggregate 

AASHTO T191 Density of Soil in-Place By Sand Cone Method 
(ASTM D1556) 

AASHTO T310 In-Place density and water content of the soil and soil aggregate by 
(ASTM D6938) Nuclear Method (Shallow Depth) 

 
 

1.3 DENSITY CONTROL TESTING 
 

A. Field Density Testing 
1. Meet the quality control and quality assurance testing requirements in section 

01400, Contractor Quality Control and Owner QualityAssurance. 
2. In-place field density tests for quality assurance are at Owner expense meeting 

AASHTO T191 (ASTM D1556) Sand Cone method orAASHTO T310 (ASTM D 6938), 
Nuclear Densometer method. Quality assurance field density testing frequency is 
at the discretion of the Engineer. 
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3. Retesting of failing areas is at the expense of the Contractor. 
 

B. Laboratory Maximum Density and Optimum Moisture 
1. Moisture density curves will be provided by the Contractor for each base material 

supplied. These will be provided at the expense of the Contractor. 
 

C. Materials Submittals 
1. Submit to the Engineer gradations, moisture density curves and other preliminary 

test results for sources to be used for base materials prior to delivery to the site 
for approval by the Engineer. If recycled materials are proposed, CBR test data 
must be submitted to the Engineer to assure consistency with design 
requirements. 

 
 

PART 2 - PRODUCTS 
 
 

2.1 GENERAL 
 

A. Furnish select sub-base material meeting the applicable aggregate quality. Limit use of 
recycled concrete and/or asphalt in the sub base course to a maximum of 50% by weight. 
Recycled material shall be mechanically blended to assume thorough mixing.  

 
 

2.2 UNCRUSHED SUBBASE 
 

A. Furnish material consisting of hard, durable stone, gravel or other similar materials mixed 
or blended with sand, stone dust, recycled concrete and/or asphalt or other binding or 
filler materials produced from approved sources, providing a uniform mixture meeting 
these specifications and compacted into a dense and well-bonded subbase. Oversize 
material of acceptable quality may be crushed and used in the base material, if the blend 
meets the specified gradations. 

 
B. Assure the material retained on the No.4 sieve has a wear not exceeding 50% at 500 

revolutions as determined by AASHTO T96. 
 
 

2.3 CRUSHED SUBBASE 
 

A. Furnish material having both fine and coarse crushed stone or crushed gravel, and/or 
natural gravel, and when approved, blended with soil, sand,screenings, recycled concrete 
and/or asphalt or other materials. 

 
B. Furnish crushed gravel or stone consisting of hard, durable particles, not containing 

excessive flat, elongated, soft or disintegrated rock, dirt, or other deleterious matter, and 
having a wear not exceeding 50% at 500 revolutions as determined by AASHTO T96. 

 
C. Use production methods that produce a percent of fractured rock in the finished product 

that is constant and uniform. Crush aggregate so that at least 25% of the material is 
retained on the No.4 sieve and has one or more mechanically fractured faces. 
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2.4 GRADATION 
A. Produce material, including any added binder or filler, meeting the following Table of 

Gradations as determined by AASHTO Methods T11 and T27: 
 

TABLE OF GRADATIONS 

PERCENTAGES BY WEIGHT PASSING SQUARE MESH SIEVES 

Passing 4” Minus 3" Minus 2" Minus 1 1/2" Minus 1" Minus 
4 Inch 100     

3 Inch --- 100    

2Inch --- --- 100   

11/2 Inch --- --- --- 100  

1 Inch --- --- --- --- 100 
No.4 25-60 25-60 25-60 25-60 25-70 
No.40 10-30 10-30 10-30 10-30 10-30 
No.200 2-10 2-10 2-10 2-10 2-10 

 
 

B. Up to 5% "oversized" material is permitted provided that the "oversized" material passes 
the screen size immediately larger than the top size specified. The material between the 
maximum screen opening and the No.4 sieve shall be reasonably well graded. 

 
C. Suitability of the aggregate is determined by the gradation testing of material placed in 

the project as required in the Contract documents, within the allowable limits described 
by the Table of Gradations for the particular grading specified. 

 
D. Assure the liquid limit for the aggregate fraction passing a No.40 sieve does not exceed 

25, nor the plasticity index exceed 6, as determined by AASHTO T89 and T90. 
 
 

2.5 WATERING: 
 

A. Use water from an approved source. 
 
 

PART 3 - EXECUTION 
 
 

3.1 PREPARATION 
 

A. Immediately before placing the base course, blade smooth and shape the underlying 
subgrade, subbase or base course to the plan cross-section before the base course is 
placed on the street. Do not place sub-base course on wet ormuddy subgrade or subbase 
course. Maintain at least 1 completed area of finished and accepted subgrade or sub-base 
course in advance of placing base course. 
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3.2 PLACEMENT AND SPREADING 
 

A. Mix and place the material in maximum 6-inch (15 cm) horizontal layers loose thickness. 
Deposit and spread each load of material on the prepared subgrade, or on a completed 
sub-base course layer continuously without breaks. Assure hauling over the subgrade or 
over any completed subbase course does not damage the subgrade, sub-base or base 
course. 

 
B. Spread using dump boards, spreader boxes, or moving vehicles equipped to distribute the 

material in a uniform layer or a windrow. Place and spread the material in a uniform layer 
to the specified depth without causing segregation. Once the base course is spread, blade- 
mix it the full depth by alternately blading the entire layer to the centerline and back to 
the roadway edge. 

 
C. For multiple layers, mix each layer as specified above. Blade smooth and compact each 

layer before placing the succeeding layer. 
 

D. Uniformly add water, when required, on site and place in amounts required to compact 
the material as necessary to aid in densification and to limit segregation. Maintain an 
adequate water supply during the work. Assure the equipment used for watering is of the 
capacity and design to provide uniform water application. 

 
E. Apply water during the work to control dust and to maintain the base course in a damp 

condition. 
 

F. Where crushed sub-base is specified, produce a product with at least 25% of the material 
retained on the No.4 sieve having one or more fractured faces. 

 
G. Water required for compacting base gravel may be obtained from the municipal system 

if approved by the Owner, or from other sources. 
 

H. Compact the material using appropriate tamping equipment or power rollers. Correct all 
irregularities or depressions that develop under rolling by scarifying the material and 
adding or removing material, as required, until the surface meets specifications. 

 
I. Blade and compact alternately, as required to produce the specified surface until final 

inspection. Tamp the material along curbs, headers, manholes, and similar structures and 
all places inaccessible to rollers using approved mechanical tampers or hand tampers 
meet field density requirements. 

 
 

3.3 FIELD DENSITY REQUIREMENTS 
 

A. Furnish watering and rolling to obtain a minimum field density of 95% of the maximum 
dry density determined by AASHTO T99. No separate compensation is allowed for rolling 
and watering the sub-base course other than the sub-base course bid item or items listed 
on the Contract documents. 
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3.4 SURFACE TOLERANCES 
 

A. Finish the sub-base course so that when tested using a 10-foot (3m) straight edge placed 
on the surface with its center line parallel to the street center, the maximum surface 
deviation from the straight edge does not exceed ½ inch (12.7mm). Additionally, the 
finished grade cannot deviate more than 0.1 foot (30mm) at any point from the staked 
elevation and the sum of the deviations from two points not more than 30 feet (9.14m) 
apart cannot exceed 0.1 feet (30mm). 

 
B. Perform all sub-base course corrections to meet the above tolerances using approved 

methods and materials. Payment for patching aggregate is at the unit price bid for the 
sub-base course material. 

 
 
 
 

END OF SECTION 
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SECTION 02235 

CRUSHED BASE COURSE 

 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work is the placing of one or more base courses composed of crushed gravel, stone 
or other similar materials meeting the gradation and other quality criteria specified 
herein. 

 
 

1.2 REFERENCES 
 

AASHTO T11 Materials Finer than No. 200 (0.075 mm) Sieve in Aggregate 

AASHTO T27 Sieve Analysis of Fine and Coarse Aggregates 

AASHTO T89 Determining Liquid Limit of Soils 

AASHTO T90 Determining the Plastic Limit and Plasticity Index of Soils 

AASHTO T176 Plastic Fines in Graded Aggregates and Soils by Use of the Sand 
Equivalent Test 

AASHTO T96 Resistance to Degradation of Small-Size Coarse Aggregate By 
Abrasion and Impact in the Los Angeles Machine 

AASHTO T99 Moisture-density Relations of Soils and Soil-Aggregate Mixtures 
(ASTM D698) Using 5-lb (2.5 kg) Rammer and 12-Inch (305 mm) Drop 

ASTM D5821 Determining the Percentage of Fractured Particles in Coarse 
Aggregate 

AASHTO T191 Density of Soil In-Place By Sand Cone Method 
(ASTM D1556) 

AASHTO T310 In-Place density and water content of the soil and soil aggregate by 
(ASTM D6938) Nuclear Method (Shallow Depth) 

 
 

1.3 DENSITY CONTROL TESTING 
 

A. Field Density Testing 
1. Meet the quality control and quality assurance testing requirements in section 

01400, Contractor Quality Control and Owner Quality Assurance. 
2. In-place field density tests for quality assurance are at Owner expense meeting 

AASHTO T191 (ASTM D1556) Sand Cone method or AASHTO T310 (ASTM D6938) 
Nuclear Densometer method. Quality assurance field density testing frequency is 
at the discretion of the Engineer. 



SECTION 02235  Page 2 of 5  

3. Retesting of failing areas is at the expense of the Contractor. 
 

B. Laboratory Maximum Density and Optimum Moisture 
1. Moisture density curves will be provided by the Contractor for each base material 

provided. These will be provided at the expense of the Contractor. 
 
 

1.4 MATERIALS SUBMITTALS 
 

A. Submit to the Engineer gradations, moisture density curves and other test results for 
sources to be used for base materials prior to delivery to the site for approval by the 
Engineer. If recycled materials are proposed, CBR test data must be submitted to the 
Engineer to assure consistency with design requirements. 

 
 

PART 2 - PRODUCTS 
 
 

2.1 GENERAL 
 

A. Furnish aggregate base material meeting the applicable aggregate quality requirements. 
Limit use of recycled concrete and/or asphalt in the crushed base course to a maximum of 
50% by weight. Recycled material shall be mechanically blended to assure thorough mixing. 

 
 

2.2 CRUSHED BASE MATERIAL 
 

A. Consists of both fine and coarse fragments of crushed stone or crushed gravel, and/or 
natural gravel, and when approved, blended with sand, finely crushed stone, crusher 
screenings, recycled concrete and/or asphalt or other similar materials. Where recycled 
materials are permitted, project specifications shall state the minimum required CBR 
value (design minimum) of the Crushed Base Course. 

 
B. Use crushed stone or gravel consisting of hard, durable particles of fragments of stone, 

free of excess of flat, elongated, soft or disintegrated pieces, dirt, or other deleterious 
matter, and having a percent of wear of not exceeding 50 at 500 revolutions when tested 
under AASHTO T96. 

 
C. Crush material so that the percentage of fractured particles in the finished product is as 

constant and uniform as practical. Crush to produce material where at least 50% of the 
material retained on the No. 4 sieve has at least one fractured face. 

 
D. Incorporate all material produced in the crushing operation and passing the No. 4 mesh 

sieve into the base material necessary to meet the gradation requirements. 
 
E. When available, incorporate reclaimed glass cullet into the base course material. A 

minimum of 3% and a maximum of 15% of the base course material shall be reclaimed 
glass. The reclaimed glass shall be crushed so that 100% of the crushed glass passes a 
3/8 inch screen. No more than 10% of the material retained on an individual sieve ¼ 
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inch or larger shall be glass, based upon visual examination and weight.  
 
 

2.3 GRADATION 
 

A. As determined by AASHTO Methods T11 and T27, furnish material for the grading 
specified in the contract documents including binder or filler, which may have been added 
at the plant or at the site, meeting the requirements of that grading in the Table of 
Gradations below: 

TABLE OF GRADATIONS 
 

PERCENTAGES BY WEIGHT PASSING SQUARE MESH SIEVE 
 
 

Passing 1½” Minus 1” Minus ¾” Minus 
1½ Inch 100   

1 Inch — 100  

¾ Inch — — 100 
½ Inch — — — 
No. 4 Sieve 25 - 60 40 - 70 40 - 70 
No. 10 Sieve — 25 - 55 25 - 55 
No. 200 Sieve 0 - 8 2 - 10 2 - 10 

 

B. Up to 5% "oversized" material is permitted provided that the "oversized" material passes 
the screen size immediately larger than the top size specified. The produced material 
between the maximum screen opening and the No.4 sieve shall be reasonably well 
graded. 

 
C. Suitability of the aggregate is based on samples obtained during placement in the project 

within limits allowed in the table for the particular grading specified. 
 

D. That portion of the fine aggregate passing the No. 200 sieve must be less than 60% of that 
portion passing the No. 40 sieve. 

 
E. The liquid limit for that portion of the fine aggregate passing a No. 40 sieve cannot exceed 

25, nor the plasticity index exceed 6, as determined by AASHTO T89 and T90. 
 
 

2.4 WATERING: 
 

A. Use water from an approved source. 
 
 

PART 3 - EXECUTION 
 
 

3.1 GENERAL 
 

A. Before placing the base course, smooth and shape the surface of the underlying subgrade, 
sub-base or base course to the cross section shown on the plansbefore placing the base 
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course. 
 

B. Do not place base course on a wet or muddy subgrade or sub-basecourse. Complete at 
least one area of finished and accepted subgrade, sub-base or underlying base before the 
placing of any base course. 

 
 

3.2 PLACEMENT AND SPREADING 
 

A. Mix and place the material in maximum 8 inches (20 centimeters) compacted layers 
unless otherwise approved. Deposit and spread each load of material on the prepared 
subgrade, or on a completed sub-base or base course layer continuously without 
interruption. Discontinue operating haul units over subgrade, or over any sub-base or 
base course completed if the haul units damage the subgrade, sub-base or base course. 

 
B. Deposit and spread the material in a uniform layer, without segregation, to a loose depth 

so that when compacted, and making allowance for any filler to be blended on the road, 
the layer has the specified thickness. 

 
C. Spread material using dump boards, spreader boxes, or vehicles equipped to distribute 

the material in a uniform layer. The material may be deposited in windrows mixed and 
spread as described below. 

 
D. Construct each layer meeting these requirements. Blade smooth and thoroughly compact 

each layer as specified before placing the succeeding layer. 
 

E. If segregation or moisture problems exist, or if the material was placed on the road in 
windrows, thoroughly blade-mix the material of the affected layer by alternately blading 
to the center and back to the edges of the street. 

 
F. Uniformly add water, when required, on site and place in amounts required to compact 

the material as necessary to aid in densification and to limit segregation. Maintain an 
adequate water supply during the work. Assure the equipment used for watering is of the 
capacity and design to provide uniform water application. 

 
G. Apply water during the work to control dust and to maintain the base course in a damp 

condition in accordance with Section 01500 under Dust Control. 
 

H. Uncontaminated water required for compacting base gravel may be obtained from the 
municipal system if approved by the owner, or from other sources. 

 
 

3.3 FIELD DENSITY REQUIREMENTS 
 

A. Compact placed material the full width by rolling with suitable tamping equipment or 
power rollers. Correct all irregularities or depressions that develop during rolling by 
loosening the material in these places and adding or removing material, as required. 

 
B. Perform blading and compacting alternately as required or directed, to maintain a 
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smooth, even, uniformly compacted surface until the final inspection. Along curbs, 
headers, manholes, and similar structures, and at all places not accessible to the roller, 
compact the base course material with suitable mechanical tampers or hand tampers to 
reach the compaction requirements. 

 
C. Provide the watering and rolling required to obtain a minimum field density of 95% of 

maximum dry density as determined by AASHTO T99. No separate compensation is made 
for rolling and watering the base course other than the base course bid item or items 
listed on the contract documents. 

 
3.4 SURFACE TOLERANCES 

 
D. The base course surface when finished and tested with a 10-foot (3.0 meter) straight edge 

placed on the surface with its center line parallel to the center line of the street, will not 
have a surface deviation from the straight edge exceeding 3/8- inch (1.0 centimeter). 
Additionally, the finished grade cannot deviate more than 0.05 feet (1.5 centimeters) at 
any point from the staked elevation, and further, the sum of the deviations from two 
points not more than 30 feet (9.0 meters) apart cannot exceed 0.05 feet (1.5 centimeters). 

 
E. For base course receiving asphalt concrete surfacing, the finished grade cannot deviate 

more than 0.02 feet (0.6 centimeters) at any point from the staked elevations, and the 
sum of the deviations from two points not more than 30 feet (9.0 meters) apart cannot 
exceed 0.02 feet (0.6 centimeters). 

 
F. If patching of the base course is necessary to meet the tolerances, perform patching using 

methods and aggregates approved by the Engineer. Payment for patching aggregate is at 
the unit price bid for the base course material. 

 
 
 
 
 

END OF SECTION 
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SECTION 02502 

ASPHALT PRIME AND/OR TACK COAT 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This work is the single application of asphalt material as specified in the contract
documents on a prepared sub-grade, sub-base, base or asphalt surface meeting the plans
and specifications.

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Unless otherwise specified in the contract documents, do not use type SS-1h emulsified
asphalt. Furnish asphalt material grade and typed as specified below.
1. Furnish Liquid Asphalt, MC-70 meeting the requirement of Section 702 of the

MDT Standard Specifications for all asphalt prime coat applications.

2. Furnish Liquid Asphalt, MC-800 and/or MC-3000 meeting the requirement of
Section 702 of the MDT Standard Specifications for all chip seal applications on
gravel roads.

3. Furnish Emulsified Asphalt, SS-1 meeting the requirements of Table 1 in this
section for all asphalt tack coat applications.

4. Furnish Emulsified Asphalt, CRS-2 or CRS-2P meeting the requirements of Table 2
in this section for all asphalt chip seal applications.

B. Furnish Blotter Sand as specified below meeting the requirements of MDT 407.02.2.
1. Blotter material shall be 100% passing the ½-inch (12.5 mm) screen having a PI of

6 or less.



 

 

TABLE 1 
SPECIFICATIONS FOR ANIONIC EMULSIFIED ASPHALTS 

TYPE RAPID SETTING MEDIUM SETTING SLOW SETTING 
GRADE RS-1 RS-2 MS-1 MS-2 MS-2h SS-1 SS-1h 
Test of Emulsions: Min Max Min Max Min Max Min Max Min Max Min Max Min Max 
Viscosity, Saybolt-Furol at 77°F (25°C) 20 100 … … 20 100 100 … 100 … 20 100 20 100 
Viscosity, Saybolt-Furol at 122°F (50°C) … … 75 400 … … … … … … … … … … 
Demulsibility*, 35ml, 0.02N CaCl2, percent 60 … 60 … … … … … … … … … … … 
Residue by Distillation, percent 55 … 63 … 55 … 65 … 65 … 57 … 57 … 
Test on Residue from distillation tests               

Penetration, 77°F (25°C), 100g, 5s 100 200 100 200 100 200 100 20 40 90 100 200 40 90 
Ductility, 77°F (25°C), 5cm/min, cm. 40 … 40 … 40 … 40 … 40 … 40 … 40 … 
Solubility in Trichloroethylene 97.5 … 97.5 … 97.5 … 97.5 … 97.5 … 97.5 … 97.5 … 

 
Suggested Uses: 

 
Surface 

 
Surface 

 
Plant or road 

 
Plant or road mixture 

 
Plant or road 

 treatment treatment mixture with with course mixture with 
 penetration and course aggregate, graded and fine 
 macadam and penetration aggregate, substantially all of aggregates, 
 tack coat macadam substantially which is retained on substantially 
   all of which is 

retained on a 
a No. 8 (2.36 mm) 

sieve and practically 
quantity of which 

passes a No. 8 
     No. 8 (2.36 none of which passes (2.36 mm) sieve 

and a portion of 
which may pass a 
No. 200 (0.075 

mm) sieve. 
Slurry seal 
treatment. 

 mm) sieve and a No. 200 (0.075 
 practically mm) sieve. 
 none of which  

 passes a No.  

 200 (0.075  

* The demulsibility test shall be made within 30 mm) sieve, tack  

days from the date of shipment.   



 

 

TABLE 2 
SPECIFICATIONS FOR CATIONIC EMULSIFIED ASPHALTS ASSHTO M208 

TYPE RAPID SETTING MEDIUM SETTING SLOW SETTING 
GRADE CRS-1 CRS-2 CMS-1 CMS-2h CSS-1 CSS-1h 
Test of Emulsions: Min Max Min Max Min Max Min Max Min Max Min Max  

Viscosity, Saybolt-Furol at 77°F (25°C) … … … … … … … … … 20 100 20 100 
Viscosity, Saybolt-Furol at 122°F (50°C) … 20 100 100 400 50 450 50 450 … … … … 
DemulsibilityA 35ml, 0.08% sodium dioctyl 
sultrosuccinate, % 

 
40 

 
… 

 
40 

 
… 

 
… 

 
… 

 
… 

 
… 

 
… 

 
… 

 
… 

 
… 

 
… 

Particle Charge Test Pos … Pos … Pos … Pos … Pos B … … … Pos B 
Distillation: 

Oil distillation by volume of emulsion, percent 
 

… 
 

… 
 

3 
 

… 
 

3 
 

… 
 

12 
 

… 
 

12 
 

… 
 

… 
 

… 
 

… 
Residue, percent 60 … … 65 … 65 … 65 … … 57 … 57 
Test on Residue from distillation tests              

Penetration, 77°F (25°C), 100g, 5s 100 250 100 250 100 250 40 90 100 250 40 90 … 
Ductility, 77°F (25°C), 5cm/min, cm.  40 … 40 … 40 … … 40 … 40 … 40 
Solubility in Trichloroethylene 97.5 … … 97.5 … 97.5 … 97.5 … … 97.5 … 97.5 

 
Suggested Uses: Surface 

treatment, 
A The demulsibility test shall be made penetration 
within 30 days from the date of shipment. macadam and 

B If the particle charge test result is inconclusive, mate-  tack coat 
rial having a maximum pH value of 6.7 will be accepta- 
ble. 

 
Surface 

treatment 
and 

penetration 
macadam 

 
Plant or road mixture with 

course aggregate, 
substantially all of which 
is retained on a No. 8 (2.36 
mm) sieve and practically 

none of which passes a No. 
200 (0.075 mm) sieve. 

 
Plant or road mixture with 

graded and fine aggregates, a 
substantial quantity of which 

passes a No. 8 (2.36 mm) 
sieve and a portion of which 
may pass a No. 200 (0.075 

mm) sieve. Slurry seal treat- 
ment. 
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PART 3 - EXECUTION 
 
 

3.1 DISTRIBUTORS 
 

A. Use a pressure distributor for prime and tack coats that distributes the required amount 
of asphaltic material at the specified temperature in a uniform spray, without 
atomization. Assure the distributor is pneumatic tired and does not rut or otherwise 
damage the surface being sprayed. Equip it with a bitumeter having a dial visible to the 
truck driver for maintaining the constant speed required for application at the specified 
rate. 

 
B. Assure the pump is operated by a separate power unit or by the truck power unit. Equip 

the pump with a tachometer having a dial readily visible to the operator, registering 
gallons per minute passing through the nozzles. 

 
C. The distributor shall be designed so that the normal width of application shall be not less 

than 12 feet (3.66 m), with provision for the application of lesser or greater width when 
necessary. The distributor shall be designed or equipped so that the height of the spray 
bar above the surface to be sprayed, may be set and maintained within a tolerance of 1/2 
inch (13 mm) (plus or minus) of the height required to provide a uniform application. 

 
D. Assure the distributor is equipped and operated so that the asphaltic material is circulated 

or agitated throughout the entire heating system. Provide a means for constant, accurate 
temperature indication of the asphaltic material is provided. Assure the thermometer 
well is placed without contacting the heating tube. 

 
 

3.2 ASPHALT PRIME COAT 
 

A. Asphalt prime coat will be applied only if specified in the plans or special provisions. See 
section 02502.4. 

 
B. Apply MC-70 at a rate of 0.20 gallons per square yard (0.91 L/m2) on all asphalt prime coat 

application. 
 

C. Immediately before applying the prime coat, clean the surface to be primed of all dirt and 
loose materials using blowers or a power broom, supplemented by hand brooming if 
necessary. Finish the surface to receive the asphalt material to the specified requirements 
for smoothness, compaction, and grade. Apply prime coat when the surface is dry or 
slightly damp and when the air temperature in the shade is not less than 50° Fahrenheit 
(10° C). 

 
D. Apply asphalt material using a pressure distributor at the rate or rates directed by the 

Engineer. 
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E. Before spraying, spread building paper over the surface from the joint back, for the 
distance required for the spray bar to begin spraying and operating at full force when the 
surface to be treated is reached. Once the asphalt is applied, remove and dispose of the 
building paper. Assure the spray bar is shut off instantaneously at each construction joint 
to assure a straight line and full application of asphalt prime up to the joint. If required to 
prevent dripping, insert a drip pan under the nozzle where the application ends. Use a 
hand sprayer to apply primer material to touch up all spots missed by the distributor. 

 
F. Protect the surfaces of structures and trees adjacent to the area being treatedfrom being 

spattered or marred. Do not discharge asphalt material into borrow pits or gutters. 
 

G. After the prime coat has been applied, assure it is left undisturbed for at least 24 hours 
or until it is cured or blotted. Blot all excess asphalt material remaining on the surface 
after 24 hours with sand before opening the surface to traffic. Maintain the primed or 
tacked surface until the surfacing has been placed. Maintenance includes spreading any 
additional sand required to prevent asphalt material adhering to the tires of vehicles using 
the surface and patching all breaks in the surface with additional bituminous material. 
Any area of surface disturbed by traffic or otherwise, is to be cleaned before the next 
course is placed. Before placing the surface course, sweep all excess and/or loose sand 
used for blotter from the surface. 

 
 

3.3 ASPHALT TACK COAT 
 

A. The asphalt tack coat is the application of a diluted, slow-breaking, SS-1 asphalt emulsion 
to ensure bond between the surface being paved and the overlying course. Immediately 
before applying the tack coat, clean the surface to be tacked of all dirt and loose materials 
using blowers or power brooms, supplemented by hand brooming if necessary. 

 
B. Apply tack coat when the surface is dry or slightly damp, and when the air temperature 

in the shade is at least 50° Fahrenheit (10° C). 
 

C. Dilute the asphalt emulsion, SS-1, with water at one part emulsion to one part water. 
Apply the diluted emulsion using a pressure distributor at the rateof 0.1 gallon per square 
yard (4.5 liters per square meter). 

 
D. Before application, spread building paper over the surface, from the joint back, for the 

required distance for the spray bar to begin spraying and operating at full force when the 
surface to be treated is reached. Once the asphalt is applied, remove and dispose of the 
building paper. Shut off the spray bar instantaneously at each construction joint to assure 
a straight line and full application of asphalt tack up to the joint. If required to prevent 
dripping, insert a drip pan under the nozzle where the application is stopped. Use a hand 
sprayer to apply primer material for touching up all spots missed by the distributor. 

 
E. After the tack coat has been applied, assure it is undisturbed until the asphalt emulsion 

has “broken”, generally within 30 minutes of application. Place the next paving course 
after the emulsion has broken. 
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F. Schedule operations so that all tack coats are placed with the asphalt-paving course in 
the same day. 

 
 
 
 
 

END OF SECTION 
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SECTION 02504 

ASPHALT SEAL COAT 

 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work is applying a single application of asphalt material on a prepared asphalt 
surface, followed by spreading seal coat aggregate meeting these specifications. 

 
 

1.2 REFERENCES 
 

AASHTO T11 Amount of Material Finer than No. 200 (0.075 mm) Sieve in 
Aggregate 

AASHTO T27 Sieve Analysis of Coarse and Fine Aggregates 

AASHTO T89 Determining the Liquid Limit of Soils 

AASHTO T90 Determining the Plastic Limit and Plasticity Index of Soils 

AASHTO T96 Resistance to Degradation of Small-Size Coarse Aggregate By ASTM 

C131 Abrasion and Impact in the Los Angeles Machine 

MT 309 Determining the Percentage of Adhesion of Bituminous Materials to 
Aggregate 

MT 228 Method of Test for Evaluating Cleanness of Cover Coat Material 
 
 

PART 2 - PRODUCTS 
 
 

2.1 ASPHALT 
 

A. Furnish asphalt material meeting the specifications in Section 02502; ASPHALT PRIME 
AND/OR TACK COAT and the contract requirements. 

 
 

2.2 AGGREGATE 
 

A. Unless otherwise specified, furnish ½ inch (13 mm) seal coat aggregate meeting the 
requirements of Section 2510: Asphalt Concrete Pavement and Table 1 in this section for 
all chip seal applications on gravel roads. 
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B. Unless otherwise specified, furnish 3/8 inch (9.5 mm) seal coat aggregate meeting the 
requirements of Section 2510: Asphalt Concrete Pavement and Table 2 for all chip seal 
applications on asphalt roads. 

 
C. Furnish material consisting of crushed stone or crushed aggregate that is clean, durable 

fragments free from an excess of flat, elongated, soft ordisintegrated pieces, clay balls or 
other deleterious material. Assure the material produced is free from adherent films of 
clay or rock dust and is washed thoroughly. No combination of shale, clay, coal, or soft 
particles can exceed 1.5 percent. Assure the aggregate has a minimum cleanness value of 
75 when tested under Montana Test Method MT228. 

 
D. The material cannot exceed a wear of 40% at 500 revolutions when tested under AASHTO 

Method T96 Grading C. A minimum of 70% by weight of the coarse aggregate (retained 
on No.4 Sieve) must have at least one fracturedface. 

 
E. The aggregate, or a composite mixture, must show no detrimental stripping when tested 

under Montana Test Methods MT-309. If stripping exceeds 5%, the aggregate will be 
rejected or an alternate grade of asphalt substituted to reduce stripping below 5%. 

 
F. For all gradings, that portion of the aggregate passing a No. 40 sieve must be non-plastic 

as determined by AASHTO T89 and T90. 
 

G. When tested by AASHTO Methods T11 and T27 in conjunction with water wash, chips 
must meet the grading requirements of the following tables: 

 
TABLE 1 

1/2" SEAL COAT AGGREGATE - TABLE OF GRADATION 
 

Sieve Designation 
Percentage of 
Weight Passing 

                         Sieves 
5/8-inch Sieve 100 
3/8-inch Sieve 35 - 55 
No. 4 Sieve 0 - 15 
No. 8 Sieve 0 - 5 
No.200 Sieve 0 – 2 

 
TABLE 2 

3/8" SEAL COAT AGGREGATE - TABLE OF GRADATION 
 

Sieve Designation 
Percentage of 
Weight Passing 

                         Sieves 
1/2-inch Sieve 100 
3/8-inch Sieve 85 - 100 
No. 4 Sieve 10 - 30 
No. 10 Sieve 0 - 10 
No. 40 Sieve 0 - 2 
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TABLE 3 
1/4" SEAL COAT AGGREGATE - TABLE OF GRADATION 

 

Sieve Designation 
Percentage of 
Weight Passing 

                         Sieves 
3/8-inch Sieve 100 
1/4-inch Sieve 85 - 100 
No. 8 Sieve 0 - 25 
No. 16 Sieve 0 - 10 
No. 40 Sieve 0 - 2 

 
TABLE 4 

SAND SEAL COAT AGGREGATE - TABLE OF GRADATION 
 

Sieve Designation 
Percentage of 
Weight Passing 

                         Sieves 
1/4-inch Sieve 100 
No. 8 Sieve 10 - 40 
No. 16 Sieve 0 - 10 

 
 
 

PART 3 - EXECUTION 
 
 

3.1 EQUIPMENT 
 

A. Distributor 
1. Furnish distributors meeting the requirements of Section 02502; ASPHALT PRIME 

AND/OR TACK COAT. 
 

B. Brooms 
1. Provide power brooms, or a power blower or both. 

 
 

3.2 AGGREGATE SPREADER 
 

A. Furnish an independent, self-propelled aggregate spreading equipment (Flaherty 
Spreadmaster or equal) that can be adjusted to spread the specified quantity of cover 
aggregate per square yard (square meter). 
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3.3 CONSTRUCTION METHODS: 
 

A. Seasonal Limitations 
1. Seal coating operations cannot be performed after September 1 for areas higher 

than 3,500 feet (1,070 meters) above sea level. For areas below 3,500 feet (1,070 
meters) above sea level, seal coating operations are not permitted after 
September 15. 

 
B. Weather Limitations 

1. Do not apply asphalt material when the street face is damp or wet, or when the 
atmospheric temperature in the shade is less than 65° F (18° C). Do not start work 
without the Engineer’s approval and terminate work at once in event of rain. 
Terminate seal coating work just before dark, and stop work during wind that 
blows sand, dust or other foreign matter into the spread asphalt material before 
the aggregate is applied. 

2. Do not perform seal coat work if the local weather forecast includes a predicted 
temperature lower than 45 degrees Fahrenheit (7° C) within 12 hours after the 
intended close of the work for the day. 

3. Do not perform seal coat work if the local weather forecast includes a probability 
of precipitation greater than 45% within the intended schedule of operations for 
the day. Regardless of the weather forecast, seal coat work may be suspended if 
impending adverse weather conditions occur in the vicinity of the work. 

 
C. Preparation of Surfaces 

1. General 
a. Do not start coat operations until the Engineer determines the asphalt 

surface course to be seal coated is thoroughly compacted and rolling and 
all holes and breaks in the surface and edges are repaired. In no event, 
unless ordered in writing by the Engineer,is the seal coat to be placed on 
newly constructed or reconditioned surfaces within 7 days of the surface 
having been placed. 

2. Cleaning 
a. Immediately before applying the asphalt material, clean the surface of all 

dust, dirt, sand or other objectionable material that prevents complete 
coverage or bond between the asphalt material and the street surface, 
using a rotary power broom or blower, by hand sweeping, or both, as 
required. Thoroughly clean the outer edges adjacent to vertical curbs. Do 
not mix material removed from the surface with the cover aggregate. 

 
D. Application of Asphalt Material 

1. Apply asphalt material at a rate of 0.35 gallons per square yard (1.6 L/m2) when 
using Emulsified Asphalt CRS-2 or CRS-2P, and at a rate of 0.50 gallons per square 
yard (2.3 L/m2) when using Liquid Asphalt MC-800 or MC-3000. 

2. Apply asphalt material at a rate of 0.20 gallons per square yard (0.9 L/m2) for 
sand seal applications. 

3. Apply the asphalt material uniformly at the rate specified. 
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4. The Engineer may require adjustments in the application during the work. When 
heating is required, take precautions to avoid fire hazard. Thoroughly clean the 
distributor before use unless its last use was with the same type of asphaltic 
material specified for the work. 

5. Before application, spread building paper over the surface, from the joint back, 
for the distance required for the spray bar to begin spraying and operating at full 
force when it reaches the surface to be treated. After the asphalt is applied, 
remove and dispose of the building paper. 

6. Shut off the spray bar instantly at each construction joint to assure a straight line 
and the full application of asphaltic binder up to the joint. If required to prevent 
dripping, insert a drip pan under the nozzles when the application is stopped. 

7. Use a hand sprayer to apply asphaltic binder to touch up all spots missed by the 
distributor. 

8. Before and during seal coating operations, calibrate or check the adjustments on 
the distributor as follows: 

a. Tank calibration 

b. Nozzle adjustment and pressure 

c. Spray bar height 

d. Bitumeter calibration 

e. Transverse and Longitudinal Spread of Asphalt Material. 

1) Transverse spread variation shall not exceed 15% 

2) longitudinal spread variation shall not exceed 10% plus or minus 
of the rate specified.) 

 
E. Application of Seal Coat Material 

1. Apply seal coat material at a rate of 25 pounds per square yard (13.6 kg/m2) on 
all chip seal applications. Apply seal coat material at a rate of 15 pounds per 
square yard (8.1 kg/m2) on all sand seal applications. During the course of the 
work, make adjustments in the rate of application as required or as directed by 
the Engineer. 

2. Assure the cover coat material is stockpiled enough in advance of the work so 
that excess water has drained from the aggregate. Do not spread seal coat 
aggregate if the moisture content of the aggregate exceeds 2 percent. 

3. Uniformly distribute the cover coat at the specified rate using a mechanical or a 
self-propelled spreader immediately after the asphaltic material application. If 
weather or surface conditions make require, restrict the application of asphalt 
material to the area coverable by the cover coat material available in the trucks. 
Assure cover aggregate is available at all times to assure continuous seal coating 
operations. Do not apply seal coat aggregate to cold, dried or partially dried 
asphalt material. 
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4. Immediately after spreading, roll the aggregate with self-propelled, pneumatic- 
tired rollers. Roll in a longitudinal direction, beginning at the outer edges of the 
treatment and working toward the center. Overlap the previous strip by about 
one-half the roller width. Do not allow the roller speed to exceed 7 mph during 
initial rolling or 15 mph after initial rolling. Complete the first rolling of the 
aggregate within one- half hour of it being spread. Continue rolling until a 
smooth, thoroughly compacted surface is obtained. Roll at least 3 complete 
passes with each roller. If the seal coat is finished in partial widths at a time, 
leave 4 to 6 inches (100 mm to 150 mm) of the inside edge uncovered with 
aggregate to permit overlap of asphaltic material when the remaining portion of 
the surface is treated. 

5. Remove all loose aggregate from the pavement after the work is completed, and 
dispose of at the specified location. If a location is not designated the chips 
become the Contractor’s property. 

 
 

3.4 PROTECTION OF STREET SIDE STRUCTURES AND TRAFFIC CONTROL: 
 

A. Protect all sign posts, street lamp posts, trees, shrubs and tops of curbs andgutters from 
splashing asphaltic material. Compensation for furnishing, erecting and removing such 
protection is included in the unit price bid for the application of asphalt material. 

 
B. Keep traffic off of freshly sprayed asphalt. 
 
C. It is the sole responsibility of the Contractor to furnish and post “No Parking” signs along 

both sides of the street(s) intended for seal coating. The “No Parking” signed shall be 
posed at 100-foot intervals and securely fastened to their support posts. (Wood laths may 
be used.) It is also the responsibility of the Contractor to remove and dispose of all “No 
Parking” signed and their supports immediately after the seal coating operations have 
been completed on each street. “No Parking” signs shall be posed 24 hours in advance of 
seal coating operations. The Contractor shall notify the public as to the proposed streets 
to be seal coated and the corresponding dates of the construction activities. The 
Contractor shall be responsible for removing all vehicles from streets to be seal coated. 
Traffic will be allowed onto streets upon completed of the seal coat improvements. 
However, traffic will be required to operate at 15 mph for a period of 48 hours following 
completion of the seal coat. It is the responsibility of the Contractor to erect, maintain 
and remove the temporary speed control signs for the appropriate streets.  

 
 
 
 
 

END OF SECTION 
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SECTION 02510 

ASPHALT CONCRETE PAVEMENT 

 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This Work is the production and placement of plant mix asphalt concrete pavement. 
 

B. Hot plant mix asphalt concrete is a mineral aggregate and asphalt material mixed at a hot 
plant meeting these specifications and placed in one or more courses on a newly prepared 
or existing street roadway in accordance with the contract documents. 

 
 

1.2 REFERENCES 
 

AASHTO T11 (ASTM D1140) Amount of Material Finer than No. 200 
(0.075 mm) Sieve in Aggregate 

ASTM D5361 Standard Practice for Sampling Compacted 
Bituminous Mixtures for Laboratory Testing 

AASHTO T27 (ASTM C136) Sieve Analysis of Fine and Coarse Aggregate 
AASHTO T89 (ASTM D4318) Determining Liquid Limit of Soils 
AASHTO T90 (ASTM D4318) Determining the Plastic Limit and Plasticity 

Index of Soils 
AASHTO T283 (ASTM D4867) Resistance of Compacted Asphalt Mixtures 

to Moisture-Induced Damage 
AASHTO T176 (ASTM D2419) Plastic Fines in Graded Aggregates and Soils 

by Use of The Sand Equivalent Test 
AASHTO T96 (ASTM C131) Resistance to Degradation of Small-Size 

Coarse Aggregate by Abrasion and Impact 
in the Los Angeles Machine 

AASHTO T312 (ASTM D6925) Standard Test Method for Preparation and 
Determination of the Relative Density of 
Asphalt Mix Specimens by Means of the 
Superpave Gyratory Compactor 

ASTM D2041 Theoretical Maximum Specific Gravity and 
Density of Bituminous Mixtures 

ASTM C1097 Hydrated Lime for Use in Asphalt Cement or 
Bituminous Paving Mixtures 

ASTM D3666 Minimum Requirements for Agencies 
Testing and Inspecting Road and Paving 
Materials 
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ASTM D5821 Percentage of Fractured Particles in Coarse 
Aggregate 

ASTM C123 Lightweight Particles in Aggregate 
ASTM D6307 Asphalt Content of Asphalt Mixture by 

Ignition Method 
ASTM C142 Clay Lumps and Friable Particles in 

Aggregates 
MS-2 Asphalt Institute – Mix Design Methods 

 
 

PART 2 - PRODUCTS 
 
 

2.1 GENERAL: 
 

A. The Asphalt Concrete Surface Course must have at least a 3-bin separation, when 
continuous flow mixing types of plants are used. When a drum dryer is used with a weight 
batching system from dry bins, separate and stockpile the crushed aggregate into two 
sizes. 

 
B. Unless otherwise specified, furnish Type B or B-Modified aggregate meeting the 

requirements of Table 1 in this section for all asphalt pavement applications. 
 

C. Unless otherwise specified, furnish (PGAB) PG58-28 Asphalt Binder Material meeting the 
requirements of Table 2 in this section for all asphalt pavement application. 

 
D. Prepare pavement course to conform to the lines, grades, thickness and typical cross 

sections shown in project documents and plans, and shall be rolled, finished, and 
approved by the Engineer before the placement of the next course. 

 
 

2.2 PLANT MIX AGGREGATES 
 

A. Furnish aggregates from acceptable sources approved by the Engineer. 
 

B. Furnish test data as outlined in this section on each source to be used for acceptance by 
the Engineer. 

 
C. Designation of the source of supply and the acceptability of the material there from, does 

not extend to the grading of the material as it may naturally come from the pit or crusher. 
Adjust the crusher and screens to remove certain portions of the material as may be 
necessary to furnish gravel that will comply with the specifications in the contract. No 
additional compensation will be allowed for such adjustment of the equipment or the 
rejection of waste. It is understood that the Engineer may order procurement of material 
from any portion of any area designated as a pit site and may reject portions of the 
deposit as unacceptable. 



SECTION 02510  Page 3 of 20  

D. Aggregate materials shall not contain more than 1.5% by weight of clay lumps, shale, or 
coal, nor shall light weight particles exceed 3.5% by weight. No combination of clay, shale, 
coal, or lightweight particles shall exceed 3.5% by weight. Do not use Scoria (fired clay). 
Aggregate materials shall conform to the grading stipulated in the contract documents. 
Use reasonable care in the selection of material in a pit so that uniform product will be 
produced at all times. No compensation will be allowed for such stripping of the pit as 
may be required in order that satisfactory material may be secured. 

 
E. Aggregate used shall consist of gravel, crushed to the specified size, crushed stone, 

composed of hard durable pebbles or stone fragments, reclaimed asphalt pavement, and 
finely crushed stone filler, sand or natural clean material, or other fine mineral material. 
The portion of the material retained on the No. 4 sieve (4.74 mm) will be called coarse 
aggregate and that passing the No. 4 sieve (4.74 mm) and retained on the #200 sieve 
(0.075 mm) will be call fine aggregate. The material Passing the #200 (0.075 mm) will be 
called mineral filler. The reclaimed asphalt pavement shall be removed from its original 
location and reduced by suitable means to such particle size as may be required for use 
in hot plant mix asphalt concrete. 

 
F. For all gradings of fine aggregate, including any blended fine aggregate and mineral filler, 

passing a No 40 sieve (0.425 mm), shall have a liquid limit not exceeding 25 and a plasticity 
index of not more than 6. 

 
G. Produce coarse aggregate retained on the No. 4 sieve (4.75 mm) having a minimum of 

75% by weight of particles with at least two mechanically fractured faces. When fractures 
are contiguous, assure the angle between the fracture planes is at least 30 degrees to 
count as two fractured faces. 

 
H. Preliminary acceptance of aggregates proposed for use may be made at the point of 

production. Final acceptance will be made only after tests of the aggregates are complete 
and in place. 

 
I. Surface Course Asphalt Plant Mix Aggregate: 

 
TABLE 1 

REQUIREMENTS FOR GRADING OF SURFACE COURSE AGGREGATE 
Percentage by Weight Passing 

Job Mix Target Bands 
 

Sieve Size 
A 
1” 

B 
¾” 

C 
½” 

D 
3/8” 

E 
#4 

Job Mix 
Tolerances 

1” (25.0 mm) 90 - 100 100    --- 
¾” (19.0 mm) 90 Max 90 - 100 100   +/- 5 
½” (12.5 mm)  90 Max 90 - 100 100 100 +/- 5 
3/8” (9.5 mm)   90 Max 90 - 100 95 - 100 +/- 5 
No 4 (4.75 mm)    90 Max 90 - 100 +/- 5 
No 8 (2.36 mm) 19 - 45 23 - 49 28 - 58 32 - 67  +/- 4 
No 30 (0.600 mm)      +/- 3 
No 200 (0.075 mm) 1 - 7 2 - 8 2 - 10 2 - 10 6 - 13 +/- 2 
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1. The above gradation bands represent the job mix target limits, which determine 
the suitability of aggregate for use. The final job mix target gradation must be 
within the specified bands and uniformly graded from coarse to fine and not vary 
from the low limits on one screen to the high limits on the adjacent screen, or 
vice versa. The final job mix gradation limits are established by applying the job 
mix tolerances to the job mix targets. 

2. The job mix formula establishes target values. During production of the mix, the 
gradations shall lie within the job mix gradation limits specified in Table 1. For 
example, “Type A, No. 200” band is “1-7”. QA job mix target of 5 has been 
selected for the final mix. The job mix gradation limits is 5, plus and minus 2. 
Therefore, the job mix gradation limits for production is 3-7. 

J. Reclaimed class may be added to the aggregate for plant mix. A maximum of 3% crushed 
glass may be blended in the mix. The glass shall be crushed so that 100% of the glass 
passes a 3/8 sieve, and no more than 8% passes a No. 200 sieve. If glass is used in the 
mix, 1% hydrated lime (by weight) shall be added to the mix as an anti-stripping agent. 
Hot plant mix asphalt with glass is limited to binder or base courses and is not to be 
used in surface or friction courses.  

 
 

2.3 ASPHALT BINDER MATERIAL 
 

A. Unless otherwise specified in the Contract Documents, the type and grade of asphalt 
cement shall be performance grade 58-28 (AASHTO Performance Graded Binder 
Specification MP-1). Furnish asphalt binder material to be used as specified in the 
contract documents that meet the type and grade specified requirements in this section 
in Table 2. 
1. Grades: 

a. (PGAB) PG 58-28 
b. (PGAB) PG 64-22 
c. (PGAB) PG 64-28 (Polymer Modified) 
d. (PGAB) PG 70-28 (Polymer Modified) 

 
B. The percentage of asphalt by weight, to be added to the aggregate will be, generally, 

between 4 and 8% of the weight of the total mix. A minimum effective asphalt binder 
content of 4.5% is required for ¾” for Type B and ½” mixes, 5.0% for ½” for Type C mixes. 
The mix design will establish the exact percentage of asphalt in the mix, based upon 
preliminary laboratory tests, sieve analysis and grading and character of the aggregate 
furnished within the specification limits. No claim is allowed for the payment for rejecting 
any batch or load of mixture containing an excess or deficient amount of asphalt binder 
varying more than 0.4 of a percent from the fixed mix design percentage. 

 
C. Obtain Engineer approval of the asphalt material source before shipments are made to 

any project. The source of supply cannot change after work is started unless approved in 
writing by the Engineer. The Engineer is not liable for the quantity shipped. 

 
D. Samples of asphalt binder material may be taken, as directed by the Engineer,and placed 

in uncontaminated one-quart containers. When sampled, these shall be taken from the 
tanker car or truck at the point of delivery on the project and submitted to the Engineer. 
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E. All transport vehicles must be equipped with a spigot or gate valve installed in either: (1) 

the unloading line, (2) in the tanker at the centerline on the tank, (3) in the pressure line 
from the unloading pump, or other locations approved by the Engineer. Assure the spigot 
or gate valve has a diameter of between 3/8 inch (1 cm) and 3/4 inch (2.5 cm). The spigot 
valve must be located to prevent contamination from plant dust or other contaminants. 

 
F. The supplier furnishing the asphalt binder material shall inspect each tanker car or truck 

before it is loaded and ship only in clean, uncontaminated, fully insulated cars or trucks, 
sealed after loading by the supplier. 

G. The material supplier shall issue, in duplicate, a certificate showing full compliance with 
the specifications for the designated grade of material, together with the following 
information. Project number, date of shipment, source of the material, car or truck initial 
and number, destination, gross quantity loaded, loading temperature, and net quantity 
in gallons at 60° F (15.5° C) or tons, whichever unit of measurement is stipulated. Assure 
the certificate of compliance accompanies the shipment and is furnished to the Engineer. 
The certificate, signed by the supplier representative, must also certify that the 
conveyance vessel was inspected and found to be free of contaminating material. 

 
H. The certificate of compliance is the basis for tentative acceptance and use of the material. 

Samples taken according to applicable sampling methods and retained by the Engineer 
may be tested at the Engineer’s discretion. Failure of the asphalt material to meet these 
specifications may result in rejection of the entire, associated work. If rejected, removed 
and replace rejected work. 

 
I. Apply asphalt material at temperatures that assure uniform mixing or spreading. 

Application temperature ranges for each grade of material should be accompanied with 
the mix design. Application temperature for mixing applications will be in accordance with 
the mix design. 

 
J. Upon request by the Engineer, furnish the Engineer and/or laboratory (responsible for 

completing the mix design) with data or a report showing the temperature-viscosity 
relationship of each asphalt binder used on the project. Assure this data covers the range 
of temperatures used for mixing and compaction. In addition, the Engineer may request 
a complete set of test results from Table 2 for each grade used on the project. 

TABLE 2 
PERFORMANCE GRADED ASPHALT BINDER (PGAB) 

 
Performance Grade PG 58 PG 64 PG 70 Test 

Methods -28 -22 -28 -28 
Average 7-day Maximum Pavement 
Design Temperature, °C 

 
<58 

 
<64 

<70  

Minimum Pavement Design 
Temperature, °C 

 
>-28 

>-22 >-28 >-28  

Original Binder 
Flash Point Temp.: Minimum °C 230 AASHTO 

T48 
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Viscosity: Maximum, 3 Pa ·s (3000 
CP), Test Temp, °C 

135 ASTM 
D4402 

Dynamic Shear: G* / sin delta, 
Minimum, 1.00 kPa Test Temp @ 
10 rad / s, °C 

58 64 70 AASHTO 
T315 

Rolling Thin Film Oven (AASHTO T240) or Thin Film Oven (T179) Residue 
Mass Loss, Maximum, % 1.0 AASHTO 

T240 
Dynamic Shear: G* / sin delta, 
Minimum, 2.20 kPa Test Temp @ 
10 rad / s, °C 

58 64 70 AASHTO 
T315 

Pressure Aging Vessel Residue (AASHTO PP1) 
PAV Aging Temp, °C 100 100 100 AASHTO 

R28 
Dynamic Shear: G* / sin delta, 
Maximum, 5000 kPa Test Temp @ 
10 
rad / s, °C 

 
19 

25 22 25 AASHTO 
T315 

Creep Stiffness ª: S, Minimum, 300 
MPa m-value, Minimum, 0.300 Test 
Temp, @ 60 sec, °C 

 
-18 

-12 -18 -18 AASHTO 
T313 

Direct Tension ª: Failure Strain, 
Minimum, 1.0%, Test Temp @ 
1.0 mm/min. °C 

 
-18 

-12 -18 -18 AASHTO 
T314 

 
1. If creep stiffness is below 300 MPa, the direct tension test is not required. If the 

creep stiffness is between 300 and 600 MPa the direct tension failure strain 
requirement can be used in lieu of the creep stiffness requirement. The m-value 
requirement must be satisfied in both cases. 

 
 

2.4 HYDRATED LIME FOR ASPHALT CONCRETE. 
 

A. Mineral filler may be incorporated in the asphalt concrete mixture. Furnish hydrated lime 
as filler when specified. Assure it is free of lumps and extraneous material and meets the 
following gradation requirements as per ASTM D242:’= 
 

Sieve Percent Passing 
No. 30 (0.60 mm) Sieve 100 
No. 80 (0.180 mm) Sieve 95-100 
No. 200 (0.075 mm) Sieve 70-100 

 

B. Assure the hydrated lime meets paragraph 2 (chemical composition) and paragraph 7 (a) 
requirements (chemical analysis) of ASTM C1097. 

 
C. Where required, the mineral filler will be effectively mixed with the hot plant mix 

asphaltic concrete. 
 
 



SECTION 02510  Page 7 of 20  

2.5 COMPOSITION OF MIXES: 
 

A. General 
1. Submit to the Engineer for approval a mix design for each mix required on the 

project. Assure the job-mix formula is within the gradation limits in Part 2 
Products in this section. 

2. Have the job-mix formula prepared by an independent testing laboratory 
approved by the Engineer and performed under the supervision of a Professional 
Engineer. The requirements of ASTM D-3666 are the guidelines for testing 
laboratory approval. The cost of the job-mix formula(s) is at Contractor expense. 

3. Keep the job mix formula current and contain the following minimum 
information: 
a. Gradation of all constituent aggregates. 
b. Specific gravity of constituent aggregates and asphalt cement. 
c. Source of supply of all materials and grade of asphalt cement. 
d. Marshall design curves for stability, unit weight, flow and volumetric 

requirements (VMA and total voids) at asphalt contents below and above 
optimum (four points minimum). 

e. Measured void less (Rice’s) specific gravity used in voids computations. 
f. Composite aggregate grading. 
g. Recommended asphalt cement content. 
h. Marshall or gyratory compactive effort. 
i. Date of mix design (job mix formula). 
j. Index of retained strength. 

4. In addition to the job mix formula, all asphalt concrete surfacing mix submittals 
will have laboratory tests indicating that the Tensile Strength Ratio (TSR) as 
determined by AASHTO T-283 is at least 70%. Testshall be performed at 7.0 +/- 
0.5% air voids and shall include the freeze cycle. Mixtures that fail to meet this 
minimum criteria may be resubmitted with and approved anti-strip agent 
meeting the same 70% criteria. 

 
B. Asphalt Concrete Surface Course 

1. The maximum permissible variation from the job-mix formula within the 
specification limits is as follows: 
a. Aggregate gradation within job mix tolerances 
b. Asphalt ± 0.4%* 
c. Temperature of mix   ± 20°F. 

* This tolerance will be permitted only if the job mix parameter 
curves indicate that the corresponding design limits are not 
exceeded. 

2. Produce Hot Plant Mix Asphalt Concrete Surface courses having the following 
characteristics as measured by AASHTO T245, ASTM D6726 & D6927 “Resistance 
to Plastic Flow of Bituminous Mixtures by Means of the Marshall Apparatus”: 
a. Number of compaction blows, each end of specimen 50. 
b. Stability, minimum 1500. 
c. Flow 8 – 18. 
d. Air voids, percent 3-5. 
e. Percent voids in mineral aggregate (minimum) 
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All type B-modified asphaltic concrete surfacing shall meet the following Marshall 
Design criteria as determined by ASTM D1559. 
a. Number of Compaction Blows, Each End of Specimen 75 
b. Stability, Minimum 1500 lbs. 
c. Flow 8 – 16 
d. Air Voids, Percent 3 - 5 
e. Percent Air Voids Filled with Bitumen 65-75 

3. As an alternative to Marshall mix production, SuperPave Hot Plant Mix Asphalt 
Concrete Surface courses can be produced having the following characteristics as 
measured by AASHTO R 35 and M 323. 

 

TABLE 3 
SUPERPAVE GYRATORY COMPACTION EFFORT 

20-Year Design 
ESALs" 

(in millions) 

Compaction Parameters  
Typical Roadway Applications 

Ninitial Ndesign Nmaximum 

 

 
< 0 .3 

 

 
6 

 

 
50 

 

 
75 

Applications include roadways with very light 
traffic volumes, such as local roads, county roads 
and city streets where truck traffic is prohibited or 
at a very minimal level. Traffic on these roadways 
would be considered local in nature, not regional, 
intrastate or interstate. Special-purpose road 
ways serving recreational sites or areas may also 
be applicable to this level. 

 
0.3 to< 3 

 
7 

 
75 

 
115 

Applications include collector roads or 
access streets. Medium- trafficked city 
streets and the majority of county roadways 
may be applicable to this level. 

 
a. Air voids, percent ............................................................... 3-5. 
b. Voids Filled with Asphalt ............................................... 65-80 
c. Dust to Effective Binder ratio ........................................ 0.6-1.4 
d. NMax ................................................................................................................................... 98 
e. NMin ................................................................................................................................ 91.5 
f. NDesign ........................................................................................................................ 95-97 
g. Percent Voids in Mineral Aggregate ........................ See Table 4. 

 
 
 

TABLE 4 
REQUIRED VOIDS IN MINERAL AGGREGATE (VMA) 

Nominal particle size (table 2) Voids in Mineral Aggregate, Min. 
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No 4 (4.75 mm) 
3/8 – inch (9.5 mm) 
½ - inch (12.5 mm) 
¾ - inch (19.0 mm) 
1 – inch (25.0 mm) 

16 
15 
14 
13 
12 

Nominal maximum particle size is one size larger than the first sieve to retain 
more than 10 percent. 

 
 

PART 3 - EXECUTION 
 
 

3.1 CRUSHING: 
 

A. Crushing Equipment 
1. Fit crushing plant-screening equipment, when required, with blowers or other 

devices capable of removing excess and undesirable fines. 
 

B. Screening Plants 
1. Screening plants consist of a revolving trommel screen, shaker screen, vibrating 

screen, or other devices capable of removing oversize material, excess and 
undesirable fines. 

 
C. Scales 

1. Furnish scales, when required, satisfactory to the Engineer. Test and certify scales 
prior to their use on the project and as often thereafter as the Engineer may 
consider necessary to ensure their accuracy. Have on hand not less than ten, 50- 
pound weights for testing scales. 

2. House the recording devices of the scales in a suitable manner. Place the scales 
in a location suitable to facilitate accurate weighing of loads. The scales shall be 
accurate to one-half of one percent at any weight. Alternate methods or devices 
for weighing may be acceptable, provided that these methods or devices produce 
the same degree of accuracy as required of platform scales. 

 
 

3.2 MATERIAL HANDLING: 
A. All work involved in clearing and stripping pits and quarries, including handling unsuitable 

material encountered, are performed with no additional compensation being allowed for 
this work. The pits as utilized shall immediately be opened so as to expose the vertical 
faces of the various strata of acceptable material and, unless otherwise directed, the 
material shall be secured in successive vertical cuts extending through all the exposed 
strata. 

 
B. Provide, unless otherwise specified, material containing as large a proportion as possible 

of crushed aggregate. Combine the crushed material with the screened material to obtain 
a uniform product. 

 
C. No material will be accepted which is loaded into hauling units in a segregated condition 
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or which does not meet the required grading. In case the material deposit contains sand 
or other material in excess of the specification gradation requirements, or of an 
unacceptable quality, such excess or undesirable material shall be removed and disposed 
of prior to crushing, or during screening operations, if crushing is not required. 

 
D. Provide a storage bin of ample capacity to ensure uniform quality and delivery of material. 

Loading of trucks directly from the conveyor belt, from the crusher or screening plant will 
not be permitted. 

 
 

3.3 STOCKPILES: 
 

A. Grub and clean sites for aggregate stockpiles prior to storing aggregates. Assure the site 
is firm, smooth and well drained. Maintain a bed of aggregate suitable to avoid the 
inclusion of soil or foreign material. 

 
B. Build up coarse aggregate stockpiles in tiers of not more than 4 feet (1.2 m) in thickness. 

Assure each tier is completely in place before the next tier is placed. Do not allow material 
to “cone” down over the next lower tier. 

 
C. Dumping, casting or pushing over the sides of stockpiles will be prohibited, except in the 

case of fine aggregate stockpiles. 
 

D. Space stockpiles of different gradations of aggregate far enough apart, or separated by 
suitable walls or partitions, to prevent the mixing of theaggregates. 

 
E. Any method of stockpiling aggregate, which allows the stockpile to become contaminated 

with foreign matter or causes excessive degradation of the aggregate, will not be 
permitted. Excessive degradation will be determined by sieve tests of samples taken from 
any portion of the stockpile over which equipment has operated and failure of such 
samples to meet all grading requirements for the aggregate discontinuance of such 
stockpiling procedures. 

 
F. Transfer the aggregate from the stockpiles in such a manner that uniform grading of the 

material is preserved. 
3.4 CONVEYOR STOCKPILING: 

 
A. Materials stockpiled by conveyors shall be deposited in a succession of merging-cone 

piles. Do not drop material over 12 feet (3.66 m) nor allow cones to exceed 12 feet (3.66 
m) in height. Cones should be leveled to a thickness of approximately 4 feet (1.2 m) prior 
to starting another tier. 

 
 

3.5 TRUCK STOCKPILING: 
 

A. Materials stockpiled by trucks shall construct the stockpile in tiers approximately 4 feet 
(1.2 m) in thickness. Complete each tier before the next tier is started. 
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3.6 ASPHALT MIXING PLANTS: 
 

A. Use mixing plants of either the weight batching type, the continuous flow mixing type, or 
drum dryer type. Use drum dryer mixers specifically designed and constructed for 
producing hot mix. 

 
B. Equip all plants with approved conveyors, power units, aggregate handling equipment, 

aggregate screens and bins that are coordinated and operated to produce a uniform 
mixture within the specified job mix tolerances. 

 
C. Use batch-type plants having a minimum batch production capacity of 2,000 pounds (900 

kg). Use continuous flow or drum dryer plants having a minimum production capacity of 
60 tons per hour (27 kg per hour). These capacity requirements may be modified if 
specified in the Contract Documents. 

 
D. Stop production and remove from the project mixing plants that fail to continuously 

produce a mixture meeting requirements as specified. 
 
 

3.7 INSPECTION AND CONTROL OF ASPHALT MIXING PLANT: 
 

A. For verification of weights and measures, character of materials and determination of 
temperatures used in the preparation of the paving mixes, the Engineer or Engineer’s 
authorized representative will, at all times, have access to all portions of the mixing plant, 
aggregate plant, storage yards and other facilities for producing and processing the 
materials for the work. All sampling and testing of processed and unprocessed material is 
performed in accordance with the provisions of the Contract Documents. 

 
 

3.8 MIX DESIGN: 
 

A. The Owner’s acceptance testing agency may make gradation analyses of the completed 
mix to assure that the materials being produced and used are within the tolerances of the 
mix design and the specifications of the mix being used. 

3.9 SAMPLING AND TESTING FOR ACCEPTANCE: 
 

A. Sampling and testing of aggregates or other constituent materials may be performed by 
the Owner’s testing agency at a frequency determined by the Owner or the Owner’s 
representative. Field control is performed under AASHTO T245, ASTM D6926 & D6927, 
and ASTM D6925. Field density testing is by core testing for acceptance purposes. 
Densities to conform to Section 2510,3.28. Gradations to be within the job mix gradation 
limits. Oil content to be within 0.4% of the Mix Design. 

 
B. Samples will be used to verify compliance with the requirements set forth in this Section. 

If there is a dispute, a third party testing firm may be retained by the contractor for 
additional retesting. 

 
 

3.10 WEATHER LIMITATIONS: 



SECTION 02510  Page 12 of 20  

 
A. When the moisture in the stockpiled aggregate or the dryer adversely effects the quality 

of mix production, normal plant operations, or when pools of water are observed on the 
base, mixing and placing of hot-mix asphalt is prohibited. 

 
B. Do not place asphalt hot-mix surface course mixture when the air temperature is less than 

40° F (4° C) and rising. Do not place asphalt hot-mix base course mixtures of compacted 
lifts 4 inches (10 cm) or more when the air temperature is less than 30° F (-1° C) and rising. 
Do not place asphalt upon a surface which is frozen or that has a temperature of less than 
32° F (0 ° C). Do not place paving during rainfall or in standing water. 

 
 

3.11 SURFACE PREPARATION: 
 

A. Assure the area to be paved is true to line and grade and has a dry and properly prepared 
surface before starting paving operations. Assure the surface is free from all loose 
screenings and other loose or foreign material. 

 
 

3.12 NEW WORK: 
 

A. For new work, meet the surface preparation requirements in Sections 02230, 02234 or 
02235 of these specifications. Prime prepared soil or aggregate bases if indicated as a bid 
item in the Contract Documents. 

 
B. Before paving, proof-roll the base with equipment having at least one 18 kip single axle 

load or equivalent. Excavate and replace areas that yield or crack under these wheel loads 
as directed. This does not replace or relax the base or subgrade compaction requirements. 

 
C. Paint the surfaces of curbs and gutters, vertical faces of existing pavements and all 

structures in contact with asphalt mixes with a thin coating of asphaltic material to 
provide a water-tight joint. 

3.13 OVERLAYS OVER EXISTING PAVEMENTS AND OLD BASE: 
 

A. Where a base is rough or uneven, place a leveling course using a paver or motor grader 
and compact before the placing of subsequent courses. 

 
B. When specified, place construction fabric to control reflective cracking, as detailed, 

meeting Section 02110.3.4 Pavement Overlay Applications. 
 

C. When a leveling course is not specified, patch or correct all depressions and other 
irregularities, subject to the Engineer’s approval, before starting other paving operations. 
Remove all rich and unsuitable patches, excess crack or joint filler, and all surplus bitumen 
from the area to be paved. Do not blot excessive deposits of asphalt with sand or stone. 

 
D. Apply a tack coat when the surface to be paved is an existing Portland Cement concrete, 

brick or asphalt pavement. When a tack coat is required, use the asphalt material 
indicated, at the rate specified in Section 02502. 
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E. Coat the surfaces of curbs and gutters, vertical faces of existing pavements and all 
structures in actual contact with asphalt mixes with a thin, complete coating of asphalt 
material to provide a water-tight joint. 

 
 

3.14 PATCHING: 
 

A. Weather Limitations 
1. Follow procedures set out in section 3.10. 

 
B. Surface Preparations 

1. Assure the area to be paved is true to line and grade, is dry and properly prepared 
surface before starting paving operations. Clean the surface of all loose 
screenings and other loose or foreign material. 

2. Before paving, proof roll the base. Areas that yield excessively or crack under such 
wheel loads will be excavated and replaced, to correct yielding and cracking 
problems. This does not replace the base or subgrade compaction requirements. 
Cut the edge of existing pavements against which additional pavement is to be 
placed straight and vertical. 

3. Minimum standards for patching new or existing pavement includethe following: 
a. Neatly cut all asphalt edges using an asphalt saw. 
b. Cut asphalt edges to form as regular a patch shape as practical and 

should, in general, approximate a rectangle. 
c. Cut asphalt edges at least 30 cm (12 inches) wider than the trench width 

on each side of trench excavations; and, in general, be cut parallel to the 
street centerline for mainline construction and perpendicular to the 
street centerline for service lateral construction. 

d. Skin patches will not generally be considered a satisfactory method of 
repair. 

e. Tack coat all existing edges prior to placing new asphalt concrete. 
f. If hot plant mix asphalt is not available, temporarily patch the pavement using a 

3,000 psi (minimum) concrete (M-3000 or C-3000), with a minimum thickness of 3 
inches. Remove the temporary patches and replace with hot mix asphalt when it 
becomes available.  

g. Thickness of the pavement patch will equal that of the existing pavement, unless 
otherwise approved.  

4. Remove and replace asphalt surface widths of less than 3 feet (90 cm). 
C. Compaction 

1. Compact to a density equal to or greater than 92% of Maximum Theoretical 
Density (RICE) as determined by ASTM D2041. 

 
 

3.15 TRANSPORTATION OF MIX: 
 

A. Transport the mix in vehicles cleaned of all foreign material which may affect the mix. The 
truck beds must be painted, or sprayed with a lime-water, soap or detergent solution at 
least once a day or as often as required. After this operation elevate the truck bed and 
thoroughly drain it, with no excess solution being permitted. Dispatch the vehicles so that 
all material delivered is placed in daylight, unless the Engineer approves artificial light. 
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Deliver material to the paver at a uniform rate and in an amount well within the capacity 
of the paving and compacting equipment. 

 
 

3.16 SPREADING AND FINISHING: 
 

A. Spread and finish meeting the following requirements 
1. The minimum lift thickness shall be no less than three times the Nominal 

Maximum Aggregate Size for gradations above the Maximum Density Line, and 
no less than four times the Nominal Maximum Aggregate Size for gradations 
below the Maximum Density Line. 

2. The maximum lift thickness is 3 inches for surface courses and 4 inches for base 
courses. 

 
 

3.17 MECHANICAL PAVERS: 
 

A. Spread and strike off the base and surface courses with a mechanical paving machine. 
Operate the paving machine so that material does not accumulate and remain along the 
sides of the receiving hopper. 

 
B. Do not use equipment which leaves tracks or indented areas, which cannot be corrected 

in normal operation, produces flushing or other permanent blemishes, or fails to produce 
a satisfactory surface. 

 
C. Construct longitudinal joints and edges to true line markings. Establish lines for the paver 

to follow in placing individual lanes parallel to the centerline of the proposed roadway. 
Position and operate the paver to follow closely the established lines. 

 
D. When using pavers in echelon, assure the first paver follows the marks or lines with the 

second paver following the edge of the material placed by the firstpaver. To assure a hot 
joint and obtain proper compaction, assure the pavers work as close together as possible 
not exceeding 100 feet (30 m) apart. In backing trucks against the paver, take care not to 
jar the paver out of its proper alignment. 

 
E. As soon as the first load of material has been spread, check the texture of the unrolled 

surface to determine its uniformity. Segregation of materials is not permitted. If 
segregation occurs, suspend spreading operation until the cause is determined and 
corrected. 

 
F. Offset transverse joints in succeeding courses at least 2 feet (0.6 m). Offset longitudinal 

joints at least 6 inches (15 cm). 
 

G. Correct all irregularities in alignment left by the paver by trimming directly behind the 
machine. Immediately after trimming, thoroughly compact the edges of the course by 
tamping. Avoid distorting the pavement during thisoperation. 

 
H. Assure edges against which additional pavement is to be placed is straight and 

approximately vertical. Use a lute or covered rake immediately behind thepaver, when 
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required, to obtain a true line and vertical edge. Correct all irregularities in the surface of 
the pavement course directly behind the paver. Remove excess material forming high 
spots by a shovel or lute. Fill low areas with hot mix and smooth it with the back of a 
shovel being pulled over the surface. Fanning of material over such areas is not permitted. 

 
 

3.18 MOTOR GRADER: 
 

A. When motor graders are used for the spreading of leveling courses, place the material on 
the roadbed so that the proper amount of material is available. Spread the mix to the 
required thickness, line and grade, with a uniform surface texture, while at a workable 
temperature. 

 
 

3.19 HAND SPREADING: 
 

A. In small areas where the use of mechanical finishing equipment is not practical, the mix 
may be spread and finished by hand, if so directed by the Engineer. Wood or steel forms, 
approved by the Engineer, rigidly supported to assure correct grade and cross section, 
may be used. In such instances, measuring blocks and intermediate strips must be used 
to obtain the required cross-section. Perform hand placing carefully. Uniformly distribute 
the material to avoid segregation of the coarse and fine aggregate. Broadcasting of 
material is not permitted. During the spreading operation, loosen and uniformly 
distribute all material using lutes or covered rakes. Reject material that has formed into 
lumps and does not break down readily. Following placing and before rolling, check the 
surface with templates and straightedges and correct all irregularities. 

 
B. Maintain on the project heating equipment for keeping hand tools free from asphalt. 

Exercise caution to prevent heating that may burn the material. Assure the temperature 
of the tools when used is not greater than the temperature of the mix being placed. Use 
heat only to clean hand tools; petroleum oils or solvents are not permitted. 

 
 

3.20 COMPACTION: 
 

A. Furnish the number of rollers necessary to provide the specified pavement density. 
During rolling, keep the roller wheels moist to avoid picking up the material. 

B. After the longitudinal joints and edges have been compacted, start rolling longitudinally 
at the sides and progress toward the center of the pavement. For transverse graded 
streets, begin rolling on the low side and progress to the high side, overlapping passes by 
at least one-half the width of rollers and uniformly lapping each preceding pass. Operate 
the rollers at a slow, uniform speed with the drive roll or wheel nearest the paver. Do not 
exceed 3 miles per hours (4.8 km per hour). 

 
C. Do not quickly change the line of rolling reversing direction suddenly. If rolling displaces 

the material, re-work the area using lutes or shovels and restore to the original grade of 
the loose material before re-rolling. Do not permit heavy equipment or rollers to stand 
on the finished surface before it has been compacted and has thoroughly cooled. 
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D. When paving in single width, roll the first lane placed as follows: 
1. Transverse joints 
2. Outside edge 
3. Initial or breakdown rolling, beginning on the low side and progressing toward 

the high side 
4. Second rolling, same procedure as 3 
5. Finish rolling 

 
E. When paving in echelon, or abutting a previously placed lane, perform the longitudinal 

joint rolling the same as transverse joint rolling. 
 

F. When paving in echelon, leave 2 or 3 inches (5 to 7.5 cm) of the edge unrolled, which the 
second paver can match unrolled. Then the joint between the lanes can be rolled 
together. Do not leave edges exposed more than 15 minutes without being rolled. 

 
G. In laying a surface mix adjacent to any finished area, place it high enough so that, when 

compacted, the finished surface is true and uniform. 
 

H. On slight grades, check gutters with a straightedge and test with running water to assure 
drainage to the planned outlet. 

 
I. The average density shall be equal to or greater than 93% of the maximum density as 

determined by ASTM D2041 and no individual sample shall be less than 92% of maximum 
density. 

 
 

3.21 TRANSVERSE JOINTS: 
 

A. Construct and compact transverse joints to provide a smooth riding surface. Joints will be 
straight edged and string lined to assure smoothness and true alignment. 

 
B. Joint formed with bulkheads to provide a straight line and vertical face will be checked 

with a straightedge before fresh material is placed against it to complete the joint. If 
bulkheads are not used to form the joint and the roller is permitted to roll over the edge 
of the new material, locate the joint line in back of the rounded edge the distance 
required to provide a true surface and cross-section. If a joint has been distorted by traffic 
or by other causes, trim it to line. Paint the joint face with a thin coating of asphalt before 
the fresh material is placed against it. 

 
C. Place the material against the joints vertical face with the paving machine positioned so 

that the material overlaps the edge of the joint 1 to 2 inches (2.5 to 5 cm). Maintain a 
uniform depth of the overlapped material. Remove and dispose of the coarse aggregate 
in the overlapped material that dislodged during raking. 

 
D. Position rollers on the previously compacted material transversely so that no more than 

6 inches (15 cm) of the rolling wheel rides on the edge of the joint. Operate the roller to 
pinch and press the mix into place at the transverse joint. Continue rolling along this line, 
shifting position gradually across the joint, in 6-to 8-inch (15 to 20 cm) increments, until 
the joint has been rolled by entire width of the roller wheel. 
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E. Keep the number of transverse joints to a minimum. When paving single width and 

maintaining traffic, pave one lane no farther than one block. Complete all lanes to the 
same station at the end of each paving day. When paving in echelon, bring the lanes up 
even as is practical. 

 
 

3.22 LONGITUDINAL JOINTS: 
 

A. Roll longitudinal joints directly behind the paving operation. Assure the first lane placed 
is true to line and grade and has a vertical face. Place the material in the lane being paved 
up firmly against the face of the previously placed lane. Position the paver during 
spreading to assure the material overlaps the edge of the lane previously placed by 1 inch 
to 2 inches (25 to 50 mm). Uniformly maintain the width and depth of the overlapped 
material at all times. Keep the paver aligned with the line or markings placed along the 
joint for alignment purposes. Before rolling, remove and dispose of the coarse aggregate 
in the material overlapping the joint. 

 
B. Shift rollers onto the previously placed lane so that not more than 6 inches (15 cm) of the 

roller wheel rides on the edge of the fine material left by brooming. Operate the rollers 
to compact the fines gradually across the joint. Continue rolling until a compacted, neat 
joint is obtained. When the abutting lane is not placed in the same day, paint the joint 
with a very thin coating of asphalt before placing the abutting lane. If the joint is distorted 
during the day’s work bytraffic or by other causes, carefully trim the edge of the lane to 
a neat line. 

 
 

3.23 EDGES: 
 

A. Roll the pavement edges concurrently with or immediately after rolling the longitudinal 
joint. 

 
B. Exercise care in consolidating the course along the entire length of the edges. In rolling 

pavement edges, extend the roller wheels 2 to 4 inches (5 to 10 cm) beyond the pavement 
edge. 

3.24 BREAKDOWN ROLLING: 
 

A. Immediately begin breakdown rolling following the rolling of the longitudinal joint and 
edges. Operate rollers as close to the paver as required to obtain density without causing 
undue displacement. Operate the breakdown roller with the drive roll or wheel nearest 
the finishing machine. The Engineer may make exceptions when working on steep slopes 
or super-elevated curves. 

 
 

3.25 SECOND ROLLING: 
 

A. Assure the second rolling follows the breakdown rolling as close as possible while the 
paving mix is still at a temperature that will provide the specified density. 
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3.26 FINISH ROLLING: 

 
A. Perform the finish rolling while the material is still warm enough to remove roller marks. 

If necessary, the Engineer may require using pneumatic-tired rollers. Complete finish 
rolling the same day the mixture is placed. 

 
B. In places inaccessible to standard rollers, perform compaction using trench rollers or 

others to meet the specified compaction requirements. Operate the trench roller as 
directed until the course is compacted. Hand, manual or mechanical tamping, may be 
used in such areas if it is proved to the Engineer that the operation will provide the 
specified density. 

 
 
 

3.27 SHOULDERS: 
 

A. Where paved shoulders or curbs are not specified, do not place the shoulder material 
against the pavement edges until the surface course rolling is completed. Take care to 
prevent distortion of the pavement edge from specified line and grade. When shoulders 
are paved (except in conjunction with the traveled way paving), cold joint construction 
procedure is required to assure a tight bond at the joint. 

 
B. When the rolling of the surface course has been completed and the edges have been 

thoroughly compacted, immediately place shoulder material against the edges and roll it. 
 
 

3.28 DENSITY AND SURFACE REQUIREMENTS: 
 

A. The average mat density shall be equal to or greater than 93% of the maximum density 
as determined by ASTM D2041 for single lift applications. For two lift applications, the 
first lift on base course shall be a minimum of 92% of the maximum density and the 
second lift shall be a minimum of 93% of the maximum density. In both cases individual 
sample shall be no less than 92% of maximum (Rice’s) density, prepared as specified in 
Part 2-Products in this section and made from plant mix meeting the job-mix formula. 
Verification of maximum density as determined by ASTM D2041 from plant produced 
material during production is recommended. 

 
B. The longitudinal joints shall be compacted to a target density of 91 percent of the 

theoretical maximum specific gravity as determined by ASTM D2041 and no individual 
sample shall be less than 89 percent of maximum (Rice’s) density. The theoretical 
maximum specific gravity used to determine the joint density will be the average of the 
daily theoretical maximum specific gravities for the material that was placed on either 
side of the joint. 

 
C. Produce a final surface that is uniform in texture and meets the line and grade specified. 

Before final acceptance of the project or during the progress of the work, the Engineer 
will determine the thickness of all courses. Repair or replace all unsatisfactory work. 
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D. Assure density and thickness meets the plans and specifications. During compaction, 

preliminary tests to aid in controlling the thickness, may be performed by inserting a flat 
blade, correctly graduated, through the materialto the top of the previously placed base, 
or by other approved methods. 

 
E. In checking compacted depth, the cutting of the test holes, refilling with acceptable 

materials and proper compaction may be performed by the Owner’s testing agency. 
 

F. For testing the surface on all courses, a 10-foot (3 m) straightedge will be used with the 
centerline of the straightedge placed parallel to the roadway centerline. 

 
G. Any variations that exceed 5/16-inch (0.8 cm) in 10 feet (3 m) for base course and 1/4- 

inch (0.64 cm) in 10 feet (3 m) for surface course must be corrected. Correct irregularities 
that may develop before the completion of rolling by loosening the surface mix and 
removing or adding materials as is required. If any irregularities or defects remain after 
the final compaction, remove the surface course and place and compact new material to 
a true and even surface. All minor surface projections, joints and minor honeycombed 
surfaces must be rolled smooth to grade, as directed 

 
H. Remove and replace areas of new pavement requiring patching as directed. Patching 

material will be tested for meeting specifications. The cost of testing is at Contractor 
expense. 

 
 

3.29 PAVEMENT AND MATERIAL TESTING REQUIREMENTS: 
 

A. Contractor will produce their own core samples of the asphalt surface courses under the 
supervision of the Owner’s testing agent and give completed cores to the Owner’s testing 
agency to check in place density and compacted depth. The cores are 4-inch (10 cm) 
diameter. Materials and acceptance tests will be made by the Owner’s testing agency to 
determine the Contractor’s compliance with the specifications. 

 
B. Materials failing to meet the tests specified may be retested if approved and as directed 

by the Engineer. The Contractor shall pay the costs of any required re- testing for 
acceptance purposes. Re-testing will be performed by the Owner’s testing agency unless 
otherwise approved by the owner. If there is a dispute, a third party testing firm may be 
retained by the contractor for additional retesting for the Engineer’s review and 
consideration. 

 
C. The costs of the following tests are at Contractor expense: 

1. Initial aggregate quality tests 
2. Job-mix formula 
3. Any tests the Contractor requires to control his crushing, screening or other 

construction operations 
4. Retesting of failing tests as provided above 

 
D. Correct all pavement composition, field density, or thickness, deficiencies at Contractor 

expense. 
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E. The field density and thickness of the pavement is determined by measuring the cores 

tested. The actual thickness must be no less than 1/4-inch (6.5 mm) from the specified 
thickness. 

 
F. When the measurement of any core is less than the plan thickness by more than the 

allowable deviation, the actual thickness of the pavement in this area may be determined 
by taking additional cores at intervals parallel to the centerline ineach direction from the 
affected location. Continue in each direction until a core is found which is not deficient 
by more than the allowable deviation. The Engineer will evaluate areas found deficient in 
thickness and determine which areas warrant removal. Remove and replace the areas 
with asphaltic concrete of the thickness shown on the plans. Additional coring is 
considered as re-testing of failing areas. 

 
 
 
 
 
 

END OF SECTION 
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SECTION 02515 
 

PORTLAND CEMENT CONCRETE PAVEMENT 
 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 
A. This work is constructing Portland Cement concrete pavement to the lines, grades, 

thicknesses, and cross sections on the plans on a prepared subgrade or base course. 

 
1.2 REFERENCES 

 
ASTM C-143  Slump of Hydraulic Cement Concrete 
ASTM C-231 Air Content of Freshly Mixed Concrete 
ASTM C-138 Density (Unit Weight), Yield, and Air Content (Gravimetric) of 

Concrete 
ASTM C-39 Compressive Strength of Cylindrical Concrete Specimens 
ASTM C-78 Flexural Strength of Concrete 
ASTM C-150 Standard Specification for Portland Cement 
ASTM C-595  Standard Specification for Blended Hydraulic Cements 
ASTM C-157 Standard Performance Specification for Hydraulic Cement 
ASTM C-33 Standard Specification for Concrete Aggregates 
ASTM C-94  Standard Specification for Ready-Mixed Concrete 
AASHTO M 85 Standard Specification for Portland Cement 
AASHTO M 183 Standard Specification for Structural Steel 
AASHTO M 157 Standard Specification for Ready-Mixed Concrete 
AASHTO M 213 Standard Specification for Preformed Expansion Joint Fillers for 

Concrete Paving and Structural Construction 
AASHTO M 182 Standard Specification for Sheet Materials for Curing Concrete 
AASHTO M 148 Standard Specification for Liquid Membrane-Forming 

Compounds for Curing Concrete 

 
PART 2 - PRODUCTS 

 
2.1 MATERIALS 

 
A. Furnish materials meeting the following, section requirements: 

1. Portland Cement Section 3310 
a. Use Portland Cement for paving meeting AASHTO M 85, ASTM C150 

Types I, II, III and V or ASTM C-595 Type IP or ASTM C-1157 Types GU, MS, 
HE, and HS. The Engineer will specify the type of cement to be used. 

2. Air Entraining Agents Section 3310 
3. Admixtures Section 3310 
4. Water Section 3310 
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5. Fine Aggregate for Concrete 
a. Use fine aggregate for concrete meeting ASTM C33. 

6. Coarse Aggregate for Concrete 
a. Use coarse aggregate for concrete meeting ASTM C33. 

7. Reinforcing Steel 
a. Use reinforcing steel meeting Section 03210 and the following. 
b. Dowels 

1) Use dowel bars for Rigid Pavement Expansion Joints or Devices 
meeting AASHTO M1 83 (ASTM A36). Assure dowel bars are plain 
and free from burring or other deformations that prevent 
slippage in the concrete. Paint one-half the bar length with one 
coat of zinc or tar paint. 

c. Sleeves 
1) Use metal sleeves for dowel bars of standard manufacture that 

cover 2-in mm), plus or minus 1/4-inch (6-5 mm), of the dowel, 
having one closed end and internal stop that holds the dowel bar 
at least 1-inch (25 mm) from the end. Avoid collapsing the sleeve 
during construction. 

 
B. Joint Fillers and Sealers 

1. Furnish a one-piece joint filler sized the full depth and width of the joint. If a 
multiple pieced joint filler is approved, fasten the abutting ends following the 
filler manufacturer's recommendations. 

2. Use pourable joint sealer meeting ASTM D3406. 
3. Use two-component polyurethane or polysulfide-base sealant meeting A.N.S.I A 

116.1-1960 flow and strength requirements where specified. 
4. Use either Class A (self-leveling) or Class B (non-sag) sealant for horizontal joints. 

Use Class B sealant for sloped or vertical joints. 
5. Use preformed joint filler meeting, AASHTO M213 requirements, punched to 

receive the dowels shown on the plans. 
6. Use preformed compression joints manufactured to the dimensions specified on 

the plans, from materials meeting ASTM D 2628. 
7. Furnish a certification for each shipment of joints indicating that the material has 

been sampled, tested, and inspected under ASTM D 2628. Assure each 
certification furnished is signed by a manufacturer's authorized agent or 
independent testing agency. 

8. If recommended by the manufacturer, use a manufacturer approved lubricant- 
adhesive to provide lubrication and bond for the joint. 

 
C. Curing and Protective Coating Materials 

1. Furnish materials meeting, the following requirements: 
AASHTO M182 (Class 3) Burlap Cloth made from Jute or Kenaf 
AASHTO M171 (ASTM C171) Sheet Materials for Curing Concrete 
AASHTO M148 Liquid Membrane-Forming Compounds for 

Curing Concrete 
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D. Proportioning 
1. Have a qualified independent testing laboratory, approved by the Engineer, 

determine the mix design to meet flexural or compressive strength of the 
pavement as specified in the Contract documents. Proportion the concrete mix 
under Section 03310.2.3 and have a maximum 4" (102 mm) slump and minimum 
1.5” (38.5 mm) slump (using slip form method). 

 
 

PART 3 - EXECUTION 

 
3.1 GENERAL 

 
A. Obtain the Engineer's approval of equipment and tools used for handling, materials and 

performing all parts of the work. Approval applies to design, capacity, and mechanical 
conditions. Assure the equipment is on site ahead of the start of construction operations 
for the Engineer's examination. 

 
3.2 BATCHING PLANT AND EQUIPMENT 

 
A. General 

1. The batching plant includes bins, weighing hoppers and scales for the fine 
aggregate and each coarse aggregate size. Furnish a separate scale, bin, and 
hopper for cement if cement is used in bulk. Assure the weighing hopper is 
properly sealed and vented to prevent dust during operation. 

 
B. Bins And Hoppers 

1. Provide bins with adequate separate compartments for fine aggregate and for 
each size of coarse aggregate in the batching plant. 

 
C. Scales 

1. Use either beam type or springless-dial type scales for weighing aggregates and 
cement. Assure the scale is accurate to within 0.5% throughout the range of use. 
When beam-type scales are used, equip the scale with a "tell-tale" dial or other 
device for indicating that the required load in the weighing hopper is being 
approached. The device on weighing beams must clearly indicate critical position. 
Assure poises are designed to be secured in any position and to prevent 
inadvertent change. Assure the weigh beam and "tell-tale" device are in full view 
of the operator as the hopper is charged and operator has convenient access to 
all controls. 

2. Have certified scales. Have on hand not less than ten, 50-pound (22.7 kg) weights 
for frequent testing of all scales. 

3. Batching plants may be equipped to proportion aggregates and bulk cement using 
automatic weighing devices of an approved type. 

4. Obtain the Engineer's approval for any deviations from the above stated batch 
plant and equipment requirements before concrete manufacture. 

 
3.3 STOCKPILED AGGREGATE 
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A. This work is storing aggregate material for use on the project at the specified locations. 
 

B. Materials 
1. Assure the aggregates meet the applicable requirements of ASTM C-33; 

AGGREGATES, for the type of material required. 
 

C. Construction 
1. Clear and grub the stockpile site. Assure the site is firm, smooth and well drained. 

Place an aggregate bed to prevent contamination of thestockpiles. 
2. Build the stockpiles in maximum 4 feet (1.22 m) layers, with the preceding layer 

completely in place before starting the next layer. Deposit the material to prevent 
coning, excluding fine aggregate approximately 90% finer than a No.4 sieve. 

3. Do not dump, cast, or push material over stockpile sides excluding fine aggregate 
specified above. 

4. Space or separate using walls, stockpiles of different aggregate types or sizes to 
prevent intermingling of the aggregates. 

5. Submit and obtain Engineer's approval of operational plan for stockpiling any 
material obtained by wet pit or dredging operations. 

6. The Engineer may take random samples from stockpile areas where equipment 
has been operated. Stop operating equipment over stockpiles if tests show 
degradation is occurring 

7. Remove and transport stockpiled material to prevent segregation. 

 
3.4 MIXING 

 
A. General 

1. Mix concrete on site, at a central plant, or wholly or partially in truck mixers. 
Assure each mixer has a manufacturer's plate showing the drum capacity of 
mixed concrete and rotation speed of the mixing drum or blades attached in a 
prominent place. 

 
B. On Site Mixers 

1. Mix concrete in an approved mixer able to combine the aggregates, cement, and 
water into a thoroughly mixed and uniform mass within the specified mixing 
period, and of discharging and distributing the mixture without segregation on 
the prepared grade. Assure the mixer is equipped with an approved timing device 
that automatically locks the discharge lever when the drum has been charged and 
releases at the end of the mixing period. 

2. Follow the manufacturer's recommendations for cleaning the mixer. Repair or 
replace the pickup and throw-over blades in the drum or drums when they are 
worn down 1 inch (25.4 mm) or more. 

3. Have available at the job site a copy of the manufacturer's design, showing blade 
dimensions and arrangement, and original blade height and depth; or place 
permanent marks on blades 1 inch (25.4 mm) from the new blade end. Drilled 
holes of 1/4-inch (6.4 mm) diameter near each end and at the mid-point of each 
blade are acceptable markings. 
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C. Truck Mixers And Truck Agitators 
1. Assure truck mixers for mixing and hauling concrete, and truck agitators used for 

hauling central-mixed concrete meet Section 03310.3.3 MIXING requirements. 
 

D. Non-Agitator Trucks 
1. Assure bodies of non-agitating, hauling equipment for concrete are smooth, 

mortar tight metal containers, capable of discharging the concrete at a controlled 
rate without segregation. Discharge of concrete should be from the bottom of 
the container. If the equipment body is tilted to discharge concrete, assure baffles 
slow down the load. 

 
3.5 FINISHING EQUIPMENT. 

 
A. Finishing Machine 

1. Use a suitable finishing machine. 
 

B. Vibrators 
1. Vibrators may be either the surface pan type or the internal type with immersed 

tube or multiple spuds. Vibrators may be attached to the spreader, the finishing 
machine, or mounted on a separate carriage. Do not permit vibrators to come in 
contact with joints, load transfer devices, subgrade, or side forms. Maintain the 
surface vibrator frequency at 3,500 or more impulses per minute. Maintain 
frequency of internal types at 5,000 impulses per minute or more for tube 
vibrators. Maintain 7,000 impulses per minute or more for spud vibrators. 

2. Maintain a minimum frequency of 3,500 impulses per minute when spud-type 
internal vibrators, either hand-operated or attached to spreaders or finishing, 
machines, are used adjacent to forms. 

 
C. Concrete Saw 

1. When sawing concrete joints, use sawing equipment capable of producing the 
specified cut producing a straight line. Provide artificial lighting for night work to 
produce work of daytime quality. Assure this equipment is on the job both before 
and during concrete placement. 

 
D. Forms 

1. Use straight side metal forms having: 
a. a minimum 7/32-inch (5.6 mm) thickness 
b. a minimum 10 feet (3.05 m) length. 
c. a depth at least equal to the prescribed edge thickness of the concrete 
d. no horizontal joints 
e. a base width equal to at least the depth of the forms. 

2. Use flexible or curved forms for curves of 100-foot ( 30.5 m) radius or less. Obtain 
Engineer approval before using flexible or curved forms. Provide form anchors 
capable of withstanding, without visible spring or settlement, the impact and 
vibration of the consolidating and finishing equipment. Assure flange braces 
extend outward on the base at least two- thirds the height of the form. 

3. Do not use forms with battered top surfaces, bent, twisted, or broken forms in 
the work. 
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4. Do not use repaired forms until inspected and approved. Use built-up forms only 
where the total pavement area of any specified thickness on the project is less 
than 2,000 square yards (1672 m2). Assure the top form face does not vary from 
a true plane more than 1/8-inch in 10 feet (3.2 mm in 3.05 m), and the upstanding 
leg does not vary more than 1/4-inch (6.35 mm). Assure the forms are capable of 
locking the ends of abutting form sections together tightly providing a secure 
setting. 

 
3.6 GRADE PREPARATION 

 
A. Once the base and/or subgrade is graded and compacted to the specified requirements, 

trim the grade to specified elevation. 
 

B. Bring the subgrade or base course to the specified cross section when side forms are set 
to grade. 

 
C. Fill and compact low areas with approved material or fill with concrete integral with the 

pavement. 
 

D. Maintain the finished grade until the pavement is placed. 
 

E. Keep the subgrade or base course uniformly moist until the concrete is placed. Do not 
over wet creating mud or water to pond. 

 
3.7 SETTING FORMS 

 
A. Base Support 

1. Prepare the foundation under the forms so that when the form is set, it is in 
contact for its whole length at the specified grade. Fill and compact to grade with 
granular material, any grade at the form line found to be below established grade. 
Correct out of specification grade lines by tamping, or by cutting, as required. 

 
B. Form Setting 

1. Set forms in advance of concrete placing to prevent placing delays. Once forms 
are set to correct grade, compact the grade on the inside and outside edges of 
the form base. Stake forms with at least three pins for each 10- foot (3.05 m) 
section. Pin each side of every joint. Assure form sections are tightly locked, free 
from play or movement in any direction. Assure the forms do not deviate from 
true line in excess of 1/4-inch (6.35 mm) at any point. Correct all form settlement 
or springing, under the finishing, machine. Clean and oil forms before placing 
concrete. 

 
C. Grade and Alignment 

1. Check and correct all form alignment and grade elevation immediately before 
placing concrete. 

 
D. Curbs and Gutters as Forms 

1. Edges of previously placed concrete gutter section may be used as a form. 
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3.8 HANDLING, MEASURING, AND BATCHING MATERIALS 
 

A. Set up the batch plant site, layout, equipment, and transporting material to assure an 
uninterrupted supply of material to the work. Stockpile aggregates from different sources 
and of different gradations to prevent co-mingling. 

 
B. Handle aggregates from stockpiles or other sources to the batching plant to prevent 

segregation. Aggregates that are segregated or mixed with earth or foreign material 
cannot be used in the work. Stockpile or bin all aggregates produced or handled by 
hydraulic methods and washed aggregates for at least 12 hours before batching. Rail 
shipment exceeding 12 hours will be accepted as adequate binning only if the car bodies 
permit free drainage. 

 
C. Separately weigh the fine and coarse aggregate into hoppers in the amounts specified in 

the mix. Measure cement by the sack or by weight. Use separate scales and hoppers for 
weighing the cement, with a device that indicates the complete cement batch discharge 
into the batch box or container. One sack of bulk cement is 94 pounds (42.64 kg). 

 
D. Measure all admixtures into the mixer within ± 3% accuracy. 

 
3.9 MIXING CONCRETE 

 
A. Mix the concrete at the work site using a central-mix plant or truck mixers. 

 
B. Mixing time is measured from the time all materials, except water, are in the drum. Meet 

AASHTO M 157 and or ASTM C-94 requirements for ready-mix concrete mixing and 
delivery. 

 
C. Operate the mixer at the manufacturer's recommended drum speed on the name plate. 

Remove and dispose of outside the work at Contractor expense, any concrete mixed less 
than the specified time. Do not exceed the mixer’s nominal capacity, in cubic feet, as 
shown on the manufacturer's standard rating plate on the mixer. An overload up to 10% 
above the mixer's nominal capacity may be permitted if concrete tests for strength, 
segregation, and uniform consistency are satisfactory, and if no concrete spill occurs. 

 
D. Re-tempering concrete by adding water or by other means is not permitted. When 

concrete is delivered in transit mixers or agitators, additional water may be added to the 
batch materials and additional mixing time to increase the slump to meet the specified 
requirements, if permitted by the Engineer, providing the following conditions are met: 
1. maximum allowable water-cement ratio is not exceeded; 
2. maximum allowable slump is not exceeded; 
3. maximum allowable mixing and agitating, time (or drum revolutions) is not 

exceeded; 
4. concrete is remixed for at least one-half the minimum required mixing time or 

number of revolutions. 
 

E. Concrete not meeting these requirements will be rejected. Obtain the Engineer's approval 
for admixtures that increase the workability or accelerate the set. 
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3.10 LIMITATIONS OF MIXING 
 

A. Do not mix, place, or finish concrete when light conditions prevent meeting the contract 
requirements. Obtain the Engineer's approval of artificial lighting. 

 
B. Discontinue concrete mix operations when the ambient temperature is 40° F (4°C) and 

falling. Do not resume concrete work until the ambient temperature is 35°F (2°C) and 
rising. 

 
C. When concreting work is approved during cold weather, the aggregates may be heated 

by either steam or dry heat before being placed in the mixer. Assure the material is 
uniformly heated without injuring it. 

 
D. Maintain the mixed concrete temperature between 50°F (10°C) and 90°F (32°C) during 

placement in the forms 
 

E. The Engineer may direct heating the water and aggregates if the air temperature is 35°F 
(2°C) or less at the time of placing, concrete. Heat water and aggregate to between 70°F 
(21°C) and 150°F (66°C). Do not place concrete on frozen subgrade or use frozen 
aggregates in the concrete. 

 
3.11 PLACING CONCRETE 

 
A. Each placing/finishing crew must have at least one ACI Flatwork Finisher Technician level 

or above on site at all times. 
 

B. Place the concrete on the grade, handling it as little as possible. Assure truck mixers, truck 
agitators, or non-agitating hauling equipment are capable of concrete discharge without 
segregating the materials. Unload the concrete into an approved spreader and spread on 
the grade to prevent segregation. Continuously place concrete between transverse joints 
without the use of intermediate bulkheads. Perform necessary hand spreading, using only 
shovels. Do not permit workmen to walk in freshly mixed concrete with boots or shoes 
coated with earth or foreign substances. 

 
C. Where concrete is to be placed adjoining a previously constructed lane of pavement and 

mechanical equipment will be operated upon the existing lane of pavement, assure that 
lane has attained 80% of design strength. If only finishing equipment is carried on the 
existing lane, paving in the adjoining lanes may be permitted. 

 
D. Thoroughly consolidate concrete against and along the faces of all forms and along the 

full length and on both sides of all joint assemblies using vibrators. Do not permit vibrators 
to contact joint assemblies, the grade, or a side form. Do not operate vibrators more than 
15 seconds in any one location. 

 
E. Deposit concrete as close to expansion and contraction joints as possible without 

disturbing them. Do not dump from the discharge bucket or hopper onto a joint assembly 
unless the hopper is centered on the joint assembly. 
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F. Immediately remove any concrete spills from completed slab surfaces, using methods 
approved by the Engineer. 

 
3.12 TESTING 

 
A. Use ACI Grade I or equivalent certified field-testing technicians for all concrete tests. 

1. Furnish the concrete required for testing as per section 01400. 
2. Sample, make specimens, and test concrete under the following: 

AASHTO T119 (ASTM C143) Slump 
AASHTO T152 (ASTM C231) Air Content (Gravel or Stone) 
ASTM C-173 Air Content (slag or highly porous Aggr.) 
AASHTO T121 (ASTM C138) Cement Content & Unit Weight 
AASHTO T22 (ASTM C39) Strength (Compressive) 
AASHTO T97 (ASTM C78) Strength (flexural, third point method) 
AASHTO T23 (ASTM C-31) Making and Curing Test Specimens in the Field 

3. Cure beams in the field by the method specified for the pavement. 

 
3.13 STRIKE-OFF OF CONCRETE AND PLACEMENT OF REINFORCEMENT 

 
A. Place the concrete, strike it off, consolidate, and finish it to the planned cross section and 

elevation. 
 

B. When placing reinforced concrete pavement in two layers, strike-off the first layer to plan 
depth and place the reinforcing full length its final position without further manipulation. 
Place the second concrete layer, strike it off, and screed. Remove and replace any bottom 
layer concrete that has been in place more than 30 minutes without being covered with 
the top layer at Contractor expense. When reinforced concrete is placed in one layer, the 
reinforcement may be positioned in advance of concrete placement or it may be placed 
by mechanical or vibratory means in plastic concrete, after the concrete is spread. 

 
C. Assure reinforcing steel is free from dirt, oil, paint, grease, mill scale, and loose or thick 

rust. 

 
3.14 JOINTS 

 
A. Construct joints as specified in the contract documents. 

 
B. Longitudinal Joint 

1. Place deformed steel tie bars of specified length, size, spacing, and material as 
shown on the plans. Place using approved mechanical equipment or rigidly 
secured by chairs or other approved supports. Assure tie bars are not painted, 
coated with asphalt or other material, or enclosed in tubes or sleeves. When 
adjacent lanes of pavement are constructed separately, use steel side forms that 
will form a keyway along the construction joint. Tie bars may be bent at right 
angles against the form of the first lane constructed and straightened into final 
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position before the concrete of the adjacent lane is placed, or instead of bent tie 
bars, approved two-piece connectors may be used. 

2. Longitudinal formed joints are a groove, or cleft, extending downward from, and 
normal to, the pavement surface. Make these joints using an approved 
mechanically or manually operated device to the plan dimensions and line while 
the concrete is in a plastic state. Seal the groove, or cleft, with either a pre- 
molded strip or poured material as required. 

3. Place the longitudinal sawed joints so that their ends contact with any transverse 
joints. 

4. Cut longitudinal sawed joints using approved concrete saws to the plan depth, 
width, and line. Use guide lines or devices to assure cutting the longitudinal joint 
as shown on the plans. Saw the longitudinal joint before the cure period ends or 
shortly thereafter and before any equipment or vehicles are permitted on the 
pavement. Thoroughly clean the sawed area using both water and compressed 
air. Immediately remove from the joint all concrete pieces, aggregate and residue 
left from the sawing. Assure that the cut depth is uniform. Start sealing as soon 
as the joint is dry. Form longitudinal joints by placing a continuous strip of plastic 
or other inert material. Assure the joint insert material is strong, non-stretchable, 
3 mil thick, 2-inch (50.8 mm) wide, incapable of bonding with the concrete and 
will form a weakened plane 2-inch (50.8 mm) minimum depth. 

5. Insert the joint material using a mechanical device that places the material in a 
continuous strip, except where intervening structures break the continuity of 
paving. Splices in the joint material are permitted if they can maintain the 
continuity of the joint material as placed. Place the joint material so that the top 
of the strip is not above, nor more than 1/4-inch (6.35 mm) below, the finished 
concrete surface. Once placed, assure the vertical axis of the joint material is 
within 10 degrees of a plane normal to the pavement surface. Assure final strip 
alignment is parallel with the pavement center line and does not vary more than 
1 inch (25.4 mm) from the edge of a 12-foot (3.7 m) straightedge. The installation 
device must consolidate the concrete about the joint material. Once the joint 
material is installed, assure the concrete is free of segregation, rock pockets or 
voids and the finished concrete surface on each side of the joint is in the same 
plane. 

 
C. Transverse Expansion Joints 

1. Place the expansion joint filler continuously from form to form, shaped to the 
subgrade and the keyway along the form. Furnish preformed joint filler in lengths 
equal to the pavement width or equal to one lane width. Use damaged or 
repaired joint filler only with the Engineer's approval. 

2. Ensure the expansion joint filler is held vertically. Use an approved installing bar, 
or other device if required to secure preformed expansion joint filler at the proper 
grade and alignment during concrete placing and finishing. Assure finished joints 
do not deviate more than 1/4-inch (6.35 mm) horizontally from a straight line. If 
joint fillers are assembled in section, no offsets are permitted between adjacent 
units. No concreteplugs are permitted anywhere within the expansion space. 

 
D. Transverse Contraction Joints 
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1. Transverse contraction joints are weakened planes created by forming or cutting 
grooves in the pavement surface and, when shown on the plans, are to include 
load transfer assemblies. 

2. Form transverse strip contraction by installing a parting strip to be leftin place. 
3. Make formed grooves by depressing an approved tool or device into the plastic 

concrete. Leave the tool or device in place until the concrete has attained its 
initial set and then remove it without disturbing the adjacent concrete, unless it 
is designed to remain in place. 

4. Make sawed construction joints by sawing grooves in the pavement surface of 
the dimensions and spacing and lines on the plans, using an approved concrete 
saw. Start sawing joints as soon as the concrete has hardened sufficiently to 
permit sawing without excessive raveling. Saw all joints before uncontrolled 
shrinkage cracking occurs. When required, continue saw operations both during 
the day and night, regardless of weather conditions. Do not saw a planned joint 
when a volunteer crack develops at or near the planned joint location. 
Discontinue sawing when a crack develops ahead of the saw. Typically, saw all 
joints in sequence. Saw all contraction joints in lanes and adjacent to previously 
constructed lanes before uncontrolled cracking occurs. If conditions exist that 
make it impractical to prevent erratic cracking by early sawing, form the 
contraction joint groove before initial set of concrete as provided above. 

5. When directed, rout or saw random cracks and fill with joint sealer. Thoroughly 
clean the sawed area using water and compressed air. Immediately remove all 
pieces of concrete, aggregate and residue from the joint caused by sawing. Take 
care to maintain uniform cut depth. Seal the joint as soon as it is dry. 

6. Make sure transverse formed contraction joints comply with Section 02515 3.14 
requirements for the longitudinal formed joint. 

7. Construct transverse construction joints if there is an interruption exceeding 30 
minutes in the concreting work. Do not construct a transverse joint within 5 feet 
(1.5 m) of an expansion joint, contraction joint, or weakened plane. If sufficient 
concrete has not been mixed at the time of interruption to form a slab at least 5 
feet (1.5 m.) long, remove and dispose of excess concrete back to the last 
preceding joint as directed. 

 
3.15 LOAD TRANSFER DEVICES 

 
A. When used, hold dowels in position parallel to the surface and centerline of the slab by a 

metal device that is left in the pavement. 
 

B. Thoroughly coat, with an approved lubricant, the portion of each dowel painted with one 
coat of lead or tar paint, as required under Section 02515.2.1; MATERIALS. Furnish an 
approved metal dowel cap or sleeve meeting Section 02515.2.1; MATERIALS 
requirements, for each dowel bar used with the expansion joints. Assure the caps or 
sleeves fit the dowel bar tightly. 

 
C. Instead of using dowel assemblies at contraction joints, dowel bars may be placed in the 

full pavement thickness using an approved mechanical device. 
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3.16 FINAL STRIKE-OFF, CONSOLIDATION, AND FINISHING 
 

A. Sequence 
1. Sequence the work as follows: strike-off, consolidate, float, and remove latency, 

straight-edge, and final surface finish. 
2. If applying water to the surface is permitted, apply it as a fog spray using an 

approved spray equipment. 
 

B. Finishing at Joints 
1. Place the concrete adjacent to joints, under and around all load transfer devices, 

joint assembly units, and other features designed to extend into the pavement, 
free of voids or segregation. Mechanically vibrate concrete adjacent to joints 
meeting Section 02515.3.11; PLACING CONCRETE requirements. 

2. Once the concrete has been placed and vibrated adjacent to the joints as required 
in Section 02515.3.11; PLACING CONCRETE, bring the finishing machine forward, 
operating it to avoid damage to or misalignment of joints. If uninterrupted 
operation of the finishing machine, to, over, and beyond the joints causes 
segregation of concrete, damage to, or misalignment of the joints, lift the 
finishing machine and set it directly on top of the joint and resume the finishing. 
When the second screed is close enough to permit the excess mortar in front of 
it to flow over the joint, lift the screed and carry it over the joint. Thereafter, the 
finishing machine may be run over the joint without the screeds being lifted, 
provided there is no segregated concrete immediately between the joint and the 
screed or on top of the joint. 

 
C. Machine Finishing 

1. Vibrate all concrete pavement unless otherwise approved for small areas or for 
short periods of time due to equipment failure. Assure vibrators for full width 
vibration of concrete paving slabs meet Section 02515.3.5.B; VIBRATORS 
requirements. If concrete uniformity and density is not obtained using the 
vibratory method at joints, along forms, at structures, and throughout the 
pavement, furnish equipment and methods which will produce pavement 
meeting specifications. 

 
D. Hand Finishing 

1. Hand finishing is permitted under the following conditions: 
a. If mechanical equipment breaks down, hand finishing concrete already 

deposited on the grade when the breakdown occurs is permitted. 
b. Widths or areas of irregular dimensions where mechanical finishing 

equipment is impractical. 
c. As soon as concrete is placed, strike it off and screed it. Use an approved 

portable screed. Provide a second screed for striking off the bottom layer 
of concrete if reinforcement is used. 

d. Assure the screed for the surface is an approved design, sufficiently rigid 
to retain its shape, and constructed of metal, and at least 2 feet ( .6 m) 
longer than the maximum width of the slab to be struck off. 

e. Obtain consolidation using a vibrator or other approved equipment. 
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f. Move the screed forward on the forms with a combined longitudinal and 
transverse motion, always moving in the direction the work is progressing 
and operated to ensure that neither end is raised from the side forms 
during the strike off process. If necessary, repeat this until the surface is 
uniform in texture, true to grade and cross section, and free from porous 
areas. 

2. Floating 
a. Once the concrete is struck off and consolidated, use one of the following 

methods as specified or approved. 
b. Hand Method 

1) Use a hand-operated, longitudinal float at least 12 feet (3.7 m) 
long and 6 inches (152.4 mm) wide, stiffened to prevent flexing 
and warping. Work the float in a sawing motion, operating from 
foot bridges resting on the side forms and spanning and not 
touching the concrete. Move ahead along the pavement 
centerline in successive sections not exceeding one-half the 
length of the float. Waste all excess water or soupy material over 
the side forms on each pass. 

c. Mechanical Method 
1) Obtain the Engineer’s approval of the mechanical float before 

use. Adjust the float tracks to the required crown. Assure the 
float is adjusted to the transverse finishing machine to maintain 
a mortar wave ahead of the float at all times. Ensure the float 
passes over each pavement area at least twice. Waste all excess 
water or soupy material over the side forms on each pass. 

d. Alternate Mechanical Method 
1) As an alternate to item (1) above, the Contractor may use a 

machine having a cutting and smoothing float, or floats, 
suspended from and guided by a rigid frame. This frame must be 
carried by 4 or more visible wheels riding on, and in constant 
contact with, the side forms. 

2) If necessary, following one of the preceding float methods, long- 
handled floats having blades a minimum 5 feet (1.52 m) long and 
6 inches (152.4 mm) wide may be used to smooth and fill in open- 
textured areas in the pavement. Do not use long-handled floats 
to float the entire pavement surface in place of, or 
supplementing, one of the preceding floating methods. When 
strike-off and consolidation are performed by hand and the 
pavement crown will not permit using a longitudinal float, float 
the surface transversely using the long-handled float. Take care 
to not work the pavement crown during the work. 

 
E. Straight Edge Testing and Surface Correction 

1. Once floating is completed, excess water removed, and the concrete is still 
plastic, test the concrete surface for trueness with a 10-foot (3.05 m) 
straightedge. Furnish and use a 10-foot (3.05 m) straightedge swung from 
handles 3 feet (.91 m) longer than one-half the slab width. Hold the straightedge 
in contact with the surface in successive positions parallel to the road centerline 
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and the go over the whole slab area, as required. Advance along the road in not 
to exceed one-half the straightedge length. Immediately fill any depressions with 
fresh mixed concrete, strike off, consolidate, and refinish. Trim high areas and 
refinish. Give special attention to assure that surfaces across joints meet the 
smoothness requirements. Continue straightedge testing and surface corrections 
until the entire surface meets the required grade and cross section. 

 
F. Final Finish 

1. The final finish refers to the type of surface texture as specified in the Contract 
documents. The following types of surface textures may be specified: Type I - 
Transverse Tining, Type II - Longitudinal Tining, Type III - Nylon or Artificial Grass 
Drag, Type IV.- Nylon or Bristle Broom, Type V - Belt Finish, and Type VI - Burlap 
Drag. When final longitudinal texturing has been completed by the burlap drag, 
texture the plastic pavement surface to the designated texture as approved by 
the Engineer. A belt finish does not need to be preceded by a burlap drag. 
a. Type I - Transverse Tining 

1) Produce the mainline finish using mechanical equipment 
described as follows: The transverse grooving machine must be 
either a vibrating roller or a comb equipped with steel tines. The 
machine must be self-propelled and automatically lift the roller 
or tine comb at the pavement end. Obtain the Engineer's 
approval of hand grooving methods in those areas where the 
mechanical equipment is not practical. 

2) Assure the equipment has rectangular or circular shaped spring 
steel tines that are spaced 1/2- to 1-inch (12.7 - 25.4 mm) center 
to center. Make the grooves perpendicular to the pavement 
center line and the transverse grooves being 0.090 to 0. 125 
inches (2.3 - 3.2 nun) wide and 1/8- to 3/16-inch (3.2 - 4.8 mm) 
deep. Acceleration lanes, deceleration lanes, and irregular 
sections may be finished by methods other than mechanical, if 
they produce a similar transverse groove. 

b. Type II - Longitudinal Tining 
1) Produce the mainline finish using mechanical equipment 

meeting the following: The longitudinal grooving machine must 
be either a vibrating roller or a comb equipped with steel tines, 
be self-propelled and automatically lift the roller or tine comb at 
the pavement end. Obtain the Engineer's approval of hand 
grooving methods in areas where mechanical equipment cannot 
be used. 

2) Assure the equipment has rectangular or circular shaped spring 
steel tines that are spaced 1/2- to 1-inch (12.7 - 25.4 mm) center 
to center. Make the grooves parallel to the pavement center line 
and the longitudinal grooves 0.090 to 0.125 inches (2.3 - 3.2 mm) 
wide and 1/8- to 3/16-inch (3.2 - 4.8 mm) deep. Operate the 
mechanical equipment from a bridge when the pavement is 4.9 
m (16 feet) or more in width. 



SECTION 02515  Page 15 of 20  

3) Acceleration lanes, deceleration lanes, and irregular sections may 
be finished by methods other than mechanical, if they produce a 
similar type of longitudinal groove. 

c. Type III - Nylon or Artificial Grass Drag 
1) Produce the pavement finish using a nylon or artificial grass drag, 

approved by the Engineer. Produce a surface by pulling the drag 
longitudinally. For a pavement width of 16 feet (4.9 m) or more, 
mount the drag on a bridge that travels on the forms. Use a drag 
of at least 3 feet (.91 m) wide and maintain full contact the 
pavements full width. Maintain drags clean and free from 
encrusted mortar. Replace drags that cannot be cleaned with 
new ones. 

d. Type IV - Nylon or Bristle Broom 
1) Apply broom texturing when the water sheen has disappeared. 

Draw the broom from the center to the edge of the pavement 
with adjacent strokes overlapping. Perform the brooming so that 
the surface corrugations are uniform in appearance and have a 
minimum depth of 1/16-4nch (1.6 mm) and a maximum depth of 
1/8-inch (3.2 mm). Complete brooming before the concrete 
surface will be tom or roughened by the work. Produce a finished 
surface free from rough and porous areas, irregularities and 
depressions resulting from poor workmanship. Mechanical 
brooming, in lieu of the manual brooming, is permitted if the 
specified results can be obtained. 

e. Type V - Belt Finish (Paving with Rigid Forms) 
1) When straight edging is complete and the water sheen has 

disappeared, and just before the concrete becomes non-plastic, 
belt the surface with a two-ply, canvas belt a minimum 8 inches 
(203.2 mm) wide and a minimum 3 feet (.9 m) longer than the 
pavement width. Equip hand belts with handles to permit 
controlled, uniform manipulation. Work the belt with short 
strokes transverse to the road centerline advancing parallel to 
the centerline. 

f. Type VI - Burlap Drag 
1) Use a drag of seamless strip damp burlap or cotton fabric to 

produce a roughened surface, dragging it longitudinally along the 
pavement’s full width. For pavement 16 feet (4.9 m) or more in 
width, mount the drag on a bridge that travels on the rails. Use a 
drag at least 3 feet (.91 m) wide, maintaining contact with the full 
pavement width. Maintain drags clean and free from encrusted 
mortar. Replace drags that cannot be cleaned with new drags. 

 
3.17 EDGING AT FORMS AND JOINTS 

 
A. After the final finish and before the concrete has taken its initial set, round the edges of 

the pavement along each side of each slab, and on each side of transverse expansion 
joints, formed joints, transverse construction joints, and emergency construction joints 
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with an approved tool to the specified radius. Produce a radius having a smooth, dense 
mortar finish. Do not disturb the slab surface with the tool during the work. 

 
B. At all joints, remove all tool marks on the slab adjacent to the joints by brooming the 

surface. Do not disturb the rounding of the slab comer when brooming the surface. 
Completely remove all concrete on top of the joint filler. 

 
C. Test all joints with a straightedge before the concrete has set and correct if one side of 

the joint is higher than the other or if an edge is higher or lower than the adjacent slabs. 

 
3.18 SURFACE TEST 

 
A. As soon as the concrete has hardened to permit testing, test the pavement surface with 

a 10-foot (3.05 m) straightedge or other approved device. Mark and grind high spots 
exceeding 1/4-inch (6.35 mm.), but under 1/2-inch in 10 feet (12.7 mm in 3.05 m), using 
an approved grinding tool to an elevation where the area or spot will not show surface 
deviations exceeding 1/4-inch (6.35 mm) when tested with a 10- foot (3.05 m) 
straightedge. Use stacked head, vertical blade grinders that will provide a coefficient of 
friction approximately equal to that of the un-ground pavement. Keep grinding grooves 
parallel to the direction of travel. Where the departure from correct cross section exceeds 
1/2-inch (12.7 mm)), remove and replace the pavement by hand at Contractor expense. 

 
B. Any area or section so removed cannot be less than 5 feet (1.52m) long the full lane width. 

When required to remove and replace a section of pavement remove and replace any 
remaining portion of the slab adjacent to the joints that is less than 5 feet (1 .52 m) long. 

 
3.19 CURING 

 
A. Immediately after the finishing operations are complete and the surface cannot be 

marred, cover and cure the entire surface of the newly placed concrete meeting one of 
the following methods. Immediately stop concrete work when insufficient cover material 
or lack of water would prevent obtaining the specified cure results. Do not leave the 
concrete exposed for more than 1/2-hour between stages of curing or during the curing 
period. 
1. Cotton or Burlap Mats 

a. Cover the entire pavement surface with mats, extending at least twice 
the pavement thickness beyond the slab edges. Assure that the entire 
surface and both edges of the slab are completely covered. Before placing 
mats, saturate the mats thoroughly with water. Place and weight the 
mats to remain in contact with the covered surface. Keep the mats 
wetted and in place for 72 hours after the concrete has been placed. 

2. Waterproofed Paper 
a. Cover the pavement top and sides entirely with waterproofed paper. Lap 

the units at least 18 inches (.46 m). Place and weight the paper to 
maintain contact with the surface. Assure the paper extends beyond the 
slab edges at twice the pavement thickness. If laid longitudinally, paper 
not manufactured in sizes that will provide this width, must be securely 
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sewed or cemented together with joints being sealed so that they do not 
open up or separate during the cure period. Maintain the covering in 
place for 72 hours after the concrete has been placed. Thoroughly wet 
the pavement surface before placing the paper. 

3. Straw Curing 
a. When using this type of curing, initially cure the pavement using burlap 

or cotton mats, meeting Section 02515.3.19.A.a above, until after final 
set of the concrete or, in any case, for 12 hours after the concrete is 
placed. Once the mats are removed, thoroughly wet and cover the 
surface and sides of the pavement with at least 8 inches (203.2 mm) 
(wetted thickness) of straw or hay. Repair or replace straw or hay 
covering displaced during the curing period and saturate with water for 
3 days. Thoroughly wet the covering down the morning of the fourth day. 
Keep this cover in place until the concrete has attained the required 
strength. When permission is given to open the pavement to traffic, 
remove and dispose of the covering leaving the right-of-way in a neat and 
presentable condition. Do not dispose of the covering by burning on, or 
adjacent to, the pavement. 

4. White Pigmented Impervious Membrane 
a. Uniformly spray the entire pavement surface with white pigmented 

curing compound immediately after the finishing of the surface and 
before the set of the concrete has taken place, or if the pavement is cured 
initially with burlap or cotton mats, the curing compound may be applied 
upon removal of the mats. 

b. Do not apply the curing compound during rainfall. 
c. Apply curing compound under pressure at 1 gallon per 150 square feet 

(3.79 L per 13.95 square meters) using mechanical sprayers. Use spraying 
equipment of the fully atomizing type equipped with a tank agitator. At 
the time of use, assure the compound is thoroughly mixed with the 
pigment uniformly dispersed throughout the vehicle. During application, 
continuously stir the compound using mechanical means. Hand spraying 
of odd widths or shapes and on concrete surfaces exposed by the 
removal of forms is permitted. Do not apply curing compound to the 
inside faces of joints to be sealed. 

d. Use curing compound producing a film that will harden within 30 minutes 
after application. Immediately re-apply curing compound damaged from 
any cause within the required curing period. 

e. Upon removal of side forms, apply curing compound to the exposed slab 
sides. 

5. White Polyethylene Sheeting 
a. Cover entirely the top surface and sides of the pavement with 

polyethylene sheeting. Lap the pieces at least 18 inches (35 cm). Place 
and weight the sheeting so it remains in contact with the surface. Lay 
sheeting so it extends beyond the edges of the slab at least twice the 
thickness of the pavement. Maintain the covering in place for 72 hours 
after the concrete has been placed. 

 
B. Curing in Cold Weather 
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1. When the average daily temperature is below 40°F (4°C), cure by covering the 
pavement with at least 12 inches (304.8 mm) of loose, dry hay or straw, or 
equivalent protective covering authorized by the Engineer. Leave covering in 
place for 10 days. 

2. When concrete is placed and the air temperature could drop below 35°F (2°C), 
provide the volume of straw, hay, grass, or other blanketing material at the 
work site. Anytime the temperature may be expected to reach the freezing 
point during the day or night, spread the material over the pavement to the 
required depth to prevent freezing of the concrete. Maintain the covering for 
a minimum 10 days. Be responsible for the quality and strength of the 
concrete placed during cold weather and remove and replace at Contractor 
expense any concrete injured by freezing. 

 
3.20 REMOVING FORMS 

 
A. Remove forms only after the freshly place concrete has set for 12 hours, excluding 

auxiliary forms used temporarily in widened areas. Carefully remove forms to prevent 
damage to the pavement. Once the forms are removed, cure the slab sides as specified 
herein. Remove and replace major honeycombed areas. The minimum area to be 
removed is 10 feet in length (3.05 m), the full width of the lane involved. When it is 
necessary to remove and replace a pavement section, any remaining portion of the slab, 
adjacent to the joints, less than 5 feet (1.52 m) in length is to be removed and replaced. 

 
3.21 SEALING JOINTS 

 
A. If the joints are to be sealed, fill them with joint sealing material before the pavement is 

opened to traffic and as soon as practical after completion of the curing period. Just 
before sealing, thoroughly clean each joint of all foreign material, including membrane 
curing compound, assuring the joint faces are clean and surface dry when the seal is 
applied. Stir material for hot applied seal during heating 

 
B. Apply the sealing material to each joint opening meeting the plan details or as directed 

by the Engineer. Pour so that the material does not spill on theexposed concrete surfaces. 
Remove and clean from concrete surfaces all excess sealing material. The use of sand or 
similar material as a cover for the seal is not permitted. Do not place poured joint sealing 
material when the ambient temperature is less than 50°F (10°C), unless approved by the 
Engineer. 

 
3.22 PROTECTION OF PAVEMENT 

 
A. Protect the pavement and its appurtenances against both public and Contractor traffic. 

This includes supplying personnel to direct traffic and the erection and maintenance of 
warning signs and lights. 

 
B. To protect the concrete against rain before the concrete is sufficiently hardened, have 

available at all times materials for the protection of the edges and surface of the 
unhardened concrete. Protective materials consist of standard metal forms or wood plank 
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having a minimum nominal thickness of 2 inches (50.8 mm) and a minimum nominal width 
of the pavement thickness at its edge for the protection of the pavement edges, and 
covering material such as burlap or cottonmats, curing paper, or plastic sheeting material 
for the protection of the surface of the pavement. Stop paving when rain appears 
imminent and have all available personnel begin placing forms against the side of the 
pavement and cover the surface of the unhardened concrete with the protective 
covering. 

 
C. Repair or replace all damage to the pavement occurring before final acceptance at 

Contractor expense. 

 
3.23 OPENING TO TRAFFIC 

 
A. Obtain the Engineer's approval to open the pavement to traffic. Pavement cannot be 

opened to traffic until specimen beams, meeting 3.12; TESTING, have reached the design 
flexural strength, tested under the third-point method according to Section 3.12; 
TESTING. If the tests are not performed, the pavement may be opened at the discretion 
of the Engineer. Clean the pavement before opening to traffic. 

 
3.24 CONCRETE PAVEMENT - SLIPFORM METHOD 

 
A. Pavement may be constructed without using fixed forms. When the slipform method is 

used, meet the following provisions: 
1. Grade 

a. Once the grade or base is placed and compacted to the specified density, 
cut the grade and areas that will support the paving machine to the 
required elevation using an approved fine-grading machine. Use a self- 
propelled or towed fine-grading machine having the weight and power 
to trim the compacted material without gouging or tearing the surface. 
Assure the machine is equipped with cutting edges or surface shavers 
controlled from an independent control reference wire having an 
automatic control device. To avoid excessive depths of cut, the machine 
is to fine grade making successive passes, with each pass controlled from 
the independent reference line through the automatic control. Re- 
compact to the specified density, all base disturbed by the grading 
operation, before placing concrete. Maintain the grading operations in 
advance of concrete placement. Repair damage to the grade caused by 
traffic before placing the concrete. 

2. Placing Concrete 
a. Place concrete using an approved, slipform paver able to spread, 

consolidate, screed, and float-finish the freshly placed concrete in one 
complete pass to the specified line, grade, and cross section with a 
minimum of hand finishing. Assure the machine is equipped with 
vibrators, vibrating the concrete the pavements full width and depth. 
Vibrators must be vibrating tubes or arms working in the concrete, or a 
vibrating screed or pan operating on the concrete surface. Assure the 
sliding forms are capable of resisting displacement by the wet concrete. 
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Use forms that trail behind the paver and prevent slumping of the 
concrete during the work. 

b. Assure the concrete does not exceed a slump of 2 inches (50.8 mm). 
Operate the slipform paver at a uniform speed. Coordinate all concrete 
mixing, delivering, and spreading to maintain uniform progress with 
minimum stopping and starting of the paving work. Immediately stop 
vibratory and tamping when it is necessary to stop the paver. Do not 
apply any outside tractive force to the paver not controlled by it. 

3. Finishing 
a. Meet the surface smoothness and texture requirements of Section 

02515.3.16.F; FINAL FINISH, and Section 02515.3.18; SURFACE TEST. 
4. Curing 

a. Perform curing using one of the methods in Section 02515.3.19; CURING. 
5. Joints 

a. Construct all joints under Section 02515.3.14; JOINTS. 

 
3.25 TOLERANCE IN PAVEMENT THICKNESS 

 
A. The pavement thickness will be determined by measuring cores. The actual pavement 

thickness must be within 1/4-inch (6.35 mm) of the specified thickness. 
 

B. When any core is less than the plan thickness by more than the allowable deviation, 
additional cores will be taken from the area at minimum 10-foot (3-05 m) intervals parallel 
to the centerline in each direction from the affected location until, in each direction, a 
core is found which is not deficient by more than the allowable deviation. The Engineer 
will evaluate areas found deficient in thickness by more than the allowable deviation. 
Remove and replace deficient areas to the specified thickness at Contractor expense. 

 
 

END OF SECTION 
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SECTION 02528 

CONCRETE CURB AND GUTTER 

 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work is constructing combined curb and gutter using structural concrete and meeting 
the lines, dimensions, and grades shown on the plans and these specifications. 

 
B. Standard drawings in Appendix A that are applicable to this section are: 

1. Standard Drawing 02528-1, Standard Curb and Gutter 
 
 

1.2 REFERENCES 
 

AASHTO M 213 Standard Specification for Preformed Expansion Joint Fillers for 
Concrete Paving and Structural Construction 

AASHTO M 148 Standard Specification for Liquid Membrane-Forming Compounds for 
Curing Concrete 

 
 

PART 2 - PRODUCTS 
 
 

2.1 STRUCTURAL CONCRETE 
 

A. Furnish structural concrete meeting the requirements of Section 03310, STRUCTURAL 
CONCRETE. 

 
 

2.2 REINFORCING STEEL 
 

A. Furnish reinforcing steel meeting the requirements of Section 03210, REINFORCING 
STEEL. 

 
 

2.3 PRE-FORMED EXPANSION JOINT MATERIAL 
 

A. Furnish pre-formed expansion joint material meeting the requirements of AASHTO M213. 
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2.4 GRAVEL BASE MATERIAL 
 

A. Furnish gravel base meeting all applicable portions of Section 02235, CRUSHED BASE 
COURSE, and meeting gradation requirements for 1” minus material. 

 
 

2.5 CURING AND PROTECTIVE COATING MATERIALS 
 

A. Liquid Membrane-Forming Compounds for Curing Concrete 
1. Furnish liquid membrane-forming compound meeting the requirements of 

AASHTO M148, Type 1, clear or translucent. 
2. Apply liquid membrane forming compound between April 15 and August 14 of 

each year unless daily temperatures outside of that date range are between 40 
and 90 degrees Fahrenheit. 

 
B. Emulsified Linseed Oil Compound 

1. Assure it meets all requirements of AASHTO M148 and contains at least 2.7 
pounds (0.32kg) of linseed oil per gallon (liter). Furnish a manufacturer’s 
certification showing that the formulated weight of linseed oil per gallon equals 
or exceeds this limit. 

2. Apply water-soluble or emulsified linseed oil compound between August 15 and 
April 14 of each year. 

 
 

PART 3 - EXECUTION 
 
 

3.1 GENERAL 
 

A. Concrete curb and gutter may be machine-laid or hand-formed. Perform work meeting 
these requirements and the applicable requirements of Section 03310, STRUCTURAL 
CONCRETE. 

 
 

3.2 FOUNDATION PREPARATION 
 

A. Excavate the foundation to the specified depth. Assure the subgrade or base course for 
the concrete has a firm and even surface and is compacted meeting Section 02230, 
STREET EXCAVATION, BACKFILL, AND COMPACTION. 

 
B. Complete excavation to the lines shown in the contract documents or as specified by the 

Engineer. 
 

C. Place at least 6 inches (7.5 cm) of gravel base material and compact it to 95% of ASTM D- 
698. This requirement is waived if curb and gutter is installed on a portion of street base 
course material of 3 inches (7-5 cm) or more in thickness. 

 
D. For new street construction or street reconstructing, place gravel base course for the 

street 9 inches beyond back of the curb. 
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3.3 FORMS 
 

A. Use metal forms unless otherwise approved of the depth equal to the face of the item 
being constructed. Obtain Engineer approval of in-place forms before placing concrete. 

 
B. Assure forms produce the shape, lines, and dimensions shown on the plans and/or 

drawings. Assure forms prevent leakage of mortar and maintain position and alignment. 
Thoroughly clean and oil before placing and do not remove forms until the concrete has 
hardened sufficiently to prevent damage. 

 
C. Where the curb and gutter is to abut an existing sidewalk, use an approved face-of-gutter 

form secured to maintain an established gutter grade. Vary the curb height to assure the 
top of curb matches as nearly as possible the standard curb and gutter cross section. 
Obtain Engineer approval to hand form lengths not exceeding 10 feet (3m). 

 
D. Form radii using flexible or curved metal forms set to fit the specified curvature. Obtain 

Engineer approval before using wood forms. Radii may be formed by using segments of 
straight forms if the length of the straight segment does not exceed 1/10th of the length 
of the radius. 

 
 

3.4 REINFORCEMENT 
 

A. Place reinforcement as required. Place and hold in position before placing concrete. 
 
 

3.5 PLACING CONCRETE 
 

A. Place and compact the subgrade to the specified grade before placing concrete. Dampen 
the subgrade just before placing the concrete. Spade and tamp the concrete thoroughly 
into the forms to provide a dense, compacted concrete free of rock pockets. Float, finish, 
and broom the exposed surfaces. Each placing/finishing crew shall have at least one ACI 
Flatwork Finishing Technician level or above, on site at all times. 

 
B. Do not place concrete at a rate that exceeds the finishing operation’s ability to meet these 

specifications. 
 

C. Machines or equipment that extrude curb and gutter may be used when approved, 
provided they produce a finished product matching that obtained by the set-form 
method. Use slip-form machines that are automatically controlled for longitudinal grade, 
alignment, and transverse slope by sensing devices operating from string lines set from 
construction stakes placed by the Engineer or a stringless slip-form machine operating 
from an integrated machine control model. 

 
 

3.6 STRIPPING FORMS AND FINISHING 
 

A. Forms 
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1. Remove forms when the concrete is sufficiently set to prevent chipping or 
spalling. When forms are removed before the curing period has expired, protect 
the concrete edges with moist earth or spray edges with curing compound. Clean, 
oil, and examine all forms for defects before they are used again. 

 
B. Finishing 

1. Finish the surface of concrete curbs and gutters true to the lines and grades 
shown on the plans. Work concrete until the coarse aggregate is forced down into 
the body of the concrete and no coarse aggregate is exposed. 

2. Fill honeycomb or other blemishes in formed surfaces with grout to the specified 
finish. Tool all edges to a ¼-inch (6.4 mm) radius. Float the surface using a 
magnesium float to a smooth and uniform surface. When the concrete in the curb 
and gutter has hardened sufficiently, give the surface a broom finish. Obtain 
Engineer approval of the broom before use. Broom the surface without tearing 
the concrete. Broom to produce regular corrugations not exceeding 1/8-inch (3.2 
mm) deep. 

3. After finishing and brooming, stamp and mark into the concrete to mark sewer 
and/or water service lines if required by the owner. 

 
C. Crew 

1. Do not apply additional surface water. The Engineer may permit adding water, 
but it must be applied by fog spray only. Use of an evaporation retardant, Confilm, 
or equal, following the manufacturer’s directions is permitted. 

 
 

3.7 CURING 
 

A. Curing meeting Section 03310, STRUCTURAL CONCRETE, requirements. 
 
 

3.8 JOINTS 
 

A. Place curb and gutter monolithically with no construction joints permitted, except at 
planned expansion joints. 

 
B. Construct expansion joints at construction joints, junctions with existing concrete, and 

opposite to or at expansion joints in adjacent concrete, and at maximum 300-foot 
intervals in a continuous run of concrete being placed. Form expansion joints using ½-inch 
(12.7 mm) thick, pre-formed expansion joint filler, as specified in Section 02528.2.3. 

 
C. Form or cut contraction joints 1/8-inch (3.2 mm) wide to one-fourth the depth of the 

concrete being placed. Construct the joints to coincide with the joints in adjacent concrete 
or in uniform sections 10 feet (3 m) in length. Where required to make a closure, sections 
less than 10 feet (3 m) in length will be permitted with the minimum length being 4 feet 
(1.2 m). When contraction joints are made by approved forming or grooving before the 
concrete has set, tool the edges to the approved radius. 

 
 

3.9 CURB BACKFILL 
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A. Complete the curb backfill to 4 inches (10 cm) below the top of curb before final grading 
of the subgrade and placing the street section base course. 

 
B. Backfill using impervious dirt up to 4 inches (10 cm) below top of curb. Do not use sand 

or gravel backfill in this area. 
 

C. In areas of existing lawns, use black loam or approved topsoil for the top 4 inches (10 cm) 
of backfill. Place it out from the curb and in the amount required to replace the turf or 
lawn removed during installation. Place the backfill to a point level with the top of the 
curb, immediately adjacent to the curb, and grade and blend to match the existing 
undisturbed lawn area. 

 
D. Where lawns do not exist, place the top 4 inches (10 cm) of backfill using impervious dirt 

and conforming to the typical sections shown on the plans. 
 

E. Compact backfill to prevent settlement and level the surface to be freedraining. Complete 
all backfill within 3 days of adequate curing. 

 
 

3.10 PRIME AND SEAL COAT PREPARATION 
 

A. Paint the edge of the gutter adjacent to the asphalt surfacing with an asphalt prime coat 
before placing the pavement surface course. When an asphalt seal coat is specified, apply 
the oil and cover aggregate 3 inches (7.6 cm) on to the gutter to provide a good seal on 
the joint between the concrete and pavement. 

 
 

3.11 TOLERANCES 
 

A. Perform the work to produce a curb and gutter meeting the specified line and grade 
uniform in appearance and structurally sound. Remove and replace at contractor expense 
curb and gutter having unsightly bulges, ridges, and/or low spots in the gutter, or other 
defects as directed. Grade cannot deviate more than 1/8-inch (3.2 mm), and alignment 
not vary more than ¼-inch (6.4 cm) from plan elevation, grade, or alignment. Tolerances 
may be checked using survey instruments, straight edges, or water puddling. Puddled 
water cannot exceed ¼- inch (6.4 mm) in depth. 

 
 
 
 
 

END OF SECTION 
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SECTION 02529 
 

CONCRETE SIDEWALKS, DRIVEWAYS, APPROACHES, CURB TURN FILLETS, VALLEY GUTTERS AND 
MISCELLANEOUS NEW CONCRETE CONSTRUCTION 

 
 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work is the construction of concrete sidewalk and driveway approaches, curb turn 
fillets, valley gutters, new street monuments, and all other miscellaneous new concrete 
construction complete in place. 

 
 

1.2 REFERENCES 
 

AASHTO M 213 Standard Specification for Preformed Expansion Joint 
Fillers for Concrete Paving and Structural Construction 

AASHTO M 148 Standard Specification for Liquid Membrane-Forming 
Compounds for Curing Concrete 

 
A. Standard drawings in Appendix A applicable to this section are as follows. 

1. Standard Drawing No. 02529-1, Double Gutter Detail For Street Intersection 

2. Standard Drawing No. 02529-2, Standard Fillet 

3. Standard Drawing No. 02529-3, Type I Street Monument 

4. Standard Drawing No. 02529-4, Type II Street Monument 

5. Standard Drawing No. 02529-5A, Boulevard Driveway Approach 

6. Standard Drawing No. 02529-5B, Curb Walk Driveway Approach 

7. Standard Drawing No. 02529-6, Retrofit Drive Approach 

8. Standard Drawing No. 02529-7A, Boulevard Alley Approach 

9. Standard Drawing No. 02529-7B, Curb Walk Alley Approach 

10. Standard Drawing No. 02529-8, Accessibility Ramp 

11. Standard Drawing No. 02529-9, Swale Crossing 

12. Standard Drawing No. 02529-10 , Mailbox Mounting For Curbline Delivery 
 
 

PART 2 - PRODUCTS 
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2.1 STRUCTURAL CONCRETE 
 

A. Furnish structural concrete meeting the requirements of Section 03310, STRUCTURAL 
CONCRETE. 

 
 

2.2 REINFORCING STEEL 
 

A. Furnish reinforcing steel meeting the requirements of Section 03210, REINFORCING 
STEEL. Use 6 x 6 x 10 gauge wire mesh unless otherwise specified. 

 
 

2.3 PRE-FORMED EXPANSION JOINT FILLER MATERIAL 
 

A. Furnish joint material meeting the requirements of AASHTO M213. 
 
 

2.4 GRAVEL BASE MATERIAL 
 

A. Furnish crushed base material meeting applicable requirements of Section 02235, 
CRUSHED BASE COURSE, and meeting the gradation requirements for 1 inch minus 
material. 

 
 

2.5 CURING AND PROTECTIVE COATING MATERIALS 
 

A. Liquid Membrane-Forming Compounds for Curing Concrete 
1. Use liquid membrane-forming compounds meeting the requirements of AASHTO 

M148, Type 1, clear or translucent. Apply the compound between April 15 and 
August 14 unless daily temperatures outside of that date range are between 40 
and 90 degrees Fahrenheit (4-32° C). 

 
B. Emulsified Linseed Oil Compound 

1. Apply water-soluble or emulsified linseed oil compound between August 15 and 
April 14 as a protective coat. Assure it meets all requirements of AASHTO M148 
and contains at least 2.7 pounds of linseed oil per gallon. Furnish a manufacturer’s 
certification showing that the formulated weight of linseed oil per gallon equals 
or exceeds this limit. 

C. The curing compound used on colored concrete shall be a high solid acrylic cure, 
Day/Chem Aggre-Gloss J-25 (manufactured by Dayton Superior) or approved equal.  

 
 

PART 3 - EXECUTION 
 
 

3.1 GENERAL 
 

A. Construct sidewalks and driveway approaches, either new or replacement, valley gutter 
and curb turn fillets at the locations shown on the plans and where directed by the 
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Engineer meeting these specifications and the applicable portions of Section 03310, 
STRUCTURAL CONCRETE. 

B. The use of slip form machines is prohibited for items in this section unless otherwise 
specified or permitted by the Engineer. 

 
C. During periods of cold weather, Contractor must submit to Engineer a cold weather 

concreting plan applicable to Section 03310 for approval. 
 
 

3.2 FOUNDATION PREPARATION 
 

A. Excavate to the specified depth, or as directed by the Engineer. Assure the concrete 
subgrade has a firm and even surface and is compacted as specified in Section 02230: 
Street Excavation, Backfill, and Compaction, as may be modified by the Standard 
Modifications. 

 
B. Place and compact at least 3 inches (75 mm) of gravel base material compacted to 95% 

of ASTM D-698. This requirement is waived for concrete if it is to be installed on street 
base course material exceeding 3 inches (75 mm) or more in thickness and is approved by 
Engineer. 

 
C. Do not remove sidewalks, private driveways, or conduct foundation preparation activities 

more than 4 days prior to the planned concrete pour. 
 
 

3.3 FORMS 
 

A. Furnish forms to produce the shape, lines, and dimensions shown on the plans and/or 
drawings. Assure forms prevent leakage of mortar and are maintained in proper position 
and accurate alignment. Thoroughly clean and oil forms with an approved form oil before 
placing concrete and remove forms only after the concrete has hardened sufficiently to 
support all loads without damage. 

 
B. Form radii using flexible or curved forms set to the required curvature. Use wood forms 

only with the Engineer’s approval. Radii may be formed by using segments of straight 
forms if the length of the straight segment does not exceed one-tenth of the length of the 
radius. 

 
C. Use forms and pre-formed expansion joint filler material for same depth as concrete. 

 
 

3.4 REINFORCEMENT 
 

A. Place and hold in position reinforcement meeting the contract requirements, or as 
directed by the Engineer, before placing the concrete. 
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3.5 PLACING CONCRETE 
 

A. Assure the subgrade is compacted and brought to specified grade before placing 
concrete. During extreme drying conditions, dampen the subgrade immediately before 
placing the concrete. Spade and tamp the concrete into the forms providing a dense, 
compacted concrete free of rock pockets. Float, finish and broom the exposed surfaces. 
Each placing/finishing crew shall have at least one ACI Flatwork Finisher Technician level 
or above, on site at all times. 

 
B. Assure the rate of concrete placement does not exceed the rate at which the various 

placing and finishing operations can be performed in accordance with these 
specifications. 

 
 

3.6 STRIPPING FORMS AND FINISHING 
 

A. Forms 
1. Remove forms when the concrete is sufficiently set to prevent chipping or 

spalling. When forms are removed before the curing period has expired, protect 
the concrete edges with moist earth or spray edges with curing compound. Clean, 
oil, and examine all forms for defects before they are used again. 

 
B. Finishing 

1. Finish the concrete surface true to lines and grades shown on the drawings. Work 
concrete until the coarse aggregate is forced down into the body of the concrete 
and no coarse aggregate is exposed. Float the concrete surface using a 
magnesium float to a smooth and uniform surface. Plastering of the surface is 
prohibited. Edge all outside edges of the slab and all joints using a ¼ inch (6.4 mm) 
radius edging tool. 

2. Immediately after the forms have been removed, remove all form bolts and tie 
wires to a depth of at least ½ inch (12.5 mm) below the surface of the concrete. 
Clean and fill all holes and depressions caused by the removal or setting back of 
form bolts or tie wires with Portland Cement mortar composed of 1 part cement 
by volume and 2 parts sand. Chip out, clean and fill all rock pockets, honeycombs, 
and air pockets with mortar, in compliance with instruction of the Engineer. If, in 
the judgment of the Engineer, rock pockets are of such an extent or character as 
to materially affect the strength of the structure or to endanger the life of the 
steel reinforcement, they may declare the concrete defective and order the 
complete removal and replacement of that portion of the structure so affected. 

3. Carefully make all mortar patches using a very dry mortar tamped firmly in the 
void. Keep the patches wet for a period of 3 days after which it will be inspected 
for shrinkage cracks. Excessive cracking will require complete removal and 
replacement of the patch. 
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4. Screed, float and light broom finish sidewalks, exterior slabs, approaches, etc. and 
membrane cure. After concrete has hardened sufficiently, give the surface a 
broom finish. Obtain Engineer approval of the broom before use. Assure the 
broom strokes are square across the concrete from edge to edge, overlapping 
adjacent strokes. Broom without tearing the concrete. Assure the broomed finish 
produces regular corrugations not exceeding 1/8 inch (3.2 mm) in depth. 

5. Steel trowel finish interior floor surfaces which will be exposed after construction 
is completed, surfaces to be covered with resilient floor coverings or seamless 
floor coverings, the exposed portion of the top of equipment bases, the top of 
interior curbs, and other surfaces designated on the drawings. Perform troweling 
after the second floating when the surface has hardened sufficiently to prevent 
an excess of fines from being drawn to the surface. Produce a dense, smooth, 
uniform surface free from blemishes and trowel marks. 

6. Apply liquid or shake-on floor hardener to all interior concrete floors which are 
subject to foot or equipment traffic and are not required to be covered with 
resilient floor coverings or seamless flooring. Prior to application, thoroughly 
clean the floor of all dirt, grease, and other foreign matter. Do not apply curing 
compounds to floors scheduled to receive floor hardener unless compatibility 
with the hardener is demonstrated in manufacturer's data. 

7. Do not apply additional surface water. The Engineer may permit adding water, 
but it must be applied by fog spray only. Use of a film forming evaporation 
retardant, following the manufacturer’s directions, is permitted. 

 
 

3.7 CURING 
 

A. Cure meeting Section 03310, STRUCTURAL CONCRETE requirements. 
 
 

3.8 JOINTS 
 

A. Extend isolation joints the full depth of the concrete and fill using ½-inch (12 mm) thick, 
pre-formed expansion joint filler material as specified in Section 02529.3.3. Place isolation 
joints meeting this requirement where new concrete abuts existing concrete. Form 
isolation joints around all appurtenances, such as manholes, utility poles, etc. extending 
into and through the concrete. 

 
B. Install pre-formed joint filler between concrete and any fixed structure, such as a building 

or bridge. Assure all expansion joint materials extend the full depth of the concrete. Place 
isolation joints at radius points, junctions with existing concrete, and opposite to or at 
expansion joints in adjacent concrete. Form cold joints at unions of consecutive pours as 
shown on the plans or directed by the Engineer. Assure the cold joint is vertical, the full 
depth of the concrete, and tooled to a ¼-inch (6.5 mm) radius. 
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C. Divide sidewalk into sections using contraction joints formed by a jointing tool or other 
approved methods. Extend the contraction joints into the concrete for at least 25% of its 
depth and be approximately 1/8-inch (3 mm) wide. Unless otherwise directed, space 
contraction joints at maximum 10-foot (3 m) intervals or at a distance equal to the 
sidewalk width, whichever is less. In continuous sidewalk runs, install isolation joints every 
fifth contraction joint. For machine-placed sidewalk, install expansion joints with a 
maximum spacing of 150 feet. 

 
 

3.9 BACKFILL 
 

A. In areas adjacent to existing lawns, backfill the top 4 inches (100 mm) using black loam or 
good topsoil suitable for lawn growth. Place it out from the sidewalk or driveway to 
replace turf or lawn removed during installation. Place the backfill level with the top of 
the curb, immediately adjacent to the curb, graded and blended to match the existing 
undisturbed lawn area. 

 
B. Where lawns do not exist, backfill the top 4 inches (100 mm) with impervious dirt and 

place to meet the typical sections shown on the plans. 
 

C. Compact backfill to prevent settlement and level the surface to a neat appearing and free 
draining surface within 4 days after concrete is placed. Where required by the contract, 
topsoil shall be placed to the lines and grades of the work. The addition of topsoil, seed, 
and/or sod and all finish grading work shall be completed and ready for inspection within 
6 days of concrete placement. 

 
 

3.10 TOLERANCES 
 

A. Assure all items of construction covered by this section present clean, uniform surfaces 
and lines free of irregularities and distortions. Plane surfaces and vertical tangent lines 
are tested with a 10-foot straightedge and cannot deviate more than ¼-inch (6.5 mm) 
from the straightedge. 

 
 

3.11 MISCELLANEOUS NEW CONCRETE CONSTRUCTION 
 

A. Construct new street monuments, new street light bases, and other miscellaneous 
concrete construction in accordance with detail drawings, or as directed by the Engineer. 

 
B. New concrete construction required to maintain or restore existing structures will be 

considered incidental to the cost of pipe installation and no additional payments made. 
Include the concrete costs associated with thrust blocks with the unit costs bid for the 
valve, fittings, or appurtenance requiring the thrust block. New concrete work not 
included above, or specifically called out on the drawings, must first be approved by 
Engineer. 
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C. Construct all curb ramps with detectable warning surfaces in conformance with the 
requirements of the Americans with Disabilities Act Accessibility Guidelines (ADAAG). 
Detectable warning surfaces shall be considered deficient and subject to replacement by 
the Contractor if more than 5% of the truncated domes on a ramp surface are missing or 
damaged, if the detectable warning product has lost any adhesion to the concrete, or if 
the detectable warning product is cracked or shows other signs of distress, at the end of 
the two-year warranty period. Detectable warning plates shall be either cast iron or 
ductile iron.  

 
 
 
 
 

END OF SECTION 
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SECTION 02581 
 

PAVEMENT MARKINGS AND MARKERS (PRE-FORMED PLASTIC, PAINTS AND ENAMELS) 

PART 1 - GENERAL 

1.1 DESCRIPTION 
 

A. This work is painting pavement lines, words and symbols, or applying plastic lines, words, 
symbols, channelization buttons, and other reflective markers meeting these 
specifications, the standard drawings, and in reasonably close conformity with the lines 
and dimensions shown in the contract documents or established by the Engineer. 

 
PART 2 - PRODUCT 

 
2.1 PRE-FORMED PLASTIC PAVEMENT MARKING MATERIAL 

A. Furnish plastic pavement markings and legends consisting of reflectorized, pre-fabricated, 
homogeneous, thermoplastic ribbon of the specified thickness. Assure the plastic 
contains reflective glass spheres uniformly distributed throughout its cross section and is 
capable of being affixed to bituminous or Portland Cement concrete pavements using a 
liquid contact cement or pre-coated, pressure-sensitive adhesive. Furnish white and 
yellow meeting standard highway colors. Assure the white plastic material is non- 
yellowing, and the yellow plastic material is non-fading for their expected useful life. 

B. For strip line widths of 6 inches (150 mm) or less, furnish plastic pavement striping 
material in a single manufactured width equal to the specified width. For specified stripe 
line widths exceeding 6 inches (150 mm), furnish plastic pavement striping material in a 
single manufactured width equal to the specified width or in two or more widths totaling 
the specified width. 

C. Cut the plastic marking material edges clean and true. Use at least 0.09-inch (2.25 mm) 
thick plastic material for inlaying into new asphaltic surfaces. Use at least 0.06-inch (1.50 
mm) thick plastic material for application to existing surfaces or to hardened new 
surfaces. 

D. Assure plastic pavement markings for inlay into new asphaltic surfaces are capable of 
being applied just before the final rolling of the new surface and can be rolled into place 
with conventional pavement rollers. For inlay applications, assure the plastic and 
adhesive are not damaged by pavement temperatures exceeding 175° F (79° C) or by 
water on roller drums. 

E. Assure the plastic pavement marking material and its adhesive are tack free to provide 
easy handling without using a protective backing and can be repositioned on the surface 
before being permanently fixed in position. Pre-coated adhesive must be uniformly 
distributed over the entire contact surface of the plastic material. 



 

F. Furnish plastic pavement marking material capable of molding itself to pavement 
contours, breaks, and other surface irregularities under traffic at normal pavement 
temperatures. Assure the plastic material will fuse with itself and with previously applied 
markings of the same composition under normal use conditions. 

G. Assure pavement legends and symbols meet the applicable shapes and sizes specified by 
the “Manual on Uniform Traffic Control Devices” as adopted bythe FHWA. 

H. Assure product agents or distributors furnish the manufacturer’s specifications showing 
that the material furnished meets or exceeds these requirements and submit evidence of 
successful product use over a one-year period under similar climatic conditions. Plastic 
pavement marking material not meeting this use requirement will be rejected. 

I. Submit a 4-inch (100 mm) by 1-foot (300 mm) sample from each lot of plastic material 
proposed for use on the project to the Engineer for approval. Use only approved plastic 
pavement marking material on the project. 

1. Composition Requirements 
a. Furnish pre-formed plastic pavement marking material consisting of 

plasticizers, pigments, and graded glass spheres combined and 
proportioned to meet the following requirements. 
1) Pigments: Minimum 20 percent titanium dioxide of total pigment 

for white marking material; minimum 18 percent medium 
chrome yellow of total pigment for yellow marking material. Use 
graded glass spheres that are clean, transparent, and meet the 
requirements of Section 02581.2.02.A.1. Assure the glass spheres 
are uniformly distributed throughout the entire material. 

2. Physical Requirements 
a. Tensile Strength 

1) Assure the plastic material has a minimum tensile strength of 40 
psi (270 kPa) of cross section when tested under ASTM D638. The 
break resistance is based on an average of at least three (3) 
samples tested at a temperature of 70° – 80° F (22° – 27° C) using 
a jaw speed of 0.25 inches (6.25 mm) per minute. 

b. Plastic Pull Test 
1) A 1”-6” (25 mm – 150 mm) sample of the plastic material must 

support a dead weight of 0.66 lb per 0.01 inch (.28 kg per 2.5 0 
mm) of material thickness for at least 5 minutes at 70° –80° F 
(22°-27° C). 

c. Bend Test 
1) The plastic material must be flexible so that at 80° F (27° C), a 3” 

by 6” (75 mm by 150 mm) sample of the material can be bent 
over a 1” (25 mm) diameter mandrel until the end faces are 
parallel and 1” (25 mm) apart without showing any fracture lines 
in the uppermost surface under unassisted visual inspection. 



 

d. Skid Resistance 
1) The surface friction of the plastic cannot be less than 35 BPN 

when tested under ASTM E303. 

e. Reseal Test 
1) The plastic must reseal to itself without adhesives when tested 

as follows: Overlap 2 1-inch by 3-inch (25 mm by 75 mm) piece 
face-to-face so that they form a single 1-inch (25 mm) by 5-inch 
(125 mm) with a 1 square inch (25 square mm) overlap in the 
center. 

2) Place the piece on a hard surface with a 1000-gram weight 
resting uniformly on the entire overlap area and maintain at 140° 
to 190° F (60°-88° C) for 2 hours. The actual temperature to be 
maintained depends on the material being tested but must be 
within the specified range. After cooling to room temperature, 
the pieces must not separate without tearing. 

f. Reflectivity 
1) Furnish reflective pavement marking material having reflective 

values not less than those listed in the table below. Reflective 
values are measured under Federal Specifications L-S-300C. The 
reflective values must be measured on a 2 by 2-1/2 foot (.6 m by 
.75 m) panel at 85° incidence and be expressed as average 
candlepower per foot (meter)-candle per 5 square feet (1.5 m 2) 
of material. 

 

Divergence Angle White Yellow 
 

0.2 Degrees 0.20 0.15 
0.5 Degrees 0.15 0.10 

 

2.2 WATERBORNE PAVEMENT MARKING PAINT 
 

A. Waterborne Pavement Marking Paint 
1. Furnish acrylic latex white and lead-free yellow waterborne pavement marking 

paint meeting the following requirements. 

a. Composition – The exact composition is at the manufacturer’s discretion 
except that the vehicle is to be 100 percent acrylic polymer and the paint 
is not to contain any ingredient listed below. 

1) Lead or chromate compounds; mercury; lead; chromate 
compounds; chlorinated solvents; hydrolysable chlorine 
derivatives; ethylene-based glycol ethers and their acetates. 



 

2) Meet the following requirements: 
 

 
 
Pigment, % solids 

White 
 

68 max 

Yellow 
 

68 max 
ASTM D-3723   

Total Solids, % by weight 
ASTM D-2369 

75 min 75 min 

Titanium Dioxide, lbs./gal. 
ASTM D-4563 & D-1394 

1 lb. min. 0.15 lb. min 

% Non-volatile vehicle of 
total vehicle weight ASTM 
D-2697 

41 min. 41 min. 

VOC content, maximum 
EPA Method 24 

150 g/L 150 g/L 

pH, min. 9.6 9.6 

ASTM E-70 
  

 White Yellow 

Viscosity (Krebs Stormer), 
K.U., ASTM D-562 @ 77°F, 
(25° C) 

80-95 80-95 

Grind, Hegman, min. 
ASTM D-1210 

2 2 

Deviation in percent 
weight per gallon, max. 
(from manufacturer 
specified weight) 

±.30 ±.30 

Daylight1 

Reflectance, min. 
ASTM D-2805 

85 59.12 

Contrast Ratio, 15 mils wet 
min., ASTM D-2805 

0.92 0.88 

 
1The Y-Tristimulus value (luminance) is obtained using a standardized 
Tristimulus colorimeter using a C illuminant at a two- degree 
observation angle. The paint sample is drawn to a 15-mil wet film 
thickness over a white substrate. The department uses a Hunter Lab 



 

Miniscan XE Colorimeter and Leneta Corporation Form 5C opacity 
charts to determine this value. 

 
2Color to match the V+ color on the Hale color chart ±6%. 

ASTM TEST WHITE AND YELLOW 
 

D 711 mod.1 Dry Time, 15 mil wet film, 65% RH, minutes, max. 10 

D1640 mod.2 Dry Through @ 90% RH, 15 mil wet film, minutes, max. 
130 

 
 
 
 
 

ASTM TEST  WHITE AND YELLOW 

D 22433 
  

Freeze-Thaw, White and Yellow Pass 

D 2486 
 

Scrub Resistance, cycles min ...................................................600 

D-969 
 

Bleeding Ratio, min ................................................................ 0.95 

  1Use a wet film thickness of 15 plus or minus 1 mil. 
Immediately place in a humidity chamber controlled at 65± 
3% relative humidity and 72.5° F ± 2.5° F (22.5°C ± 1.4° 
C) with minimal airflow. 

  
2Apply a 15± 1 mil thick film to a non-absorbent substrate 
and place in a humidity chamber controlled at 85±5% R.H. 
and 72.5°F ± 2.5°F (22.5°C ± 1.4°C). Determine dry through 
time under ASTM D 1640 exerting the minimum pressure 
needed to maintain contact with the thumb and film. 

  
3See B(7), Freeze-Thaw Stability. 

 
3) Titanium. Use Titanium Dioxide meeting ASTM D-476, Type I or 

II. 
 

b. Characteristics 
1) Flexibility and adhesion. Apply 15 mil wet film thickness to a 3” 

by 5” (75 mm by 130 mm) tin panel. Dry at 77°F (25°C) for 24 
hours followed by two hours at 122°F (50°C). Bend sample over a 
½-inch (13 mm) mandrel. Paint to adhere firmly without showing 
cracking or flaking. 



 

2) Water resistance. Apply 15 mil wet film thickness to a 4” by 8” 
(102 mm by 203 mm) glass plate. Dry at 77°F (25°C) for 72 hours. 
Immerse in distilled water at 77°F (25°C) for 24 hours. Air dry for 
two hours on a flat surface. Paint to not show blistering or 
adhesion loss. 

3) Skinning and lumps. Fill a pint (0.473 L) container ¾ full of paint 
and seal tightly. After 72 hours, strain paint through a 100 mesh 
screen. No lumps or skin retained on the screen is permissible. 

4) Settling. Fill a centrifuge tube with paint and revolve for two 
hours at 1112 Newtons (250 ft/lbs). Separation from top of 
vehicle to top of pigment not to exceed 13 mm (1/2- inch). 

5) Skinning. Fill ½ pint (0.236 L) container half full of paint and seal. 
Let stand for 24 hours. No skinning to be visible. 

6) Bleeding. When tested under ASTM D-969, paint to not show 
perceptible bleeding when painted on a bituminous surface. 

7) Freeze-thaw stability. When tested under ASTM D-2243, paint to 
not show coagulation or viscosity change exceeding 10 Krebs 
units. 

8) Static heat stability. Pour paint into a pint (473 mL) within 0.25 
inches (6.4 mm) of the top, put the lid on and seal with tape, and 
place the container in an oven heated to 60°C ± 1°C (140°F ± 2°F) 
for seven days. Equilibrate the paint at standard conditions and 
thoroughly mix by stirring for at least five minutes. Ensure the 
paint does not show signs of livering, hard settling, coagulation, 
lumps or course particles. Perform a consistency test meeting 
ASTM D-562 at 25°C (77°F). Paint viscosity to not vary 10 K.U. 
from the original viscosity measured at 25°C (77°F). 

c. Packaging and Marking. Meet subsection 714.04.9 requirements. 

d. Sampling and Acceptance. Draw three samples meeting subsection 
714.04.8 requirements. 

e. Retro-reflective Glass Beads. Use silene-coated moisture resistant glass 
beads meeting subsection 714.05 requirements. 

f. Application. Follow the manufacturer’s requirements for pavement 
cleaning and traffic paint application or as follows, whichever is more 
restrictive. 

1) Apply to a dry surface. 

2) Clean the pavement of all loose rock, dirt, and debris 
immediately before applying the traffic paint. 

3) Do not heat the traffic paint to exceed 110°F (43.3°C) before and 
during application. 



 

4) Apply the traffic paint when the ambient temperature is 50°F 
(10°C) and rising. Stop application when the temperature is 50°F 
(10°C) and dropping and when rain or other weather adverse to 
the traffic paint during its drying time is imminent. 

5) Apply traffic paint at 15 mils (0.38 mm) wet thickness in a single 
application meeting subsection 620.03.3(A). 

6) Remove and replace all defective pavement marking damaged by 
weather at Contractor expense. 

7) Re-paint, at Contractor expense, all striping represented by paint 
samples where any specified property is outside 20 percent of 
the specified value. 

g. Reflective Glass Beads 
1) Glass beads for use in reflectorizing traffic paint markings on 

pavement by the drop-on method must be spherical and 
transparent with smooth, lustrous surfaces. The beads, as 
delivered, must be spherical and transparent with smooth, 
lustrous surfaces. The beads, as delivered, must be free from 
extraneous material and clumps of beads that cannot be broken 
up easily when applying to the stripe. 

2) Imperfections – The glass beads cannot include more than 25 
percent irregularly shaped particles when tested under ASTM 
D1155. Assure the beads are free of scratches, pits, milkiness, 
dark particles, and excessive air bubbles. 

3) Color – The glass beads must be colorless to the extent that they 
do not impart a noticeable daytime hue to white pavement 
markings. 

4) Chemical Stability – The beads must withstand refluxing in 
distilled water in a Soxhlet extractor for 90 hours without 
noticeable dulling of surface luster and not more than 2.5 
percent loss in weight. 

5) Index of refraction – The glass from which the beads are made 
must have an index of refraction of at least 1.50 by the immersion 
method using tungsten light. 

6) Gradation – Assure the glass beads meet the following gradation 
requirements when tested under the Standard Method of Test 
for Sieve Analysis of Glass Spheres, ASTM D1214. 

 
Sieve No. Total Percent Passing 
20 100% 
30 75-95% 
50 15-35% 
100 0-5% 



 

7) Packaging and Marking – Furnish glass beads in bags containing 
50 lb. (26 kg) net. Assure the shipping bags are moisture proof, 
paper-lined burlap bags meeting specification ICC-36-C under 
Interstate Commerce Commission Regulation Section 78-234. 
Mark each bag with the name of contents, manufacturer of 
beads, and net weight. 

8) Certification – Submit certification from a testing laboratory 
approved by the Engineer certifying the beads meet these 
expectations. 

 
PART 3 - EXECUTION 

 
3.1 APPLICATION OF PLASTIC PAVEMENT MARKING MATERIAL. 

A. Apply plastic pavement marking materials only to clean, dry surfaces free of paint, dirt, 
and foreign matter. On newly constructed surfaces to which a sealer has been applied, 
clean the surface receiving the plastic pavement marking to neutralize any acid and 
remove the sealer. 

B. Apply following the manufacturer’s recommended procedures. Apply plastic pavement 
marking materials only to surfaces at temperatures within the range specified by the 
manufacturer for optimum adhesion. 

C. When activators are required for the adhesive or when various special coatings are 
required for different pavement surfaces, supply such information to the Engineer, 
indicating special application procedures. 

D. Assure the width and layout of stripes or the area of application of plastic pavement 
markings and legends meet the dimensions shown in thecontract documents or standard 
drawings. 

E. Before applying the plastic striping material, the Engineer will establish control points on 
the roadway for striping alignment. The Engineer will establish control points every 100 
feet (30 meters) on tangent, at least every 100 feet (30 meters) on curves of 2 degrees or 
less, and at 50-foot (15 meters) intervals for curves over 2 degrees. The Engineer will also 
designate other pavement striping locations such as stop bars, crosswalks, and the like. 
Maintain all lines within 2” (50 mm) of established lines. 

F. Place asphaltic surfacing on the roadway just before final compaction and roll into the 
new surface during final completion. Assure pavement markings or legends are flush with 
the finished surface. 

 
3.2 PAINTING TRAFFIC LINES 

 
A. Clean the surface to be painted for dirt, rocks, gravel and any other foreign matter. Apply 

the paint by hand or mechanical means consistent with the scope of the job. Assure the 
width and layout of stripes or the area to be painted meets the plans or standard 
drawings. 



 

B. Paint the top and traffic side of curbs at those locations where parking is to be restricted, 
as shown in the contract documents or in the pavement marking manual. Paint the top 
and traffic sides of all island curbs, median curb, and other specified curb. Paint by 
uniformly applying one (1) coat of yellow traffic line paint meeting the requirements of 
Section 02581.2.2.A.1 as applicable. Paint the curb after it has cured at least 30 days after 
being cast. Apply the paint at a rate that the curb surface is completely covered and 
hidden. Assure surfaces to be painted are clean and free of all foreign matter before 
painting. 

C. Before applying paint, mark the roadway between control points established by the 
Engineer. The Engineer will establish such control points on tangent every 100 feet (30 
meters) and on curves at least every 100 feet (30 meters) for under 2- degree curves and 
at 50-foot (15 meters) intervals on curves over 2-degree curvature. Maintain the line 
within 2” (50 mm) of the established lines. The Engineer will also designate other 
pavement striping locations such as stop bars, crosswalks, and the like. 

D. Apply highway traffic striping during daylight hours when the air and pavement 
temperatures are 40° F (4° C) or higher, the pavement surface is dry and the weather is 
not foggy, rainy, or stormy. 

E. Apply paint and glass beads with equipment manufactured specifically for that purpose 
and using workmen experienced in operating such equipment. Locate the bead applicator 
directly behind and synchronized with the paint applicator. Assure both devices are 
shielded to avoid spraying of paint or loss of beads outside of the designated width of 
line. Assure the equipment is also capable of painting a stripe or stripes of the specified 
width with a tolerance of plus or minus ¼ inch (6.25 mm). In “no passing zones”, the 
machine must be able to paint three (3) stripes simultaneously. For centerline painting, 
assure the machine is equipped with an automatic skip control giving the specified 
broken-line pattern within a tolerance of 6 inches (150 mm) over each cycle. 

F. Use hand-operated equipment to stripe stop bars, crosswalks, and other areas not readily 
accessible to the pavement striping machine. 

G. Apply the pavement striping paint at the following rates per gallon (liter): 

1. Four-inch stripe (100 mm) – at least 250 but not more than 275 linear feet 
(meters) per gallon (liter). 

2. Four-inch (100 mm) dashed stripe (9 foot [2.8 meter] stripe-15 foot [4.6 meter] 
gap) – at least 665 but not more than 735 linear feet (meters) per gallon (liter). 

3. Four-inch (100 mm) dashed stripe (10 foot [3 meter] – 30 foot [9 meter] gap) at 
least 1000 but not more than 1100 linear feet (meters) per gallon (liter). 

H. Apply beads at the rate of 6 pounds (kg) per gallon (liter) of paint, plus orminus 0.1 pound. 

I. For quality control, the Engineer will check the application at the beginning of each day’s 
paint striping and as often as considered necessary. If equipment settings fail to produce 
quality striping within the limits specified, stop striping work until corrected. 

 
J. Protect all markings until dry by placing approved guarding or warning devices as 

necessary. Correct all markings smeared or otherwise damaged at no expense to the 
owner. 
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K. Sufficient quantities of paint have been included in the contract to provide for an interim 
application and a final application of traffic line paint. The need for applying an interim 
application will be determined by the Engineer. 

L. When plastic pavement markings are specified, use paint for the interim markings of the 
specified color and apply as specified in the contract documents. The final application 
must be plastic. 

M. Apply two (2) full applications of the specified centerline and shoulder line striping on 
open graded friction course and seal coat pavement surfaces meeting the following table. 
Apply the second application a minimum of 30 days after the first application. 

 

PAVEMENT STRIPING – OGFC AND SEAL COATED SURFACES 

 
Pavement Surface Type Number of 

Applications* 
Striping Application – Direction of Travel 
First Application Second Application 

  
2 lane 

 
2 

 
Not specified 

Apply in opposite 
direction of first 
application 

OGFC and 
Seal Coated 
Surfaces 

2-way    

 
4-way 

 
2 

Apply in same 
direction as traffic 
flow 

Apply in same 
directions as traffic 
flow 

*All transverse lines must receive two (2) applications applied in opposite directions. 

 
3.3 REMOVAL OF PAVEMENT MARKINGS 

A. As shown in the contract documents or directed by the Engineer, remove temporary 
pavement markings or markings that are no longer appropriate to the roadway. 

B. Approved methods of removing markings include sand blasting with air or water; high 
pressure water; steam or superheated water; mechanical grinders, sanders, scrapers, 
brushes, burning, and the like. 

C. Choose, subject to Engineer approval, the removal method best suited to the existing 
condition of the paint and pavement surface. 

D. No other methods of removal other than those specified here will be allowed. The 
contractor may make written request to the Engineer for approval to use other methods, 
materials, or equipment. The Engineer may subsequently disapprove any prior approved 
method should it prove detrimental to the pavement surface or inadequate in removing 
the markings. 

E. Remove sand or other material deposited on the pavement resulting from removing 
traffic markings as the work progresses. If the striping removal results in light or 
discolored lines on the roadway, cover the areas with a thin asphalt fog coat. Repair all 
damage to the pavement or surfacing caused by pavement marking removal at no cost to 
the owner. 

 
 

END OF SECTION 
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SECTION 02582 
 

REFLECTIVE THERMOPLASTIC PAVEMENT MARKINGS 
 
 

PART 1 - GENERAL 
 
 

1.1 DESCRIPTION 
 

A. This work is furnishing and applying hot thermoplastic pavement lines, words and symbols 
in accordance with these specifications, the standard drawings, and meeting the lines and 
dimensions shown in the Project Plans. 

 
B. Hot thermoplastic is typically applied by 3 different methods. 

1. Spraying the material onto the pavement surface. 
2. Extruding the material onto the pavement surface. 
3. Extruding the material into a groove either cut or ground into the pavement 

surface. 
 

C. Method or methods of application required on the project will be specified in the contract 
documents. 

 
D. Furnish thermoplastic material that is either hydrocarbon or alkyd based as specified in 

the contract documents. The Contractor may furnish one or the other at his option if the 
type is not specified. However, only one type may be used on a particular project. 

 
 

1.2 REFERENCES 
AASHTO M 249 Standard Specification for White and Yellow Reflective 

Thermoplastic Striping Material 
 
 

1.3 MATERIAL ACCEPTANCE 
A. Before delivering thermoplastic material to the project, furnish the Engineer copies of the 

manufacturer’s product specification data. Material for which the manufacturer’s 
product specification data does not meet all specified requirements will not be approved 
for use. 

B. The Engineer may at any time request a manufacturer’s sample or may take field samples 
at the point of application for testing purposes. The Engineer will test samples for one or 
any combination of specified requirements. Remove and replace material represented 
by a sample for which one or more test results fail to meet specified requirements. 
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C. Furnish the Engineer all instructions from the thermoplastic manufacturer for preparation 
of the surface and application of material proposed for use before application. 
Instructions must include, as a minimum, types of equipment, approved work methods 
and procedures, material application temperatures, ambient temperature and weather 
limitations, precautions, and all other requirements necessary for successful installation 
and satisfactory performance. Do not place material for which manufacturer’s installation 
instructions are not complete or are not available. 

 
 

PART 2 - PRODUCT 
 
 

2.1 GENERAL 
 

A. Furnish white and yellow thermoplastic striping material meeting the requirements of 
AASHTO M249 except as modified and supplemented herein. 

 
B. Color 

1. Assure the color yellow marking is reasonably close to color chip 33538 of Federal 
Standard No. 595A, Table 5. Quantity and type of yellow pigment is at the option 
of the manufacturer, providing all other requirements of this specification and 
AASHTO M249 are met. 

2. Use yellow pigment which is heat-resistant and capable of maintaining the 
specified color characteristics after being heated to manufacturer’s 
recommended application temperature. 

3. Assure the color of white marking material is reasonably close to color chip 37875 
of Federal Standard No. 595A, Table 9. White material cannot have any tint or 
coloration after weathering. 

 
C. Glass Beads 

1. Use striping material containing at least 24% by weight glass beads meeting 
requirements of Section 02582.2.2.A. Submit certification from the manufacturer 
stating this requirement is met for each batch of material used on the project. 

 
D. Spraying Consistency 

1. If the material specified on the plans is to be hot applied by spraying methods, 
assure the consistency of the thermoplastic material allows for excellent spraying 
characteristics while meeting the specified reflectivity, durability, color, 
chemical composition and properties, line and edge quality, tolerance, 
thickness, and bonding requirements as specified by the manufacturer. 

 
 

2.2 HYDROCARBON BASED 
 

A. Furnish hydrocarbon based thermoplastic striping material meeting the requirements of 
AASHTO M249 except as modified and supplemented herein. 
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B. Specific Gravity 
1. Specific gravity cannot exceed 2.15. Actual specific gravity of material, as 

determined by test on samples, cannot vary from manufacturer’s product 
specification by more than 0.5. 

 
C. Composition 

1. AASHTMO M249, Table 1, composition is replaced with the following: 
 

Component White Yellow 
 
Binder, Hydrocarbon Base 

 
16.0% min. 

 
16.0% min. 

Glass Beads 24% min. 24% min. 
Titanium Dioxide a) Anatase 5.0% min. b) Rutile 5.0% min. 
Calcium Carbonate & 
Inert Fillers 

 
42% max. 

 
See note. 

Yellow Pigments  See note. 
 

a. Note: Quantity of yellow pigments and calcium carbonate and inert fillers 
is at the option of the manufacturer, providing all other requirements of 
this specification are met. Yellow pigment must be heat resistant and 
color stable at recommended application temperature. 

b. Have the manufacturer furnish certification to the Owner that the 
titanium dioxide contains a minimum of 5.0% each of anatase and rutile 
for all batches of material used on the project. 

 
D. Physical Characteristics 

1. The following modifications are made to Section 4.3 of AASHTO M249: 
a. 4.3.1 Change “2180+2C (4250+3F)” to “manufacturer’s recommended 

application temperature”. 

b. 4.3.2 Change “2110+7C(412.50+12.5F)” to “manufacturer’s 
recommended application temperature”. 

c. 4.3.3 Change “218C (425F)” to “manufacturer’s recommended 
application temperature”. 

d. 4.3.4 Change “2180+2C(4250+3F)” to “manufacturer’s recommended 
application temperature”. Change “- 9.40+13C(1543F)” to “–20C(-40F)”. 
Add to last sentence: “after being exposed to ambient room temperature 
of 20-23C (690-740F) after cooling”. 

e. 4.3.5. Change “2180+2C(4250+3F)” to “manufacturer’s recommended 
application temperature”. 

f. 4.3.6 Softening point – After heating the thermoplastic material for four 
hours 0+5 min. at 2180+2C(4250+3F) and testing in accordance with 
ASTM D36, the materials shall have a softening point of 
102.50+9.5C(2150+15F). 
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g. 4.3.7 Change “2180+2C(4250+3F)” to “manufacturer’s recommended 
application temperature”. 

h. 4.3-9 Rescind this article. 

i. Change “21147C(412-5412.5F)” to “manufacturer’s recommended 
application temperature”. 

j. Change “21147C(412.50+12.5F)” to “manufacturer’s recommended 
application temperature” in subsection 6.1. 

 
 

PART 3 - EXECUTION 
 
 

3.1 GENERAL 
A. Applicable requirements of Section 02581.3.2 “PAVEMENT MARKINGS AND MARKERS” 

apply to installation of thermoplastic striping material. 

B. Perform surface preparation and material application following the manufacturer’s 
detailed instructions. Furnish the Engineer a copy of the manufacturer’s detailed 
instructions before starting work. 

C. When thermoplastic markings are to be applied to existing asphalt pavement, which is 
open to use by traffic, place a primer or tack coat before applying thermoplastic material. 
Use a thin asphaltic tack completely over the surfaces of depressions or finished 
pavement surfaces the thermoplastic pavement markings are to be applied. 

 
 

3.2 SURFACE AND TEMPERATURE REQUIREMENTS 
A. Apply thermoplastic material only during optimal weather conditions, as recommended 

by the manufacturer. 

B. The following requirements for air temperature and surface conditions apply unless 
otherwise recommended by the manufacturer. 

C. Minimum allowable ambient air temperature required for application is 60°F (15°C). 
Assure the pavement surface is dry (exhibiting absolutely no dampness by the inspector’s 
sight/touch inspection) during application. 

 
 

3.3 TEMPERATURE MONITORING 
A. Assure all equipment used to melt or apply thermoplastic material has permanently 

attached thermometers providing a true temperature of thermoplastic contained therein. 
Assure monitoring devices are easily accessible and readable using a dial or other 
indication of the material temperature on a continuous basis. 

B. When using heating equipment to pre-melt or apply thermoplastic of the oil bath heating 
type, provide indirect heat application to thermoplastic material that reduces risk of 
overheating and provides a more consistent application temperature. Assure a rotating 
agitator is an integral feature of pre-melt kettles to provide stirring of thermoplastic 
material. 
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3.4 APPLICATION 
 

A. Use the method of application for thermoplastic striping material whether sprayed, top 
applied extruded, or inlaid extruded as recommended by the manufacturer. Finish lines, 
words, and symbols to meet the requirements specified herein for width, length, 
thickness, and edge quality. 
1. Extruded (Inlaid) 

a. Install thermoplastic striping material specified to be extruded and inlaid 
into pavement surface by sawing or grinding grooves into the finished 
pavement surface to dimensions and shapes specified. Assure the edges 
of thermoplastic markings are straight, uniform, and free of gaps 
between asphalt and thermoplastic that could allow water to enter 
beneath markings. To facilitate edge sealing, depressions for lines may be 
of a slightly reduced width. Assure finished extruded lines are wider than 
grooved widths by a ¼ inch (6.25 mm) minimum at each edge within 
ranges shown by the following table. 

 
ALLOWABLE MARKING/GROOVE 

TOLERANCE RANGE 
Specified Width Groove Width Line Width 

4” (100 mm) 3-3/4” – 4” (93.75mm-100mm) 4” – 4-1/2”(100mm-112.5mm) 
8” (200 mm) 7-1/2” – 4” (190mm-200mm) 8” – 8-1/2” (200mm-212.5mm) 
24” (600mm) 23-1/2” – 24” (590mm-600mm) 24” – 25-1/2” (600mm-638mm) 

 
b. Groove widths as close to the plan specified widths as extrusion shoes or 

other devices used will produce within ranges indicated. Groove line 
lengths as specified in the plans and standards. Assure grooved 
configurations for words and symbols match those shown in FHWA’s 
“Standard Alphabets” manual within a tolerance of ¼” (6.25 mm) per 4 
inches (100 mm) of width required at any point of the configuration but 
larger than depressions (using this same tolerance range for application 
of thermoplastic) to obtain the required edge sealing. Cover and seal all 
grooved edges with the thermoplastic. Sweep and blow out with 
compressed air all depressions or wash them clean and free of dirt, rocks, 
gravel, and all other foreign matter before placing the thermoplastic 
material. Fill grooves with thermoplastic within 24 hours after being cut 
into the pavement. Keep traffic off the grooves and re-clean grooves 
before applying the thermoplastic. 

c. Groove the pavement surface and apply the thermoplastic in accordance 
with the manufacturer’s detailed instructions. 

 
B. Spraying 

1. Spray the thermoplastic material specified in accordance with the manufacturer’s 
detailed instructions. 
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C. Glass Bead Application 
1. Immediately after application of thermoplastic material, apply an additional 

quantity of glass beads by drop-on methods at 6 lbs. (2.7ko) minimum per 100 
sq. ft. (30 sq. mtrs.) of thermoplastic material applied. 

2. Increase the bead application rate as directed by the Engineer. 
 

D. Protection of Markings 
1. Protect newly applied pavement markings from tracking during the setting period 

specified in Article 4.3.2 of AASHTO M249 using traffic control devices. 
 
 

3.5 DIMENSIONAL TOLERANCES 
 

A. Finish the markings to have a uniform cross section of the thickness specified. Thickness 
specified in the contract documents is minimum hardened thickness. Assure lines have a 
sharp cutoff on both sides at each end and at all edges for words and symbols. Assure 
lateral widths to be used for lines are within the ranges shown by the Allowable 
Marking/Groove Tolerance Range table in Section 02582 of these specifications. Once 
actual widths to be used are selected, assure they are consistent and uniform throughout 
the project for each width used. Lateral tolerance cannot be greater than ¼ inch (6.25 
mm) of actual widths selected for use by the Contractor and approved by the Engineer. 
Assure specified broken line patterns have a linear tolerance of 6 inches (150 mm) over 
each cycle. 

 
 

3.6 PLASTIC PAVEMENT MARKING JOINTS 
A. Apply hot extruded thermoplastic to provide the minimum number of joints possible. 

B. Transverse markings can have a minimum of one joint per line. 

C. Apply words and symbols without joints within each symbol or letter of the word except 
those letters made with one or more straight lines (A,L,N,T etc.) and combination arrows 
(through and right or through and left, etc.). Those letters may be applied with one pass 
per leg. Combination arrows may be applied with one pass for each arrowhead of the 
marking. 

D. Place longitudinal lines of 4-inch (100 mm) and 8-inch (200 mm) width (generally those 
approximately parallel to the road centerline) in one pass without longitudinal or cross- 
joints. Cross joints are acceptable only if lines exceed 100 feet (30 meters) in length, or 
for shorter lines which require a change of direction necessitating an adjustment for the 
path of application equipment. 

E. Extrude all lines of 24-inch (600 mm) width with one pass of application equipment, 
without longitudinal joints, and with a maximum of one transverse joint unless directed 
otherwise by the Engineer. 

F. If joints are necessary, make them have a neat professional appearance without gaps or 
unevenness and completely seal the joints from moisture penetration. 
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3.7 PATCHING 
 

A. Areas of markings requiring repair or patching may have thermoplastic from that same 
batch used for original application applied either mechanically or by hand and beads 
reapplied. Assure the finished appearance matches the original extrusions and is within 
the shape of markings specified. 

 
 

3.8 CLEANING AND TRIMMING OF MARKINGS 
 

A. Irregularities of markings may be removed by methods that do not chip, crack, or 
otherwise damage the marking itself or cause de-lamination of the thermoplastic. Use the 
methods recommended by the manufacturer without damaging the asphalt or 
thermoplastic. 

 
 
 

 
END OF SECTION 
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SECTION 02661 
 

HORIZONTAL DIRECTIONAL DRILLING 
 
 

Part 1 – General 
 
1.1 DESCRIPTION AND BACKGROUND 
 
This specification section describes the requirements for the installation of one Ductile Iron carrier pipe 
as  shown  on  the  construction  drawings  using  the  trenchless  construction  process  called  Horizontal 
Directional Drilling  (HDD). The Contractor  shall provide all  labor, machinery,  construction equipment, 
and materials to perform in a good workmanlike manner all items herein specified. The purpose of the 
direction drilling is to avoid impacts to existing tree roots. The actual configuration and required length 
will be determined during construction and coordinated with the Contractor, MSU and the Engineer.  
 
Work to be done by the Contractor shall include, but not be limited to, the following items: 
 

1. Comply with all other requirements of the Plans, Specifications, and Contract Documents. 
2. Transport all equipment,  labor, consumables, and materials  to and  from  the  job site; Prepare 

the site including drive and reception areas as defined on the drawings and specified herein; 
3. Supply, installation, and testing of Horizontal Directional Drilling Methods approximately on the 

bore path shown on  the attached plan and profile drawing. The actual  length of pipe shall be 
shortened or extended, as necessary to complete the temporary above ground end extensions 
used for installation and testing. Perform Horizontal Directional Drilling operations including the 
drilling of pilot hole, reaming of pilot hole to a suitable diameter for the installation of the casing 
pipe as specified on the drawings, and pull‐back of the welded steel casing pipe. The carrier pipe 
and casing spacers will then be threaded though the casing pipe. 

4. Supply and install all other pipeline section using traditional open‐trench methods.  
5. Utility Locate and exposure during HDD drilling as required. 

 
1.2   SCHEDULE OF WORK 
 

a) The Contractor shall grade the boring pad and surrounding area to provide a foundation for the 
drilling equipment and drill mud collection area. Erosion control measures will also be installed. 

b) A  temporary pipe  launcher/roller system  (or equal) and pipe  launching equipment will be  laid 
out and constructed by the Contractor. 

c) The Contractor will string out casing pipe  in a  line south of the pipe entrance point.   The pipe 
segments will be  field welded.   Pipe will be  supported on  rollers or other acceptable  support 
devices to prevent scraping and gouging of the pipe as it is installed. 

d) After drilling the pilot bore and reaming the bore out to the necessary diameter, the casing pipe 
will  be  pulled  back  into  the  bore  hole  to  the  beginning  end  of  the  installation.    Once  pipe 
pullback operation has begun, it will be continued until completion without stopping. 

e) After  the  casing pipe  is placed,  the  carrier pipe and  casing  spacers will be pulled  though  the 
casing pipe and end sections will be installed. 

f) Cleanup and demobilize drilling equipment from the site. 
g) Complete pipeline installation work at either end of the newly installed casing pipe.   
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1.3 QUALIFICATIONS 
 
The Contractor's project manager, superintendent and driller operator assigned to this project must be 
experienced  in work  of  this  nature  and must  have  successfully  completed  similar  pressure  pipeline 
projects using Horizontal Directional Drilling. These personnel must have completed at  least  three  (3) 
projects of similar difficulty and magnitude to the proposed work. 
 
The  steel Welder  shall be  certified by  a CWI  for  each process or procedure performed.  The welding 
equipment,  welding monitoring,  and  testing  devices  shall  each  have  been  recently  calibrated,  and 
evidence of such calibrations shall be provided to the Engineer for review and approval. 
 
1.4 GENERAL REQUIREMENTS 
 
Horizontal Directional Drilling is a trenchless excavation technique for installing pipelines and conduits in 
two phases. The first phase consists of drilling a small diameter pilot hole along a designed directional 
path. The second phase consists of enlarging the pilot hole to a diameter suitable for installation of the 
pipe or  conduit, and pulling  the pipe or  conduit  into  the enlarged hole. The method  is accomplished 
using a surface launched horizontal directional drilling rig and ancillary tools and equipment. 
 
The drill string shall create a pilot bore hole in an essentially horizontal path which shall subsequently be 
enlarged  to  a  larger  diameter  during  a  secondary  operation.  Subsequent  operations  could  include 
multiple hole enlargements  in steps and pullback of the product pipe. Tracking of the  initial bore path 
shall  be  accomplished  by  an  electronic  guidance  system  located  in  the  drill  head  and  transmitting 
location  information  through  a wire  to  the  drill  operator's  console.  A manually  operated  overhead 
receiver  shall  not  be  considered  as  an  acceptable  alternative  for  this  installation.  Steering  shall  be 
achieved by controlling the orientation of the drill head which has a directional bias and pushing the drill 
string  forward,  without  rotation,  with  the  drill  head  oriented  in  the  desired  direction.  Continuous 
rotation of the drill string shall allow the drill head to drill a straight path. The procedure shall use fluid 
jets  or mechanical  cutting  or  both with  a  low,  controlled  flow  rate  of  drilling  fluid  to minimize  the 
creation of voids during the pilot hole drilling and back reaming operations. The drilling fluid shall consist 
of  bentonite  clay  and water mixture,  or  approved  alternative, which  shall  stabilize  the  drilled  hole, 
remove cuttings, cool the drill bit and electronics, and lubricate the hole for the drill bit, drill string and 
product pipe. The resultant slurry shall surround the pipe, filling the annulus between the pipe and the 
drilled hole. 
 
The Contractor shall assume all responsibility for his methods of construction, the stability and accuracy 
of the drilled and reamed hole and pits constructed by him, and all costs for damages resulting from any 
failure  thereof.  The  Contractor  shall  be  solely  responsible  for  the  safety  of  the  pits  and  related 
structures, and personnel engaged in underground construction throughout the duration of the work. 
 
The  Contractor's methods  and  schedule  shall  consider  the  overall  project  requirements,  anticipated 
ground  condition,  and  water  conditions.  The  Contractor  selection  of  inadequate,  inappropriate,  or 
inefficient equipment and methods shall not be cause for adjustments to the Contract Price or Contract 
Time. 
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The  general  dimensions,  arrangement,  and  details  for  the  drilled  hole  to  be  constructed  shall  be  as 
indicated  on  the  Contract  Drawings.  Methods  of  excavation,  equipment  and  procedures  for  the 
horizontal directional drilling operation and pits shall be selected by the Contractor to provide adequate 
working  space  and  clearances  for  the work  to  be  performed.  Pit  excavation methods,  ground water 
control  and  pit  support  techniques  shall  be  selected  by  the  Contractor.  The  Contractor  shall  be 
responsible for cleanup and disposal of all remaining imported or excavated spoils, trash, and debris to a 
legally acceptable disposal location, as approved by the Engineer. 
 
1.5  UTILITIES 
 
Contractor  shall  be  required  to  locate  all  utilities  prior  to  start  of  excavation  or  drilling.  All  utilities 
crossed or  approached within  24  inches  in  a  lateral direction must  be  exposed  to  verify  location.  In 
addition, visual verification shall be required that the drill, reamer, or product pipe has missed the utility 
as it passes in accordance with Montana State law. Damage to utilities shown on the drawings shall be 
the responsibility of the Contractor. 
 
Utility  lines and  structures  indicated on  the Drawings  shall  remain  in  service at all  times and  shall be 
protected  by  the  Contractor  from  any  damage  as  a  result  of  his  operations. Where  utility  lines  or 
structures not shown on the Drawings are encountered, the Contractor shall report them to the owner 
before proceeding with  the Work. The Contractor  shall bear  the cost of  repair or  replacement of any 
utility lines or structures which are broken or damaged by his operations. 
 
All Utilities  in  close proximity  to  the drill pilot bore, back  ream or product pipe  installation must be 
exposed through a "pot‐hole" or other opening, in accordance with appropriate utility locating laws and 
regulations, to ensure, through visual  inspection, that the drill, reamer or product pipe has caused no 
damage to the utility and maintains adequate clearance. 
 
All underground utilities within 10 feet of the HDD drill path shall be pot‐holed after ONE‐CALL LOCATES 
mark‐out  and  prior  to  pilot  hole  drilling.  Any  utility  that  conflicts  with  the  proposed  design  shall 
immediately be brought to the attention of the Engineer. 
 
There may be extensive overhead power lines in the area of work. Contractor shall visit the site prior to 
bidding and  include the cost and effort of coordination around, or temporary relocation  in accordance 
with Northwestern Energy requirements of any interfering power lines. 
 
Contractor shall coordinate with and follow all requirements of Northwestern Energy to avoid damage 
to gas  lines. Contractor shall  include the cost of temporary or permanent gas  line relocation  in the bid 
amount without further cost to the owner, if required to complete the installation. 
 
Contractor  shall  take  the  following  steps prior  to  commencing drilling operations  in a  location which 
might contain underground facilities: 
 

1. Contact the utility or utility location/notification service, through One‐Call Locates at 1‐800‐424‐
5555 (or 811) for markout of all utilities. 

 
2. Positively  locate  and  stake  all  existing  lines,  cables,  or  other  underground  facilities  including 

exposing any facilities which are located within 10ft. of the designed drilled path and any other 
utilities as required by the owner of those utilities. 
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3. Modify drilling practices and downhole assemblies to prevent damage to existing facilities. 

 
1.6  TRAFFIC CONTROL PLAN 
 
Contractor  shall provide  traffic  control plans  in accordance with  the Montana Public Works Standard 
Specifications,  Seventh  Edition, April  2021,  Shop Drawing  Submittals,  to  the  owner  and  Engineer,  as 
necessary.   
 
1.7  STAGING AREA AND EASEMENTS 
 
Contractor  shall  submit an equipment  staging plan  to  the Engineer  for  review with approval prior  to 
start of construction. The contractor shall comply with all requirements of the approved traffic control 
plan. If any work will be conducted on property not owned by the project Owner, a written agreement 
or  temporary  easement  shall be  established with  signed documentation provided  to  the Owner  and 
Engineer prior to the start of construction. 
  
1.8  REFERENCES 
 
Work in conjunction with this Contract shall conform to the requirements of the MPWSS latest edition.  
 
1.9  SAFETY, CODES, AND REGULATIONS 
 
The Contractor shall carry out his operations in strict accordance with equipment manufacturer's safety 
requirements.  It  shall be  the  responsibility of  the Contractor  to ensure  that  the appropriate  items of 
personnel protective equipment necessary for the various working conditions are available and utilized 
by staff and its subcontractors. 
 
Horizontal Directional Drilling Equipment machine safety requirements will include a common grounding 
system to prevent electrical shock in the event of high voltage underground cable strike. The grounding 
system will connect all pieces of  interconnecting machinery;  the drill, mud mixing system, drill power 
unit, drill rod trailer, operator's booth, worker grounding mats and any other interconnected equipment 
to a common ground. The drill will be equipped with an "electrical strike" lie and visual warning system 
that will notify the system operators of an electrical strike.   Operators of the drill shall wear electrical 
shock protection equipment and operate from common ed mats as required. 
 
All work covered by this section shall be performed in accordance with the applicable federal and state 
codes and laws which pertain to such work and supplemental regulations which are contained in these 
specifications.  In case of conflict between these specifications and any federal or state  laws, the most 
stringent shall govern. 
 
The Contractor shall familiarize himself with, and shall at all times conform to all applicable regulations 
including, but not limited to: 
 

1. The "Trenching and Excavation Safety" OSHA Document 
2. Confined space entry requirements of the State of Montana and the Federal Government;  
3. Other applicable laws, codes, and regulations. 
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1.10   SUBMITTALS 
 
The Contractor shall submit reviewed and approved documents requested in this section for review by 
the  Engineer.  The  Engineer will  review  all  submittals  for  compliance with  the  requirements  for  this 
project.  Such  review  does  not  relieve  the  Contractor  in  any  way  of  his  responsibilities  under  the 
Contract. Contractor shall not commence work on any Part or Subpart requiring a prior submission until 
his submittals have been reviewed and approved by the Contractor and Engineer. 
 
A.  Preconstruction Submittals 
 
After completing a review and approval and before initiating construction, the Contractor shall conduct 
and/or submit the following to the Engineer for review and approval: 
 

1. Contractor  shall arrange and conduct at  least one project kick‐off meeting with  the Engineer, 
subcontractors, Contractors of adjacent work, the owners of all utilities being crossed, and the 
Owner prior to initiation of the project. 

2. Contractor  shall ensure all downhole drilling  components are appropriate  for  the work  to be 
performed. Contractor shall provide descriptions for all downhole components prior to initiation 
of the project. 

3. Contractor  shall  provide  verification  of  downhole  surveying  equipment  calibration  prior  to 
initiation of the project. 

4. Contractor shall provide a copy of Daily Log for records to be included with the ‘As‐Builts’ for the 
project.   

 
B.  Documentation During and After Construction 
 
1.  Daily Logs 
 
Contractor shall maintain a complete set of project records. Contractor shall maintain a daily activity log 
during Horizontal Directional Drilling operations. A copy of the log shall be submitted to the Engineer for 
record purposes on a daily basis. These documents shall include but not be limited to: 
 

a. Start and finish time of each section of drill pipe for pilot hole drilling and reaming.  
b. For  pilot  hole  drilling,  drill  bit  location  at  least  every  30  ft.  along  the  drill  path. 

Contractor will mark the as‐built drawings on a daily basis with drilling progress.  
c. General description for each ground condition drilled. 
d. Details  and  perceived  reasons  for  delays  greater  than  one  hour  other  than  normal 

breaks and shift changes. 
e. Details of any unusual conditions or events. 

 
2.  Record Drawings. 
 
Contractor shall keep and maintain at construction site a complete set of field drawings for recording of 
as‐built conditions. Upon completion of construction, Contractor shall be required to provide an as built 
drawing  in  the  form of  a plot of  the pipe  installation with  reference dimensions  to  locations on  the 
contract drawings. The Contractor shall sign the as‐built drawings and provide to the Engineer at the end 
of construction. 
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PART 2 ‐ PRODUCTS 
 
2.1  MATERIALS 
 
A.  Drilling Fluids 
 
The Contractor shall use a high‐quality bentonite drilling fluid or equivalent to ensure hole stabilization, 
cuttings transport, bit and electronics cooling and hole  lubrication to reduce drag on the drill pipe and 
the casing pipe. Oil based drilling  fluids or  fluids containing additives that can contaminate the soil or 
ground water shall not be considered acceptable substitutes. Composition of the fluid shall comply with 
all federal and local environmental regulations.   
 
Drilling fluids shall be mixed with potable water to ensure no contamination  is  introduced  into the soil 
ring the drilling, reaming, or the pipe installation process. 
 
Disposal  of  drilling  fluids  shall  be  the  responsibility  of  the  Contractor  and  shall  be  conducted  in 
compliance with all relative environmental regulations, right‐of‐way and workspace agreements and its 
requirements. 
 
Drilling fluid returns can be collected  in the entrance pit, exit pit or spoils recovery pit. The Contractor 
shall immediately clean up any inadvertent spills or overflows from these pits.   
 
B.    Water 
 
Contractor is responsible for obtaining, transporting, and storing water required for drilling fluids.  
 
C.  Carrier Pipe: 
 
Furnish ductile  iron carrier pipe as  indicated on the plans. The carrier pipe  is to be  installed within the 
specified casing shall be equipped with restrained joint connections.  
 
D.  Casing Pipe:  
 
Casing Pipe installed by horizontal directional drill shall be welded steel pipe conforming to ASTM A139, 
Grade B, 35,000 PSI minimum yield. Minimum casing pipe sizes shall be as follows based on Carrier Pipe 
sizing. Pipe sizes may need to exceed the minimum as necessary based on field conditions. 
 

Carrier 
Pipe Size 

Casing Pipe Size 
(Minimum) 

4”  10” 

6”  12” 

8”  16” 

10”  20” 

12”  20” 

16”  24” 

  
E.  Casing Spacers and End Seals 
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The HDD Contractor shall supply and deliver casing spacers and end seals. Upon installation completion 
of the steel casing pipe, the contractor shall furnish and install casing spacers on the carrier pipe. Casing 
spacers shall be spaced a maximum of 8 feet apart along the  length of the carrier pipe with on casing 
spacer within two (2) feet of each side of a pipe joint and the rest evenly spaced. Wood skids are not an 
acceptable method of supporting the carrier pipe.  After insertion of the carrier pipe into the casing, the 
ends of the casing shall be closed by installing synthetic rubber end seals. 
 
F.   Tracer Wire 
 
Installation of tracer wire shall conform to the requirements set forth in the contract documents. Where 
tracer wire cannot be installed through the casing with the carrier pipe, the wire shall be welded to the 
casing ends to allow wire continuity. 
 
G.  Backfill Soil 
 
Pit and "pot hole" backfill material shall comply with the MPWSS. 
 
PART 3 ‐ EXECUTION 
 
3.1  MOBILIZATION AND SITE PREPARATION 
 
The Contractor shall mobilize all necessary personnel, equipment, and materials to construct an entry 
area for drilling operations and exit area for drilling operations as shown on the drawings. 
 
Contractor  shall maintain  safe working  conditions; ensure  stability of  the entry, exit,  settlement, and 
containment  pits;  and  shall  minimize  loosening,  deterioration  and  disturbance  of  the  surrounding 
ground. 
 
 
 
A.  Riq Side of Crossing 
 
The contractor shall set up his temporary work area in the staging areas designated by the Engineer.   
  
Contractor shall develop and submit a drilling mud control plan to Engineer for approval as to how the 
contractor will contain and drain or pump drilling spoils from the pipe entry point for disposal or reuse. 
The site shall be restored to finish grade as shown the on the design drawings at the completion of the 
work. 
 
B.  Exit/Pipe Side of Crossing 
 
Contractor shall not allow the uncontrolled drainage or runoff of drilling mud (slurry or bentonite etc.) 
to the vicinity of the pipe side exit. Contractor shall develop and submit a drilling mud control plan to 
Engineer for approval as to how the contractor will contain and drain or pump drilling spoils from the 
pipe exit point for disposal or reuse. 
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Collection,  transport and disposal of all drilling mud and  spoils  shall be provided by contractor either 
retrieved at the drill side, pipe side, or  location of any  inadvertent returns and shall be completed  in a 
manner submitted for review and after approval of the Engineer. Drilling mud and spoils shall apply be 
disposed of in a legal manner complying with the laws and regulations governing such disposal. 
 
The string shall be supported off the ground on rollers or on some other non‐abrasive surface such as 
sand bags. Pipe gouges or scrapes exceeding .01 inches in depth in the pipe shall be subject to removal 
from the pipe string at no additional expense to the owner. 
 
3.2  HORIZONTAL DIRECTIONAL DRILLING 
 
A.  Directional Drilling Alignment and Profile 
 
The  plan  and  profile  for  the  horizontal  directional  drilling  operation  shall  be  in  accordance with  the 
drawings, unless otherwise approved by the Engineer. 
 
Contractor may submit an alternate alignment profile for consideration by the Engineer. The proposed 
profile must stay within the specified right of way, maintain minimum ground cover to ensure no drilling 
fluid breakout, maintain a minimum vertical depth beneath the terrain as shown on contract drawings.   
 
B.  Drill Entrance and Exit Angle 
 
The ground entry point on the east end of the project shall be at such an angle to allow excavation and 
continuation of the pipeline with a minimum cover of 6.5‐feet. Contractor may submit alternative entry 
method and location for review and approval by Engineer. 
 
C.  Pilot Hole 
 
A smooth pilot hole shall follow the designated centerline of the pipe profile as shown on the contract 
drawings. The directional tolerance of the hole will be as follows: 
 

1. Vertical  tolerances  ‐ Plus or minus  three  (3)  inches  from  the  invert  elevation of  the pipe, as 
shown on the contract drawings. 

 
2. Horizontal tolerances ‐ Plus or minus six (6) inches from the centerline of the p pipe, as shown 

on the contract drawings. 
 

3. Entry point location ‐ The pilot hole shall enter the ground from the drive pit, as shown on the 
contract drawings. 

 
 
D.  Instrumentation 
 
The Contractor shall provide downhole wireline magnetic steering equipment for this project with the 
ability  to  track  pitch,  roll,  depth,  and  azimuth  information  for  real  time  monitoring,  tracking  and 
surveying of the drill head. An above ground magnetic grid tracking system shall also be used to verify 
the downhole survey at minimum intervals equal to the length of one drill string segment. Engineer shall 
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have access to these  instruments, readings and written output at all times. Surveyed as‐built plan and 
profile shall be provided to the Owner as part of the work. 
 
Contractor  shall  provide  all  conventional  ground  surveying  required  to  define  the  above  ground 
projected drill path and depth to required profile. 
 
E.  Reaming Operations 
 
Reaming operation  to  the required hole size shall be submitted by  the Contractor  to  the Engineer  for 
review and approval prior to  initiation of construction. Contractor shall supply to Engineer an estimate 
of drilling fluids to be utilized for each reaming cycle. 
 
3.3  ENVIRONMENTAL REQUIREMENTS 
 
The Horizontal Directional Drilling operation will be a closed system to eliminate the discharge of water, 
drilling mud and/or cuttings to nearby land areas involved in the construction process. Contractor shall 
provide equipment and procedures to maximize the recirculation of drilling mud and to minimize waste. 
Contractor shall provide solids control and fluid cleaning equipment of a configuration and capacity that 
can process surface returns and produce drilling fluid suitable for reuse. 
 
Waste cuttings and drilling mud shall be dewatered and dried by Contractor to the extent necessary for 
disposal  in offsite  land  fills acceptable  to  the Engineer.   Water  from  the dewatering process  shall be 
treated  by  Contractor  to  result  in  100  percent  of  solids  passing  a  No.100  sieve  with  subsequent 
discharge of  the water. Contractor  shall  sample and  test  the cuttings and water  for disposal daily, or 
more often if required by the Engineer due to failed tests. 
 
'Blow  holes’  or  ‘breakouts’  of  drilling  fluid  to  the  surface must  be  cleaned  up  immediately  and  the 
surface area washed and returned to original condition.  All drilling fluids, spoils and separated materials 
will be disposed of  in compliance of  local environmental regulations.  If the amount of surface returns 
exceeds  which  can  be  contained  and  collected  using  small  sumps,  drilling  operations  shall  be 
discontinued until surface return volumes can be brought under control. Equipment and materials  for 
cleanup and contingencies shall be provided by Contractor and stored at the rig side of the crossing. 
 
Construction‐related  activities  involving  fuels  and  lubricants  such  as  vehicle  refueling  and  equipment 
maintenance, including the draining and pumping of lubricants shall be conducted at sufficient distance 
from the water channel to eliminate contamination in case of a spill. Any fuels or lubricants spilled shall 
be cleaned up immediately to the satisfaction of the Engineer. 
Immediately upon  completion of work, all  rubbish and debris  shall be  removed  from  the  job  site. All 
construction equipment and implements of service shall be removed and the entire area involved shall 
be left in a neat, clean, and acceptable condition. 
 
3.4  PIPELINE ASSEMBLY AND INSTALLATION 
 
The Contractor  shall  supply  all necessary materials, equipment,  and  services  to perform  the pipeline 
assembly and installation. 
 
A.  Pipe Handling and Storage 
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All pipe and  fittings  shall be prepared  for  standard  commercial  shipment. Care  shall be  taken during 
shipment, delivery, and  storage  to prevent cuts,  scratches, and other damage. All piping used on  the 
project shall be delivered to the jobsite  in good condition free from cuts and scrapes, and gouges. The 
pipe shall be supported on wooden skids or racks and shall be restrained from significant or damaging 
movement during shipment. 
 
All piping used on the project shall be lifted using fabric slings of sufficient strength and width to safely 
pick up the pipe without strap failure and without causing scrapes or cuts damage to the pipe. 
 
Lifting with cable or chain shall not be allowed. Lifting one end of the pipe and dragging the pipe  into 
position shall not be allowed. The pipe shall at all times including installation be protected from impact 
and abrasion. Pipe shall be stored on supports and rollers as appropriate during conduct of the work to 
prevent damage. 
 
A temporary pipe storage site shall be determined by the Contractor and approved by the Engineer. The 
Contractor  shall provide  the necessary  skids and padding  to protect pipe, and prevent  the pipe  from 
contacting the ground. 
 
The  Contractor  shall  provide,  assemble,  and  pretest  the  pipe  for  installation  in  the  drilled  hole  as 
specified on  the Drawings. Contractor shall supply all necessary materials, equipment, and services  to 
perform the pipeline assembly, pretest, and installation. 
 
B.  Pipe Support and Rollers 
 
Contractor shall provide adequate supports and rollers along the  laydown space to support the casing 
and carrier pipe during the installation. 
 
C.  Testing of Product Pipe 
 
After the carrier pipe has been installed in place, the Contractor shall perform a pressure test. The test 
pressure shall be per the contract documents. Contractor is responsible for providing all equipment for 
this test. Pressure shall be monitored and recorded with certified instruments during the test. 
 
A hydrostatic pretest may be conducted  in  lieu of the air pretest at the Contractor's option. However, 
the Contractor shall be responsible for providing water to the site and disposal of the test water after 
testing.  
 
D.  Welding of Product Pipe 
 
The steel pipe welding shall be  in accordance with Montana Department of Transportation Standards 
Specifications for Road and Bridge Construction (2014) Section 624 Welding. 
 
Field welds shall be visually  inspected by certified weld  inspector. The  inspector shall verify  fit‐up and 
final  visual  of  the welds.  Any  of  the weld  defects  identified  by  visual  inspection  shall  be  cause  for 
rejection, and  the deficient weld shall be repaired or replaced. The acceptance criteria  for  field welds 
shall meet the requirements of AWS D1.1. 
 
E.   Pipeline Installation 
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During  the  pipeline  installation  and  pullback  operation,  the  Contractor  shall monitor  the  pipe  roller 
system  and  use  of  sideboom  equipment  to  control  damage  to  the  pipes.  Contractor  shall  cease 
installation  operations  if  damage  to  the  pipes  or  coating  occurs.  Damage  to  the  pipes may  require 
removal of damaged portions of the pipeline and rewelding, as necessary. Pulling operations may not 
resume until the pipe is repaired. 

3.5  SITE RESTORATION/DEMOBILIZATION 

Immediately upon completion of work of this Section, all rubbish and debris shall be removed from the 
job  site. All  construction equipment and  implements of  service  shall be  removed and  the entire area 
involved shall be left in a neat, clean and acceptable condition. The HDD Subcontractor shall restore the 
general  work  areas,  right‐of‐way  and  all  other  construction  areas  shall  be  graded  to  their  original 
contours or as shown on the project plans. Contractor shall repair all paved and graveled subgrades and 
surfaces, removed or disturbed during construction. 

"Blow holes" or  "breakouts" of drilling  fluid  to  the  surface must be  cleaned up  immediately and  the 
surface area washed and returned to original condition. All drilling fluids, spoils and separated material 
will be disposed of in compliance with federal and local environmental regulations. 

END OF SECTION 02661 
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SECTION 033000 

CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.01   RELATED DOCUMENTS 

Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 

1.02 SUMMARY 

A. This Section specifies cast-in-place concrete, including formwork, reinforcing,

mix design, placement procedures, and finishes.

B. Cast-in-place concrete includes the following:

1. Sidewalks.

2. Curb and gutter.

3. Retaining walls and planters.

C. Related Sections: The following Sections contain requirements that relate to

this Section: 

1. Division 2 Section “Concrete Sidewalks” for concrete walks.

2. Division 2 Section “Curbs and Gutters’ for concrete curbs and gutters.

1.03 SUBMITTALS 

A. General:  Submit the following according to Conditions of the Contract and

Division 1 Specification Sections.

B. Product data for proprietary materials and items, including reinforcement and

forming accessories, admixtures, patching compounds, waterstops, joint

systems, curing compounds, finish materials, and others if requested by

Engineer.

C. Shop drawings for reinforcement detailing fabricating, bending, and placing

concrete reinforcement.  Comply with ACI 315 "Manual of Standard Practice

for Detailing Reinforced Concrete Structures" showing bar schedules, stirrup

spacing, bent bar diagrams, and arrangement of concrete reinforcement.

Include special reinforcing required for openings through concrete.
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D. Samples of materials as requested by Engineer, including names, sources, and 

descriptions for materials requested. 

 

E. Laboratory test reports for concrete materials and mix design test. 

 

F. Material certificates in lieu of material laboratory test reports when permitted 

by Engineer.  Material certificates shall be signed by manufacturer and 

Contractor, certifying that each material item complies with or exceeds 

specified requirements. 

 

1.04   QUALITY ASSURANCE 

 

A. Codes and Standards: Comply with provisions of the following codes, 

specifications, and standards, except where more stringent requirements are 

shown or specified: 

 

1. American Concrete Institute (ACI) 301, "Specifications for Structural 

Concrete for Buildings." 

2. ACI 318, "Building Code Requirements for Reinforced Concrete." 

3. Concrete Reinforcing Steel Institute (CRSI) "Manual of Standard 

Practice." 

 

B. Concrete Testing Service: Engage a testing agency acceptable to Engineer to 

perform material evaluation tests and to design concrete mixes. 

 

C. Materials and installed work may require testing and retesting at any time 

during progress of Work.  Testing shall be accomplished in accordance with 

Division I Section “Quality Control”. 

 

PART 2 - PRODUCTS 

 

2.01    FORM MATERIALS 

 

A. Forms for Exposed Finish Concrete: Plywood, metal, metal-framed plywood 

faced, or other acceptable panel-type materials to provide continuous, straight, 

smooth, exposed surfaces.  Furnish in largest practicable sizes to minimize 

number of joints and to conform to joint system shown on drawings. 

 

1. Use plywood complying with U.S. Product Standard PS-1 "B-B 

Concrete Form) Plywood," Class 1, Exterior Grade or better, mill-oiled 

and edge-sealed, with each piece bearing legible inspection trademark. 

 

B. Form Release Agent:  Provide commercial formulation form release agent 

with a maximum of 350 g/L volatile organic compounds (VOCs) that will not 
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bond with, stain, or adversely affect concrete surfaces and will not impair 

subsequent treatments of concrete surfaces. 

 

C. Form Ties: Factory-fabricated, adjustable-length, removable or snap-off 

metal form ties designed to prevent form deflection and to prevent spalling of 

concrete upon removal.  Provide units that will leave no metal closer than 1-

1/2 inches to the plane of the exposed concrete surface. 

 

1. Provide ties that, when removed, will leave holes not larger than 1 inch 

in diameter in the concrete surface. 

 

2.02   REINFORCING MATERIALS 

 

A. Reinforcing Bars: ASTM A 615, Grade 60, deformed. 

B. Steel Wire: ASTM A 82, plain, cold-drawn steel. 

C. Supports for Reinforcement: Bolsters, chairs, spacers, and other devices for 

spacing, supporting, and fastening reinforcing bars in place.  Use wire bar-type 

supports complying with CRSI specifications. 

 

2.03   CONCRETE MATERIALS 

 

A. Portland Cement: ASTM C 150, Type I or Type I-II. 

 

1. Use one brand of cement throughout project unless otherwise 

acceptable to Engineer. 

 

B. Normal-Weight Aggregates: ASTM C 33 and as specified.  Provide 

aggregates from a single source for exposed concrete. 

 

1. For exposed exterior surfaces, do not use fine or coarse aggregates that 

contain substances that cause spalling. 

2. Local aggregates not complying with ASTM C 33 that have been 

shown to produce concrete of adequate strength and durability by 

special tests or actual service may be used when acceptable to 

Engineer. 

 

C. Water:  Potable. 

 

D. Fiber Reinforcement:  Polypropylene fibers engineered and designed for 

secondary reinforcement of concrete slabs, complying with ASTM C 1116, 

Type III, not less than 3/4 inch long, 1.5 lb. per cu. yd. 

 

1 . Products: Subject to compliance with requirements, provide one of the 

following: 

Durafiber, Durafiber Corp. 
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Fiberstrand 100, Euclid Chemical Co. 

Fibermesh, Fibermesh Co., Div.  Synthetic Industries, Inc. 

or approved equal 

 

E. Admixtures, General: Provide concrete admixtures that contain not more than 

0.05 percent chloride ions.  The use of calcium chloride as an admixture is 

expressly prohibited on this project. 

 

F. Air-Entraining Admixture: ASTM C 260, certified by manufacturer to be 

compatible with other required admixtures. 

 

1 . Products: Subject to compliance with requirements, provide one of the 

following: 

Air-Tite, Cormix Construction Chemicals. 

Air-Mix or Perma-Air, Euclid Chemical Co. 

Darex AEA or Daravair, W.R. Grace & Co. 

MB-VR or Micro-Air, Master Builders, Inc. 

Sealtight AEA, W.R. Meadows, Inc. 

Sika AER, Sika Corp. 

 

G. Water-Reducing Admixture: ASTM C 494, Type A. 

 

1 . Products: Subject to compliance with requirements, provide one of the 

following: 

Chemtard, ChemMasters Corp. 

PSI N, Cormix Construction Chemicals. 

Eucon WR-75, Euclid Chemical Co. 

WRDA, W.R. Grace & Co. 

 

Pozzolith Normal or Polyheed, Master Builders, Inc. 

Prokrete-N, Prokrete Industries. 

Plastocrete 161, Sika Corp. 

 

H. High-Range Water-Reducing Admixture: ASTM C 494, Type G. 

1 . Products: Subject to compliance with requirements, provide one of the 

following: 

Rheobuild or Polyheed, Master Builders, Inc. 

PSPL, Prokrete Industries. 

Sikament 300, Sika Corp. 

 

2.04   RELATED MATERIALS 

 

A . Products: Subject to compliance with requirements, provide the following: 

 

Lithochrome Chemstain, L.M. Scofield Company. 
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Cementone Clear Sealer, L.M. Scofield Company. 

 

B. Water-Based Acrylic Membrane Curing Compound: ASTM C 309, Type 1, 

Class B. 

 

1. Products: Subject to compliance with requirements, provide one of the 

following: 

Safe Cure and Seal, Dayton Superior Corp. 

Aqua-Cure, Euclid Chemical Co. 

Dress & Seal WB, L&M Construction Chemicals, Inc. 

Vocomp-20, W.R. Meadows, Inc. 

 

C. Evaporation Control: Monomolecular film-forming compound applied to 

exposed concrete slab surfaces for temporary protection from rapid moisture 

loss. 

 

1. Products: Subject to compliance with requirements, provide one of the 

following: 

Eucobar, Euclid Chemical Co. 

E-Con, L&M Construction Chemicals, Inc. 

Confilm, Master Builders, Inc. 

 

2.05   PROPORTIONING AND DESIGNING MIXES 

 

A. Prepare design mixes for each type and strength of concrete by laboratory trial 

batch method as specified in ACI 301.  Use an independent testing Agency 

acceptable to Engineer for preparing and reporting proposed mix designs. 

 

1. Do not use the same testing agency for field quality control testing. 

 

B. Submit written reports to Engineer of each proposed mix for each class of 

concrete at least 15 days prior to start of Work.  Do not begin concrete 

production until proposed mix designs have been reviewed by Engineer. 

 

C. Design mixes to provide normal weight concrete with the following properties 

as indicated on drawings and schedules: 

 

1. Retaining walls, exterior equipment pads and bases, sidewalks, curbs 

& gutters: 4500 - psi, 28-day compressive strength; W/C ratio, 0.45 

maximum (air-entrained).  Cement content: not less than 7 sacks per 

cubic yard. 

 

D. Slump Limits:  Proportion and design mixes to result in concrete slump at 

point of placement as follows: 
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1. Ramps, slabs, and sloping surfaces:  Not more than 3 inches. 

2. Other concrete:  Not more than 4 inches. 

 

E. Adjustment to Concrete Mixes: Mix design adjustments may be requested by 

Contractor when characteristics of materials, job conditions, weather, test 

results, or other circumstances warrant, as accepted by Engineer.  Laboratory 

test data for revised mix design and strength results must be submitted to and 

accepted by Engineer before using in Work.  No water may be added at the job 

site without prior approval. 

 

F. Fiber Reinforcement:  Add at manufacture’s recommended rate but not less 

than 1.5 lb per cu. yd. 

 

1. Add fiber reinforcement to concrete for all sidewalks and other 

exterior concrete flatwork. 

 

2.06   ADMIXTURES 

 

A. Use water-reducing admixture or high-range water-reducing admixture 

(superplasticizer) in concrete, as required, for placement and workability. 

 

B. Use high-range water-reducing admixture in pumped concrete, and concrete 

with water-cement ratios below 0.50. 

 

C. Use air-entraining admixture in concrete unless otherwise indicated.  Add air-

entraining admixture at manufacturer's prescribed rate to result in concrete at 

point of placement having total air content with a tolerance of plus or minus 1-

1/2 percent within the following limits: 

 

1. Concrete structures and slabs exposed to freezing and thawing: 

 

a. 5.5 percent (severe exposure) for 1-1/2-inch maximum. 

b. 6.0 percent (severe exposure) for 3/4-inch maximum aggregate. 

 

2. Other concrete not exposed to freezing, thawing, or hydraulic pressure, 

or to receive a surface hardener: 2 to 4 percent air. 

 

D. Use admixtures for water reduction in strict compliance with manufacturer’s 

directions. 

 

2.07 CONCRETE MIXING 

 

A. Ready-Mixed Concrete: Comply with requirements of ASTM C 94, and as 

specified.  When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 

deg C), reduce mixing and delivery time from 1-1/2 hours to 75 minutes, and when 
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air temperature is above 90 deg F (32 deg C), reduce mixing and delivery time to 

60 minutes. 

 

 

PART 3 - EXECUTION 

 

3.01     GENERAL 

 

Coordinate the installation of joint materials, vapor retarder, and other related 

materials with placement of forms and reinforcing steel. 

 

3.02      FORMS 

 

A. General:  Design, erect, support, brace, and maintain formwork to support 

vertical, lateral, static, and dynamic loads that might be applied until concrete 

structure can support such loads.  Construct form work so concrete members 

and structures are of correct size, shape, alignment, elevation, and position.  

Maintain formwork construction tolerances and surface irregularities 

complying with the following ACI 347 limits: 

 

1. Provide Class A tolerances for concrete surfaces exposed to view. 

2. Provide Class C tolerances for other concrete surfaces. 

 

B. Construct forms to sizes, shapes, lines, and dimensions shown and to obtain 

accurate alignment, location, grades, level, and plumb work in finished 

structures.  Provide for openings, offsets, sinkages, keyways, recesses, 

moldings, rustications, reglets, chamfers, blocking, screeds, bulkheads, 

anchorages and inserts, and other features required in the Work.  Use selected 

materials to obtain required finishes.  Solidly butt joints and provide backup at 

joints to prevent cement paste from leaking. 

 

C. Fabricate forms for easy removal without hammering or prying against 

concrete surfaces.  Provide crush plates or wrecking plates where stripping 

may damage cast concrete surfaces.  Provide top forms for inclined surfaces 

where slope is too steep to place concrete with bottom forms only.  Kerf wood 

inserts for forming keyways, regrets, recesses, and the like for easy removal. 

 

D. Provide temporary openings for clean-outs and inspections where interior area 

of formwork is inaccessible before and during concrete placement.  Securely 

brace temporary openings and set tightly to forms to prevent losing concrete 

mortar.  Locate temporary openings in forms at inconspicuous locations. 

 

E. Chamfer exposed corners and edges as indicated, using wood, metal, PVC, or 

rubber chamfer strips fabricated to produce uniform smooth lines and tight 

edge joints. 
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F. Provisions for Other Trades: Provide openings in concrete formwork to 

accommodate work of other trades.  Determine size and location of openings, 

recesses, and chases from trades providing such items.  Accurately place and 

securely support items built into forms. 

 

G. Cleaning and Tightening: Thoroughly clean forms and adjacent surfaces to 

receive concrete.  Remove chips, wood, sawdust, dirt, or other debris just 

before placing concrete.  Retighten forms and bracing before placing concrete, 

as required, to prevent mortar leaks and maintain proper alignment. 

 

3.03    PLACING REINFORCEMENT 

 

A. General: Comply with Concrete Reinforcing Steel lnstitute’s recommended 

practice for "Placing Reinforcing Bars”, for details and methods of 

reinforcement placement and supports and as specified. 

 

1. Avoiding cutting or puncturing vapor retarder during reinforcement 

placement and concreting operations.  Repair damages before placing 

concrete. 

 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other materials 

that reduce or destroy bond with concrete. 

 

C. Accurately position, support, and secure reinforcement against displacement.  

Locate and support reinforcing by metal chairs, runners, bolsters, spacers, and 

hangers, as approved by Engineer. 

 

D. Place reinforcement to maintain minimum coverages as indicated for concrete 

protection.  Arrange, space, and securely tie bars and bar supports to hold 

reinforcement in position during concrete placement operations.  Set wire ties 

so ends are directed into concrete, not toward exposed concrete surfaces. 

 

E. Install welded wire fabric in lengths as long as practicable.  Lap adjoining 

pieces at least one full mesh and lace splices with wire.  Off set laps of 

adjoining widths to prevent continuous laps in either direction. 

 

F. Heating of reinforcing is not permitted.  Welding of reinforcing is not 

permitted unless specifically shown otherwise on the drawings.  Fabricate all 

bars in the shop and do no cutting or bending on the job of grade 60 bars. 

 

G. No bars, including dowels, are to be placed by shoving into already placed 

fresh concrete. 
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H. Cover:  Except where shown, otherwise on drawings or where shown in center 

of section, provide the following concrete over reinforcing: 

 

 1. To bottom of footings:  3 inches. 

 2. Formed or finished surfaces in contact with dirt: 1-1/2 inches. 

 3. Interior-formed surfaces not in contact with dirt except beams and 

 columns:  3/4 inches. 

 4. Exterior-formed surfaces not in contact with dirt except beams and 

 columns:  1-1/2 inches. 

 5. Interior-formed surfaces of beams and columns: 1-1/2 inches. 

 

I. Footings and structural slabs on grade: Support bars on precast concrete 

blocks or chairs at intervals adequate to keep reinforcing at required height 

during the concrete work.  Support welded wire fabric on #4 continuous bars 

at 4'-O" maximum spacing in addition to reinforcing shown.  Locate WWF in 

center of slab. 

 

J. Elevated Slabs: Support WWF on continuous #4 bars at 4'-O' in addition to 

reinforcing shown.  Support bars on noncorroding chairs.  Except where 

shown otherwise, place WWF in center of slab. 

 

K. Corner bars: Provide bars of same size and spacing to lap with all horizontal 

reinforcing. 

 

L. Tolerances: Conform to “Fabricating and Placing Tolerances” of ACI 301. 

 

M. Location Adjustment: Move bars within allowable tolerances to avoid 

interference with other reinforcing steel, conduit, or embedded items.  Do not 

move bars beyond allowable tolerances without concurrence of Engineer. 

 

3.04      JOINTS 

 

A. Construction Joints (CSJ): Locate and install construction joints so they do not 

impair strength or appearance of the structure, as acceptable to Engineer.  

Make no construction joints not shown on the drawings unless approved by 

Engineer. 

 

B. Provide keyways at least 1-1/2 inches deep in construction joints in walls and 

slabs and between walls and footings.  Bulkheads designed and accepted for 

this purpose may be used for slabs. 

 

C. Place construction joints perpendicular to main reinforcement.  Continue 

reinforcement across construction joints except as indicated otherwise.  Do not 

continue reinforcement through sides of strip placements. 
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D. Use bonding agent on existing concrete surfaces that will be joined with fresh 

concrete. 

 

E. Control Joints: provide weakened-plane control joints sectioning the paving 

into areas no larger than 15-ft square or as shown on the drawings.  Control 

joints in sidewalks shall be placed no longer than the width of the sidewalk.  

Joints in paving will be saw cut to a depth equal to ¼ of the concrete thickness 

and sealed.  Joints in sidewalks will be tooled and left unsealed.   

 

1.  Sawed Joints: Form control joints using power saws equipped with 

shatter proof abrasive or diamond-rimmed blades.  Cut joints into 

hardened concrete as soon as surface will not be torn, abraded, or 

otherwise damaged by cutting action.  Soft-Cut system control joints 

shall be installed within 2 hours after final finish.  Saw-cut control 

joints shall be cut within 12 hours after final finish.   

2.   Toole Joints: Form control joints in fresh concrete by grooving top 

portion with a recommended cutting tool and finishing edges with a 

jointer.   

 

F. Joint Fillers: At both construction and expansion joints install joint fillers in 

one-piece lengths wherever possible.  Where more than one length is required, 

lase or slip joint filler sections together.  Make sure that joint filler is set 

straight and at an elevation that will allow the top of the cap seal once 

installed to be slightly below the surrounding surface of the concrete paving.  

Install the appropriate model Greenstreak (or approved equal) cap seal over 

the joint filler. The top of the cap seal shall be slightly below the adjacent 

surface of the concrete.   

 

G. Sealant:  All sawn contraction joints shall be filled with sealant appropriate for 

the location and usage.  All tooled joints and joints with cap seal will not 

require sealant.   

 

3.05   CONCRETE PLACEMENT 

 

A. Inspection: Before placing concrete, inspect and complete formwork 

installation, reinforcing steel, and items to be embedded or cast in.  Notify 

other trades to permit installation of their work. 

 

B. General: Comply with ACI 304, "Guide for Measuring, Mixing, Transporting, 

and Placing Concrete," and as specified. 

 

C. Deposit concrete continuously or in layers of such thickness that no new 

concrete will be placed on concrete that has hardened sufficiently to cause 

seams or planes of weakness.  If a section cannot be placed continuously, 
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provide construction joints as specified.  Deposit concrete to avoid segregation 

at its final location. 

 

D. Placing Concrete in Forms: Deposit concrete in forms in horizontal layers no 

deeper than 24 inches and in a manner to avoid inclined construction joints.  

Where placement consists of several layers, place each layer while preceding 

layer is still plastic to avoid cold joints. 

 

1. Consolidate placed concrete by mechanical vibrating equipment 

supplemented by hand-spading, rodding, or tamping.  Use equipment 

and procedures for consolidation of concrete complying with ACI 309. 

2. Do not use vibrators to transport concrete inside forms.  Insert and 

withdraw vibrators vertically at uniformly spaced locations no farther 

than the visible effectiveness of the machine.  Place vibrators to 

rapidly penetrate placed layer and at least 6 inches into preceding layer.  

Do not insert vibrators into lower layers of concrete that have begun to 

set.  At each insertion, limit duration of vibration to time necessary to 

consolidate concrete and complete embedment of reinforcement and 

other embedded items without causing mix to segregate. 

 

E. Cold-Weather Placement: Comply with provisions of ACI 306 and as follows.  

Protect concrete work from physical damage or reduced strength that could be 

caused by frost, freezing actions, or low temperatures. 

 

1 . When air temperature has fallen to or is expected to fall below 40 deg 

F (4 deg C), uniformly heat water and aggregates before mixing to 

obtain a concrete mixture temperature of not less than 50 deg F (10 

deg C) and not more than 80 deg F (27 deg C) at point of placement. 

 

a. Do not use frozen materials or materials containing ice or 

snow.  Do not place concrete on frozen subgrade or on 

subgrade containing frozen materials. 

b. Do not use calcium chloride, salt, or other materials containing 

antifreeze agents or chemical accelerators. 

 

F. Hot-Weather Placement: When hot weather conditions exist that would impair 

quality and strength of concrete, place concrete complying with ACI 305 and 

as specified. 

 

1. Cool ingredients before mixing to maintain concrete temperature at 

time of placement to below 90 deg F (32 deg C). 

 

Mixing water may be chilled or chopped ice may be used to control 

temperature, provided water equivalent of ice is calculated to total 
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amount of mixing water.  Using liquid nitrogen to cool concrete is 

Contractor's option. 

2. Cover reinforcing steel with water-soaked burlap if it becomes too hot, 

so that steel temperature will not exceed the ambient air temperature 

immediately before embedding in concrete. 

3. Fog spray forms, reinforcing steel, and subgrade just before placing 

concrete.  Keep subgrade moisture uniform without puddles or dry 

areas. 

 

3.06     FINISHING FORMED SURFACES 

 

A. Smooth-Formed Finish: Provide a smooth-formed finish on formed concrete 

surfaces exposed to view or to be covered with a coating material applied directly 

to concrete, or a covering material applied directly to concrete, such as 

waterproofing, dampproofing, veneer plaster, painting, or another similar system.  

This is an as-cast concrete surface obtained with selected form-facing material, 

arranged in an orderly and symmetrical manner with a minimum of seams.  Repair 

and patch defective areas with fins and other projections completely removed and 

smoothed. 

 

B. Light Broom Finish: All paving, sidewalks and loading dock slabs shall be given a 

light broom finish.  Finish shall be given a light traverse texture by drawing a 

broom across the surface and will not be trowelled.   

 

3.07    CONCRETE CURING AND PROTECTION 

 

A. General:  Protect freshly placed concrete from premature drying and excessive 

cold or hot temperatures.  In hot, dry, and windy weather, protect concrete 

from rapid moisture loss before and during finishing operations with an 

evaporation-control material.  Apply according to manufacture’s instructions 

after screeding and bull floating, but before power floating and troweling. 

 

1 . Start initial curing as soon as free water has disappeared from concrete 

surface after placing and finishing.  Weather permitting, keep 

continuously moist for not less than 7 days. 

 

B. Curing Methods: Cure concrete by curing compound, by moist curing, by 

moisture-retaining cover curing, or by combining these methods, as specified. 

 

C. Provide moisture curing by the following methods: 

 

1. Keep concrete surface continuously wet by covering with water. 

2. Use continuous water-fog spray. 

3. Cover concrete surface with specified absorptive cover, thoroughly 

saturate cover with water, and keep continuously wet.  Place 
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absorptive cover to provide coverage of concrete surfaces and edges, 

with a 4-inch lap over adjacent absorptive covers. 

 

D. Provide moisture-retaining cover curing to all concrete slabs to be color-

stained, as follows: 

 

1 . Cover concrete surfaces with moisture-retaining cover for curing 

concrete, placed in widest practicable width with sides and ends lapped 

at least 3 inches and sealed by waterproof tape or adhesive.  

Immediately repair any holes or tears during curing period using cover 

material and waterproof tape. 

 

E. Apply curing compound on exposed interior slabs and on exterior slabs, 

walks, and curbs as follows: 

 

1. Apply curing compound to concrete slabs as soon as final finishing 

operations are complete (within 2 hours and after surface water sheen 

has disappeared).  Apply uniformly in continuous operation by power 

spray or roller according to manufacturer’s directions.  Recoat areas 

subjected to heavy rainfall within 3 hours after initial application.  

Maintain continuity of coating and repair damage during curing period. 

2. Use membrane curing compounds that will not affect surfaces to be 

covered with finish materials applied directly to concrete. 

 

F. Curing Formed Surfaces:  

 

Cure formed concrete surfaces, including underside of beams, supported slabs, 

and other similar surfaces, by moist curing with forms in place for the full 

curing period or until forms are removed.  If forms are removed, continue 

curing by methods specified above, as applicable. 

 

G. Curing Unformed Surfaces: Cure unformed surfaces, including slabs, floor 

topping, and other flat surfaces, by applying the appropriate curing method. 

 

H. Final cure concrete surfaces to receive liquid floor hardener or finish flooring 

with a moisture-retaining cover, unless otherwise directed. 

 

3.08     REMOVING FORMS 

 

A. General:  Formwork not supporting weight of concrete, such as sides of 

beams, walls, columns, and similar parts of the work, may be removed after 

cumulatively curing at not less than 50 deg F (10 deg C) for 24 hours after 

placing concrete, provided concrete is sufficiently hard to not be damaged by 

form-removal operations, and provided curing and protection operations are 

maintained. 
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B. Formwork supporting weight of concrete, such as beam soffits, joists, slabs, 

and other structural elements, may not be removed in less than 14 days or until 

concrete has attained at least 75 percent of design minimum compressive 

strength at 28 days.  Determine potential compressive strength of in-place 

concrete by testing field-cured specimens representative of concrete location 

or members. 

 

C. Backfilling is not permitted until concrete has attained design strength and 

until concrete floors are in place. 

 

3.09     REUSING FORMS 

 

A. Clean and repair surfaces of forms to be reused in the Work.  Split, frayed, 

delaminated, or otherwise damaged form-facing material will not be 

acceptable for exposed surfaces.  Apply new form-coating compound as 

specified for new formwork. 

 

B. When forms are extended for successive concrete placement, thoroughly clean 

surfaces, remove fins and laitance, and tighten forms to close joints.  Align 

and secure joint to avoid offsets.  Do not use patched forms for exposed 

concrete surfaces except as acceptable to Engineer. 

 

3.10   CONCRETE SURFACE REPAIRS 

 

A. Patching Defective Areas: Repair and patch defective areas with cement 

mortar immediately after removing forms, when acceptable to Engineer. 

 

B. Mix dry-pack mortar, consisting of one part Portland cement to 2-1/2 parts 

fine aggregate passing a No. 16 mesh sieve, using only enough water as 

required for handling and placing. 

 

1 . Cut out honeycombs, rock pockets, voids over 1/4 inch in any 

dimension, and holes left by tie rods and bolts down to solid concrete 

but in no case to a depth less than 1 inch.  Make edges of cuts 

perpendicular to the concrete surface.  Thoroughly clean, dampen with 

water, and brush-coat the area to be patched with bonding agent.  Place 

patching mortar before bonding agent has dried. 

2. For surfaces exposed to view, blend white Portland cement and 

standard Portland cement so that, when dry, patching mortar will 

match surrounding color.  Provide test areas at inconspicuous locations 

to verify mixture and color match before proceeding with patching.  

Compact mortar in place and strike-off slightly higher than 

surrounding surface. 
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C. Repairing Formed Surfaces: Remove and replace concrete having defective 

surfaces if defects cannot be repaired to satisfaction of Engineer.  Surface 

defects include color and texture irregularities, cracks, spalls, air bubbles, 

honeycomb, rock pockets, fins and other projections on the surface, and stains 

and other discolorations that cannot be removed by cleaning.  Flush out form 

tie holes and fill with dry-pack mortar or precast cement cone plugs secured in 

place with bonding agent. 

 

1 . Repair concealed formed surfaces, where possible, containing defects 

that affect the concrete's durability.  If defects cannot be repaired, 

remove and replace the concrete. 

 

D. Repairing Unformed Surfaces: Test unformed surfaces, such as monolithic 

slabs, for smoothness and verify surface tolerances specified for each surface 

and finish.  Correct low and high areas as specified.  Test unformed surfaces 

sloped to drain for trueness of slope and smoothness by using a template 

having the required slope. 

 

1 . Repair finished unformed surfaces containing defects that affect the 

concrete's durability.  Surface defects include crazing and cracks in 

excess of 0.01 inch wide or that penetrate to the reinforcement or 

completely through nonreinforced sections regardless of width, 

spalling, popouts, honeycombs, rock pockets, and other objectionable 

conditions. 

2. Correct high areas in unformed surfaces by grinding after concrete has 

cured at least 14 days. 

3. Correct low areas in unformed surfaces during or immediately after 

completing surface finishing operations by cutting out low areas and 

replacing with patching mortar.  Finish repaired areas to blend into 

adjacent concrete.  Proprietary underlayment compounds may be used 

when acceptable to Engineer. 

4. Repair defective areas, except random cracks and single holes not 

exceeding 1 inch in diameter, by cutting out and replacing with fresh 

concrete.  Remove defective areas with clean, square cuts and expose 

reinforcing steel with at least 3/4-inch clearance all around.  Dampen 

concrete surfaces in contact with patching concrete and apply bonding 

agent.  Mix patching concrete of same materials to provide concrete of 

same type or class as original concrete.  Place, compact, and finish to 

blend with adjacent finished concrete.  Cure in same manner as 

adjacent concrete. 

 

E. Perform structural repairs with prior approval of Engineer for method and 

procedure, using specified epoxy adhesive and mortar. 
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3.11    QUALITY CONTROL TESTING DURING CONSTRUCTION 

 

A. General:  The Owner will employ a testing agency to perform tests and to 

submit test reports. 

 

B. Sampling and testing for quality control during concrete placement may 

include the following, as directed by Engineer. 

 

C. Sampling Fresh Concrete: ASTM C 172, except modified for slump to comply 

with ASTM C 94. 

 

1. Slump: ASTM C 143. 

2. Air Content: ASTM C 173, volumetric method for lightweight or 

normal weight concrete. 

3. Concrete Temperature: ASTM C 1064. 

4. Compression Test Specimen: ASTM C 31; one set of four standard 

cylinders for each compressive-strength test. 

5. Compressive-Strength Tests: ASTM C 39; one specimen tested at 7 

days, two specimens tested at 28 days, and one specimen retained in 

reserve for later testing if required. 

 

D. Strength level of concrete will be considered satisfactory if averages of sets of 

three consecutive strength test results equal or exceed specified compressive 

strength and no individual strength test result falls below specified 

compressive strength by more than 500 psi. 

 

E. Test results will be reported in writing to Engineer, ready-mix producer, and 

Contractor within 24 hours after tests.  Reports of compressive strength tests 

shall contain the Project identification name and number, date of concrete 

placement, name of concrete testing service, concrete type and class, location 

of concrete batch in structure, design compressive strength at 28 days, 

concrete mix proportions and materials, compressive breaking strength, and 

type of break for both 7-day tests and 28-day tests. 

 

F. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive 

device may be permitted but shall not be used as the sole basis for acceptance 

or rejection. 

 

G. Additional Tests: The testing agency will make additional tests of in-place 

concrete when test results indicate specified concrete strengths and other 

characteristics have not been attained in the structure, as directed by Engineer.  

Testing agency may conduct tests to determine adequacy of concrete by cored 

cylinders complying with ASTM C 42, or by other methods as directed.  

Contractor shall pay for all such tests required. 
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3.12   REJECTIONS 

 

A. Alignment: Where concrete slabs or walls do not meet the alignment 

requirements, the Contractor must grind off irregularities until they comply.  

However, if such removal leaves less concrete section than indicated, the 

Engineer may reject concrete if he feels the remaining section would not be 

adequate. 

 

B. Flatwork: Finished flatwork exceeding the tolerances of these specifications 

shall be repaired or replaced so that strength or appearance is not adversely 

affected.  High spots may be removed with a terrazzo grinder, low spots filled 

in with a patching compound, or other remedial measures performed as 

permitted by the Engineer. 

 

C. Appearance: Concrete exposed to view with defects which adversely affect the 

appearance of the specified finish may be repaired, if possible.  If, in the 

opinion of the Engineer, the defects cannot be repaired to equal the specified 

finish, the concrete shall be rejected. 

 

D. Misplaced Members:  Concrete members cast in the wrong location may be 

rejected if the strength, appearance, or function of the structure is adversely 

affected or misplaced items interfere with other construction. 

 

E. Rejected Concrete: Rejected concrete shall be removed and replaced.  Limits 

of removal shall be as directed by the Engineer to accomplish a structure equal 

in strength, service ability, and appearance, to that which would have been 

achieved by acceptable concrete. 

 

F. Expense of Repairs: The cost of all repairs, removal, replacement, etc., 

required by the provisions of this Article shall be borne by the Contractor. 

 

 

END OF SECTION 03300 
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